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1.0 OVERVIEW 

On May 12, 2025, Yukon Energy Corporation (“Yukon Energy” or “YEC”) filed its General Rate Application 
(the “Application”) for 2025, 2026 and 2027 test years with the Yukon Utilities Board (the “Board” or “YUB”). 
The Board issued Order 2025-12 on June 16, 2025 approving interim rates effective July 1, 2025 and 
January 1, 2026. In that Order, the Board also directed Yukon Energy to provide supplementary information 
as per Appendix A to the Board Order. 

This supplementary filing addresses the directives included in Section 3 of Appendix A, Reasons for 
Decision, of Board Order 2025-12.  

1.1 Paragraph 45 of Appendix A of the Board Order 2025-12 

In paragraph 45 of Appendix A of the Board Order 2025-12, the Board directed Yukon Energy: 

to provide a CWIP continuity schedule as contemplated in the above reproduced direction from 
paragraph 399 of Board Order 2024-05 Appendix A Errata for the years 2023-2027, which is to 
include columns showing approved forecast amounts for the years 2023 and 2024, by June 30, 
2025.  

Attachment 1 to this filing provides a revised version of Table 5.8 that includes columns showing approved 
forecast amounts for the years 2023 and 2024. The 2023 and 2024 approved columns in Table 5.8 follow 
the format submitted in the Application and list projects with costs above $0.4 million, while projects less 
than $0.4 million are included under “Other Projects with <$400k Spending”. The revised version also 
addresses the matter noted in footnote 14 on page 13 of Appendix A of the Board Order 2025-12.1  

1.2 Paragraph 50 of Appendix A of the Board Order 2025-12 

In paragraph 50 of Appendix A of the Board Order 2025-12, the Board directed Yukon Energy as follows: 

For all of the individually identified (i.e., other than aggregated “other projects” line items) projects 
noted in Table 1 above, YEC is asked to: 

 
1 In footnote 14, the Board noted a variance of $0.061 million in the 2023 capital additions column for “Other Projects with <$400k 
Spending” under General Plant function in Table 5.8 vs Table 5.3. In Table 5.3, the Computer Replacements project [which has 2023 
capital addition of $0.061 million] was included in “Other Projects with <$400k Spending”, while Table 5.8 shows it under “Projects 
$400,000 to $2 million” as the total spending for 2025-27 years is $0.480 million. Similarly, Project Management Software Research, 
with total cost of $0.123 million, was included by error in “Other Projects with <$400k Spending” under General Plant function in 
Table 5.8, while Table 5.3, 5.4 and 5.5 correctly included in “Other Projects with <$400k Spending” under Deferred Costs. This has 
also been corrected in the revised version of Table 5.8. The Tailrace Gate Certifications project in the Intangibles function was included 
under “Projects $400,000 to $2 million” with $0.552 million spending in 2023 and 2024, while $0.300 million spending in 2025 was 
included under “Other Projects with <$400k Spending”. The project is now included under “Projects $400,000 to $2 million” with the 
amount of $0.552 million spending in 2023 and 2024, and $0.300 million spending in 2025. These adjustments do not impact the 
overall spending amounts or revenue requirements, as those projects are just moved from one line to another. 
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i) Identify the exhibit, section, and PDF page range for any GRA business cases filed in 
respect of each project. For clarity, for any project noted in Table 1 above where business 
cases have been filed in more than one GRA, YEC is asked to provide cross-references to 
the business cases filed in each GRA.  

ii) For the “Thermal Replacement (16.5 MW),” “Lewes River Boat Lock,” and “P&C: S250 
Callison Protection, Control and SCADA Upgrade,” projects, each of which shows remaining 
CWIP balances at the end of 2024, YEC is asked to:  

i. provide a brief description of the project elements that were completed therefore 
and proposed for addition to the YEC rate base during the 2023-2024 test period; 
and  

ii. provide a brief description of the project elements remaining to be completed 
during the 2025-2027 or subsequent test periods. (Note: if any completed after 
2024 arise from project scope changes not contemplated in the original project 
forecasts, YEC is directed to describe any such project scope changes along with 
the rationale therefore).  

 
Attachment 2 to this filing provides information requested in i) above.  

The following table shows a continuity schedule for the three projects noted in ii) above.   

 

 
 

• For the Thermal Replacement (16.5 MW) project, the closed amounts of $0.122 million in 2023 
and $0.869 million in 2024 reflect the costs related to the feasibility studies, while the construction 
related costs remained in WIP and are forecast to be completed and closed in 2025. 

• For the P&C: S250 Callison Protection, Control and SCADA Upgrade project, in response to the 
YUB-YEC-1-65 (c) in the 2023/24 GRA, Yukon Energy noted that project completion was delayed 
due to a design flaw resulting in increased scope and cost required to address. Therefore, $2.158 
million cost was closed in 2023, while the additional spending of $0.220 million remained in WIP 
and is to be closed in 2025.  

• For the Lewes River Boat Lock project, the closed amount of $0.020 million in 2023 reflects the 
costs related to the insurance claim preparation. It was closed once the insurance claim was 
finalized and proceeds received, while the construction related costs remain in WIP and are forecast 
to be completed and closed in 2025. 

Capital project
Opening 

WIP
Capital 
Expen

Completed 
Projects

Closing 
WIP

Opening 
WIP

Capital 
Expen

Completed 
Projects

Closing 
WIP

Opening 
WIP

Capital 
Expen

Completed 
Projects

Closing 
WIP

Thermal Replacement (16.5 MW) 6,297.3 31,122.8 -122.4 37,297.7 37,297.7 14,442.0 -869.0 50,870.8 50,870.8 10,480.0 -61,350.8 0.0
P&C: S250 Callison Protection, Control and SCADA Upgrade 388.1 1,773.6 -2,158.1 3.6 3.6 216.7 0.0 220.3 220.3 0.0 -220.3 0.0
Lewes River Boat Lock 64.3 850.5 -20.4 894.4 894.4 545.7 0.0 1,440.1 1,440.1 200.0 -1,640.1 0.0

2023 2024 2025
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1.3 Paragraph 53 of Appendix A of the Board Order 2025-12 

In paragraph 52 of Appendix A of the Board Order 2025-12, the Board noted that “the CWIP continuity 
schedule for 2024, provided by YEC in Table 5.4 of the application (PDF pages 216-218), is described as 
“2024 Preliminary Actuals.” However, as amounts shown in the 2023-2027 CWIP continuity schedule for 
the year 2024 in Table 5.8 appear, for the most part, to be comparable to corresponding amounts shown 
in Table 5.4, the Board wishes to confirm that all amounts shown in Table 5.8 are confirmed final actual 
amounts” and in paragraph 53 directed Yukon Energy as follows: 

to update any schedules or Tables included in the application, in particular Tables 5.3, 5.4, and 
5.8, to ensure that final actual amounts are shown where applicable.  

Attachment 1 to this filing provides a revised version of the Tab 5 tables, which reflect the 2024 actuals. 
Yukon Energy would like to clarify that it did not make any attempt to update the project spending forecasts 
for the 2025-27 years, except for the projects identified below, where spending in 2025 has been adjusted 
to reflect 2024 actuals, so the total project cost remains unchanged when compared to the Application. 

The following table shows the variances between preliminary, unaudited actual spending included in the 
Application and the actuals for 2024. The total variance is -$1.044 million, mostly due to the contributions 
toward the Battery Energy Storage System project. 

 
 
*) For projects that have a spending forecast in 2025, the spending in 2025 has been adjusted to reflect the 2024 actuals, so the 
total project cost remains unchanged when compared to the Application. The $0.040 million variances for the Aishihik 25-Year Water 
Use License Renewal and the AGS 5-Year Fisheries Act Authorization projects are transfers between these two projects. 
 

The following table shows the variances between preliminary, unaudited actual capital additions included 
in the Application and the actuals for 2024.  

2024 
Preliminary 

Actuals
2024 Actuals Variance

$000 $000 $000

Total Capital Expenditures 54,505.8 53,461.8 -1,044.1

Thermal Replacement (16.5 MW) 14,406.0 14,442.0 36.0 *
Battery Energy Storage System Contributions -1,889.2 -2,969.2 -1,080.1 *
S164-R1 Reactor Refurbishment 221.8 234.6 12.9
SCADA Upgrade Program 18.3 18.2 -0.1
WG0 Major Plant Overhaul 60.2 40.2 -20.0 *
Aishihik 25-Year Water Use License Renewal 178.6 138.4 -40.2
AGS 5-Year Fisheries Act Authorization 138.9 179.1 40.2
WRGS Long-term Water Use License Renewal 2,551.6 2,558.8 7.1 *
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The impact of the updated 2024 capital actuals is insignificant, with an approximate 0.06% overall rate 
impact [this changes the total rate increase from 33.73% to about 33.79%]. Yukon Energy has only 
provided a revised version of the Tab 5 tables with 2024 actuals in order to avoid confusion that may result 
from having various versions of the Application tables and schedules. 

1.4 Paragraph 56 of Appendix A of the Board Order 2025-12 

In paragraph 56 of Appendix A of the Board Order 2025-12, the Board directed Yukon Energy as follows: 

In respect of each of the “other projects” line items shown in Table Y1 above, YEC is asked to do 
the following:  

i) provide a complete disaggregation of the 2023 and 2024 capital addition amounts related 
to specific individual projects included in the relevant “other projects” line item.  

ii) prepare a table that provides a cross reference showing, for each disaggregated project 
identified in the prior step, where the business case, if any, was provided in either the 
2023-2024 GRA or in any prior YEC GRA.  

iii) identify the projects within each “other projects” category for which addition to rate base 
is expected to occur subsequent to 2024.  

Attachment 3 to this filing provides information requested in i) and iii) above, while Attachment 4 to this 
filing provides information requested in ii) above.  

2024 
Preliminary 

Actuals
2024 Actuals Variance

$000 $000 $000

Total Net Capital Additions 21,064.1 23,642.8 2,578.7

Customer Extensions 2,655.2 1,174.0 -1,481.2 Partially remains in WIP and closed in 2025
Customer Extensions Customer Contributions -2,258.9 -1,032.6 1,226.3 Partially remains in WIP and closed in 2025
SCADA Upgrade Program 18.3 18.2 -0.1 Spending update
IPP Connections 5,905.3 0.0 -5,905.3 Remains in WIP and closed in 2025
IPP Connections Customer Contributions -6,156.4 0.0 6,156.4 Remains in WIP and closed in 2025
Tailrace Gate Certifications 552.4 260.5 -291.9 Partially remains in WIP
Network Software Traffic Shaping 185.6 0.0 -185.6 Remains in WIP and closed in 2025
WG1,2,3 Exhaust Blanket Replacement 53.3 0.0 -53.3 Remains in WIP and closed in 2025
S250 Callison System Preliminary Engineering 28.8 0.0 -28.8 Remains in WIP and closed in 2025
EAM System Enhancements Blanket 24.1 0.0 -24.1 Remains in WIP and closed in 2025
IT Security Audit 50.6 0.0 -50.6 Remains in WIP and closed in 2025
Aishihik 5-Year License Renewal C25003 0 754.5 754.5 GRA assumed WIP
Thermal Replacement (16.5 MW) 0 869.0 869.0 Feasibility portion is closed
Substation Protection and Control Minor Upgrades 0 48.4 48.4 GRA assumed WIP
ERP Replacement 0 118.2 118.2 GRA assumed WIP
Lewes Gate/Seal Refurbishment 0 158.8 158.8 GRA assumed WIP
SharePoint Upgrades 0 42.0 42.0 GRA assumed WIP
System Wide Stability Study 0 42.2 42.2 GRA assumed WIP
Renewable Diesel Pilot Project 0 5.3 5.3 GRA assumed WIP
Wareham Dam Spillway Project 0 890.7 890.7 GRA assumed WIP [feasibility portion is closed]
P&C: S170 Protection, Control and SCADA Upgrade 0 18.6 18.6 GRA assumed WIP
SDIC Program Development 0 1.8 1.8 GRA assumed WIP
Capital Planning and Tracking Software 0 201.2 201.2 GRA assumed WIP
System Fire Protection Assessment 0 66.4 66.4 GRA assumed WIP
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1.5 Paragraph 58 of Appendix A of the Board Order 2025-12 

In paragraph 57 of Appendix A of the Board Order 2025-12, the Board notes that “In section 5.4 of the 
application, YEC identifies a number of projects for which no GRA business case was provided as part of 
YEC’s 2023-2024 GRA, but which are accounted for as 2023-2024 period capital additions within YEC’s 
2025-2027 GRA. YEC provided brief explanations of the projects described for the first time in the 2025-
2027 GRA in Appendix 5.5A-2 to the application.” In paragraph 58 the Board directed Yukon Energy as 
follows: 

For each project described in Appendix 5.5A-2, YEC is asked to indicate the capital addition amount 
by year, if any, that has either already been reflected in 2023 or 2024 actual capital addition 
amounts, or which is currently forecast to occur in 2025, 2026, or 2027.  

There is no Appendix 5.5A-2 in the Application, however, the Application includes Section 5.5A-2, Projects 
Not Included in Previous GRA. 

The following table provides the capital addition amounts by year for the projects listed in Section 5.5A-2. 
There are no spending forecasts for 2026 and 2027. The Tailrace Gate Certifications project cost in the 
table below reflects the 2023 and 2024 spending as well as the 2025 spending forecast as explained in 
footnote 1 in Section 1.1 above. 

 

 

1.6 Paragraph 61 of Appendix A of the Board Order 2025-12 

In paragraph 61 of Appendix A of the Board Order 2025-12, the Board directed Yukon Energy as follows: 

i) For projects described in Appendix 5.2A and 5.2B, YEC is asked to provide a cross-reference 
(including PDF page range information) to any reference or discussion of each Appendix 
5.2A and 5.2B project in any prior YEC GRA.  

ii) For each project described in Appendix 5.4A and Appendix 5.4B, YEC is asked to do the 
following:  

i. provide the amount of the currently forecast capital addition amount for the 
project, and  

ii. indicate the year in which the project is currently expected to be brought into 
service.  

Category of capital project
Opening 

WIP
Capital 
Expen

Completed 
Projects

Closing 
WIP

Opening 
WIP

Capital 
Expen

Completed 
Projects

Closing 
WIP

Opening 
WIP

Capital 
Expen

Completed 
Projects

Closing 
WIP

Mobile Diesel Generator 2023-1 0.0 0.0 0.0 0.0 0.0 374.3 -374.3 0.0 0.0 0.0 0.0 0.0
Mobile Diesel Generator 2023-2 0.0 0.0 0.0 0.0 0.0 374.9 -374.9 0.0 0.0 0.0 0.0 0.0
WD7 Generator Reconditioning 0.0 0.0 0.0 0.0 0.0 108.6 -108.6 0.0 0.0 0.0 0.0 0.0
Aishihik Intake Inspection 0.0 0.0 0.0 0.0 0.0 157.5 -157.5 0.0 0.0 0.0 0.0 0.0
L171 Emergent Structure Replacement 2024 0.0 0.0 0.0 0.0 0.0 258.7 -258.7 0.0 0.0 0.0 0.0 0.0
Load Bank and Transformers 0.0 0.0 0.0 0.0 0.0 1,722.8 -1,722.8 0.0 0.0 0.0 0.0 0.0
Tailrace Gate Certifications 0.0 266.2 0.0 266.2 266.2 286.1 -260.5 291.9 291.9 300.0 -591.9 0.0
Mayo Bucket Truck 0.0 0.0 0.0 0.0 0.0 362.4 -362.4 0.0 0.0 0.0 0.0 0.0
Mayo Digger 0.0 0.0 0.0 0.0 0.0 453.5 -453.5 0.0 0.0 0.0 0.0 0.0

2023 Actual 2024 Actual 2025 Forecast
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Attachment 5 to this filing provides information requested in i) above. The following table provides 
information requested in ii) above.  

*) Reflects Phase 1 of the project. 
**) As noted in Appendix 5.4B, there is still uncertainty about the project’s ultimate viability; the project is still being pursued; and 
Yukon Energy cannot confirm, with certainty, that the project will not proceed. 
***) The project scoping and timing are uncertain at this time, therefore, no detailed information is available. 

Projects included in Appendices 5.4A and 5.4B

Forecast 
2027 Closing 

WIP

Post 2027 
Spending 
Forecast

Total 
Forecast 

Cost

Expected 
Completion 

Year

Capital Projects – Major projects > $2 million
Generation

Wareham Dam Spillway Project - Full Replacement 11,522.6 65,531.9 77,054.6 2029/30
WH1 Uprate 2,250.0  ***
Whitehorse Power Expansion 54,200.2 60,000.0 114,200.2 2029/30 *
Mayo MH0 Plant Renewal or Replacement 3,500.0 57,000.0 60,500.0 2030/31

Transmission
Carmacks Substation Relocate 3,250.0 6,000.0 9,250.0 2028/29

General Plant
Office Building 3,500.0 0.0 3,500.0 2028/29
PLT Shop 5,500.0 500.0 6,000.0 2028/29

Capital Projects  – Projects $400,000 to $2 million

Generation
Renewable Resource Projects 900.0 500.0 1,400.0 2028/29

Transmission
Protection and Control - S170 434.0 ***
Protection and Control - WD0 400.0 400.0 800.0 2028/29
T9 Transformer Critical Spare 459.6 2,001.5 2,461.1 2029/30

Distribution
EV Infrastructure Transition 660.0 0.0 660.0 2028/29

General Plant
P126 Building Renovation 600.0 2,125.9 2,725.9 2028/29

Intangible Assets – Projects $400,000 to $2 million
ERP Replacement 500.0  ***

Deferred Costs – Projects $400,000 to $2 million
Atlin Hydro SIS and EPA 1,782.1 0.0 1,782.1 **



ATTACHMENT 1



YEC 2025-27 GRA, YUB ORDER 2025-12 SUPPLEMENTARY INFORMATION Table 5.1
EXPENDITURES ON PROPERTY, PLANT AND EQUIPMENT - SUMMARY June 30, 2025

Forecast Forecast Actual Actual Forecast Forecast Forecast
Description 2023 2024 2023 2024 2025 2026 2027

SUMMARY - RECONCILIATION OF PROPERTY, PLANT AND EQUIPMENT

Work in Progress (WIP), Beginning of Year 33,638 76,525 38,199 70,013 97,669 106,185 66,298
Transfers
WIP Beginning of Year 33,638 76,525 38,199 70,013 97,669 106,185 66,298

Total Major Projects 60,264 89,663 58,040 34,333 88,268 103,387 108,450

Ongoing Maintenance Capital
Generation 520 1,560 2,166 3,076 3,649 3,129 4,245
Transmission 1,104 1,179 490 2,801 2,209 4,646 3,323
Distribution 1,300 1,005 1,934 2,085 1,210 1,625 1,900
General Plant & Equipment 2,596 2,872 2,531 3,532 3,135 3,335 3,530
Right of Use Assets 750 0
Overhaul 0 400 691 590 4,590 3,045 0
Intangibles 435 630 428 1,210 1,985 890 840
RFID 554 682 555 2,420 554 554 554
RFSR 723 0 605 0 0 0 0
Subtotal Ongoing Capital 7,982 8,328 9,400 15,713 17,332 17,224 14,392

Total Expenditures 68,246 97,991 67,440 50,046 105,600 120,610 122,842

Transfer to RFID/RFSR -1,277 -682 -1,160 -2,420 -554 -554 -554
Other Adjustments

Total WIP Adjustments and Transfers -1,277 -682 -1,160 -2,420 -554 -554 -554

Transfer to Ratebase -24,082 -56,941 -34,465 -19,971 -96,530 -159,943 -98,728

0 0 0 0 0 0 0

WIP end of year 76,525 116,893 70,013 97,669 106,185 66,298 89,858

Opening PPE in-service 701,616 722,507 697,055 726,710 745,470 840,013 999,065
Net transfer from WIP 22,561 52,111 34,365 18,761 94,545 159,053 97,888
Retirements and other adjustments -1,671 -2 -4,710 -2 -2 -2 -2

Closing PPE in-service 722,507 774,616 726,710 745,470 840,013 999,065 1,096,951

Opening Total PPE (in-service plus WIP) 735,254 799,031 735,254 796,724 843,138 946,198 1,065,363
Change to total PPE 63,777 92,478 61,469 46,415 103,060 119,165 121,446
Closing total PPE 799,031 891,509 796,724 843,138 946,198 1,065,363 1,186,809

RECONCILIATION OF CUSTOMER CONTRIBUTIONS

Opening Customer Contributions WIP 12,788 21,504 12,788 18,337 21,396 16,670 170
Customer Contributions Received 10,587 6,447 11,182 4,092 3,057 400 400
Adjustments
less: transfer to Rate Base -1,870 -1,436 -5,633 -1,033 -7,783 -16,900 -400
Customer Contributions WIP end of year 21,504 26,516 18,337 21,396 16,670 170 170

Opening Gross Customer Contributions in Service 234,687 236,558 234,687 239,968 241,001 248,784 265,684
Transfers from WIP 1,870 1,436 5,633 1,033 7,783 16,900 400
Retirements, Disposals and Adjustments 0 0 -353 0 0 0 0
Closing Gross Customer Contributions in Service 236,558 237,993 239,968 241,001 248,784 265,684 266,084

Opening Total Contribution (in-service plus WIP) 247,475 258,062 247,475 258,305 262,396 265,453 265,853
Change to total Contribution 10,587 6,447 10,830 4,092 3,057 400 400
Closing total Contribution 258,062 264,509 258,305 262,396 265,453 265,853 266,253

($000S)

Yukon Energy 2025‐27 GRA 
Order 2025‐12 Supplementary Information, Attachment 1
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.2a

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023 Approved June 30, 2025

Category of capital project Opening WIP

Capital 

Expenditures

Completed 

Projects Closing WIP

Capital Projects – Major projects > $1 million

Generation

Thermal Replacement (16.5 MW) 6,297.3 28,650.0 0.0 34,947.3

MH0 Road & Road Slope Stability 934.4 828.1 0.0 1,762.5

Schwatka Lake Safety/Debris Boom 581.2 515.5 0.0 1,096.8

Wareham Spillway Concrete Repair 0.0 500.0 ‐500.0 0.0

2023 Mayo‐Faro Diesel Infrastructure 0.0 5,289.7 ‐5,289.7 0.0

Pumped Storage 72.5 2.0 0.0 74.5

Energy Storage System  10,000.7 5,781.8 0.0 15,782.5

MH0 Surge Chamber Replacement 324.5 1,000.0 0.0 1,324.5

Lewes River Boat Lock 64.3 450.0 0.0 514.3

MH0 rockslide Stabilization and Remediation 0.0 2,500.0 0.0 2,500.0

Mayo Civil/Structural Infrastructure Program 0.0 200.0 0.0 200.0

Transmission

Whitehorse Interconnection 8,403.9 2,295.0 0.0 10,698.9

Transmission Line Replacement L178 0.0 1,000.0 ‐1,000.0 0.0

P&C: S250 Callison Protection, Control and SCADA Upgra 388.1 1,736.8 0.0 2,124.9

Distribution

Dawson Voltage Conversion 71.8 600.0 0.0 671.8

IPP Connections 3,705.3 2,453.9 ‐176.0 5,983.3

General Plant

Whitehorse Stoplog Crane Replacement 322.8 2,145.2 0.0 2,467.9

Overhaul

AH1 10 Year Overhaul 31.0 2,430.0 ‐2,461.0 0.0

WG1 Overhaul 0.0 400.0 ‐400.0 0.0

WG2 Overhaul 0.0 400.0 ‐400.0 0.0

Intangible Assets

PAMMS Asset Management Framework 4,455.2 1,011.0 ‐5,466.2 0.0

ERP Replacement 99.8 75.0 0.0 174.8

Subtotal 35,752.8 60,264.1 ‐15,692.8 80,324.0

Deferred Costs – Major projects > $1 million

Licensing

Mayo Lake Storage (see also P11‐073) 4,541.4 110.0 0.0 4,651.4

Aishihik 5‐Year License Renewal 575.4 40.0 0.0 615.4

Aishihik 25‐Year License Renewal 5,734.9 811.2 0.0 6,546.1

Whitehorse Water Use License Renewal 2,120.0 5,817.9 0.0 7,937.8

MGS Water Use License Renewal 94.2 3,500.0 0.0 3,594.2

Regulatory

Atlin Hydro SIS and EPA 1,474.2 134.5 0.0 1,608.7

DSM Program 2022‐2030 0.0 1,271.6 ‐1,271.6 0.0

2024 Resource Plan 0.0 400.0 0.0 400.0

Subtotal 14,540.1 12,085.2 ‐1,271.6 25,353.7

Capital Projects  – Projects $100,000 to $1 million ‐ Rate Base Additions

Generation

MBH1/2 Seal Water Filtration 10.7 275.0 ‐285.7 0.0

Lewes Gate/Seal Refurbishment 149.2 0.0 0.0 149.2

Other Projects with <$100k Spending 78.1 245.0 ‐255.7 67.4

Subtotal 238.1 520.0 ‐541.4 216.7

($000S)
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.2a

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023 Approved June 30, 2025

Category of capital project Opening WIP

Capital 

Expenditures

Completed 

Projects Closing WIP

($000S)

Transmission

P&C: S170 Protection, Control and SCADA Upgrade 0.0 405.0 0.0 405.0

L177 Re Route 304.7 433.6 ‐738.3 0.0

NWTEL Make Ready Work 0.0 175.0 ‐175.0 0.0

Other Projects with <$100k Spending 14.4 90.0 ‐104.4 0.0

Subtotal 319.1 1,103.6 ‐1,017.7 405.0

Distribution

Customer Extensions 1,127.1 600.0 ‐1,727.1 0.0

Synchronous Condenser Overhaul 416.3 200.0 ‐616.3 0.0

Dawson Distribution 3 Phase Loop 0.0 350.0 ‐350.0 0.0

Other Projects with <$100k Spending 0.0 150.0 ‐150.0 0.0

Subtotal 1,543.3 1,300.0 ‐2,843.3 0.0

General Plant

New Mobile Office Unit ‐ IT 185.2 625.0 ‐810.2 0.0

Vehicle Purchases 0.0 623.8 ‐623.8 0.0

Compact Digger Truck 0.4 200.0 ‐200.4 0.0

Skid Steer 0.0 189.0 ‐189.0 0.0

Mayo‐McQuesten Radio to Fiber Migration 89.6 45.0 ‐134.6 0.0

Waste Management Equipment 0.0 110.0 ‐110.0 0.0

HQ Datacenter Server Replacement 0.0 20.0 0.0 20.0

SCADA Operation Network Segregation 0.0 120.0 0.0 120.0

Other Projects with <$100k Spending 64.3 663.3 ‐727.5 0.0

Subtotal 339.6 2,596.1 ‐2,795.6 140.0

Intangible Assets – Projects $100,000 to $1 million

Network Software Traffic Shaping 0.0 250.0 ‐250.0 0.0

CIS Replacement 3.3 115.0 ‐118.3 0.0

Other Projects with <$100k Spending 2.8 70.0 ‐72.8 0.0

Subtotal 6.1 435.0 ‐441.1 0.0

Right of Use Assets

Right of Use Asset 1 Lindeman Road 0.0 750.1 ‐750.1 0.0

Subtotal 0.0 750.1 ‐750.1 0.0

Deferred Costs – Projects $100,000 to $1  million

Mayo Civil Infrastructure Refurbishment Planning 168.4 0.0 ‐168.4 0.0

System Wide Arc Flash Study 147.7 50.0 ‐197.7 0.0

IPP Standing Offer Program Implementation 70.3 0.0 ‐70.3 0.0

System Wide Stability Study 0.0 200.0 ‐200.0 0.0

Renewable Diesel Pilot Project 0.0 25.0 0.0 25.0

Skagway Shoreside Power 0.0 100.0 0.0 100.0

WRGS Thermal Assessment & Permitting 0.0 413.0 0.0 413.0

Atlin EPA Section 18 Proceeding (Hearing Reserve Acct) 253.9 131.7 ‐385.6 0.0

GRA 2023‐2024 (Hearing Reserve Acct) 0.0 250.0 0.0 250.0

Other Projects with <$100k Spending 23.1 344.0 ‐342.2 25.0

Subtotal 663.5 1,513.8 ‐1,364.2 813.0

Total 53,402.5 80,567.8 ‐26,718.0 107,252.4

Capital Projects Contributions – Major projects > $1 million

Energy Storage System Contributions ‐7,026.1 ‐3,847.9 0.0 ‐10,874.0

IPP Connections Customer Contributions ‐4,900.9 ‐1,498.0 176.0 ‐6,222.9

Lewes River Boat Lock Insurance Proceeds 0.0 ‐4,407.5 0.0 ‐4,407.5

Subtotal ‐11,927.0 ‐9,753.4 176.0 ‐21,504.4

Capital Projects Contributions – Projects $100,000 to $1 million

Customer Extensions Customer Contributions ‐860.7 ‐400.0 1,260.7 0.0

L177 Re Route Contributions 0.0 ‐433.6 433.6 0.0

Subtotal ‐860.7 ‐833.6 1,694.3 0.0

Yukon Energy 2025‐27 GRA 
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.2a

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023 Approved June 30, 2025

Category of capital project Opening WIP

Capital 

Expenditures

Completed 

Projects Closing WIP

($000S)

Deferred Costs Contributions – Major projects > $1 million

DSM Program Development Contributions 0.0 ‐21.6 21.6 0.0

Atlin Hydro SIS and EPA Contributions ‐288.5 ‐67.2 0.0 ‐355.8

Subtotal ‐288.5 ‐88.9 21.6 ‐355.8

Total ‐13,076.3 ‐10,675.8 1,891.9 ‐21,860.2

Total Major Projects 35,752.8 60,264.1 ‐15,692.8 80,324.0

Capital Projects  – Projects $100,000 to $1 million

Total Generation 238.1 520.0 ‐541.4 216.7

Total Transmission 319.1 1,103.6 ‐1,017.7 405.0

Total Distribution 1,543.3 1,300.0 ‐2,843.3 0.0

Total General Plant & Equipment 339.6 2,596.1 ‐2,795.6 140.0

Right of Use Assets 0.0 750.1 ‐750.1 0.0

Total Overhaul 0.0 0.0 0.0 0.0

Total Intangible Assets 6.1 435.0 ‐441.1 0.0

Total Capital Projects 38,198.9 66,968.9 ‐24,082.1 81,085.7

Total Deferred Costs 15,203.6 13,599.0 ‐2,635.9 26,166.7

Total Contributions

Total Capital Contributions ‐12,787.7 ‐10,586.9 1,870.3 ‐21,504.4

Total Deferred Cost Contributions ‐288.5 ‐88.9 21.6 ‐355.8

RFID

RFID 345.9 554.0 ‐899.9 0.0

Total Net RFID 345.9 554.0 ‐899.9 0.0

Reserve for Site Restoration

Reserve for Site Restoration Bucket 40.1 723.0 ‐763.1 0.0

Total Net RFSR 40.1 723.0 ‐763.1 0.0

Yukon Energy 2025‐27 GRA 
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.2b

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2024 Approved June 30, 2025

Category of capital project Opening WIP

Capital 

Expenditures

Completed 

Projects Closing WIP

Capital Projects – Major projects > $1 million

Generation

Thermal Replacement (16.5 MW) 34,947.3 22,556.7 ‐18,175.5 39,328.5

MH0 Road & Road Slope Stability 1,762.5 111.9 ‐1,874.4 0.0

Schwatka Lake Safety/Debris Boom 1,096.8 0.0 ‐1,096.8 0.0

2023 Mayo‐Faro Diesel Infrastructure 0.0 410.3 ‐410.3 0.0

Whitehorse Spillway Stoplog Refurbishment 0.0 1,000.0 ‐1,000.0 0.0

Pumped Storage 74.5 250.0 0.0 324.5

Energy Storage System  15,782.5 15,168.2 0.0 30,950.7

MH0 Surge Chamber Replacement 1,324.5 3,000.0 0.0 4,324.5

Lewes River Boat Lock 514.3 15,000.0 0.0 15,514.3

MH0 rockslide Stabilization and Remediation 2,500.0 9,500.0 0.0 12,000.0

Mayo Civil/Structural Infrastructure Program 200.0 2,000.0 0.0 2,200.0

Aishihik Roof Replacement 0.0 200.0 0.0 200.0

Whitehorse WH0 P125 Trash Rake 0.0 200.0 0.0 200.0

Whitehorse WH4 Trash Rake 0.0 200.0 0.0 200.0

AH1 and AH2 Governor Upgrades 0.0 200.0 0.0 200.0

Lewes Gate Automation 0.0 250.0 0.0 250.0

Mayo Lake Control Structure Valve Clean Out System 0.0 50.0 0.0 50.0

WH3 Headgate Replacement 0.0 750.0 0.0 750.0

Lewes River Boat Lock Road Access Rebuild 0.0 1,200.0 0.0 1,200.0

Transmission

Whitehorse Interconnection 10,698.9 500.0 ‐11,198.9 0.0

Transmission Line Replacement L178 0.0 5,000.0 ‐5,000.0 0.0

P&C: S250 Callison Protection, Control and SCADA Upgrad 2,124.9 0.0 ‐2,124.9 0.0

P&C: WH4 Protection, Control, SCADA and Installation 0.0 690.0 0.0 690.0

P&C: S150 Protection, Control and SCADA Upgrade 0.0 600.0 0.0 600.0

Faro 870S and S140 Substation Interconnection 0.0 400.0 0.0 400.0

Distribution

Dawson Voltage Conversion 671.8 1,200.0 ‐1,871.8 0.0

IPP Connections 5,983.3 547.4 ‐1,035.6 5,495.1

General Plant

Whitehorse Stoplog Crane Replacement 2,467.9 1,778.8 ‐4,246.7 0.0

P126 Building Renovation 0.0 500.0 0.0 500.0

Overhaul

AH3 Overhaul 0.0 2,200.0 ‐2,200.0 0.0

Intangible Assets

ERP Replacement 174.8 4,200.0 0.0 4,374.8

Subtotal 80,324.0 89,663.2 ‐50,234.7 119,752.6

Deferred Costs – Major projects > $1 million

Licensing

Mayo Lake Storage (see also P11‐073) 4,651.4 110.0 0.0 4,761.4

Aishihik 5‐Year License Renewal 615.4 189.0 ‐804.4 0.0

Aishihik 25‐Year License Renewal 6,546.1 1,427.8 0.0 7,973.9

Whitehorse Water Use License Renewal 7,937.8 2,500.0 0.0 10,437.8

MGS Water Use License Renewal 3,594.2 3,100.0 0.0 6,694.2

Regulatory

Atlin Hydro SIS and EPA 1,608.7 0.0 0.0 1,608.7

DSM Program 2022‐2030 0.0 1,160.0 ‐1,160.0 0.0

2024 Resource Plan 400.0 1,600.0 0.0 2,000.0

Subtotal 25,353.7 10,086.8 ‐1,964.4 33,476.1

($000S)
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.2b

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2024 Approved June 30, 2025

Category of capital project Opening WIP

Capital 

Expenditures

Completed 

Projects Closing WIP

($000S)

Capital Projects  – Projects $100,000 to $1 million ‐ Rate Base Additions

Generation

Lewes Gate/Seal Refurbishment 149.2 200.0 0.0 349.2

WH4 Air Admission Valve Automation 0.0 200.0 ‐200.0 0.0

WG2 Cylinder Heads Swap 0.0 500.0 ‐500.0 0.0

WG1 Radiator Replacement 0.0 300.0 ‐300.0 0.0

MBH1/MBH2 LP/HP Oil Supply System replacement 0.0 150.0 0.0 150.0

Other Projects with <$100k Spending 67.4 210.0 ‐75.0 202.4

Subtotal 216.7 1,560.0 ‐1,075.0 701.7

Transmission

P&C: S170 Protection, Control and SCADA Upgrade 405.0 434.0 ‐839.0 0.0

L177 Gang Switches 0.0 250.0 ‐250.0 0.0

Transmission Line Test and Treat Program 2020‐22 0.0 250.0 ‐250.0 0.0

P&C: DD0 Exciter, Governor and Load Sharing 0.0 100.0 0.0 100.0

Other Projects with <$100k Spending 0.0 145.0 ‐145.0 0.0

Subtotal 405.0 1,179.0 ‐1,484.0 100.0

Distribution

Customer Extensions 0.0 600.0 ‐600.0 0.0

Carmacks Substation Relocate 0.0 250.0 0.0 250.0

Other Projects with <$100k Spending 0.0 155.0 ‐155.0 0.0

Subtotal 0.0 1,005.0 ‐755.0 250.0

General Plant

Major Crane Assessment/Refurbishment 0.0 700.0 ‐700.0 0.0

Vehicle Purchases 0.0 567.0 ‐567.0 0.0

HQ Datacenter Server Replacement 20.0 280.0 ‐300.0 0.0

SCADA Operation Network Segregation 120.0 125.0 ‐245.0 0.0

Central Storeroom for Generation Parts 0.0 400.0 0.0 400.0

Other Projects with <$100k Spending 0.0 800.0 ‐800.0 0.0

Subtotal 140.0 2,872.0 ‐2,612.0 400.0

Overhaul

WG3 Overhaul 0.0 400.0 ‐400.0 0.0

Intangible Assets – Projects $100,000 to $1 million

P&C Central Event Data Collection System 0.0 150.0 ‐150.0 0.0

SharePoint Upgrades 0.0 100.0 ‐100.0 0.0

Project Management Software 0.0 150.0 0.0 150.0

Other Projects with <$100k Spending 0.0 230.0 ‐130.0 100.0

Subtotal 0.0 630.0 ‐380.0 250.0

Deferred Costs – Projects $100,000 to $1  million

Renewable Diesel Pilot Project 25.0 200.0 0.0 225.0

Skagway Shoreside Power 100.0 50.0 0.0 150.0

Transmission Line Detailed Inspection Program 0.0 250.0 ‐250.0 0.0

Gates/TIV's Certification Assessment System Wide 0.0 200.0 ‐200.0 0.0

Breaker Condition Assessment 0.0 100.0 ‐100.0 0.0

Substation and Distribution Load Planning Study 0.0 300.0 0.0 300.0

WRGS Thermal Assessment & Permitting 413.0 0.0 ‐413.0 0.0

GRA 2023‐2024 (Hearing Reserve Acct) 250.0 0.0 0.0 250.0

Other Projects with <$100k Spending 25.0 75.0 10.0 110.0

Subtotal 813.0 1,175.0 ‐953.0 1,035.0

Total 107,252.4 108,571.0 ‐59,858.1 155,965.3
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.2b

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2024 Approved June 30, 2025

Category of capital project Opening WIP

Capital 

Expenditures

Completed 

Projects Closing WIP

($000S)

Capital Projects Contributions – Major projects > $1 million

Energy Storage System Contributions ‐10,874.0 ‐5,626.0 0.0 ‐16,500.0

IPP Connections Customer Contributions ‐6,222.9 ‐307.8 1,035.6 ‐5,495.1

Lewes River Boat Lock Insurance Proceeds ‐4,407.5 ‐113.0 0.0 ‐4,520.5

Subtotal ‐21,504.4 ‐6,046.8 1,035.6 ‐26,515.6

Capital Projects Contributions – Projects $100,000 to $1 million

Customer Extensions Customer Contributions 0.0 ‐400.0 400.0 0.0

Subtotal 0.0 ‐400.0 400.0 0.0

Deferred Costs Contributions – Major projects > $1 million

Atlin Hydro SIS and EPA Contributions ‐355.8 0.0 0.0 ‐355.8

Subtotal ‐355.8 0.0 0.0 ‐355.8

Total ‐21,860.2 ‐6,446.8 1,435.6 ‐26,871.4

Total Major Projects 80,324.0 89,663.2 ‐50,234.7 119,752.6

Capital Projects  – Projects $100,000 to $1 million

Total Generation 216.7 1,560.0 ‐1,075.0 701.7

Total Transmission 405.0 1,179.0 ‐1,484.0 100.0

Total Distribution 0.0 1,005.0 ‐755.0 250.0

Total General Plant & Equipment 140.0 2,872.0 ‐2,612.0 400.0

Right of Use Assets 0.0 0.0 0.0 0.0

Total Overhaul 0.0 400.0 ‐400.0 0.0

Total Intangible Assets 0.0 630.0 ‐380.0 250.0

Total Capital Projects 81,085.7 97,309.2 ‐56,940.7 121,454.2

Total Deferred Costs 26,166.7 11,261.8 ‐2,917.4 34,511.1

Total Contributions

Total Capital Contributions ‐21,504.4 ‐6,446.8 1,435.6 ‐26,515.6

Total Deferred Cost Contributions ‐355.8 0.0 0.0 ‐355.8

RFID

RFID 0.0 681.7 ‐681.7 0.0

Total Net RFID 0.0 681.7 ‐681.7 0.0

Yukon Energy 2025‐27 GRA 
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.3

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023 Actuals June 30, 2025

($000S)

Category of capital project
Opening WIP

Capital 

Expen

Completed 

Projects
Closing WIP

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel 0.0 170.6 0.0 170.6

Thermal Replacement (16.5 MW) 6,297.3 31,122.8 ‐122.4 37,297.7

Battery Energy Storage System  10,000.7 5,781.8 0.0 15,782.5

MH0 rockslide Stabilization and Remediation 0.0 2,122.8 0.0 2,122.8

Mayo Mobile Diesel Genset 0.0 5,289.7 ‐5,289.7 0.0

MH0 Surge Chamber Replacement 324.5 75.3 0.0 399.8

Transmission

Whitehorse Interconnection 8,403.9 2,368.7 ‐10,772.5 0.0

Transmission Line Refurbishment L178 0.0 650.7 0.0 650.7

P&C: S250 Callison Protection, Control and SCADA Upgrade 388.1 1,773.6 ‐2,158.1 3.6

Distribution

Dawson Voltage Conversion 71.8 411.1 0.0 482.8

IPP Connections 3,705.3 2,816.3 ‐538.4 5,983.3

General Plant

Whitehorse Stoplog Crane Replacement 322.8 2,145.2 0.0 2,467.9

Overhaul

AH1 10 Year Overhaul 31.0 2,306.9 ‐2,337.9 0.0

Intangible Assets – Major projects > $2 million

PAMMS Asset Management Framework 4,455.2 1,004.3 ‐5,459.5 0.0

Subtotal 34,000.5 58,039.7 ‐26,678.5 65,361.7

Deferred Costs – Major projects > $2 million

Licensing

Mayo Lake Enhanced Storage 4,541.4 104.1 0.0 4,645.5

Aishihik 25‐Year Water Use License Renewal 5,734.9 851.2 0.0 6,586.2

WRGS Long‐term Water Use License Renewal 2,120.0 4,163.3 0.0 6,283.3

MGS 5‐year Water Use License Renewal 94.2 1,391.2 0.0 1,485.5

Regulatory

Integrated Resource Plan 0.0 288.5 0.0 288.5

Subtotal 12,490.6 6,798.3 0.0 19,288.9

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability 934.4 828.1 ‐1,762.5 0.0

Wareham Spillway Concrete Repair 0.0 201.2 0.0 201.2

Schwatka Lake Safety/Debris Boom 581.2 534.6 0.0 1,115.9

Lewes River Boat Lock 64.3 850.5 ‐20.4 894.4

Other Projects with <$400k Spending 310.6 ‐248.1 207.5 270.1

Subtotal 1,890.5 2,166.4 ‐1,575.4 2,481.5

Transmission

L177 Re Route 304.7 219.7 ‐524.4 0.0

Protection and Control ‐ S170 0.0 0.3 0.0 0.3

T9 Transformer Critical Spare 0.0 43.6 0.0 43.6

Other Projects with <$400k Spending 14.4 226.3 ‐211.7 29.1

Subtotal 319.1 490.0 ‐736.1 73.0

2023
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.3

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023 Actuals June 30, 2025

($000S)

Category of capital project
Opening WIP

Capital 

Expen

Completed 

Projects
Closing WIP

2023

Distribution

Customer Extensions 1,127.1 568.8 ‐152.6 1,543.3

Synchronous Condenser Overhaul 416.3 575.5 ‐991.8 0.0

Dawson Distribution 3 Phase Loop 0.0 500.2 ‐500.2 0.0

South Fox Lake PT Upgrades 0.0 41.0 0.0 41.0

Mendenhall PT 0.0 37.5 0.0 37.5

Distribution Upgrades 0.0 210.9 ‐210.9 0.0

Subtotal 1,543.3 1,934.1 ‐1,855.5 1,621.9

General Plant

Vehicle Purchases 0.0 612.6 ‐612.6 0.0

New Mobile Office Unit ‐ IT 185.2 553.5 ‐738.7 0.0

Fish Ladder TWG Recommendations Implementation 0.0 16.4 0.0 16.4

SCADA Upgrade Program  0.0 18.8 ‐18.8 0.0

Computer Replacements 0.0 61.4 ‐61.4 0.0

Other Projects with <$400k Spending 154.3 1,268.8 ‐1,410.9 12.3

Subtotal 339.6 2,531.4 ‐2,842.3 28.7

Overhaul

Other Projects with <$400k Spending 0.0 690.5 ‐690.5 0.0

Subtotal 0.0 690.5 ‐690.5 0.0

Intangible Assets – Projects $400,000 to $2 million

Tailrace Gate Certifications 0.0 266.2 0.0 266.2

ERP Replacement 99.8 18.4 0.0 118.2

Other Projects with <$400k Spending 6.1 143.0 ‐86.9 62.2

Subtotal 105.9 427.7 ‐86.9 446.7

Deferred Costs – Projects $400,000 to $2  million

AGS 5‐Year Fisheries Act Authorization 575.4 0.0 0.0 575.4

DSM Program 2022‐2030 0.0 1,289.2 ‐1,289.2 0.0

Atlin Hydro SIS and EPA 1,474.2 134.5 0.0 1,608.7

GRA 2023‐2024 (Hearing Reserve Acct) 0.0 337.4 0.0 337.4

Other Projects with <$400k Spending 663.5 1,434.7 ‐994.5 1,103.7

Subtotal 2,713.0 3,195.8 ‐2,283.7 3,625.1

Total 53,402.5 76,273.9 ‐36,749.0 92,927.5

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions ‐7,026.1 ‐3,847.9 0.0 ‐10,874.0

IPP Connections Customer Contributions ‐4,900.9 ‐1,822.4 500.4 ‐6,222.9

Lewes River Boat Lock Contributions 0.0 ‐4,520.5 4,520.5 0.0

Subtotal ‐11,927.0 ‐10,190.8 5,020.9 ‐17,096.9

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions ‐860.7 ‐466.9 88.0 ‐1,239.6

L177 Re Route Contributions 0.0 ‐524.4 524.4 0.0

Subtotal ‐860.7 ‐991.3 612.4 ‐1,239.6

Deferred Costs Contributions

DSM Program Development Contributions 0.0 ‐385.6 385.6 0.0

Atlin Hydro SIS and EPA Contributions ‐288.5 ‐67.2 0.0 ‐355.8

Subtotal ‐288.5 ‐452.9 385.6 ‐355.8

Total ‐13,076.3 ‐11,635.0 6,018.9 ‐18,692.3

Yukon Energy 2025‐27 GRA 
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.3

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023 Actuals June 30, 2025

($000S)

Category of capital project
Opening WIP

Capital 

Expen

Completed 

Projects
Closing WIP

2023

Total Major Projects > $2 million 34,000.5 58,039.7 ‐26,678.5 65,361.7

Capital Projects  – Projects $400,000 to $2 million

Total Generation 1,890.5 2,166.4 ‐1,575.4 2,481.5

Total Transmission 319.1 490.0 ‐736.1 73.0

Total Distribution 1,543.3 1,934.1 ‐1,855.5 1,621.9

Total General Plant & Equipment 339.6 2,531.4 ‐2,842.3 28.7

Overhaul 0.0 690.5 ‐690.5 0.0

Intangible Assets 105.9 427.7 ‐86.9 446.7

Total Capital Projects 38,198.9 66,279.8 ‐34,465.2 70,013.5

Total Deferred Costs 15,203.6 9,994.2 ‐2,283.7 22,914.0

Total Contributions

Total Capital Contributions ‐12,787.7 ‐11,182.1 5,633.3 ‐18,336.5

Total Deferred Cost Contributions ‐288.5 ‐452.9 385.6 ‐355.8

RFID

RFID 345.9 554.8 ‐900.7 0.0

Total Net RFID 345.9 554.8 ‐900.7 0.0

Reserve for Site Restoration

Reserve for Site Restoration Bucket 40.1 605.1 ‐645.2 0.0

Total Net RFSR 40.1 605.1 ‐645.2 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.4

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2024 Actuals June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel 170.6 3,541.4 ‐890.7 2,821.3

Thermal Replacement (16.5 MW) 37,297.7 14,442.0 ‐869.0 50,870.8

Battery Energy Storage System  15,782.5 4,873.9 0.0 20,656.5

MH0 rockslide Stabilization and Remediation 2,122.8 1,065.1 0.0 3,187.9

Mayo Mobile Diesel Genset 0.0 1,226.3 ‐1,226.3 0.0

MH0 Surge Chamber Replacement 399.8 811.7 0.0 1,211.5

WH3 Headgate Replacement 85.5 0.0 85.5

WH4 Trash Rake 138.2 0.0 138.2

Whitehorse Power Expansion 200.2 0.0 200.2

Transmission

Whitehorse Interconnection 0.0 86.5 ‐86.5 0.0

Transmission Line Refurbishment L178 650.7 281.5 0.0 932.1

P&C: S250 Callison Protection, Control and SCADA Upgrade 3.6 216.7 0.0 220.3

Distribution

Dawson Voltage Conversion 482.8 4,299.9 0.0 4,782.7

IPP Connections 5,983.3 ‐78.0 0.0 5,905.3

General Plant

Whitehorse Stoplog Crane Replacement 2,467.9 855.4 ‐3,323.3 0.0

Overhaul

AH3 Overhaul 2,286.8 ‐2,286.8 0.0

Subtotal 65,361.7 34,333.0 ‐8,682.5 91,012.2

Deferred Costs – Major projects > $2 million

Licensing

* Mayo Lake Enhanced Storage 4,645.5 ‐2,378.3 ‐2,267.2 0.0

Aishihik 25‐Year Water Use License Renewal 6,586.2 138.4 0.0 6,724.5

WRGS Long‐term Water Use License Renewal 6,283.3 2,558.8 0.0 8,842.0

MGS 5‐year Water Use License Renewal 1,485.5 4,169.4 0.0 5,654.8

Regulatory

Integrated Resource Plan 288.5 293.1 0.0 581.6

Subtotal 19,288.9 4,781.3 ‐2,267.2 21,803.0

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability 0.0 44.4 ‐44.4 0.0

Whitehorse Spillway Stoplog Refurbishment 453.0 0.0 453.0

Wareham Spillway Concrete Repair 201.2 735.5 ‐936.7 0.0

Schwatka Lake Safety/Debris Boom 1,115.9 104.4 ‐1,220.2 0.0

Lewes River Boat Lock 894.4 545.7 0.0 1,440.1

WHS East Gate Refurbishment 7.8 0.0 7.8

Other Projects with <$400k Spending 270.1 1,185.1 ‐1,194.4 260.7

Subtotal 2,481.5 3,075.8 ‐3,395.7 2,161.6

Transmission

Load Bank and Transformers 1,722.8 ‐1,722.8 0.0

Protection, Control and SCADA Upgrade ‐ WH4 13.0 0.0 13.0

Transmission Line Test and Treat Program 163.0 0.0 163.0

Protection and Control ‐ S170 0.3 18.4 ‐18.6 0.0

T9 Transformer Critical Spare 43.6 14.6 0.0 58.2

Other Projects with <$400k Spending 29.1 868.9 ‐429.3 468.7

Subtotal 73.0 2,800.5 ‐2,170.7 702.8

2024
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.4

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2024 Actuals June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2024

Distribution

Customer Extensions 1,543.3 1,111.9 ‐1,174.0 1,481.2

South Fox Lake PT Upgrades 41.0 416.8 0.0 457.8

Distribution Upgrades 0.0 166.7 ‐166.7 0.0

Mendenhall PT 37.5 362.4 0.0 399.9

Other Projects with <$400k Spending 0.0 27.2 ‐27.2 0.0

Subtotal 1,621.9 2,084.9 ‐1,367.9 2,338.9

General Plant

Vehicle Purchases 0.0 890.2 ‐890.2 0.0

Crane Refurbishment Program 115.1 ‐115.1 0.0

Fish Ladder TWG Recommendations Implementation 16.4 251.6 0.0 268.1

HQ Datacenter Server Replacement 492.2 ‐492.2 0.0

Mayo Digger 453.5 ‐453.5 0.0

SCADA Upgrade Program  0.0 18.2 ‐18.2 0.0

Computer Replacements 0.0 138.3 ‐138.3 0.0

Other Projects with <$400k Spending 12.3 1,172.7 ‐1,091.8 93.2

Subtotal 28.7 3,532.0 ‐3,199.4 361.3

Overhaul

WG0 Major Plant Overhaul 40.2 0.0 40.2

WG3 Overhaul 453.2 ‐453.2 0.0

MBH2 Overhaul 96.9 0.0 96.9

Subtotal 0.0 590.3 ‐453.2 137.1

Intangible Assets – Projects $400,000 to $2 million

Tailrace Gate Certifications 266.2 286.1 ‐260.5 291.9

ERP Replacement 118.2 0.0 ‐118.2 0.0

Gate Certification Program 177.8 0.0 177.8

Other Projects with <$400k Spending 62.2 746.1 ‐323.2 485.1

Subtotal 446.7 1,210.0 ‐701.9 954.8

Deferred Costs – Projects $400,000 to $2 million

AGS 5‐Year Fisheries Act Authorization 575.4 179.1 ‐754.5 0.0

DSM Program 2022‐2030 0.0 1,101.6 ‐1,101.6 0.0

Atlin Hydro SIS and EPA 1,608.7 73.4 0.0 1,682.1

GRA 2023‐2024 (Hearing Reserve Acct) 337.4 524.1 0.0 861.6

GRA 2025‐27 (Hearing Reserve Acct) 7.4 0.0 7.4

Other Projects with <$400k Spending 1,103.7 1,361.0 ‐1,038.9 1,425.7

Subtotal 3,625.1 3,246.6 ‐2,895.0 3,976.7

Total 92,927.5 55,654.3 ‐25,133.3 123,448.5

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions ‐10,874.0 ‐2,969.2 0.0 ‐13,843.3

IPP Connections Customer Contributions ‐6,222.9 66.5 0.0 ‐6,156.4

Subtotal ‐17,096.9 ‐2,902.7 0.0 ‐19,999.7

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions ‐1,239.6 ‐1,019.3 1,032.6 ‐1,226.3

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions ‐169.7 0.0 ‐169.7

Subtotal ‐1,239.6 ‐1,189.0 1,032.6 ‐1,396.0

Deferred Costs Contributions

DSM Program Development Contributions 0.0 ‐457.9 457.9 0.0

Atlin Hydro SIS and EPA Contributions ‐355.8 0.0 0.0 ‐355.8

Grid Modernization Study Contributions ‐62.5 0.0 ‐62.5

Subtotal ‐355.8 ‐520.4 457.9 ‐418.3

Total ‐18,692.3 ‐4,612.1 1,490.5 ‐21,813.9
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.4

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2024 Actuals June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2024

Total Major Projects > $2 million 65,361.7 34,333.0 ‐8,682.5 91,012.2

Capital Projects  – Projects $400,000 to $2 million

Total Generation 2,481.5 3,075.8 ‐3,395.7 2,161.6

Total Transmission 73.0 2,800.5 ‐2,170.7 702.8

Total Distribution 1,621.9 2,084.9 ‐1,367.9 2,338.9

Total General Plant & Equipment 28.7 3,532.0 ‐3,199.4 361.3

Overhaul 0.0 590.3 ‐453.2 137.1

Total Intangible Assets 446.7 1,210.0 ‐701.9 954.8

Total Capital Projects 70,013.5 47,626.4 ‐19,971.2 97,668.7

Total Deferred Costs 22,914.0 8,027.9 ‐5,162.2 25,779.7

Total Contributions

Total Capital Contributions ‐18,336.5 ‐4,091.7 1,032.6 ‐21,395.6

Total Deferred Cost Contributions ‐355.8 ‐520.4 457.9 ‐418.3

RFID

RFID 0.0 9,581.0 0.0 9,581.0

RFID Contributions ‐7,161.4 0.0 ‐7,161.4

Total Net RFID 0.0 2,419.6 0.0 2,419.6

Reserve for Site Restoration

Reserve for Site Restoration Bucket 0.0 0.0 0.0 0.0

Total Net RFSR 0.0 0.0 0.0 0.0

*) ‐ net of transfer to Mayo Lake Rzelicensing project.
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.5

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2025 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel 2,821.3 5,221.4 0.0 8,042.6

Wareham Dam Spillway Project ‐ Full Replacement 4,114.4 0.0 4,114.4

Thermal Replacement (16.5 MW) 50,870.8 10,480.0 ‐61,350.8 0.0

Battery Energy Storage System  20,656.5 14,301.4 0.0 34,957.9

MH0 rockslide Stabilization and Remediation 3,187.9 42,242.1 0.0 45,430.0

MH0 Surge Chamber Replacement 1,211.5 2,624.0 0.0 3,835.5

WH3 Headgate Replacement 85.5 2,450.0 ‐2,535.5 0.0

Dam Safety Review Mitigations  300.0 ‐300.0 0.0

WH4 Trash Rake 138.2 100.0 0.0 238.2

Whitehorse Power Expansion 200.2 1,500.0 0.0 1,700.2

Transmission

Transmission Line Refurbishment L178 932.1 2,400.0 0.0 3,332.1

P&C: S250 Callison Protection, Control and SCADA Upgrade 220.3 0.0 ‐220.3 0.0

Spare Power Transformer Program 75.0 0.0 75.0

Transmission line hazard tree reduction and ROW widening program 949.9 ‐949.9 0.0

Distribution

Dawson Voltage Conversion 4,782.7 1,010.0 ‐5,792.7 0.0

IPP Connections 5,905.3 0.0 ‐5,905.3 0.0

General Plant

Office Building 500.0 0.0 500.0

Subtotal 91,012.2 88,268.2 ‐77,054.5 102,225.9

Deferred Costs – Major projects > $2 million

Licensing

Aishihik 25‐Year Water Use License Renewal 6,724.5 650.0 0.0 7,374.5

WRGS Long‐term Water Use License Renewal 8,842.0 1,765.9 ‐10,607.9 0.0

MGS 5‐year Water Use License Renewal 5,654.8 1,640.0 ‐7,294.8 0.0

Regulatory

Integrated Resource Plan 581.6 750.0 0.0 1,331.6

Subtotal 21,803.0 4,805.9 ‐17,902.7 8,706.1

Capital Projects  – Projects $400,000 to $2 million

Generation

Whitehorse Spillway Stoplog Refurbishment 453.0 1,499.0 ‐1,952.0 0.0

Wareham Spillway Concrete Repair 0.0 0.0 0.0 0.0

Lewes River Boat Lock 1,440.1 200.0 ‐1,640.1 0.0

WHS East Gate Refurbishment 7.8 200.0 0.0 207.8

Aishihik Canyon Control Structure Instrumentation, Control and Communications 150.0 0.0 150.0

Critical Spare Parts ‐ Hydro Generation Units 650.0 0.0 650.0

Other Projects with <$400k Spending 260.7 950.0 ‐1,210.7 0.0

Subtotal 2,161.6 3,649.0 ‐4,802.8 1,007.8

Transmission

Protection, Control and SCADA Upgrade ‐ WH4 13.0 450.0 0.0 463.0

Transmission Line Test and Treat Program 163.0 300.0 ‐463.0 0.0

T250‐30 Silver King Transformer Replacement 80.0 0.0 80.0

Transmission Structure Replacements 200.0 0.0 200.0

Protection and Control ‐ S170 0.0 434.0 0.0 434.0

T9 Transformer Critical Spare 58.2 75.0 0.0 133.2

Other Projects with <$400k Spending 468.7 670.0 ‐736.7 402.0

Subtotal 702.8 2,209.0 ‐1,199.7 1,712.1

2025
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.5

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2025 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2025

Distribution

Customer Extensions 1,481.2 600.0 ‐2,081.2 0.0

Distribution Pole and Transformer Replacement Program 350.0 ‐350.0 0.0

Grid Modernization Program 50.0 0.0 50.0

South Fox Lake PT Upgrades 457.8 0.0 ‐457.8 0.0

EV Infrastructure Transition 35.0 0.0 35.0

Distribution Upgrades 0.0 150.0 ‐150.0 0.0

Mendenhall PT 399.9 0.0 ‐399.9 0.0

Other Projects with <$400k Spending 0.0 25.0 ‐25.0 0.0

Subtotal 2,338.9 1,210.0 ‐3,463.9 85.0

General Plant

Vehicle Purchases 0.0 675.0 ‐675.0 0.0

Crane Refurbishment Program 0.0 400.0 ‐400.0 0.0

Building Condition Report Refurbishments 400.0 ‐400.0 0.0

Fish Ladder TWG Recommendations Implementation 268.1 275.0 ‐543.1 0.0

Central Storeroom for Generation Parts 200.0 0.0 200.0

SCADA Upgrade Program  0.0 10.0 ‐10.0 0.0

Computer Replacements 0.0 160.0 ‐160.0 0.0

Other Projects with <$400k Spending 93.2 1,015.0 ‐828.7 279.6

Subtotal 361.3 3,135.0 ‐3,016.7 479.6

Overhaul

MBH2 Overhaul 96.9 1,500.0 ‐1,596.9 0.0

MBH1 Overhaul 75.0 0.0 75.0

WG1 30,000 Hour Overhaul 1,520.0 ‐1,520.0 0.0

DD4 Overhaul 975.0 ‐975.0 0.0

WG0 Major Plant Overhaul 40.2 520.0 ‐560.2 0.0

Subtotal 137.1 4,590.0 ‐4,652.1 75.0

Intangible Assets – Projects $400,000 to $2 million

Tailrace Gate Certifications 291.9 300.0 ‐591.9 0.0

ERP Replacement 0.0 500.0 0.0 500.0

Gate Certification Program 177.8 450.0 ‐627.8 0.0

Other Projects with <$400k Spending 485.1 735.0 ‐1,120.1 100.0

Subtotal 954.8 1,985.0 ‐2,339.8 600.0

Deferred Costs – Projects $400,000 to $2 million

AGS 5‐Year Fisheries Act Authorization 0.0 0.0 0.0 0.0

DSM Program 2022‐2030 0.0 747.0 ‐747.0 0.0

Atlin Hydro SIS and EPA 1,682.1 100.0 0.0 1,782.1

GRA 2023‐2024 (Hearing Reserve Acct) 861.6 405.0 0.0 1,266.6

GRA 2025‐27 (Hearing Reserve Acct) 7.4 400.0 0.0 407.4

Other Projects with <$400k Spending 1,425.7 820.0 ‐2,245.7 0.0

Subtotal 3,976.7 2,472.0 ‐2,992.7 3,456.0

Total 123,448.5 112,324.0 ‐117,425.0 118,347.5
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.5

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2025 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2025

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions ‐13,843.3 ‐2,656.7 0.0 ‐16,500.0

IPP Connections Customer Contributions ‐6,156.4 0.0 6,156.4 0.0

Subtotal ‐19,999.7 ‐2,656.7 6,156.4 ‐16,500.0

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions ‐1,226.3 ‐400.0 1,626.3 0.0

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions ‐169.7 0.0 0.0 ‐169.7

Subtotal ‐1,396.0 ‐400.0 1,626.3 ‐169.7

Deferred Costs Contributions

Atlin Hydro SIS and EPA Contributions ‐355.8 0.0 0.0 ‐355.8

Grid Modernization Study Contributions ‐62.5 0.0 62.5 0.0

Subtotal ‐418.3 0.0 62.5 ‐355.8

Total ‐21,813.9 ‐3,056.7 7,845.2 ‐17,025.5

Total Major Projects > $2 million 91,012.2 88,268.2 ‐77,054.5 102,225.9

Capital Projects  – Projects $400,000 to $2 million

Total Generation 2,161.6 3,649.0 ‐4,802.8 1,007.8

Total Transmission 702.8 2,209.0 ‐1,199.7 1,712.1

Total Distribution 2,338.9 1,210.0 ‐3,463.9 85.0

Total General Plant & Equipment 361.3 3,135.0 ‐3,016.7 479.6

Overhaul 137.1 4,590.0 ‐4,652.1 75.0

Total Intangible Assets 954.8 1,985.0 ‐2,339.8 600.0

Total Capital Projects 97,668.7 105,046.2 ‐96,529.6 106,185.3

Total Deferred Costs 25,779.7 7,277.9 ‐20,895.4 12,162.1

Total Contributions

Total Capital Contributions ‐21,395.6 ‐3,056.7 7,782.7 ‐16,669.7

Total Deferred Cost Contributions ‐418.3 0.0 62.5 ‐355.8

RFID

RFID 9,581.0 554.0 ‐10,135.0 0.0

RFID Contributions ‐7,161.4 0.0 7,161.4 0.0

Total Net RFID 2,419.6 554.0 ‐2,973.6 0.0

Reserve for Site Restoration

Reserve for Site Restoration Bucket 0.0 0.0 0.0 0.0

Total Net RFSR 0.0 0.0 0.0 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.6

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2026 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel 8,042.6 35,914.8 0.0 43,957.4

Wareham Dam Spillway Project ‐ Full Replacement 4,114.4 503.1 0.0 4,617.4

Battery Energy Storage System  34,957.9 0.0 ‐34,957.9 0.0

MH0 rockslide Stabilization and Remediation 45,430.0 33,214.6 ‐78,644.6 0.0

MH0 Surge Chamber Replacement 3,835.5 23,995.3 ‐27,830.7 0.0

Dam Safety Review Mitigations  0.0 1,200.0 ‐1,200.0 0.0

WH4 Trash Rake 238.2 5.0 0.0 243.2

WH0 P125 Trash Rake 195.0 0.0 195.0

WH1 Uprate 250.0 0.0 250.0

Whitehorse Power Expansion 1,700.2 2,500.0 0.0 4,200.2

Mayo MH0 Plant Renewal or Replacement 1,000.0 0.0 1,000.0

Transmission

Transmission Line Refurbishment L178 3,332.1 1,584.0 0.0 4,916.1

Spare Power Transformer Program 75.0 275.0 0.0 350.0

Transmission line hazard tree reduction and ROW widening program 0.0 949.9 ‐949.9 0.0

Carmacks Substation Relocate 250.0 0.0 250.0

General Plant

PLT Shop 500.0 0.0 500.0

Office Building 500.0 1,000.0 0.0 1,500.0

Overhaul

WH3 10 Year Overhaul 50.0 0.0 50.0

Subtotal 102,225.9 103,386.6 ‐143,583.2 62,029.3

Deferred Costs – Major projects > $2 million

Licensing

Aishihik 25‐Year Water Use License Renewal 7,374.5 1,450.0 0.0 8,824.5

Regulatory

Integrated Resource Plan 1,331.6 1,000.0 ‐2,331.6 0.0

Subtotal 8,706.1 2,450.0 ‐2,331.6 8,824.5

Capital Projects  – Projects $400,000 to $2 million

Generation

Wareham Spillway Concrete Repair 0.0 0.0 0.0 0.0

WHS West Gate Refurbishment 200.0 0.0 200.0

WHS East Gate Refurbishment 207.8 700.0 ‐907.8 0.0

Aishihik Canyon Control Structure Instrumentation, Control and Commu 150.0 500.0 ‐650.0 0.0

MBH0 Cooling Circuit 60.0 0.0 60.0

Renewable Resource Projects 400.0 0.0 400.0

Critical Spare Parts ‐ Hydro Generation Units 650.0 600.0 ‐1,250.0 0.0

Other Projects with <$400k Spending 0.0 669.0 ‐619.0 50.0

Subtotal 1,007.8 3,129.0 ‐3,426.8 710.0

2026
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.6

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2026 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2026

Transmission

Protection, Control and SCADA Upgrade ‐ WH4 463.0 870.0 ‐1,333.0 0.0

Protection, Control and SCADA Upgrade ‐ S150 600.0 0.0 600.0

Transmission Line Test and Treat Program 0.0 300.0 ‐300.0 0.0

T250‐30 Silver King Transformer Replacement 80.0 800.0 ‐880.0 0.0

AH0 Switchgear and Breaker Replacement 100.0 0.0 100.0

Transmission Structure Replacements 200.0 300.0 ‐500.0 0.0

Protection and Control ‐ S170 434.0 0.0 0.0 434.0

Protection and Control Upgrade S249 Breaking Resistor 450.0 ‐450.0 0.0

T9 Transformer Critical Spare 133.2 325.0 0.0 458.2

Other Projects with <$400k Spending 402.0 900.7 ‐705.6 597.1

Subtotal 1,712.1 4,645.7 ‐4,168.5 2,189.3

Distribution

Customer Extensions 0.0 600.0 ‐600.0 0.0

Distribution Pole and Transformer Replacement Program 0.0 350.0 ‐350.0 0.0

Grid Modernization Program 50.0 375.0 0.0 425.0

EV Infrastructure Transition 35.0 125.0 0.0 160.0

Distribution Upgrades 0.0 150.0 ‐150.0 0.0

Other Projects with <$400k Spending 0.0 25.0 ‐25.0 0.0

Subtotal 85.0 1,625.0 ‐1,125.0 585.0

General Plant

Vehicle Purchases 0.0 600.0 ‐600.0 0.0

Crane Refurbishment Program 0.0 450.0 ‐450.0 0.0

Building Condition Report Refurbishments 0.0 400.0 ‐400.0 0.0

Central Storeroom for Generation Parts 200.0 200.0 ‐400.0 0.0

P126 Building Renovation 100.0 0.0 100.0

SCADA Upgrade Program  0.0 10.0 ‐10.0 0.0

Computer Replacements 0.0 160.0 ‐160.0 0.0

Other Projects with <$400k Spending 279.6 1,415.0 ‐1,590.0 104.6

Subtotal 479.6 3,335.0 ‐3,610.0 204.6

Overhaul

WG3 30,000 Hour Overhaul 1,520.0 ‐1,520.0 0.0

MBH1 Overhaul 75.0 1,525.0 ‐1,600.0 0.0

Subtotal 75.0 3,045.0 ‐3,120.0 0.0

Intangible Assets – Projects $400,000 to $2 million

Gate Certification Program 0.0 300.0 ‐300.0 0.0

ERP Replacement 500.0 0.0 0.0 500.0

Other Projects with <$400k Spending 100.0 590.0 ‐610.0 80.0

Subtotal 600.0 890.0 ‐910.0 580.0

Deferred Costs – Projects $400,000 to $2 million

Atlin Hydro SIS and EPA 1,782.1 0.0 0.0 1,782.1

DSM Program 2022‐2030 0.0 484.0 ‐484.0 0.0

GRA 2023‐2024 (Hearing Reserve Acct) 1,266.6 0.0 0.0 1,266.6

GRA 2025‐27 (Hearing Reserve Acct) 407.4 350.0 0.0 757.4

GRA 2028/29 (Hearing Reserve Acct) 25.0 0.0 25.0

Other Projects with <$400k Spending 0.0 350.0 0.0 350.0

Subtotal 3,456.0 1,209.0 ‐484.0 4,181.0

Total 118,347.5 123,715.3 ‐162,759.1 79,303.7
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.6

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2026 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2026

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions ‐16,500.0 0.0 16,500.0 0.0

Subtotal ‐16,500.0 0.0 16,500.0 0.0

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions 0.0 ‐400.0 400.0 0.0

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions ‐169.7 0.0 0.0 ‐169.7

Subtotal ‐169.7 ‐400.0 400.0 ‐169.7

Deferred Costs Contributions

Atlin Hydro SIS and EPA Contributions ‐355.8 0.0 0.0 ‐355.8

Subtotal ‐355.8 0.0 0.0 ‐355.8

Total ‐17,025.5 ‐400.0 16,900.0 ‐525.5

Total Major Projects > $2 million 102,225.9 103,386.6 ‐143,583.2 62,029.3

Capital Projects  – Projects $400,000 to $2 million

Total Generation 1,007.8 3,129.0 ‐3,426.8 710.0

Total Transmission 1,712.1 4,645.7 ‐4,168.5 2,189.3

Total Distribution 85.0 1,625.0 ‐1,125.0 585.0

Total General Plant & Equipment 479.6 3,335.0 ‐3,610.0 204.6

Overhaul 75.0 3,045.0 ‐3,120.0 0.0

Total Intangible Assets 600.0 890.0 ‐910.0 580.0

Total Capital Projects 106,185.3 120,056.3 ‐159,943.5 66,298.2

Total Deferred Costs 12,162.1 3,659.0 ‐2,815.6 13,005.6

Total Contributions

Total Capital Contributions ‐16,669.7 ‐400.0 16,900.0 ‐169.7

Total Deferred Cost Contributions ‐355.8 0.0 0.0 ‐355.8

RFID

RFID 0.0 554.0 ‐554.0 0.0

Total Net RFID 0.0 554.0 ‐554.0 0.0

Reserve for Site Restoration

Reserve for Site Restoration Bucket 0.0 0.0 0.0 0.0

Total Net RFSR 0.0 0.0 0.0 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.7

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2027 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel 43,957.4 29,076.0 ‐73,033.4 0.0

Wareham Dam Spillway Project ‐ Full Replacement 4,617.4 6,905.2 0.0 11,522.6

Dam Safety Review Mitigations  0.0 1,100.0 ‐1,100.0 0.0

WH4 Trash Rake 243.2 5.0 0.0 248.2

WH0 P125 Trash Rake 195.0 5.0 0.0 200.0

WH1 Uprate 250.0 2,000.0 0.0 2,250.0

Whitehorse Power Expansion 4,200.2 50,000.0 0.0 54,200.2

Mayo MH0 Plant Renewal or Replacement 1,000.0 2,500.0 0.0 3,500.0

Transmission

Transmission Line Refurbishment L178 4,916.1 1,584.0 ‐6,500.1 0.0

Spare Power Transformer Program 350.0 2,325.0 ‐2,675.0 0.0

Transmission line hazard tree reduction and ROW widening program 0.0 949.9 ‐949.9 0.0

Carmacks Substation Relocate 250.0 3,000.0 0.0 3,250.0

General Plant

PLT Shop 500.0 5,000.0 0.0 5,500.0

Office Building 1,500.0 2,000.0 0.0 3,500.0

Overhaul

WH3 10 Year Overhaul 50.0 2,000.0 ‐2,050.0 0.0

Subtotal 62,029.3 108,450.1 ‐86,308.4 84,171.0

Deferred Costs – Major projects > $2 million

Licensing

Aishihik 25‐Year Water Use License Renewal 8,824.5 905.0 ‐9,729.5 0.0

Subtotal 8,824.5 905.0 ‐9,729.5 0.0

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability 150.0 0.0 150.0

WHS West Gate Refurbishment 200.0 900.0 ‐1,100.0 0.0

MBH0 Cooling Circuit 60.0 400.0 ‐460.0 0.0

Aishihik Elevator Modernization 400.0 ‐400.0 0.0

Renewable Resource Projects 400.0 500.0 0.0 900.0

Critical Spare Parts ‐ Hydro Generation Units 0.0 400.0 ‐400.0 0.0

Other Projects with <$400k Spending 50.0 1,495.0 ‐1,050.0 495.0

Subtotal 710.0 4,245.0 ‐3,410.0 1,545.0

Transmission

Protection, Control and SCADA Upgrade ‐ S150 600.0 700.0 ‐1,300.0 0.0

Transmission Line Test and Treat Program 0.0 200.0 ‐200.0 0.0

AH0 Switchgear and Breaker Replacement 100.0 680.0 ‐780.0 0.0

Transmission Structure Replacements 0.0 250.0 ‐250.0 0.0

Protection and Control ‐ S170 434.0 0.0 0.0 434.0

Protection and Control ‐ WD0 400.0 0.0 400.0

T9 Transformer Critical Spare 458.2 1.4 0.0 459.6

Other Projects with <$400k Spending 597.1 1,091.4 ‐990.0 698.5

Subtotal 2,189.3 3,322.8 ‐3,520.0 1,992.1

2027
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.7

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2027 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2027

Distribution

Customer Extensions 0.0 600.0 ‐600.0 0.0

Distribution Pole and Transformer Replacement Program 0.0 350.0 ‐350.0 0.0

Grid Modernization Program 425.0 275.0 ‐700.0 0.0

EV Infrastructure Transition 160.0 500.0 0.0 660.0

Distribution Upgrades 0.0 150.0 ‐150.0 0.0

Other Projects with <$400k Spending 0.0 25.0 ‐25.0 0.0

Subtotal 585.0 1,900.0 ‐1,825.0 660.0

General Plant

Vehicle Purchases 0.0 600.0 ‐600.0 0.0

Crane Refurbishment Program 0.0 300.0 ‐300.0 0.0

Building Condition Report Refurbishments 0.0 400.0 ‐400.0 0.0

P126 Building Renovation 100.0 500.0 0.0 600.0

SCADA Upgrade Program  0.0 510.0 ‐510.0 0.0

Computer Replacements 0.0 160.0 ‐160.0 0.0

Other Projects with <$400k Spending 104.6 1,060.0 ‐1,024.6 140.0

Subtotal 204.6 3,530.0 ‐2,994.6 740.0

Intangible Assets – Projects $400,000 to $2 million

Gate Certification Program 0.0 300.0 ‐300.0 0.0

ERP Replacement 500.0 0.0 0.0 500.0

Other Projects with <$400k Spending 80.0 540.0 ‐370.0 250.0

Subtotal 580.0 840.0 ‐670.0 750.0

Deferred Costs – Projects $400,000 to $2 million

Atlin Hydro SIS and EPA 1,782.1 0.0 0.0 1,782.1

DSM Program 2022‐2030 0.0 444.0 ‐444.0 0.0

GRA 2023‐2024 (Hearing Reserve Acct) 1,266.6 0.0 0.0 1,266.6

GRA 2025‐27 (Hearing Reserve Acct) 757.4 0.0 0.0 757.4

GRA 2028/29 (Hearing Reserve Acct) 25.0 400.0 0.0 425.0

Other Projects with <$400k Spending 350.0 0.0 0.0 350.0

Subtotal 4,181.0 844.0 ‐444.0 4,581.0

Total 79,303.7 124,036.9 ‐108,901.5 94,439.1

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions 0.0 ‐400.0 400.0 0.0

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions ‐169.7 0.0 0.0 ‐169.7

Subtotal ‐169.7 ‐400.0 400.0 ‐169.7

Deferred Costs Contributions

Atlin Hydro SIS and EPA Contributions ‐355.8 0.0 0.0 ‐355.8

Subtotal ‐355.8 0.0 0.0 ‐355.8

Total ‐525.5 ‐400.0 400.0 ‐525.5
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.7

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2027 Forecast June 30, 2025

($000S)

Category of capital project
Opening WIP Capital Expen

Completed 

Projects
Closing WIP

2027

Total Major Projects > $2 million 62,029.3 108,450.1 ‐86,308.4 84,171.0

Capital Projects  – Projects $400,000 to $2 million

Total Generation 710.0 4,245.0 ‐3,410.0 1,545.0

Total Transmission 2,189.3 3,322.8 ‐3,520.0 1,992.1

Total Distribution 585.0 1,900.0 ‐1,825.0 660.0

Total General Plant & Equipment 204.6 3,530.0 ‐2,994.6 740.0

Overhaul 0.0 0.0 0.0 0.0

Total Intangible Assets 580.0 840.0 ‐670.0 750.0

Total Capital Projects 66,298.2 122,287.9 ‐98,728.0 89,858.1

Total Deferred Costs 13,005.6 1,749.0 ‐10,173.5 4,581.0

Total Contributions

Total Capital Contributions ‐169.7 ‐400.0 400.0 ‐169.7

Total Deferred Cost Contributions ‐355.8 0.0 0.0 ‐355.8

RFID

RFID 0.0 554.0 ‐554.0 0.0

Total Net RFID 0.0 554.0 ‐554.0 0.0

Reserve for Site Restoration

Reserve for Site Restoration Bucket 0.0 0.0 0.0 0.0

Total Net RFSR 0.0 0.0 0.0 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.8

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027 June 30, 2025

($000S)

Category of capital project
Opening 

WIP

Capital 

Expen

Completed 

Projects
Closing WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects
Closing WIP

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Wareham Dam Spillway Project ‐ Full Replacement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* Thermal Replacement (16.5 MW) 6,297.3 28,650.0 0.0 34,947.3 34,947.3 22,556.7 ‐18,175.5 39,328.5

Battery Energy Storage System  10,000.7 5,781.8 0.0 15,782.5 15,782.5 15,168.2 0.0 30,950.7

MH0 rockslide Stabilization and Remediation 0 2500 0 2,500.0 2,500.0 9500 0 12,000.0

Mayo Mobile Diesel Genset 0.0 5,289.7 ‐5,289.7 0.0 0.0 410.3 ‐410.3 0.0

MH0 Surge Chamber Replacement 324.5 1,000.0 0.0 1,324.5 1,324.5 3,000.0 0.0 4,324.5

WH3 Headgate Replacement 0.0 0.0 0.0 0.0 0.0 750.0 0.0 750.0

Dam Safety Review Mitigations  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WH4 Trash Rake 0.0 0.0 0.0 0.0 0.0 200.0 0.0 200.0

WH0 P125 Trash Rake 0.0 0.0 0.0 0.0 0.0 200.0 0.0 200.0

WH1 Uprate 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Whitehorse Power Expansion 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Mayo MH0 Plant Renewal or Replacement 0.0 200.0 0.0 200.0 200.0 2,000.0 0.0 2,200.0

Lewes Gate Automation 0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0

Transmission

Whitehorse Interconnection 8,403.9 2,295.0 0.0 10,698.9 10,698.9 500.0 ‐11,198.9 0.0

Transmission Line Refurbishment L178 0.0 1,000.0 ‐1,000.0 0.0 0.0 5,000.0 ‐5,000.0 0.0

Spare Power Transformer Program 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Transmission line hazard tree reduction and ROW widening program 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

P&C: S250 Callison Protection, Control and SCADA Upgrade 388.1 1,736.8 0.0 2,124.9 2,124.9 0.0 ‐2,124.9 0.0

Carmacks Substation Relocate 0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0

Distribution

** Dawson Voltage Conversion 71.8 600.0 0.0 671.8 671.8 1,200.0 ‐1,871.8 0.0

IPP Connections 3,705.3 2,453.9 ‐176.0 5,983.3 5,983.3 547.4 ‐1,035.6 5,495.1

General Plant

Office Building 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Whitehorse Stoplog Crane Replacement 322.8 2,145.2 0.0 2,467.9 2,467.9 1,778.8 ‐4,246.7 0.0

PLT Shop 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Overhaul

AH1 10 Year Overhaul 31.0 2,430.0 ‐2,461.0 0.0 0.0 0.0 0.0 0.0

AH3 Overhaul 0.0 0.0 0.0 0.0 0.0 2,200.0 ‐2,200.0 0.0

WH3 10 Year Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Intangible Assets – Major projects > $2 million

PAMMS Asset Management Framework 4,455.2 1,011.0 ‐5,466.2 0.0 0.0 0.0 0.0 0.0

Subtotal 34,000.5 57,093.4 ‐14,392.8 76,701.1 76,701.1 65,511.4 ‐46,263.6 95,948.9

Deferred Costs – Major projects > $2 million

Licensing

Mayo Lake Enhanced Storage 4,541.4 110.0 0.0 4,651.4 4,651.4 110.0 0.0 4,761.4

Aishihik 25‐Year Water Use License Renewal 5,734.9 811.2 0.0 6,546.1 6,546.1 1,427.8 0.0 7,973.9

WRGS Long‐term Water Use License Renewal 2,120.0 5,817.9 0.0 7,937.8 7,937.8 2,500.0 0.0 10,437.8

MGS 5‐year Water Use License Renewal 94.2 3,500.0 0.0 3,594.2 3,594.2 3,100.0 0.0 6,694.2

Regulatory

Integrated Resource Plan 0.0 400.0 0.0 400.0 400.0 1,600.0 0.0 2,000.0

Subtotal 12,490.6 10,639.1 0.0 23,129.6 23,129.6 8,737.8 0.0 31,867.4

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability 934.4 828.1 0.0 1,762.5 1,762.5 111.9 ‐1,874.4 0.0

*** Whitehorse Spillway Stoplog Refurbishment 0.0 0.0 0.0 0.0 0.0 1,000.0 ‐1,000.0 0.0

Wareham Spillway Concrete Repair 0.0 500.0 ‐500.0 0.0 0.0 0.0 0.0 0.0

Schwatka Lake Safety/Debris Boom 581.2 515.5 0.0 1,096.8 1,096.8 0.0 ‐1,096.8 0.0

Lewes River Boat Lock 64.3 450.0 0.0 514.3 514.3 15,000.0 0.0 15,514.3

Lewes River Boat Lock Road Access Rebuild 0.0 0.0 0.0 0.0 0.0 1,200.0 0.0 1,200.0

WHS West Gate Refurbishment 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WHS East Gate Refurbishment 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Aishihik Canyon Control Structure Instrumentation, Control and Communicatio 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

MBH0 Cooling Circuit 0.0 0.0 0.0 0.0 0.0 60.0 0.0 60.0

Aishihik Elevator Modernization 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Renewable Resource Projects 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Critical Spare Parts ‐ Hydro Generation Units 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Mayo Lake Control Structure Valve Clean Out System 0.0 0.0 0.0 0.0 0.0 50.0 0.0 50.0

WG2 Cylinder Heads Swap 0.0 0.0 0.0 0.0 0.0 500.0 ‐500.0 0.0

Other Projects with <$400k Spending 310.6 427.0 ‐446.4 291.2 291.2 1,650.0 ‐575.0 1,366.2

Subtotal 1,890.5 2,720.6 ‐946.4 3,664.8 3,664.8 19,571.8 ‐5,046.1 18,190.6

2023 Approved 2024 Approved
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.8

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027 June 30, 2025

($000S)

Category of capital project
Opening 

WIP

Capital 

Expen

Completed 

Projects
Closing WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects
Closing WIP

2023 Approved 2024 Approved

Transmission

Load Bank and Transformers 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Protection, Control and SCADA Upgrade ‐ WH4 0.0 0.0 0.0 0.0 0.0 690.0 0.0 690.0

Protection, Control and SCADA Upgrade ‐ S150 0.0 0.0 0.0 0.0 0.0 600.0 0.0 600.0

Transmission Line Test and Treat Program 0.0 0.0 0.0 0.0 0.0 250.0 ‐250.0 0.0

T250‐30 Silver King Transformer Replacement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

AH0 Switchgear and Breaker Replacement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Transmission Structure Replacements 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

L177 Re Route 304.7 433.6 ‐738.3 0.0 0.0 0.0 0.0 0.0

Protection and Control ‐ S170 0.0 405.0 0.0 405.0 405.0 434.0 ‐839.0 0.0

Protection and Control Upgrade S249 Breaking Resistor 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Protection and Control ‐ WD0 0.0 0.0 0.0 0.0 0.0 100.0 0.0 100.0

T9 Transformer Critical Spare 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Other Projects with <$400k Spending 14.4 215.0 ‐229.4 0.0 0.0 945.0 ‐545.0 400.0

Subtotal 319.1 1,053.6 ‐967.7 405.0 405.0 3,019.0 ‐1,634.0 1,790.0

Distribution

Customer Extensions 1,127.1 600.0 ‐1,727.1 0.0 0.0 600.0 ‐600.0 0.0

Synchronous Condenser Overhaul 416.3 200.0 ‐616.3 0.0 0.0 0.0 0.0 0.0

Dawson Distribution 3 Phase Loop 0.0 350.0 ‐350.0 0.0 0.0 0.0 0.0 0.0

Distribution Pole and Transformer Replacement Program 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Grid Modernization Program 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

South Fox Lake PT Upgrades 0.0 50.0 ‐50.0 0.0 0.0 0.0 0.0 0.0

EV Infrastructure Transition 0.0 25.0 0.0 25.0 25.0 35.0 0.0 60.0

Distribution Upgrades 0.0 125.0 ‐125.0 0.0 0.0 75.0 ‐75.0 0.0

Mendenhall PT 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Other Projects with <$400k Spending 0.0 25.0 ‐25.0 0.0 0.0 80.0 ‐80.0 0.0

Subtotal 1,543.3 1,375.0 ‐2,893.3 25.0 25.0 790.0 ‐755.0 60.0

General Plant

Vehicle Purchases 0.0 623.8 ‐623.8 0.0 0.0 567.0 ‐567.0 0.0

Crane Refurbishment Program 0.0 0.0 0.0 0.0 0.0 700.0 ‐700.0 0.0

Building Condition Report Refurbishments 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

New Mobile Office Unit ‐ IT 185.2 625.0 ‐810.2 0.0 0.0 0.0 0.0 0.0

Fish Ladder TWG Recommendations Implementation 0.0 95.0 ‐95.0 0.0 0.0 0.0 0.0 0.0

HQ Datacenter Server Replacement 0.0 20.0 0.0 20.0 20.0 280.0 ‐300.0 0.0

Central Storeroom for Generation Parts 0.0 0.0 0.0 0.0 0.0 400.0 0.0 400.0

P126 Building Renovation 0.0 0.0 0.0 0.0 0.0 500.0 0.0 500.0

Mayo Digger 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SCADA Upgrade Program  0.0 10.0 ‐10.0 0.0 0.0 10.0 ‐10.0 0.0

Computer Replacements 0.0 75.0 ‐75.0 0.0 0.0 75.0 ‐75.0 0.0

Other Projects with <$400k Spending 154.3 1,147.3 ‐1,181.6 120.0 120.0 840.0 ‐960.0 0.0

Subtotal 339.6 2,596.1 ‐2,795.6 140.0 140.0 3,372.0 ‐2,612.0 900.0

Overhaul

MBH2 Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

MBH1 Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WG1 30,000 Hour Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WG3 30,000 Hour Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

DD4 Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WG0 Major Plant Overhaul 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WG3 Overhaul 0.0 0.0 0.0 0.0 0.0 400.0 ‐400.0 0.0

Other Projects with <$400k Spending 0.0 800.0 ‐800.0 0.0 0.0 0.0 0.0 0.0

Subtotal 0.0 800.0 ‐800.0 0.0 0.0 400.0 ‐400.0 0.0

Intangible Assets – Projects $400,000 to $2 million

Gate Certification Program 0.0 95.0 ‐95.0 0.0 0.0 0.0 0.0 0.0

Tailrace Gate Certifications 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ERP Replacement 99.8 75.0 0.0 174.8 174.8 4,200.0 0.0 4,374.8

Other Projects with <$400k Spending 6.1 435.0 ‐441.1 0.0 0.0 480.0 ‐230.0 250.0

Subtotal 105.9 605.0 ‐536.1 174.8 174.8 4,680.0 ‐230.0 4,624.8

Right of Use Assets

Right of Use Asset 1 Lindeman Road 0.0 750.1 ‐750.1 0.0 0.0 0.0 0.0 0.0

Subtotal 0.0 750.1 ‐750.1 0.0 0.0 0.0 0.0 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION Table 5.8

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027 June 30, 2025

($000S)

Category of capital project
Opening 

WIP

Capital 

Expen

Completed 

Projects
Closing WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects
Closing WIP

2023 Approved 2024 Approved

Deferred Costs – Projects $400,000 to $2 million

AGS 5‐Year Fisheries Act Authorization 575.4 40.0 0.0 615.4 615.4 189.0 ‐804.4 0.0

DSM Program 2022‐2030 0.0 1,271.6 ‐1,271.6 0.0 0.0 1,160.0 ‐1,160.0 0.0

Atlin Hydro SIS and EPA 1,474.2 134.5 0.0 1,608.7 1,608.7 0.0 0.0 1,608.7

GRA 2023‐2024 (Hearing Reserve Acct) 0.0 250.0 0.0 250.0 250.0 0.0 0.0 250.0

GRA 2025‐27 (Hearing Reserve Acct) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GRA 2028/29 (Hearing Reserve Acct) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Other Projects with <$400k Spending 663.5 1,238.8 ‐1,364.2 538.0 538.0 1,140.0 ‐953.0 725.0

Subtotal 2,713.0 2,934.9 ‐2,635.9 3,012.0 3,012.0 2,489.0 ‐2,917.4 2,583.7

Total 53,402.5 80,567.8 ‐26,718.0 107,252.4 107,252.4 108,571.0 ‐59,858.1 155,965.3

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions ‐7,026.1 ‐3,847.9 0.0 ‐10,874.0 ‐10,874.0 ‐5,626.0 0.0 ‐16,500.0

IPP Connections Customer Contributions ‐4,900.9 ‐1,498.0 176.0 ‐6,222.9 ‐6,222.9 ‐307.8 1,035.6 ‐5,495.1

Lewes River Boat Lock Contributions 0.0 ‐4,407.5 0.0 ‐4,407.5 ‐4,407.5 ‐113.0 0.0 ‐4,520.5

Subtotal ‐11,927.0 ‐9,753.4 176.0 ‐21,504.4 ‐21,504.4 ‐6,046.8 1,035.6 ‐26,515.6

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions ‐860.7 ‐400.0 1,260.7 0.0 0.0 ‐400.0 400.0 0.0

L177 Re Route Contributions 0.0 ‐433.6 433.6 0.0 0.0 0.0 0.0 0.0

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal ‐860.7 ‐833.6 1,694.3 0.0 0.0 ‐400.0 400.0 0.0

Deferred Costs Contributions

DSM Program Development Contributions 0.0 ‐21.6 21.6 0.0 0.0 0.0 0.0 0.0

Atlin Hydro SIS and EPA Contributions ‐288.5 ‐67.2 0.0 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

Grid Modernization Study Contributions 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal ‐288.5 ‐88.9 21.6 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

Total ‐13,076.3 ‐10,675.8 1,891.9 ‐21,860.2 ‐21,860.2 ‐6,446.8 1,435.6 ‐26,871.4

Total Major Projects > $2 million 34,000.5 57,093.4 ‐14,392.8 76,701.1 76,701.1 65,511.4 ‐46,263.6 95,948.9

Capital Projects  – Projects $400,000 to $2 million

Total Generation 1,890.5 2,720.6 ‐946.4 3,664.8 3,664.8 19,571.8 ‐5,046.1 18,190.6

Total Transmission 319.1 1,053.6 ‐967.7 405.0 405.0 3,019.0 ‐1,634.0 1,790.0

Total Distribution 1,543.3 1,375.0 ‐2,893.3 25.0 25.0 790.0 ‐755.0 60.0

Total General Plant & Equipment 339.6 2,596.1 ‐2,795.6 140.0 140.0 3,372.0 ‐2,612.0 900.0

Overhaul 0.0 800.0 ‐800.0 0.0 0.0 400.0 ‐400.0 0.0

Total Intangible Assets 105.9 605.0 ‐536.1 174.8 174.8 4,680.0 ‐230.0 4,624.8

Right of Use Assets 0.0 750.1 ‐750.1 0.0 0.0 0.0 0.0 0.0

Total Capital Projects 38,198.9 66,993.9 ‐24,082.1 81,110.7 81,110.7 97,344.2 ‐56,940.7 121,514.2

Total Deferred Costs 15,203.6 13,574.0 ‐2,635.9 26,141.7 26,141.7 11,226.8 ‐2,917.4 34,451.1

Total Contributions

Total Capital Contributions ‐12,787.7 ‐10,586.9 1,870.3 ‐21,504.4 ‐21,504.4 ‐6,446.8 1,435.6 ‐26,515.6

Total Deferred Cost Contributions ‐288.5 ‐88.9 21.6 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

RFID

RFID 345.9 554.0 ‐899.9 0.0 0.0 681.7 ‐681.7 0.0

RFID Contributions 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Net RFID 345.9 554.0 ‐899.9 0.0 0.0 681.7 ‐681.7 0.0

Reserve for Site Restoration

Reserve for Site Restoration Bucket 40.1 723.0 ‐763.1 0.0 0.0 0.0 0.0 0.0

Total Net RFSR 40.1 723.0 ‐763.1 0.0 0.0 0.0 0.0 0.0
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel

Wareham Dam Spillway Project ‐ Full Replacement

* Thermal Replacement (16.5 MW)

Battery Energy Storage System 

MH0 rockslide Stabilization and Remediation

Mayo Mobile Diesel Genset

MH0 Surge Chamber Replacement

WH3 Headgate Replacement

Dam Safety Review Mitigations 

WH4 Trash Rake

WH0 P125 Trash Rake

WH1 Uprate

Whitehorse Power Expansion

Mayo MH0 Plant Renewal or Replacement

Lewes Gate Automation

Transmission

Whitehorse Interconnection

Transmission Line Refurbishment L178

Spare Power Transformer Program

Transmission line hazard tree reduction and ROW widening program

P&C: S250 Callison Protection, Control and SCADA Upgrade

Carmacks Substation Relocate

Distribution

** Dawson Voltage Conversion

IPP Connections

General Plant

Office Building

Whitehorse Stoplog Crane Replacement

PLT Shop

Overhaul

AH1 10 Year Overhaul

AH3 Overhaul

WH3 10 Year Overhaul

Intangible Assets – Major projects > $2 million

PAMMS Asset Management Framework

Subtotal

Deferred Costs – Major projects > $2 million

Licensing

Mayo Lake Enhanced Storage

Aishihik 25‐Year Water Use License Renewal

WRGS Long‐term Water Use License Renewal

MGS 5‐year Water Use License Renewal

Regulatory

Integrated Resource Plan

Subtotal

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability

*** Whitehorse Spillway Stoplog Refurbishment

Wareham Spillway Concrete Repair

Schwatka Lake Safety/Debris Boom

Lewes River Boat Lock

Lewes River Boat Lock Road Access Rebuild

WHS West Gate Refurbishment

WHS East Gate Refurbishment

Aishihik Canyon Control Structure Instrumentation, Control and Communic

MBH0 Cooling Circuit

Aishihik Elevator Modernization

Renewable Resource Projects

Critical Spare Parts ‐ Hydro Generation Units

Mayo Lake Control Structure Valve Clean Out System

WG2 Cylinder Heads Swap

Other Projects with <$400k Spending

Subtotal

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

0.0 170.6 0.0 170.6 170.6 3,541.4 ‐890.7 2,821.3

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6,297.3 31,122.8 ‐122.4 37,297.7 37,297.7 14,442.0 ‐869.0 50,870.8

10,000.7 5,781.8 0.0 15,782.5 15,782.5 4,873.9 0.0 20,656.5

0.0 2,122.8 0.0 2,122.8 2,122.8 1,065.1 0.0 3,187.9

0.0 5,289.7 ‐5,289.7 0.0 0.0 1,226.3 ‐1,226.3 0.0

324.5 75.3 0.0 399.8 399.8 811.7 0.0 1,211.5

0.0 0.0 0.0 0.0 0.0 85.5 0.0 85.5

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 138.2 0.0 138.2

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 200.2 0.0 200.2

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

8,403.9 2,368.7 ‐10,772.5 0.0 0.0 86.5 ‐86.5 0.0

0.0 650.7 0.0 650.7 650.7 281.5 0.0 932.1

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

388.1 1,773.6 ‐2,158.1 3.6 3.6 216.7 0.0 220.3

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

71.8 411.1 0.0 482.8 482.8 4,299.9 0.0 4,782.7

3,705.3 2,816.3 ‐538.4 5,983.3 5,983.3 ‐78.0 0.0 5,905.3

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

322.8 2,145.2 0.0 2,467.9 2,467.9 855.4 ‐3,323.3 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

31.0 2,306.9 ‐2,337.9 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 2,286.8 ‐2,286.8 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

4,455.2 1,004.3 ‐5,459.5 0.0 0.0 0.0 0.0 0.0

34,000.5 58,039.7 ‐26,678.5 65,361.7 65,361.7 34,333.0 ‐8,682.5 91,012.2

4,541.4 104.1 0.0 4,645.5 4,645.5 ‐2,378.3 ‐2,267.2 0.0

5,734.9 851.2 0.0 6,586.2 6,586.2 138.4 0.0 6,724.5

2,120.0 4,163.3 0.0 6,283.3 6,283.3 2,558.8 0.0 8,842.0

94.2 1,391.2 0.0 1,485.5 1,485.5 4,169.4 0.0 5,654.8

0.0 288.5 0.0 288.5 288.5 293.1 0.0 581.6

12,490.6 6,798.3 0.0 19,288.9 19,288.9 4,781.3 ‐2,267.2 21,803.0

934.4 828.1 ‐1,762.5 0.0 0.0 44.4 ‐44.4 0.0

0.0 0.0 0.0 0.0 0.0 453.0 0.0 453.0

0.0 201.2 0.0 201.2 201.2 735.5 ‐936.7 0.0

581.2 534.6 0.0 1,115.9 1,115.9 104.4 ‐1,220.2 0.0

64.3 850.5 ‐20.4 894.4 894.4 545.7 0.0 1,440.1

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 7.8 0.0 7.8

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

310.6 ‐248.1 207.5 270.1 270.1 1,185.1 ‐1,194.4 260.7

1,890.5 2,166.4 ‐1,575.4 2,481.5 2,481.5 3,075.8 ‐3,395.7 2,161.6

2023 Actual 2024 Actual
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Transmission

Load Bank and Transformers

Protection, Control and SCADA Upgrade ‐ WH4

Protection, Control and SCADA Upgrade ‐ S150

Transmission Line Test and Treat Program

T250‐30 Silver King Transformer Replacement

AH0 Switchgear and Breaker Replacement

Transmission Structure Replacements

L177 Re Route

Protection and Control ‐ S170

Protection and Control Upgrade S249 Breaking Resistor

Protection and Control ‐ WD0

T9 Transformer Critical Spare

Other Projects with <$400k Spending

Subtotal

Distribution

Customer Extensions

Synchronous Condenser Overhaul

Dawson Distribution 3 Phase Loop

Distribution Pole and Transformer Replacement Program

Grid Modernization Program

South Fox Lake PT Upgrades

EV Infrastructure Transition

Distribution Upgrades

Mendenhall PT

Other Projects with <$400k Spending

Subtotal

General Plant

Vehicle Purchases

Crane Refurbishment Program

Building Condition Report Refurbishments

New Mobile Office Unit ‐ IT

Fish Ladder TWG Recommendations Implementation

HQ Datacenter Server Replacement

Central Storeroom for Generation Parts

P126 Building Renovation

Mayo Digger

SCADA Upgrade Program 

Computer Replacements

Other Projects with <$400k Spending

Subtotal

Overhaul

MBH2 Overhaul

MBH1 Overhaul

WG1 30,000 Hour Overhaul

WG3 30,000 Hour Overhaul

DD4 Overhaul

WG0 Major Plant Overhaul

WG3 Overhaul

Other Projects with <$400k Spending

Subtotal

Intangible Assets – Projects $400,000 to $2 million

Gate Certification Program

Tailrace Gate Certifications

ERP Replacement

Other Projects with <$400k Spending

Subtotal

Right of Use Assets

Right of Use Asset 1 Lindeman Road

Subtotal

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2023 Actual 2024 Actual

0.0 0.0 0.0 0.0 0.0 1,722.8 ‐1,722.8 0.0

0.0 0.0 0.0 0.0 0.0 13.0 0.0 13.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 163.0 0.0 163.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

304.7 219.7 ‐524.4 0.0 0.0 0.0 0.0 0.0

0.0 0.3 0.0 0.3 0.3 18.4 ‐18.6 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 43.6 0.0 43.6 43.6 14.6 0.0 58.2

14.4 226.3 ‐211.7 29.1 29.1 868.9 ‐429.3 468.7

319.1 490.0 ‐736.1 73.0 73.0 2,800.5 ‐2,170.7 702.8

1,127.1 568.8 ‐152.6 1,543.3 1,543.3 1,111.9 ‐1,174.0 1,481.2

416.3 575.5 ‐991.8 0.0 0.0 0.0 0.0 0.0

0.0 500.2 ‐500.2 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 41.0 0.0 41.0 41.0 416.8 0.0 457.8

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 210.9 ‐210.9 0.0 0.0 166.7 ‐166.7 0.0

0.0 37.5 0.0 37.5 37.5 362.4 0.0 399.9

0.0 0.0 0.0 0.0 0.0 27.2 ‐27.2 0.0

1,543.3 1,934.1 ‐1,855.5 1,621.9 1,621.9 2,084.9 ‐1,367.9 2,338.9

0.0 612.6 ‐612.6 0.0 0.0 890.2 ‐890.2 0.0

0.0 0.0 0.0 0.0 0.0 115.1 ‐115.1 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

185.2 553.5 ‐738.7 0.0 0.0 0.0 0.0 0.0

0.0 16.4 0.0 16.4 16.4 251.6 0.0 268.1

0.0 0.0 0.0 0.0 0.0 492.2 ‐492.2 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 453.5 ‐453.5 0.0

0.0 18.8 ‐18.8 0.0 0.0 18.2 ‐18.2 0.0

0.0 61.4 ‐61.4 0.0 0.0 138.3 ‐138.3 0.0

154.3 1,268.8 ‐1,410.9 12.3 12.3 1,172.7 ‐1,091.8 93.2

339.6 2,531.4 ‐2,842.3 28.7 28.7 3,532.0 ‐3,199.4 361.3

0.0 0.0 0.0 0.0 0.0 96.9 0.0 96.9

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 40.2 0.0 40.2

0.0 0.0 0.0 0.0 0.0 453.2 ‐453.2 0.0

0.0 690.5 ‐690.5 0.0 0.0 0.0 0.0 0.0

0.0 690.5 ‐690.5 0.0 0.0 590.3 ‐453.2 137.1

0.0 0.0 0.0 0.0 0.0 177.8 0.0 177.8

0.0 266.2 0.0 266.2 266.2 286.1 ‐260.5 291.9

99.8 18.4 0.0 118.2 118.2 0.0 ‐118.2 0.0

6.1 143.0 ‐86.9 62.2 62.2 746.1 ‐323.2 485.1

105.9 427.7 ‐86.9 446.7 446.7 1,210.0 ‐701.9 954.8

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Deferred Costs – Projects $400,000 to $2 million

AGS 5‐Year Fisheries Act Authorization

DSM Program 2022‐2030

Atlin Hydro SIS and EPA

GRA 2023‐2024 (Hearing Reserve Acct)

GRA 2025‐27 (Hearing Reserve Acct)

GRA 2028/29 (Hearing Reserve Acct)

Other Projects with <$400k Spending

Subtotal

Total

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions

IPP Connections Customer Contributions

Lewes River Boat Lock Contributions

Subtotal

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions

L177 Re Route Contributions

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions

Subtotal

Deferred Costs Contributions

DSM Program Development Contributions

Atlin Hydro SIS and EPA Contributions

Grid Modernization Study Contributions

Subtotal

Total

Total Major Projects > $2 million

Capital Projects  – Projects $400,000 to $2 million

Total Generation

Total Transmission

Total Distribution

Total General Plant & Equipment

Overhaul

Total Intangible Assets

Right of Use Assets

Total Capital Projects

Total Deferred Costs

Total Contributions

Total Capital Contributions

Total Deferred Cost Contributions

RFID

RFID

RFID Contributions

Total Net RFID

Reserve for Site Restoration

Reserve for Site Restoration Bucket

Total Net RFSR

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2023 Actual 2024 Actual

575.4 0.0 0.0 575.4 575.4 179.1 ‐754.5 0.0

0.0 1,289.2 ‐1,289.2 0.0 0.0 1,101.6 ‐1,101.6 0.0

1,474.2 134.5 0.0 1,608.7 1,608.7 73.4 0.0 1,682.1

0.0 337.4 0.0 337.4 337.4 524.1 0.0 861.6

0.0 0.0 0.0 0.0 0.0 7.4 0.0 7.4

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

663.5 1,434.7 ‐994.5 1,103.7 1,103.7 1,361.0 ‐1,038.9 1,425.7

2,713.0 3,195.8 ‐2,283.7 3,625.1 3,625.1 3,246.6 ‐2,895.0 3,976.7

53,402.5 76,273.9 ‐36,749.0 92,927.5 92,927.5 55,654.3 ‐25,133.3 123,448.5

‐7,026.1 ‐3,847.9 0.0 ‐10,874.0 ‐10,874.0 ‐2,969.2 0.0 ‐13,843.3

‐4,900.9 ‐1,822.4 500.4 ‐6,222.9 ‐6,222.9 66.5 0.0 ‐6,156.4

0.0 ‐4,520.5 4,520.5 0.0 0.0 0.0 0.0 0.0

‐11,927.0 ‐10,190.8 5,020.9 ‐17,096.9 ‐17,096.9 ‐2,902.7 0.0 ‐19,999.7

‐860.7 ‐466.9 88.0 ‐1,239.6 ‐1,239.6 ‐1,019.3 1,032.6 ‐1,226.3

0.0 ‐524.4 524.4 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 ‐169.7 0.0 ‐169.7

‐860.7 ‐991.3 612.4 ‐1,239.6 ‐1,239.6 ‐1,189.0 1,032.6 ‐1,396.0

0.0 ‐385.6 385.6 0.0 0.0 ‐457.9 457.9 0.0

‐288.5 ‐67.2 0.0 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

0.0 0.0 0.0 0.0 0.0 ‐62.5 0.0 ‐62.5

‐288.5 ‐452.9 385.6 ‐355.8 ‐355.8 ‐520.4 457.9 ‐418.3

‐13,076.3 ‐11,635.0 6,018.9 ‐18,692.3 ‐18,692.3 ‐4,612.1 1,490.5 ‐21,813.9

34,000.5 58,039.7 ‐26,678.5 65,361.7 65,361.7 34,333.0 ‐8,682.5 91,012.2

1,890.5 2,166.4 ‐1,575.4 2,481.5 2,481.5 3,075.8 ‐3,395.7 2,161.6

319.1 490.0 ‐736.1 73.0 73.0 2,800.5 ‐2,170.7 702.8

1,543.3 1,934.1 ‐1,855.5 1,621.9 1,621.9 2,084.9 ‐1,367.9 2,338.9

339.6 2,531.4 ‐2,842.3 28.7 28.7 3,532.0 ‐3,199.4 361.3

0.0 690.5 ‐690.5 0.0 0.0 590.3 ‐453.2 137.1

105.9 427.7 ‐86.9 446.7 446.7 1,210.0 ‐701.9 954.8

38,198.9 66,279.8 ‐34,465.2 70,013.5 70,013.5 47,626.4 ‐19,971.2 97,668.7

15,203.6 9,994.2 ‐2,283.7 22,914.0 22,914.0 8,027.9 ‐5,162.2 25,779.7

‐12,787.7 ‐11,182.1 5,633.3 ‐18,336.5 ‐18,336.5 ‐4,091.7 1,032.6 ‐21,395.6

‐288.5 ‐452.9 385.6 ‐355.8 ‐355.8 ‐520.4 457.9 ‐418.3

345.9 554.8 ‐900.7 0.0 0.0 9,581.0 0.0 9,581.0

0.0 0.0 0.0 0.0 0.0 ‐7,161.4 0.0 ‐7,161.4

345.9 554.8 ‐900.7 0.0 0.0 2,419.6 0.0 2,419.6

40.1 605.1 ‐645.2 0.0 0.0 0.0 0.0 0.0

40.1 605.1 ‐645.2 0.0 0.0 0.0 0.0 0.0
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YEC 2025‐27 GRA, YUB ORDER 2025‐12 SUPPLEMENTARY INFORMATION

WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel

Wareham Dam Spillway Project ‐ Full Replacement

* Thermal Replacement (16.5 MW)

Battery Energy Storage System 

MH0 rockslide Stabilization and Remediation

Mayo Mobile Diesel Genset

MH0 Surge Chamber Replacement

WH3 Headgate Replacement

Dam Safety Review Mitigations 

WH4 Trash Rake

WH0 P125 Trash Rake

WH1 Uprate

Whitehorse Power Expansion

Mayo MH0 Plant Renewal or Replacement

Lewes Gate Automation

Transmission

Whitehorse Interconnection

Transmission Line Refurbishment L178

Spare Power Transformer Program

Transmission line hazard tree reduction and ROW widening program

P&C: S250 Callison Protection, Control and SCADA Upgrade

Carmacks Substation Relocate

Distribution

** Dawson Voltage Conversion

IPP Connections

General Plant

Office Building

Whitehorse Stoplog Crane Replacement

PLT Shop

Overhaul

AH1 10 Year Overhaul

AH3 Overhaul

WH3 10 Year Overhaul

Intangible Assets – Major projects > $2 million

PAMMS Asset Management Framework

Subtotal

Deferred Costs – Major projects > $2 million

Licensing

Mayo Lake Enhanced Storage

Aishihik 25‐Year Water Use License Renewal

WRGS Long‐term Water Use License Renewal

MGS 5‐year Water Use License Renewal

Regulatory

Integrated Resource Plan

Subtotal

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability

*** Whitehorse Spillway Stoplog Refurbishment

Wareham Spillway Concrete Repair

Schwatka Lake Safety/Debris Boom

Lewes River Boat Lock

Lewes River Boat Lock Road Access Rebuild

WHS West Gate Refurbishment

WHS East Gate Refurbishment

Aishihik Canyon Control Structure Instrumentation, Control and Communic

MBH0 Cooling Circuit

Aishihik Elevator Modernization

Renewable Resource Projects

Critical Spare Parts ‐ Hydro Generation Units

Mayo Lake Control Structure Valve Clean Out System

WG2 Cylinder Heads Swap

Other Projects with <$400k Spending

Subtotal

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2,821.3 5,221.4 0.0 8,042.6 8,042.6 35,914.8 0.0 43,957.4

0.0 4,114.4 0.0 4,114.4 4,114.4 503.1 0.0 4,617.4

50,870.8 10,480.0 ‐61,350.8 0.0 0.0 0.0 0.0 0.0

20,656.5 14,301.4 0.0 34,957.9 34,957.9 0.0 ‐34,957.9 0.0

3,187.9 42,242.1 0.0 45,430.0 45,430.0 33,214.6 ‐78,644.6 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

1,211.5 2,624.0 0.0 3,835.5 3,835.5 23,995.3 ‐27,830.7 0.0

85.5 2,450.0 ‐2,535.5 0.0 0.0 0.0 0.0 0.0

0.0 300.0 ‐300.0 0.0 0.0 1,200.0 ‐1,200.0 0.0

138.2 100.0 0.0 238.2 238.2 5.0 0.0 243.2

0.0 0.0 0.0 0.0 0.0 195.0 0.0 195.0

0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0

200.2 1,500.0 0.0 1,700.2 1,700.2 2,500.0 0.0 4,200.2

0.0 0.0 0.0 0.0 0.0 1,000.0 0.0 1,000.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

932.1 2,400.0 0.0 3,332.1 3,332.1 1,584.0 0.0 4,916.1

0.0 75.0 0.0 75.0 75.0 275.0 0.0 350.0

0.0 949.9 ‐949.9 0.0 0.0 949.9 ‐949.9 0.0

220.3 0.0 ‐220.3 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0

4,782.7 1,010.0 ‐5,792.7 0.0 0.0 0.0 0.0 0.0

5,905.3 0.0 ‐5,905.3 0.0 0.0 0.0 0.0 0.0

0.0 500.0 0.0 500.0 500.0 1,000.0 0.0 1,500.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 500.0 0.0 500.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 50.0 0.0 50.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

91,012.2 88,268.2 ‐77,054.5 102,225.9 102,225.9 103,386.6 ‐143,583.2 62,029.3

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6,724.5 650.0 0.0 7,374.5 7,374.5 1,450.0 0.0 8,824.5

8,842.0 1,765.9 ‐10,607.9 0.0 0.0 0.0 0.0 0.0

5,654.8 1,640.0 ‐7,294.8 0.0 0.0 0.0 0.0 0.0

581.6 750.0 0.0 1,331.6 1,331.6 1,000.0 ‐2,331.6 0.0

21,803.0 4,805.9 ‐17,902.7 8,706.1 8,706.1 2,450.0 ‐2,331.6 8,824.5

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

453.0 1,499.0 ‐1,952.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

1,440.1 200.0 ‐1,640.1 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 200.0 0.0 200.0

7.8 200.0 0.0 207.8 207.8 700.0 ‐907.8 0.0

0.0 150.0 0.0 150.0 150.0 500.0 ‐650.0 0.0

0.0 0.0 0.0 0.0 0.0 60.0 0.0 60.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 400.0 0.0 400.0

0.0 650.0 0.0 650.0 650.0 600.0 ‐1,250.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

260.7 950.0 ‐1,210.7 0.0 0.0 669.0 ‐619.0 50.0

2,161.6 3,649.0 ‐4,802.8 1,007.8 1,007.8 3,129.0 ‐3,426.8 710.0

2025 Forecast 2026 Forecast
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Transmission

Load Bank and Transformers

Protection, Control and SCADA Upgrade ‐ WH4

Protection, Control and SCADA Upgrade ‐ S150

Transmission Line Test and Treat Program

T250‐30 Silver King Transformer Replacement

AH0 Switchgear and Breaker Replacement

Transmission Structure Replacements

L177 Re Route

Protection and Control ‐ S170

Protection and Control Upgrade S249 Breaking Resistor

Protection and Control ‐ WD0

T9 Transformer Critical Spare

Other Projects with <$400k Spending

Subtotal

Distribution

Customer Extensions

Synchronous Condenser Overhaul

Dawson Distribution 3 Phase Loop

Distribution Pole and Transformer Replacement Program

Grid Modernization Program

South Fox Lake PT Upgrades

EV Infrastructure Transition

Distribution Upgrades

Mendenhall PT

Other Projects with <$400k Spending

Subtotal

General Plant

Vehicle Purchases

Crane Refurbishment Program

Building Condition Report Refurbishments

New Mobile Office Unit ‐ IT

Fish Ladder TWG Recommendations Implementation

HQ Datacenter Server Replacement

Central Storeroom for Generation Parts

P126 Building Renovation

Mayo Digger

SCADA Upgrade Program 

Computer Replacements

Other Projects with <$400k Spending

Subtotal

Overhaul

MBH2 Overhaul

MBH1 Overhaul

WG1 30,000 Hour Overhaul

WG3 30,000 Hour Overhaul

DD4 Overhaul

WG0 Major Plant Overhaul

WG3 Overhaul

Other Projects with <$400k Spending

Subtotal

Intangible Assets – Projects $400,000 to $2 million

Gate Certification Program

Tailrace Gate Certifications

ERP Replacement

Other Projects with <$400k Spending

Subtotal

Right of Use Assets

Right of Use Asset 1 Lindeman Road

Subtotal

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2025 Forecast 2026 Forecast

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

13.0 450.0 0.0 463.0 463.0 870.0 ‐1,333.0 0.0

0.0 0.0 0.0 0.0 0.0 600.0 0.0 600.0

163.0 300.0 ‐463.0 0.0 0.0 300.0 ‐300.0 0.0

0.0 80.0 0.0 80.0 80.0 800.0 ‐880.0 0.0

0.0 0.0 0.0 0.0 0.0 100.0 0.0 100.0

0.0 200.0 0.0 200.0 200.0 300.0 ‐500.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 434.0 0.0 434.0 434.0 0.0 0.0 434.0

0.0 0.0 0.0 0.0 0.0 450.0 ‐450.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

58.2 75.0 0.0 133.2 133.2 325.0 0.0 458.2

468.7 670.0 ‐736.7 402.0 402.0 900.7 ‐705.6 597.1

702.8 2,209.0 ‐1,199.7 1,712.1 1,712.1 4,645.7 ‐4,168.5 2,189.3

1,481.2 600.0 ‐2,081.2 0.0 0.0 600.0 ‐600.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 350.0 ‐350.0 0.0 0.0 350.0 ‐350.0 0.0

0.0 50.0 0.0 50.0 50.0 375.0 0.0 425.0

457.8 0.0 ‐457.8 0.0 0.0 0.0 0.0 0.0

0.0 35.0 0.0 35.0 35.0 125.0 0.0 160.0

0.0 150.0 ‐150.0 0.0 0.0 150.0 ‐150.0 0.0

399.9 0.0 ‐399.9 0.0 0.0 0.0 0.0 0.0

0.0 25.0 ‐25.0 0.0 0.0 25.0 ‐25.0 0.0

2,338.9 1,210.0 ‐3,463.9 85.0 85.0 1,625.0 ‐1,125.0 585.0

0.0 675.0 ‐675.0 0.0 0.0 600.0 ‐600.0 0.0

0.0 400.0 ‐400.0 0.0 0.0 450.0 ‐450.0 0.0

0.0 400.0 ‐400.0 0.0 0.0 400.0 ‐400.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

268.1 275.0 ‐543.1 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 200.0 0.0 200.0 200.0 200.0 ‐400.0 0.0

0.0 0.0 0.0 0.0 0.0 100.0 0.0 100.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 10.0 ‐10.0 0.0 0.0 10.0 ‐10.0 0.0

0.0 160.0 ‐160.0 0.0 0.0 160.0 ‐160.0 0.0

93.2 1,015.0 ‐828.7 279.6 279.6 1,415.0 ‐1,590.0 104.6

361.3 3,135.0 ‐3,016.7 479.6 479.6 3,335.0 ‐3,610.0 204.6

96.9 1,500.0 ‐1,596.9 0.0 0.0 0.0 0.0 0.0

0.0 75.0 0.0 75.0 75.0 1,525.0 ‐1,600.0 0.0

0.0 1,520.0 ‐1,520.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 1,520.0 ‐1,520.0 0.0

0.0 975.0 ‐975.0 0.0 0.0 0.0 0.0 0.0

40.2 520.0 ‐560.2 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

137.1 4,590.0 ‐4,652.1 75.0 75.0 3,045.0 ‐3,120.0 0.0

177.8 450.0 ‐627.8 0.0 0.0 300.0 ‐300.0 0.0

291.9 300.0 ‐591.9 0.0 0.0 0.0 0.0 0.0

0.0 500.0 0.0 500.0 500.0 0.0 0.0 500.0

485.1 735.0 ‐1,120.1 100.0 100.0 590.0 ‐610.0 80.0

954.8 1,985.0 ‐2,339.8 600.0 600.0 890.0 ‐910.0 580.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Deferred Costs – Projects $400,000 to $2 million

AGS 5‐Year Fisheries Act Authorization

DSM Program 2022‐2030

Atlin Hydro SIS and EPA

GRA 2023‐2024 (Hearing Reserve Acct)

GRA 2025‐27 (Hearing Reserve Acct)

GRA 2028/29 (Hearing Reserve Acct)

Other Projects with <$400k Spending

Subtotal

Total

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions

IPP Connections Customer Contributions

Lewes River Boat Lock Contributions

Subtotal

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions

L177 Re Route Contributions

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions

Subtotal

Deferred Costs Contributions

DSM Program Development Contributions

Atlin Hydro SIS and EPA Contributions

Grid Modernization Study Contributions

Subtotal

Total

Total Major Projects > $2 million

Capital Projects  – Projects $400,000 to $2 million

Total Generation

Total Transmission

Total Distribution

Total General Plant & Equipment

Overhaul

Total Intangible Assets

Right of Use Assets

Total Capital Projects

Total Deferred Costs

Total Contributions

Total Capital Contributions

Total Deferred Cost Contributions

RFID

RFID

RFID Contributions

Total Net RFID

Reserve for Site Restoration

Reserve for Site Restoration Bucket

Total Net RFSR

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2025 Forecast 2026 Forecast

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 747.0 ‐747.0 0.0 0.0 484.0 ‐484.0 0.0

1,682.1 100.0 0.0 1,782.1 1,782.1 0.0 0.0 1,782.1

861.6 405.0 0.0 1,266.6 1,266.6 0.0 0.0 1,266.6

7.4 400.0 0.0 407.4 407.4 350.0 0.0 757.4

0.0 0.0 0.0 0.0 0.0 25.0 0.0 25.0

1,425.7 820.0 ‐2,245.7 0.0 0.0 350.0 0.0 350.0

3,976.7 2,472.0 ‐2,992.7 3,456.0 3,456.0 1,209.0 ‐484.0 4,181.0

123,448.5 112,324.0 ‐117,425.0 118,347.5 118,347.5 123,715.3 ‐162,759.1 79,303.7

‐13,843.3 ‐2,656.7 0.0 ‐16,500.0 ‐16,500.0 0.0 16,500.0 0.0

‐6,156.4 0.0 6,156.4 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‐19,999.7 ‐2,656.7 6,156.4 ‐16,500.0 ‐16,500.0 0.0 16,500.0 0.0

‐1,226.3 ‐400.0 1,626.3 0.0 0.0 ‐400.0 400.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‐169.7 0.0 0.0 ‐169.7 ‐169.7 0.0 0.0 ‐169.7

‐1,396.0 ‐400.0 1,626.3 ‐169.7 ‐169.7 ‐400.0 400.0 ‐169.7

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‐355.8 0.0 0.0 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

‐62.5 0.0 62.5 0.0 0.0 0.0 0.0 0.0

‐418.3 0.0 62.5 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

‐21,813.9 ‐3,056.7 7,845.2 ‐17,025.5 ‐17,025.5 ‐400.0 16,900.0 ‐525.5

91,012.2 88,268.2 ‐77,054.5 102,225.9 102,225.9 103,386.6 ‐143,583.2 62,029.3

2,161.6 3,649.0 ‐4,802.8 1,007.8 1,007.8 3,129.0 ‐3,426.8 710.0

702.8 2,209.0 ‐1,199.7 1,712.1 1,712.1 4,645.7 ‐4,168.5 2,189.3

2,338.9 1,210.0 ‐3,463.9 85.0 85.0 1,625.0 ‐1,125.0 585.0

361.3 3,135.0 ‐3,016.7 479.6 479.6 3,335.0 ‐3,610.0 204.6

137.1 4,590.0 ‐4,652.1 75.0 75.0 3,045.0 ‐3,120.0 0.0

954.8 1,985.0 ‐2,339.8 600.0 600.0 890.0 ‐910.0 580.0

97,668.7 105,046.2 ‐96,529.6 106,185.3 106,185.3 120,056.3 ‐159,943.5 66,298.2

25,779.7 7,277.9 ‐20,895.4 12,162.1 12,162.1 3,659.0 ‐2,815.6 13,005.6

‐21,395.6 ‐3,056.7 7,782.7 ‐16,669.7 ‐16,669.7 ‐400.0 16,900.0 ‐169.7

‐418.3 0.0 62.5 ‐355.8 ‐355.8 0.0 0.0 ‐355.8

9,581.0 554.0 ‐10,135.0 0.0 0.0 554.0 ‐554.0 0.0

‐7,161.4 0.0 7,161.4 0.0 0.0 0.0 0.0 0.0

2,419.6 554.0 ‐2,973.6 0.0 0.0 554.0 ‐554.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Yukon Energy 2025‐27 GRA 
Order 2025‐12 Supplementary Information, Attachment 1

31
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Capital Projects – Major projects > $2 million

Generation

Wareham Dam Spillway Project ‐ Tunnel

Wareham Dam Spillway Project ‐ Full Replacement

* Thermal Replacement (16.5 MW)

Battery Energy Storage System 

MH0 rockslide Stabilization and Remediation

Mayo Mobile Diesel Genset

MH0 Surge Chamber Replacement

WH3 Headgate Replacement

Dam Safety Review Mitigations 

WH4 Trash Rake

WH0 P125 Trash Rake

WH1 Uprate

Whitehorse Power Expansion

Mayo MH0 Plant Renewal or Replacement

Lewes Gate Automation

Transmission

Whitehorse Interconnection

Transmission Line Refurbishment L178

Spare Power Transformer Program

Transmission line hazard tree reduction and ROW widening program

P&C: S250 Callison Protection, Control and SCADA Upgrade

Carmacks Substation Relocate

Distribution

** Dawson Voltage Conversion

IPP Connections

General Plant

Office Building

Whitehorse Stoplog Crane Replacement

PLT Shop

Overhaul

AH1 10 Year Overhaul

AH3 Overhaul

WH3 10 Year Overhaul

Intangible Assets – Major projects > $2 million

PAMMS Asset Management Framework

Subtotal

Deferred Costs – Major projects > $2 million

Licensing

Mayo Lake Enhanced Storage

Aishihik 25‐Year Water Use License Renewal

WRGS Long‐term Water Use License Renewal

MGS 5‐year Water Use License Renewal

Regulatory

Integrated Resource Plan

Subtotal

Capital Projects  – Projects $400,000 to $2 million

Generation

MH0 Road & Road Slope Stability

*** Whitehorse Spillway Stoplog Refurbishment

Wareham Spillway Concrete Repair

Schwatka Lake Safety/Debris Boom

Lewes River Boat Lock

Lewes River Boat Lock Road Access Rebuild

WHS West Gate Refurbishment

WHS East Gate Refurbishment

Aishihik Canyon Control Structure Instrumentation, Control and Communic

MBH0 Cooling Circuit

Aishihik Elevator Modernization

Renewable Resource Projects

Critical Spare Parts ‐ Hydro Generation Units

Mayo Lake Control Structure Valve Clean Out System

WG2 Cylinder Heads Swap

Other Projects with <$400k Spending

Subtotal

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

43,957.4 29,076.0 ‐73,033.4 0.0

4,617.4 6,905.2 0.0 11,522.6

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 1,100.0 ‐1,100.0 0.0

243.2 5.0 0.0 248.2

195.0 5.0 0.0 200.0

250.0 2,000.0 0.0 2,250.0

4,200.2 50,000.0 0.0 54,200.2

1,000.0 2,500.0 0.0 3,500.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

4,916.1 1,584.0 ‐6,500.1 0.0

350.0 2,325.0 ‐2,675.0 0.0

0.0 949.9 ‐949.9 0.0

0.0 0.0 0.0 0.0

250.0 3,000.0 0.0 3,250.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

1,500.0 2,000.0 0.0 3,500.0

0.0 0.0 0.0 0.0

500.0 5,000.0 0.0 5,500.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

50.0 2,000.0 ‐2,050.0 0.0

0.0 0.0 0.0 0.0

62,029.3 108,450.1 ‐86,308.4 84,171.0

0.0 0.0 0.0 0.0

8,824.5 905.0 ‐9,729.5 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

8,824.5 905.0 ‐9,729.5 0.0

0.0 150.0 0.0 150.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

200.0 900.0 ‐1,100.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

60.0 400.0 ‐460.0 0.0

0.0 400.0 ‐400.0 0.0

400.0 500.0 0.0 900.0

0.0 400.0 ‐400.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

50.0 1,495.0 ‐1,050.0 495.0

710.0 4,245.0 ‐3,410.0 1,545.0

2027 Forecast
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Transmission

Load Bank and Transformers

Protection, Control and SCADA Upgrade ‐ WH4

Protection, Control and SCADA Upgrade ‐ S150

Transmission Line Test and Treat Program

T250‐30 Silver King Transformer Replacement

AH0 Switchgear and Breaker Replacement

Transmission Structure Replacements

L177 Re Route

Protection and Control ‐ S170

Protection and Control Upgrade S249 Breaking Resistor

Protection and Control ‐ WD0

T9 Transformer Critical Spare

Other Projects with <$400k Spending

Subtotal

Distribution

Customer Extensions

Synchronous Condenser Overhaul

Dawson Distribution 3 Phase Loop

Distribution Pole and Transformer Replacement Program

Grid Modernization Program

South Fox Lake PT Upgrades

EV Infrastructure Transition

Distribution Upgrades

Mendenhall PT

Other Projects with <$400k Spending

Subtotal

General Plant

Vehicle Purchases

Crane Refurbishment Program

Building Condition Report Refurbishments

New Mobile Office Unit ‐ IT

Fish Ladder TWG Recommendations Implementation

HQ Datacenter Server Replacement

Central Storeroom for Generation Parts

P126 Building Renovation

Mayo Digger

SCADA Upgrade Program 

Computer Replacements

Other Projects with <$400k Spending

Subtotal

Overhaul

MBH2 Overhaul

MBH1 Overhaul

WG1 30,000 Hour Overhaul

WG3 30,000 Hour Overhaul

DD4 Overhaul

WG0 Major Plant Overhaul

WG3 Overhaul

Other Projects with <$400k Spending

Subtotal

Intangible Assets – Projects $400,000 to $2 million

Gate Certification Program

Tailrace Gate Certifications

ERP Replacement

Other Projects with <$400k Spending

Subtotal

Right of Use Assets

Right of Use Asset 1 Lindeman Road

Subtotal

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2027 Forecast

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

600.0 700.0 ‐1,300.0 0.0

0.0 200.0 ‐200.0 0.0

0.0 0.0 0.0 0.0

100.0 680.0 ‐780.0 0.0

0.0 250.0 ‐250.0 0.0

0.0 0.0 0.0 0.0

434.0 0.0 0.0 434.0

0.0 0.0 0.0 0.0

0.0 400.0 0.0 400.0

458.2 1.4 0.0 459.6

597.1 1,091.4 ‐990.0 698.5

2,189.3 3,322.8 ‐3,520.0 1,992.1

0.0 600.0 ‐600.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 350.0 ‐350.0 0.0

425.0 275.0 ‐700.0 0.0

0.0 0.0 0.0 0.0

160.0 500.0 0.0 660.0

0.0 150.0 ‐150.0 0.0

0.0 0.0 0.0 0.0

0.0 25.0 ‐25.0 0.0

585.0 1,900.0 ‐1,825.0 660.0

0.0 600.0 ‐600.0 0.0

0.0 300.0 ‐300.0 0.0

0.0 400.0 ‐400.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

100.0 500.0 0.0 600.0

0.0 0.0 0.0 0.0

0.0 510.0 ‐510.0 0.0

0.0 160.0 ‐160.0 0.0

104.6 1,060.0 ‐1,024.6 140.0

204.6 3,530.0 ‐2,994.6 740.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 300.0 ‐300.0 0.0

0.0 0.0 0.0 0.0

500.0 0.0 0.0 500.0

80.0 540.0 ‐370.0 250.0

580.0 840.0 ‐670.0 750.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0
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WORK IN PROGRESS CONTINUITY SCHEDULE ‐ 2023‐2027

($000S)

Category of capital project

Deferred Costs – Projects $400,000 to $2 million

AGS 5‐Year Fisheries Act Authorization

DSM Program 2022‐2030

Atlin Hydro SIS and EPA

GRA 2023‐2024 (Hearing Reserve Acct)

GRA 2025‐27 (Hearing Reserve Acct)

GRA 2028/29 (Hearing Reserve Acct)

Other Projects with <$400k Spending

Subtotal

Total

Capital Projects Contributions – Major projects > $2 million

Battery Energy Storage System Contributions

IPP Connections Customer Contributions

Lewes River Boat Lock Contributions

Subtotal

Capital Projects Contributions – Projects $400,000 to $2 million

Customer Extensions Customer Contributions

L177 Re Route Contributions

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade Contributions

Subtotal

Deferred Costs Contributions

DSM Program Development Contributions

Atlin Hydro SIS and EPA Contributions

Grid Modernization Study Contributions

Subtotal

Total

Total Major Projects > $2 million

Capital Projects  – Projects $400,000 to $2 million

Total Generation

Total Transmission

Total Distribution

Total General Plant & Equipment

Overhaul

Total Intangible Assets

Right of Use Assets

Total Capital Projects

Total Deferred Costs

Total Contributions

Total Capital Contributions

Total Deferred Cost Contributions

RFID

RFID

RFID Contributions

Total Net RFID

Reserve for Site Restoration

Reserve for Site Restoration Bucket

Total Net RFSR

Table 5.8

June 30, 2025

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

2027 Forecast

0.0 0.0 0.0 0.0

0.0 444.0 ‐444.0 0.0

1,782.1 0.0 0.0 1,782.1

1,266.6 0.0 0.0 1,266.6

757.4 0.0 0.0 757.4

25.0 400.0 0.0 425.0

350.0 0.0 0.0 350.0

4,181.0 844.0 ‐444.0 4,581.0

79,303.7 124,036.9 ‐108,901.5 94,439.1

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

0.0 ‐400.0 400.0 0.0

0.0 0.0 0.0 0.0

‐169.7 0.0 0.0 ‐169.7

‐169.7 ‐400.0 400.0 ‐169.7

0.0 0.0 0.0 0.0

‐355.8 0.0 0.0 ‐355.8

0.0 0.0 0.0 0.0

‐355.8 0.0 0.0 ‐355.8

‐525.5 ‐400.0 400.0 ‐525.5

62,029.3 108,450.1 ‐86,308.4 84,171.0

710.0 4,245.0 ‐3,410.0 1,545.0

2,189.3 3,322.8 ‐3,520.0 1,992.1

585.0 1,900.0 ‐1,825.0 660.0

204.6 3,530.0 ‐2,994.6 740.0

0.0 0.0 0.0 0.0

580.0 840.0 ‐670.0 750.0

66,298.2 122,287.9 ‐98,728.0 89,858.1

13,005.6 1,749.0 ‐10,173.5 4,581.0

‐169.7 ‐400.0 400.0 ‐169.7

‐355.8 0.0 0.0 ‐355.8

0.0 554.0 ‐554.0 0.0

0.0 0.0 0.0 0.0

0.0 554.0 ‐554.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

Notes:
*) The 2023/24 GRA assumed $18.18 million to be closed and included in rate base in 2024.
**) The initial phase of the Dawson Voltage Conversion was approved in the 2023/24 GRA.  Forecast costs of $1.872 million were added to rate base in 2024.
***) The 2023/24 GRA assumed $1.0 million of the Whitehorse Spillway Stoplog Refurbishment project was to be closed and included in rate base in 2024.
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1 

BOARD ORDER 2025-12 – ADDITIONAL INFORMATION TO ADDRESS BOARD DIRECTIONS  

Paragraph 50 (i) - Identify the exhibit, section, and PDF page range for any GRA business 
cases filed in respect of each project. For clarity, for any project noted in Table 1 above where 
business cases have been filed in more than one GRA, YEC is asked to provide cross-references 
to the business cases filed in each GRA. 

The table that follows provides the requested information for each of the past four General Rate 
Applications. Some projects occur annually (e.g., customer extensions) and may occur in applications filed 
prior to 2012/13 – these are blanket projects with business cases that do not materially change from year 
to year.  

Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 GRA 

Generation  

Thermal Replacement 
(16.5) 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-1 
Page 5.1A-4 to 
5.1A-12 
PDF page 157 to 
165 

   

2023 Mayo-Faro Diesel 
Infrastructure 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-2 
Page 5.1A-13 to 
5.1A-14 
PDF page 166 to 
167 

   

MH0 Road & Road Slope 
Stability 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-7 
Page 5.1A-22 to 
5.1A-23 
PDF page 175 to 
176 

Exhibit B-1, 
Appendix 5.1, 
Section 5.1-1 
Page 5.1-3 
PDF page 160 

  

Wareham Spillway 
Concrete Repair 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-8 
Page 5.1A-24 
PDF page 177 

   

Schwatka Lake 
Safety/Debris Boom 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-10 
Page 5.1A-27 
PDF page 180 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 GRA 

Lewes River Boat Lock 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-13 
Page 5.1A-30 
PDF page 183 

  Exhibit B1, 
Appendix 5.4, 
General Plant 
and 
Equipment 
Projects 
Page 5.4-14 
PDF page 254 

Transmission  

Whitehorse interconnection 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-3 
Page 5.1A-15 to 
5.1A-16 
PDF page 169 

Exhibit B-1, 
Appendix 5.1, 
Section 5.1-2 
Page 5.1-7 
PDF page 164 

  

P&C: S250 Callison 
Protection, Control and 
SCADA Upgrade 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-6 
Page 5.1A-20 to 
5.1A-21 
PDF page 173 to 
174 

   

Load Bank & Transformers 
 

    

L177 Re Route 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-2 
Page 5.1B-9 to 
5.1B-10 
PDF page 207 to 
208 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-2 
Page 5.2-5 
PDF page 171 

  

Distribution  

IPP Connections 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-3 
Page 5.1B-12 to 
5.1B-13 
PDF page 210 to 
211 

   

Customer Extensions 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-3 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-3 

Exhibit B-1, 
Appendix 5.3, 
Transmission 

Exhibit B1, 
Appendix 5.4, 
Distribution 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 GRA 

Page 5.1B-12  
PDF page 210 

Page 5.2-7 
PDF page 173 

Page 5.3-8 
PDF page 251 

Page 5.4-13 
PDF page 253 

Synchronous Condenser 
Overhaul 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-3 
Page 5.1B-14  
PDF page 212 

   

Dawson Distribution 3 
Phase Loop 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-3 
Page 5.1B-14 to 
5.1B-15  
PDF page 212 to 
213 

   

Distribution Upgrades See note 1 below. 

General Plant 

Whitehorse Stoplog Crane 
Replacement 
 

Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-9 
Page 5.1A-25 to 
5.1A-26 
PDF page 178 to 
179 

Exhibit B-1, 
Appendix 5.1, 
Section 5.1-1 
Page 5.1-4 
PDF page 161 

  

Vehicle Purchases 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-18 
PDF page 216 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-4 
Page 5.2-10 
PDF page 176 

Exhibit B-1, 
Appendix 5.3, 
General Plant and 
Equipment 
Projects 
Page 5.3-11 
PDF page 254 

Exhibit B1, 
Appendix 5.4, 
General Plant 
and 
Equipment 
Projects 
Page 5.4-14 
to 5.4-15 
PDF page 254 
to 255 

Crane Refurbishment 
Program 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-17 
PDF page 215 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-4 
Page 5.2-9 
PDF page 175 

  

New Mobile Office Unit ‐ IT 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-18 to 
5.1B-19 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-4 
Page 5.2-10 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 GRA 

PDF page 216 to 
217 

PDF page 176 

SCADA Upgrade Program Exhibit 2, YUB-
YEC-1-581 
PDF page 475 to 
476 

See note1 below. 

HQ Datacenter Server 
Replacement 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-21 
PDF page 219 

   

Mayo Digger 
 

    

Computer Replacements See note 1 below. 

Overhaul 

AH1 10 Year Overhaul 
 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-42 
Page 5.1B-23 

PDF page 221 

  Exhibit B1, 
Appendix 5.5, 
Deferred 
Overhauls 

Page 5.5-7 

PDF page 267 

AH3 Overhaul 

 

Exhibit 10, 
Appendix A3 

PDF page 14 

   

WG3 Overhaul Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-44 

Page 5.1B-25 

PDF page 223 

   

Intangible Assets 

 
1 In its 2023/24 GRA IR responses, Yukon Energy included a breakdown of costs related to the SCADA Upgrade Program. No 
business case was included. 
2 Appendix 5.1B of the Yukon Energy 2023-24 GRA has a formatting error. Section 5.1B-4 of Appendix 5.1B should have instead 
been labelled as Section 5.1B-5. This document provides a reference to the filed but incorrect title of 5.1B-4. Document and PDF 
page numbers are also provided. 
3 A project description for the AH3 Overhaul Project was included as part of Yukon Energy’s Opening Statement and Summary 
Updates for their 2023/24 GRA.  
4 Appendix 5.1B of the Yukon Energy 2023-24 GRA has a formatting error. Section 5.1B-4 of Appendix 5.1B should have instead 
been labelled as Section 5.1B-5. This document provides a reference to the filed but incorrect title of 5.1B-4. Document and PDF 
page numbers are also provided. 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 GRA 

PAMMS Asset Management 
Framework 
 

Exhibit 1, 
Appendix 5.3A, 
Section 5.3A-1 

Page 5.3A-6 
PDF page 395 

Exhibit B-1, 
Appendix 5.1, 
Section 5.1-1 

Page 5.1-4 
PDF page 161 

Exhibit B-1, 
Appendix 5.4 
Page 5.4-2 

PDF page 257 

 

Tailrace Gate Certifications 

 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-1 

Page 5.1B-5 
PDF page 203 

   

Deferred Costs  

Mayo Lake Enhanced 
Storage 

 

 Exhibit B-1, 
Appendix 5.3, 
Section 5.2-3 

Page 5.3-5 
PDF page 183 

Exhibit B-1, 
Section 5.3.1 

Page 5-47 to 5-49 
PDF page 218 to 
220 

Exhibit B1, 
Section 5.3.1 

Page 5-36 to 
5-38 
PDF page 184 
to 186 

DSM Program 2022‐2030 
 

Exhibit 1, 
Appendix 5.2A, 
Section 5.2A-2 
Page 5.2A-7 to 
5.2A-26 
PDF page 236 to 
255 

   

Notes: 

1. The project was included in previous GRAs under the grouped line item with expenditures under 
$100,000. 
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($000S)

Category of capital project
Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Closing 

Cost

Closing 

Year

Generation

Other Projects with <$400k Spending

AH3 Contract Dispute  7.4 ‐760.0 752.6 0.0 0.0 0.0 0.0 0.0

Pumped Storage 72.5 2.0 0.0 74.5 74.5 0.0 ‐74.5 0.0

MBH1/2 Seal Water Filtration 10.7 337.4 ‐348.1 0.0 0.0 0.0 0.0 0.0

WH1 Headgate Replacement 0.0 18.9 ‐18.9 0.0 0.0 0.0 0.0 0.0

Lewes Gate/Seal Refurbishment 149.2 5.2 0.0 154.5 154.5 4.3 ‐158.8 0.0

Mobile Diesel Generator 2023‐1 0.0 0.0 0.0 0.0 0.0 374.3 ‐374.3 0.0

Mobile Diesel Generator 2023‐2 0.0 0.0 0.0 0.0 0.0 374.9 ‐374.9 0.0

Aishihik Power Canal Seepage Upgrade 0.0 0.0 0.0 0.0 0.0 194.6 0.0 194.6 194.6 2025

WD7 Generator Reconditioning 0.0 0.0 0.0 0.0 0.0 108.6 ‐108.6 0.0

WG1,2,3 Exhaust Blanket Replacement 0.0 0.0 0.0 0.0 0.0 53.3 0.0 53.3 53.3 2025

2020 DSR Dam Safety Projects 0.2 0.0 ‐0.2 0.0 0.0 0.0 0.0 0.0

LNG Generator Fire Detectors 20.2 0.5 ‐20.7 0.0 0.0 0.0 0.0 0.0

East and West Gate VFD Upgrade 6.7 15.4 0.0 22.1 22.1 8.7 ‐30.8 0.0

MD1 and 2 Controller and Breaker Upgrade 31.9 82.9 ‐114.7 0.0 0.0 0.0 0.0 0.0

FD7 Replacement Exhause Stack 0.1 0.0 ‐0.1 0.0 0.0 0.0 0.0 0.0

WH1 Draft Tube Platform 11.7 7.3 0.0 19.0 19.0 0.0 ‐19.0 0.0

Mayo Lake Water Level Gauge 0.0 34.8 ‐34.8 0.0 0.0 0.0 0.0 0.0

WH4 Sump Pump Reconditioning 0.0 0.0 0.0 0.0 0.0 53.5 ‐53.5 0.0

WH3 Sarco Filter Isolation Valve 0.0 0.0 0.0 0.0 0.0 12.8 0.0 12.8 12.8 2025

Mayo Ice Monitoring Cameras 0.0 7.5 ‐7.5 0.0 0.0 0.0 0.0 0.0

Subtotal 310.6 ‐248.1 207.5 270.1 270.1 1,185.1 ‐1,194.4 260.7

Transmission

Other Projects with <$400k Spending

Substation Protection and Control Minor Upgrades 14.4 14.7 0.0 29.1 29.1 51.3 ‐48.4 32.1 132.1 2025*

S164‐R1 Reactor Refurbishment 0.0 0.0 0.0 0.0 0.0 234.6 0.0 234.6 234.6 2025

Transmission line hazard tree reduction and ROW wide 0.0 0.0 0.0 0.0 0.0 155.6 0.0 155.6 155.6 2026

Mayo and Faro NWTEL Distribution Upgrades 0.0 211.7 ‐211.7 0.0 0.0 0.0 0.0 0.0

L171 Emergent Structure Replacement 2024 0.0 0.0 0.0 0.0 0.0 258.7 ‐258.7 0.0

Alexco (Hecla) Keno Hill Minesite ‐ Substation Upgrade 0.0 0.0 0.0 0.0 0.0 46.4 0.0 46.4 46.4 2026

S150 Insulator Replacement 0.0 0.0 0.0 0.0 0.0 66.1 ‐66.1 0.0

L250 Pole Replacements 0.0 0.0 0.0 0.0 0.0 56.1 ‐56.1 0.0

Subtotal 14.4 226.3 ‐211.7 29.1 29.1 868.9 ‐429.3 468.7

Distribution

Other Projects with <$400k Spending

Land Management & Easement Project  0.0 0.0 0.0 0.0 0.0 27.2 ‐27.2 0.0 *

Subtotal 0.0 0.0 0.0 0.0 0.0 27.2 ‐27.2 0.0

2023 Actual 2024 Actual

Yukon Energy 2025‐27 GRA 
Order 2025‐12 Supplementary Information, Attachment 3

1



Yukon Energy 2025‐27 GRA

Order 2025‐12 Supplementary Information, Attachment 3

($000S)

Category of capital project
Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Closing 

Cost

Closing 

Year

2023 Actual 2024 Actual

General Plant

Other Projects with <$400k Spending

Property Fencing Program 23.7 0.5 ‐24.3 0.0 0.0 37.3 ‐37.3 0.0 *

Compact Digger Truck 0.4 200.7 ‐201.1 0.0 0.0 0.0 0.0 0.0

Skid Steer 0.0 189.9 ‐189.9 0.0 0.0 0.0 0.0 0.0

Mayo‐McQuesten Radio to Fiber Migration 89.6 43.5 ‐133.1 0.0 0.0 0.0 0.0 0.0

Waste Management Equipment 0.0 28.7 ‐28.7 0.0 0.0 0.0 0.0 0.0

SCADA Operation Network Segregation 0.0 85.8 ‐85.8 0.0 0.0 0.0 0.0 0.0 *

Mayo Bucket Truck 0.0 0.0 0.0 0.0 0.0 362.4 ‐362.4 0.0

Air Quality Monitoring Equipment 0.0 0.0 0.0 0.0 0.0 73.7 0.0 73.7 73.7 2025

Purchase of Steam Generator 0.0 0.0 0.0 0.0 0.0 89.3 ‐89.3 0.0

Power factor test set purchase 0.0 0.0 0.0 0.0 0.0 81.0 ‐81.0 0.0

Backup Communications Systems Starlink 0.0 0.0 0.0 0.0 0.0 34.0 ‐34.0 0.0

AH Piezometer Upgrades 2.9 1.6 0.0 4.4 4.4 0.1 0.0 4.6 154.6 2027

Confined Space Entry Mitigation 37.7 0.9 ‐38.6 0.0 0.0 0.0 0.0 0.0

Safety Improvements ‐ Blanket  0.0 15.4 ‐15.4 0.0 0.0 24.4 ‐24.4 0.0 *

Office Furniture and Fixtures ‐ Blanket 0.0 50.2 ‐50.2 0.0 0.0 49.8 ‐49.8 0.0 *

Printers/Scanners/Copiers/Fax Machine  0.0 28.0 ‐28.0 0.0 0.0 23.0 ‐23.0 0.0 *

IT Equipment & Software ‐ Blanket  0.0 12.5 ‐12.5 0.0 0.0 3.7 ‐3.7 0.0 *

Network Improvements  0.0 49.8 ‐49.8 0.0 0.0 56.0 ‐56.0 0.0 *

Operations Tools & Equipment ‐ Blanket 0.0 39.2 ‐39.2 0.0 0.0 42.8 ‐42.8 0.0 *

Eng Services Tools & Equipment ‐ Blanket  0.0 16.2 ‐16.2 0.0 0.0 4.6 ‐4.6 0.0 *

Hatchery Upgrades ‐ Blanket  0.0 6.1 ‐6.1 0.0 0.0 0.0 0.0 0.0 *

Facilities Signage ‐ Blanket  0.0 9.3 ‐9.3 0.0 0.0 11.3 ‐11.3 0.0 *

Specialized Vehicle Purchases 0.0 48.8 ‐48.8 0.0 0.0 45.8 ‐45.8 0.0 *

Battery Bank Replacements for Substations and Plants 0.0 82.5 ‐82.5 0.0 0.0 118.5 ‐118.5 0.0 *

Biennial ERP System Upgrades 0.0 97.8 ‐97.8 0.0 0.0 0.0 0.0 0.0

Fish Ladder Visual Aids 0.0 7.8 0.0 7.8 7.8 5.6 ‐13.4 0.0 *

Hydrotel Calibration/Update 0.0 73.6 ‐73.6 0.0 0.0 0.0 0.0 0.0

AH0 Tailrace Crane 0.0 36.8 ‐36.8 0.0 0.0 0.0 0.0 0.0

WH1/2 Tailrace Crane 0.0 18.6 ‐18.6 0.0 0.0 0.0 0.0 0.0

Relay Test Set 0.0 89.4 ‐89.4 0.0 0.0 0.0 0.0 0.0

Fish Ladder Viewing Chamber 0.0 35.3 ‐35.3 0.0 0.0 0.0 0.0 0.0

Mayo Diesel ‐ Gang Operated Disconnected Switch 0.0 0.0 0.0 0.0 0.0 40.1 ‐40.1 0.0

P125 Intake Stop Log Fall Protection Installation 0.0 0.0 0.0 0.0 0.0 31.3 ‐31.3 0.0

Thulsoo comms building replacement 0.0 0.0 0.0 0.0 0.0 14.9 0.0 14.9 14.9 2025

S170 Substation Building Roof Replacement 0.0 0.0 0.0 0.0 0.0 18.4 ‐18.4 0.0

Fishladder Work Platform Upgrade 0.0 0.0 0.0 0.0 0.0 4.6 ‐4.6 0.0

Subtotal 154.3 1,268.8 ‐1,410.9 12.3 12.3 1,172.7 ‐1,091.8 93.2

Overhaul

Other Projects with <$400k Spending

WG1 Overhaul 0.0 371.2 ‐371.2 0.0 0.0 0.0 0.0 0.0

WG2 Overhaul 0.0 319.3 ‐319.3 0.0 0.0 0.0 0.0 0.0

Subtotal 0.0 690.5 ‐690.5 0.0 0.0 0.0 0.0 0.0

Intangible Assets – Projects $400,000 to $2 million

Other Projects with <$400k Spending

Customer Outage Notification System 1.3 18.9 0.0 20.2 20.2 2.9 0.0 23.1 23.1 2025

Network Software Traffic Shaping 0.0 0.0 0.0 0.0 0.0 185.6 0.0 185.6 185.6 2025

SharePoint Upgrades 0.0 42.0 0.0 42.0 42.0 65.1 ‐42.0 65.1 115.1 2025*

CIS Replacement 3.3 82.1 ‐85.4 0.0 0.0 0.0 0.0 0.0

Capital Planning and Tracking Software 0.0 0.0 0.0 0.0 0.0 201.2 ‐201.2 0.0

IT Security Audit 0.0 0.0 0.0 0.0 0.0 50.6 0.0 50.6 50.6 2025

RTAC Firmware Upgrade 0.0 0.0 0.0 0.0 0.0 90.0 0.0 90.0 90.0 2025

MBH1 MBH2 Exciter HMI's 0.0 0.0 0.0 0.0 0.0 47.3 ‐47.3 0.0

EAM System Enhancements Blanket 0.0 0.0 0.0 0.0 0.0 24.1 0.0 24.1 99.1 2025*

P125 CO2 System ‐ Hydrostatic testing 0.0 0.0 0.0 0.0 0.0 32.7 ‐32.7 0.0

Prophix Cloud Migration 0.0 0.0 0.0 0.0 0.0 30.8 0.0 30.8 30.8 2025

LMS Learning Management System Software 0.0 0.0 0.0 0.0 0.0 15.8 0.0 15.8 15.8 2025

CIS Replacement ATIPP Impact 1.5 0.0 ‐1.5 0.0 0.0 0.0 0.0 0.0

Subtotal 6.1 143.0 ‐86.9 62.2 62.2 746.1 ‐323.2 485.1
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Category of capital project
Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Opening 

WIP

Capital 

Expen

Completed 

Projects

Closing 

WIP

Closing 

Cost

Closing 

Year

2023 Actual 2024 Actual

Deferred Costs – Projects $400,000 to $2 million

Other Projects with <$400k Spending

GRA 2020‐2021 (Hearing Reserve Acct) 23.1 0.0 0.0 23.2 23.2 109.7 ‐132.9 0.0

Dam Safety Program High Risk  0.0 0.0 0.0 0.0 0.0 250.8 0.0 250.8 350.8 2025

Mayo Civil Infrastructure Refurbishment Planning 168.4 4.6 ‐173.0 0.0 0.0 0.0 0.0 0.0

System Wide Arc Flash Study 147.7 48.8 0.0 196.4 196.4 48.1 0.0 244.5 244.5 2025

IPP Standing Offer Program Implementation 70.3 7.7 0.0 78.1 78.1 1.4 ‐79.5 0.0

System Wide Stability Study 0.0 83.7 0.0 83.7 83.7 68.0 ‐42.2 109.5 109.5 2025

Renewable Diesel Pilot Project 0.0 5.3 0.0 5.3 5.3 0.0 ‐5.3 0.0

WRGS Thermal Assessment & Permitting 0.0 138.2 0.0 138.2 138.2 78.1 ‐216.4 0.0

Atlin EPA Section 18 Proceeding (Hearing Reserve Acct) 253.9 131.7 ‐385.6 0.0 0.0 0.0 0.0 0.0

Condition Assessment for Critical Power Transformers a 0.0 0.0 0.0 0.0 0.0 307.2 0.0 307.2 307.2 2025

Aishihik Intake Inspection 0.0 0.0 0.0 0.0 0.0 157.5 ‐157.5 0.0

System Fire Protection Assessment 0.0 0.0 0.0 0.0 0.0 66.4 ‐66.4 0.0

S250 Callison System Preliminary Engineering 0.0 0.0 0.0 0.0 0.0 28.8 0.0 28.8 28.8 2025

Digital Strategy and Policy Development 0.0 147.3 ‐147.3 0.0 0.0 0.0 0.0 0.0

Cyber Security Framework 0.0 12.1 ‐12.1 0.0 0.0 0.0 0.0 0.0

SCADA/Server Room Fire Assessment 0.0 11.2 ‐11.2 0.0 0.0 0.0 0.0 0.0

Vegetation Management Plan Update 0.0 153.5 0.0 153.5 153.5 ‐153.5 0.0 0.0

Public Safety Plans 0.0 147.1 0.0 147.1 147.1 ‐147.1 0.0 0.0

Mayo Lake/Wareham Dam Breach Study 0.0 68.0 ‐68.0 0.0 0.0 0.0 0.0 0.0

Wareham Dam Toe Seepage Analysis 0.0 0.6 0.0 0.6 0.6 28.0 ‐28.5 0.0

Mayo Lake CS./Wareham Dam Seismic Assessment 0.0 84.9 0.0 84.9 84.9 15.3 ‐100.2 0.0

SDIC Program Development 0.0 1.8 0.0 1.8 1.8 0.0 ‐1.8 0.0

Wareham Winter Spill Study 0.0 118.6 0.0 118.6 118.6 3.4 ‐122.0 0.0

AGS Fish Passage Study 0.0 2.8 0.0 2.8 2.8 0.3 0.0 3.1 3.1 2025

Transmission Line Corridor Heritage Assessment 0.0 18.9 0.0 18.9 18.9 1.1 ‐20.0 0.0

Transformer Containment / Spill Risk Study 0.0 24.6 ‐24.6 0.0 0.0 0.0 0.0 0.0

Climate Change Adaptation 0.0 27.1 0.0 27.1 27.1 16.9 ‐43.9 0.0

Emission/Thermal Allocation Study 0.0 36.1 ‐36.1 0.0 0.0 0.0 0.0 0.0

Building Condition Reports 0.0 136.6 ‐136.6 0.0 0.0 0.0 0.0 0.0

T&D Load Planning Study 0.0 20.0 0.0 20.0 20.0 94.3 0.0 114.3 164.3 2025

Grid Modernization Study 0.0 0.0 0.0 0.0 0.0 79.8 0.0 79.8 104.8 2025

SF6 Dead Tank Breaker Monitoring ‐ develop solution 0.0 0.0 0.0 0.0 0.0 18.5 0.0 18.5 18.5 2025

Aishihik Dam Breach Study 0.0 0.0 0.0 0.0 0.0 12.6 0.0 12.6 12.6 2025

WG0 Summer High Temp Investigation 0.0 0.0 0.0 0.0 0.0 48.4 0.0 48.4 48.4 2025

Customer Bill Structure 0.0 0.0 0.0 0.0 0.0 7.4 0.0 7.4 207.4 2025

Dawson City Air Emissions Permit 0.0 0.0 0.0 0.0 0.0 13.9 0.0 13.9 13.9 2025

Mayo Air Emissions Permit 0.0 0.0 0.0 0.0 0.0 9.7 0.0 9.7 9.7 2025

2025 Dam Safety Review 0.0 0.0 0.0 0.0 0.0 19.8 0.0 19.8 194.8 2025

Business Continuity Plan 0.0 0.0 0.0 0.0 0.0 21.0 0.0 21.0 101.0 2025

YEC Process Refinement 0.0 0.0 0.0 0.0 0.0 8.9 0.0 8.9 68.9 2025

T&D Emergency Spare Parts and Stocking Study 0.0 0.0 0.0 0.0 0.0 13.8 ‐13.8 0.0

WH Updated Slope Stability Assessment 0.0 0.0 0.0 0.0 0.0 3.9 0.0 3.9 3.9 2025

Project Management Software Research 0.0 3.3 0.0 3.3 3.3 120.2 0.0 123.5 123.5 2025

Lease Options Analysis 0.0 0.2 0.0 0.2 0.2 8.3 ‐8.6 0.0

Subtotal 663.5 1,434.7 ‐994.5 1,103.7 1,103.7 1,361.0 ‐1,038.9 1,425.7

* ‐ in addition to the 2024 WIP balance, the projects have forecast annual blanked spending in 2025‐27 years.
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BOARD ORDER 2025-12 – ADDITIONAL INFORMATION TO ADDRESS BOARD DIRECTIONS  

Paragraph 56 (ii) - prepare a table that provides a cross reference showing, for each 
disaggregated project identified in the prior step, where the business case, if any, was 
provided in either the 2023-2024 GRA or in any prior YEC GRA. 

The table that follows provides the requested information for each of the past four General Rate 
Applications.  Some projects may occur annually and may occur in applications filed prior to 2012/13 – 
these are blanket projects with business cases that do not materially change from year to year and/or 
different specific project activities applicable to different test year periods (e.g., DSM).  

Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Generation  

AH3 Contract Dispute  See notes 1 and 
2 below. 

Exhibit B-1, 
Appendix 5.1, 
Section 5.1-3 
Page 5.1-8 

PDF page 165 

Exhibit B-1, 
Section 5.2.1 

Page 5-6 
PDF page 177 

 

Pumped Storage Exhibit 1, 
Section 5.4, 
Table 5.61 
Page 5-23 

PDF page 145 

Exhibit B-1, 
Appendix 5.1, 
Section 5.1-2 
Page 5.1-6 

PDF page 163 

  

MBH1/2 Seal Water Filtration Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-1 
Page 5.1B-5 

PDF page 203 

   

WH1 Headgate Replacement Exhibit 1, 
Appendix 5.1A, 
Section 5.1A-5 
Page 5.1A-19  

PDF page 172 

   

Mobile Diesel Generator 2023-
1 

    

Mobile Diesel Generator 2023-
2 

    

 
1 This project is included Yukon Energy’s 2023/24 GRA under the grouped line item in Table 5.6 for projects with expenditures 
under $100,000. 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

WD7 Generator Reconditioning     

WG1,2,3 Exhaust Blanket 
Replacement 

    

2020 DSR Dam Safety Projects 
 

Exhibit 1, 
Section 5.4, 
Table 5.42 
Page 5-19 

PDF page 145 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-1 
Page 5.2-1 

PDF page 167 

  

LNG Generator Fire Detectors See note 1 
below. 

   

East and West Gate VFD 
Upgrade 

See note 1 
below. 

   

MD1 and 2 Controller and 
Breaker Upgrade 

See note 1 
below. 

   

FD7 Replacement Exhaust 
Stack 

See note 1 
below. 

   

WH1 Draft Tube Platform See note 1 
below. 

   

Mayo Lake Water Level Gauge     

WH4 Sump Pump 
Reconditioning 

See note 1 
below. 

   

Mayo Ice Monitoring Cameras     

Transmission  

Mayo and Faro NWTEL 
Distribution Upgrades 

    

L171 Emergent Structure 
Replacement 2024 

    

S150 Insulator Replacement 
See note 2 
below. 

   

L250 Pole Replacements     

 
2 This project is included Yukon Energy’s 2023/24 GRA under the grouped line item in Table 5.4 for projects with expenditures 
under $100,000. 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Distribution  

Land Management & 
Easement Project  See notes 1 and 

2 below. 
  Exhibit B1(b), 

Appendix 5.4, 
Distribution 

Page 5.4-13 

PDF page 253 

General Plant 

Property Fencing Program See notes 1 and 
2 below. 

   

Compact Digger Truck Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-19  

PDF page 217 

Exhibit B-1, 
Appendix 5.2, 
Section 5.2-4 
Page 5.2-9 

PDF page 175 

  

Skid Steer Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-19 to 
5.1B-20 
PDF page 217 
to 218 

   

Mayo-McQuesten Radio to 
Fiber Migration 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 

Page 5.1B-20 
PDF page 218 

   

Waste Management 
Equipment 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 

Page 5.1B-20 
PDF page 218 

   

SCADA Operation Network 
Segregation 

Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 

Page 5.1B-21 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

PDF page 219 

Mayo Bucket Truck     

Purchase of Steam Generator     

Power factor test set purchase     

Backup Communications 
Systems Starlink 

    

Confined Space Entry 
Mitigation 

See note 1 
below. 

   

Safety Improvements - Blanket  See notes 1 and 
2 below. 

  Exhibit B1(b), 
Appendix 5.4, 
General Plant 
and Equipment 
Projects 
Page 5.4-17 

PDF page 257 

Office Furniture and Fixtures - 
Blanket 

See notes 1 and 
2 below. 

   

Printers/Scanners/Copiers/Fax 
Machine  

See note 1 
below. 

   

IT Equipment & Software - 
Blanket  

See notes 1 and 
2 below. 

   

Network Improvements  See notes 1 and 
2 below. 

  Exhibit B1(b), 
Appendix 5.4, 
General Plant 
and Equipment 
Projects 
Page 5.4-15 

PDF page 255 

Operations Tools & Equipment 
- Blanket 

See notes 1 and 
2 below. 

   

Eng Services Tools & 
Equipment - Blanket  

See notes 1 and 
2 below. 

   

Hatchery Upgrades - Blanket  See notes 1 and 
2 below. 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Facilities Signage - Blanket  See notes 1 and 
2 below. 

   

Specialized Vehicle Purchases See notes 1 and 
2 below. 

   

Battery Bank Replacements for 
Substations and Plants 

See notes 1 and 
2 below. 

   

Biennial ERP System Upgrades     

Fish Ladder Visual Aids See note 1 
below. 

   

Hydrotel Calibration/Update     

AH0 Tailrace Crane     

WH1/2 Tailrace Crane     

Relay Test Set     

Fish Ladder Viewing Chamber     

Mayo Diesel - Gang Operated 
Disconnected Switch 

    

P125 Intake Stop Log Fall 
Protection Installation 

    

S170 Substation Building Roof 
Replacement 

See notes 2 
below. 

   

Fishladder Work Platform 
Upgrade 

    

Overhaul 

WG1 Overhaul Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
Page 5.1B-24 

PDF page 222 

   

WG2 Overhaul Exhibit 1, 
Appendix 5.1B, 
Section 5.1B-4 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Page 5.1B-24 
PDF page 222 

Intangible Assets 

Network Software Traffic 
Shaping 

Exhibit 1, 
Appendix 5.3B 

Page 5.3B-2 
PDF page 477 

   

CIS Replacement Exhibit 1, 
Appendix 5.3B 
Page 5.3B-2 

PDF page 477 

   

IT Security Audit     

MBH1 MBH2 Exciter HMI's     

EAM System Enhancements 
Blanket 

    

P125 CO2 System - 
Hydrostatic testing 

    

CIS Replacement ATIPP 
Impact 

See note 1 
below. 

   

Deferred Costs  

GRA 2020-2021 (Hearing 
Reserve Acct) 

See note 1 
below. 

   

Mayo Civil Infrastructure 
Refurbishment Planning 

Exhibit 1, 
Appendix 5.2B, 
Section 5.2B-2 

Page 5.2B-2 

PDF page 381 

   

IPP Standing Offer Program 
Implementation 

Exhibit 1, 
Appendix 5.2B, 
Section 5.2B-3 

Page 5.2B-8 

PDF page 387 

Exhibit B-1, 
Appendix 5.4, 
Section 5.4-1 

Page 5.4-2 

PDF page 187 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

WRGS Thermal Assessment & 
Permitting 

Exhibit 1, 
Appendix 5.2B, 
Section 5.2B-2 
Page 5.2B-5 

PDF page 384 

   

Atlin EPA Section 18 
Proceeding (Hearing Reserve 
Acct) 

Exhibit 1, 
Appendix 5.2B, 
Section 5.2B-3 
Page 5.2B-9 

PDF page 388 

   

Aishihik Intake Inspection     

S250 Callison System 
Preliminary Engineering 

    

Digital Strategy and Policy 
Development 

Exhibit 1, 
Appendix 5.2B, 
Section 5.2B-2 

Page 5.2B-4 
PDF page 383 

   

Cyber Security Framework Exhibit 1, 
Appendix 5.2B, 
Section 5.2B-2 

Page 5.2B-4 
PDF page 383 

   

SCADA/Server Room Fire 
Assessment 

See note 1 
below. 

   

Mayo Lake/Wareham Dam 
Breach Study 

See note 1 
below. 

   

Wareham Dam Toe Seepage 
Analysis 

See note 1 
below. 

   

Mayo Lake CS./Wareham Dam 
Seismic Assessment 

See note 1 
below. 

   

Wareham Winter Spill Study     

Transmission Line Corridor 
Heritage Assessment 

See note 2 
below. 

   



Yukon Energy 2025‐27 GRA 
Order 2025‐12 Supplementary Information, Attachment 4  June 30, 2025 

8 
 

Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Transformer Containment / 
Spill Risk Study 

    

Climate Change Adaptation See note 2 
below. 

   

Emission/Thermal Allocation 
Study 

    

Building Condition Reports  Exhibit B-1, 
Appendix 5.4, 
Section 5.4-2 
Page 5.4-4 

PDF page 189 

  

T&D Emergency Spare Parts 
and Stocking Study 

    

Lease Options Analysis     

Notes: 

1. This project is included Yukon Energy’s 2023/24 GRA under the grouped line item in Table 5.4 
(Work in Progress Continuity Schedule – 2023) for projects with expenditures under $100,000. 

2. This project is included Yukon Energy’s 2023/24 GRA under the grouped line item in Table 5.5 
(Work in Progress Continuity Schedule – 2024) for projects with expenditures under $100,000. 
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BOARD ORDER 2025-12 – ADDITIONAL INFORMATION TO ADDRESS BOARD DIRECTIONS  

Paragraph 61(i) - For projects described in Appendix 5.2A and 5.2B, YEC is asked to provide a 
cross-reference (including PDF page range information) to any reference or discussion of each 
Appendix 5.2A and 5.2B project in any prior YEC GRA. 

The table that follows provides the requested information for each of the past four General Rate 
Applications.  Some projects may occur annually and may occur in applications filed prior to 2012/13 – 
these may relate to blanket projects with business cases that do not materially change from year to year 
and/or different specific project activities applicable to different test year periods (e.g., DSM).  

Table 1: Projects Included in Appendix 5.2A of the 2025-27 GRA 

Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Licensing Projects  

WRGS Long-Term Water Use 
License Renewal 

Exhibit 1, 
Section 5.4.2, 
Table 5.7 
Page 5-25 to 5-
26 
PDF page 151 to 
152 

Exhibit B-1, 
Appendix 5.3, 
Section 5.3-1 
Page 5.3-3 

PDF page 181 

  

AGS 25-Year Water Use 
License Renewal 

Exhibit 1, 
Section 5.4.2, 
Table 5.7 
Page 5-25 to 5-
26 
PDF page 151 to 
152 

Exhibit B-1, 
Appendix 5.3, 
Section 5.3-1 

Page 5.3-2 
PDF page 180 

Exhibit B-1, 
Section 5.3.1 

Page 5-33 to 
5-34 
PDF page 204 
to 205 

 

Exhibit 2, YUB-
YEC-1-61 c), d), 
g), h) i) and j) 
PDF page 482 to 
487 

MGS 5-Year Water Use 
License Renewal 

Exhibit 1, 
Section 5.4.2, 
Table 5.7 
Page 5-25 to 5-
26 
PDF page 151 to 
152 

   

Mayo Lake Enhanced Storage Exhibit 1, 
Section 5.4.2, 
Table 5.7 

Exhibit B-1, 
Appendix 5.3, 
Section 5.2-3 
Page 5.3-5 

Exhibit B-1, 
Section 5.3.1 
Page 5-47 to 
5-49 

Exhibit B1, 
Section 5.3.1 
Page 5-36 to 
5-38 
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Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Page 5-25 to 5-
26 
PDF page 151 to 
152 

PDF page 183 PDF page 218 
to 220 

PDF page 184 
to 186 

Regulatory 

Integrated Resource Plan Exhibit 1, 
Section 5.4.2, 
Table 5.7 
Page 5-25 to 5-
26 
PDF page 151 to 
152 
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Table 2: Projects Included in Appendix 5.2B of the 2025-27 GRA 

Project 2023/24 GRA 2021 GRA 2017-18 GRA 2012/13 
GRA 

Licensing Projects  

AGS 5-Year Fisheries Act 
Authorization 

Exhibit 1, 
Appendix 5.2A, 
Section 5.2A-1 
Page 5.2A-2 to 
5.2A-6 
PDF page 231 to 
235 

N/A N/A N/A 

Regulatory 

Demand Side Management Exhibit 1, 
Appendix 5.2A, 
Section 5.2A-2 
Page 5.2A-7 to 
5.2A-26 
PDF page 236 to 
255 

Exhibit B-1, 
Section 5.3.1  
Page 5-23 
PDF page 136 

Exhibit B-1, 
Section 5.3.1 
Page 5-39 to 
5-43 
PDF page 210 
to 214 

Exhibit B1, 
Section 5.3.1 
Page 5-39 to 
5-31 
PDF page 187 
to 189 
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