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1.0 INTRODUCTION 

Yukon Energy Corporation (“Yukon Energy” or “YEC”) on January 14, 2022 concluded an Electricity 
Purchase Agreement (“EPA” or the “Agreement”) with Tlingit Homeland Energy Limited Partnership 
through its General Partner Tlingit Homeland Energy Limited (“THELP”) for the sale to YEC of energy and 
capacity from THELP’s proposed Atlin Hydro Expansion Project (the “Project”).  

THELP is owned by the Taku River Tlingit First Nation (“TRTFN”).  

EPA Review Process To Date 

On May 18, 2021, the Minister of Justice (the “Minister”) provided direction to the Yukon Utilities Board 
(“YUB” or “the Board”), pursuant to subsection 18(1) of the Public Utilities Act (the “Act”) to carry out a 
public review of the Agreement and provide a report within 180 days of when the Agreement is finalized 
and filed with the Board by YEC. 

On January 20, 2022 Yukon Energy provided the Board with a Submission regarding the January 14, 
2022 EPA (the “Original EPA”). Board Order 2022-01 established a process to review the Original EPA 
that included provision for interrogatories (IRs) as well as an oral hearing, and a round of IRs was 
concluded (including revised IRs) on March 17, 2022.  

On April 8, 2022, Yukon Energy sent a letter to the Board noting that “as a result of recent changes to 
the design of the Atlin Project arising from an early contractor involvement process initiated by THELP, 
the EPA signed on January 14, 2022 needs to be amended. Although the amended EPA will not change 
the basic impacts on YEC and ratepayers beyond improving the expected ratepayer benefits, the Board 
and intervenors will need time to review the changes to the project and the amended EPA.” 

On April 14, 2022 the Board acknowledged receipt of the April 8 correspondence, and directed YEC to 
provide along with its filing of the revised EPA: a black-lined version of the amended EPA; a black-lined 
version of the application reflecting changes resulting from the revised EPA; and a black-lined 
consolidated version of all IRs that are impacted by the amended EPA. 

The amended and restated EPA dated April 12, 2022 (the “Amended EPA”) has now been finalized and 
signed. A copy of the Amended EPA is provided as Attachment A. A black-lined version of this Submission 
including a black-lined version of the Amended EPA reflecting changes from the January 14, 2022 EPA 
(the Original EPA) filed with the Board on January 20, 2022 is provided separately. 

Project and Amended EPA Overview 

The Project expands TRTFN’s existing 2.1 MW hydro facility that has operated since 2009 to displace BC 
Hydro diesel generation otherwise needed to supply the Atlin community. It can provide the Yukon 
Integrated System (“YIS”) at Jakes Corner with 8.75 MW of winter dependable capacity and 42 GWh/year 
of long-term average renewable hydro energy if operated throughout the year. The Project will be 
dedicated to supplying the YIS during the term of the Amended EPA.  

The term of the Agreement will extend 40 years from the final commercial operation date (“COD”) for all 
Project facilities, and full production is planned to be available by December 1, 2024. The Amended EPA 
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also provides that YEC can renew or replace the Agreement to continue to receive electricity until the end 
of the Project’s useful life.  

THELP is proceeding to secure approvals and permits for the Project, and YEC and THELP are 
collaborating on securing the necessary government funding.  

Yukon Energy’s submission (the “Submission”) addresses the following matters:  

 Overview of the Project as revised in the Amended EPA;  

 Overview of the Amended EPA; and 

 Aspects of the Agreement relating to the Minister’s Terms of Reference, including: 

o Need for the Agreement, including assessments regarding (a) capability of existing and 
currently committed and expected generation and transmission facilities, and (b) 
consideration of alternative options; 

o Agreement effects on customer rates and reliability of service; 

o Risks Associated with the Agreement; and 

o Prudence of entering into the Agreement.  
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2.0 OVERVIEW OF THE PROJECT  

Yukon Energy’s 2020 10-Year Renewable Electricity Plan identified the Project as a near-term priority 
renewable energy project to reduce the dependable capacity shortfall on the YIS that is currently being 
addressed with rented diesel generation units. Key attributes noted for the Project included:1 

 Its ability to supply both dependable capacity and firm winter energy (reflecting its hydro 
storage); and 

 Its significantly shorter project development timeline when compared to other greenfield hydro 
options (reflecting its expansion of TRTFN’s existing Atlin hydro project and the feasibility work 
already completed for the expansion project). 

In 2009 the TRTFN, through an affiliate of THELP, developed a 2.1 MW hydroelectric power station at 
Atlin, BC,2 on Pine Creek with hydro storage at Surprise Lake (the “Existing Plant”). The Existing Plant has 
an existing electricity purchase agreement with BC Hydro to supply BC Hydro load at Atlin until 2033. 
THELP expects that a further EPA will be negotiated with BC Hydro for supply after 2033.  

2.1 PROJECT FACILITIES  

The Project is an 9.3 MW hydroelectric facility that expands, but is separate from, the Existing Plant, 
although it will use the same Surprise Lake storage (expanded with the new THELP Plant) and the same 
new penstock to receive water from Surprise Lake. The Project will include following key elements:3 

 A Surprise Lake Intake Structure to control inflows from Surprise Lake into the new penstock and 
to increase Surprise Lake storage within existing water licence levels;  

 A new 18.8 km Penstock to connect the Surprise Lake Intake Structure to the new Powerhouse, 
with a tap to connect the Penstock to the Existing Plant; 

 A new 9.3 MW Powerhouse located in the lower reaches of Pine Creek, approximately 4 km 
below the Existing Plant; and 

 A 92 km 69 kV new transmission line from a new substation at the new hydro facilities to a new 
interconnection substation at Jakes Corner, YK with interconnection to the YIS at the existing 
34.5 kV ATCO Electric Yukon [“AEY’] facilities [“AEY System”] for transmission to YEC’s S-150 
substation in Whitehorse.4  

 

1 Yukon Energy, 10-Year Renewable Electricity Plan Technical Report, December 2020, page 53.  
2 Atlin is in northern BC, about 54 km south of the Yukon border and approximately 175 km south-east of Whitehorse. The only 
road access is from Jakes Corner in the Yukon. 
3 See Appendix B of this Submission, Section 1 for a more detailed summary of the Project components as provided in Exhibit B-1 of 
the Amended EPA. 
4 In future the Interconnection Substation could potentially be connected directly to a new 69 kV YIS facility if new transmission 
through Carcross to a Moon Lake pumped storage hydro facility is developed as proposed in the Yukon Energy 10-Year Renewable 
Electricity Plan. See Figure 2.1-2. 
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The Project will also include upgrades to the YIS to accommodate the Project’s capacity and energy 
deliveries (primarily involving AEY System transmission upgrades). 

Figure 2.1-1 shows the Project and Existing Plant hydro generation facilities at Atlin. Figure 2.1-2 shows 
the Project transmission connection from Atlin to Jakes Corner and the YIS. 

Figure 2.1-1: Amended EPA - Project Hydro Generation Components 
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Figure 2.1-2: Project Transmission Connection to YIS5 

 

2.2 PROJECT CAPABILITIES 

The Project’s planned capability for electricity delivery to the YIS at Jakes Corner includes 8.75 MW of 
dependable capacity for the Peak Winter Period (“PWP”) from December 16 until the end of February, 
and long-term average (“LTA”) energy of 41.5 GWh/year if operated throughout the year.6  

Expected LTA energy deliveries during each PWP, based on the Project’s Surprise Lake storage and its 51 
modeled water years, will enable a full 8.75 MW of capacity to be delivered to YEC at Jakes Corner for 
over 85% of the 75 or 76 days in the PWP, which is more than enough days to cover the 20 or less days 
of the PWP period when minus 30ºC or lower temperature has been recorded at Whitehorse.7  

As reviewed in Section 3 below, the Amended EPA focuses on energy delivery for the Winter Period 
(defined as January-May and September-December inclusive). Expected Winter Period deliveries to YEC 

 

5 Yukon Energy, 10-Year Renewable Electricity Plan Technical Report, December 2020, Figure 18: Southern Lakes Transmission 
System. Yellow dotted line shows THELP Project 69 kV Atlin-Jakes Corner transmission. Green line shows AEY 34.5 kV existing 
transmission linking Jakes Corner to YEC S-150 in Whitehorse. Yellow lines show proposed 138 kV new transmission from 
Whitehorse to proposed Moon Lake Pumped Storage hydro project (BC) and potentially to Skagway (AK) for summer energy shore-
side sales to cruise ships; a potential 69 kV extension of this new transmission from Carcross to Jakes Corner is also shown.  
6 Capabilities for deliveries at Jakes Corner are after estimated losses for transmission and other Project activities. See Appendix B 
of this Submission, Section 1.1 for more details on Project energy and capacity capabilities, and the basis for these estimates. 
7 YEC’s winter peak non-industrial load forecast assumes -38ºC, with approximately 8 MW load added by an average daily 
temperature drop below -30ºC. The forecast LTA deliveries from the Project during a PWP as stated apply regardless as to whether 
the Surprise Lake reservoir is full in the prior October provided that the load for the Existing Plant and battery to supply the BC 
Hydro Atlin community load is 7.11 GW.h/yr or less as per the load forecast for 2032. See Section 1.1 of Appendix B of this 
Submission for more details and sensitivity assessments.  
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per calendar year are 34.0 GWh LTA energy and 23.5 GWh firm energy during the lowest water year. 
Figure 2.2-1 below shows LTA Winter Project deliveries by month at Jakes Corner, and the resulting LTA 
YIS thermal displacement benefits of 24.2 GWh/year at forecast 2024 YIS load after considering other 
existing or expected renewable sources.8 

Figure 2.2-1: Project LTA Winter Deliveries & LTA YIS Thermal Displacement Benefits 2024 
Forecast YIS Load and Other Renewable Sources 
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Forecast LTA thermal displacement benefits on the YIS resulting from the Project are based on the 
average of forecast thermal displacement under varying YIS water conditions over 38 water years. 
Figure 2.2-2 highlights the wide variance in foreast thermal displacement using 2024 forecasts over the 
38 water years - ranging from 1.6 GWh/yr average for the 2013-2018 high water sequence to 41.1 
GWh/yr average for the 1994-1999 low water sequence.  

The LTA thermal displacement benefits over all water years are relevant for assessing renewable project 
sources such as the Project with energy supplies that are generally provided as available rather than 
being dispatched only when required to displace YIS thermal generation. 

 

8 See Appendix A, Table A3 for details on forecast 2024 YIS load and renewable source assumptions. 
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Figure 2.2-2: Project YIS Thermal Displacement Benefits at Varying YIS Water Conditions 
2024 Forecast YIS Load and Other Renewable Sources 
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2.3 THELP AND YEC ACTIVITIES TO DATE 

Yukon Energy’s 10-Year Renewable Electricity Plan assumed government grant funding to support the 
development of renewable sources that would not otherwise be selected as the lowest cost resources. 
YEC and THELP are accordingly collaborating on securing government grant funding necessary for the 
Project to proceed.  

Project capital costs have been estimated to date at approximately $240 million. Grant funding of 
approximately $150 million has been committed from the governments of the Yukon Territory and 
Canada to support the economics of the Project. Such funding would allow Yukon Energy to purchase 
energy and capacity from the Project at prices comparable with the lowest cost thermal alternatives, and 
deliver a reasonable return to THELP. 

THELP proceeded in 2020 with the necessary environmental reviews, including submissions to: 

 The British Columbia assessment authorities for construction and operation of the Project, 
including relevant transmission facilities located in British Columbia. This submission is currently 
in the technical review phase. 

 The Yukon Environmental and Socio-economic Assessment Board (YESAB) for construction and 
operation of a 42 km, 3-strand, 69 kV transmission line from Jakes Corner to the British Columbia 
border. The YESAB Teslin Designated Office issued its Evaluation Report on September 10, 2021, 
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recommending that this project proceed subject to four recommended terms and conditions.9 A 
Decision Document has not yet been issued by the Yukon Government. 

THELP has hired SNC Lavalin to provide Owner’s Engineering services for THELP’s Plant, and has engaged 
Dent Construction under an early contractor involvement (ECI) process.  

THELP is responsible for all AEY and YEC system upgrade costs needed to connect the Project to the YIS. 
Final scoping for these upgrades (with planning level cost estimates) is to be included in the Buyer-AEY 
System Interconnection Study Report that is currently being concluded as part of the Interconnection 
Agreement between THELP, YEC and AEY.  

 

9 The recommended terms and conditions include: restricting line construction in one area from May 1 to June 15 (to provide for 
successful goat kidding in the area); monitoring and reporting on possible bird collisions for five years of line operation during 
spring and fall migrations; heritage resource impact assessments prior to ground disturbing activities in areas of elevated potential 
for heritage resources; work with specified parties to ensure that the safety of the landing and launching areas for paragliders and 
hang-gliders are adequate for continued use.  
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3.0 OVERVIEW OF THE ELECTRICITY PURCHASE AGREEMENT 

The Original EPA was entered into between THELP and Yukon Energy effective January 14, 2022. The 
Amended EPA was entered into effective April 12, 2022. A copy of the Amended EPA is provided as 
Attachment A of this Submission. 

The Original EPA was negotiated over a period of approximately 18 months. The Parties used as a 
starting template for the negotiation an amalgam of the YEC Standing Offer Program (SOP) EPA and the 
BC Hydro Independent Power Producer (IPP) Large Project EPA, and certain other commercial principles 
and basic terms relevant to the Parties. The additional terms related to the delivery of dependable 
capacity went beyond the IPP template document.  

On April 8, 2022, Yukon Energy sent a letter to the Board noting that “as a result of recent changes to 
the design of the Atlin Project arising from an early contractor involvement process initiated by THELP, 
the EPA signed on January 14, 2022 needs to be amended. Although the amended EPA will not change 
the basic impacts on YEC and ratepayers beyond improving the expected ratepayer benefits, the Board 
and intervenors will need time to review the changes to the project and the amended EPA.” 

The following provides an overview of key Amended EPA terms. A more detailed review of these same 
terms is provided in Appendix B of this Submission.  

The Amended EPA also includes a range of other terms and conditions as required for implementing an 
electricity purchase agreement, including provisions for termination and step-in rights, dispute resolution, 
force majeure, assignment, and right of first offer. These other terms and conditions are not addressed 
below. 

3.1 THELP’S PLANT AND YEC-AEY SYSTEM UPGRADES (SCHEDULE B OF EPA) 

THELP’s hydro generation and related transmission components, as described in Schedule B of the 
Amended EPA and summarized in Section 2.1 of this Submission, are defined in the Amended EPA as 
“Seller’s Plant”. These include new hydro facilities located at Atlin, BC, at Surprise Lake and between 
Surprise Lake and Atlin Lake, as well as a new transmission connection to the YIS at Jakes Corner.  

The Project will also include upgrades as required to connect the THELP’s Plant to the YIS (defined in the 
Amended EPA as “Buyer-AEY System” and “Buyer-AEY System Upgrades”). Final scoping for these 
upgrades (with planning level cost estimates) is to be included in the Buyer-AEY System Interconnection 
Study Report that is currently being concluded as part of the Interconnection Agreement between THELP, 
YEC and AEY.  

Section 2.1 of this Submission summarized the capability of the Project to delivery energy and 
dependable capacity to YEC at Jakes Corner (the point of interconnection [“POI”]).10 Section 1.1 of 
Appendix B of this Submission provides more detailed description of these capabilities, and the basis for 
these estimates. 

 

10 Point at which Seller’s Plant Interconnects with the Buyer-AEY System at Jakes Corner, as identified in the Single Line Diagram in 
Exhibit B-1 of Schedule B of the Amended EPA. 
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3.2 CONDITIONS PRECEDENT AND TERM (ARTICLE 2 OF EPA) 

The Amended EPA has no legal force until the various Conditions Precedent provisions in Section 2.1(d) 
are completed to the mutual satisfaction of YEC and THELP, with the last deadline for such condition 
completion in the Original EPA being prior to approximately mid-August 2022.11 Key Condition Precedents 
are summarized in Section 2 of Appendix B of this Submission and include ones related to completion of 
other related agreements, Project Funding Plan, environmental authorizations, TRTFN approval, and any 
required Yukon government approvals .  

The Term of the Amended EPA is 40 years.12 The Amended EPA provides for discussions on a renewal or 
replacement of the Amended EPA to begin on the 30th anniversary, with the objective to finalize a 
renewal or replacement of this Amended EPA before the 35th anniversary (see Section 2.3 of Amended 
EPA). 

3.3 CONSTRUCTION AND OPERATION (ARTICLES 3, 4 AND 5 OF EPA) 

Article 3 of the Amended EPA sets out terms regarding construction and operation responsibilities, 
including Buyer-AEY System Upgrades. Overall, THELP is responsible for all costs to construct the Project, 
including all Buyer-AEY System Upgrade Costs.  

Article 4 of the Amended EPA, which addresses terms regarding commercial operation dates (COD’s) for 
the Project, is elaborated on in Section 3.1.1 of Appendix B of this Submission. The Amended EPA targets 
full commercial operation of the Project by December 1, 2024, including provisions for: 

 Dependable Plant Capacity Tests at THELP’s COD – overall Dependable Plant Capacity 
delivered to YEC at the POI, as confirmed by these tests, cannot be less than 8.5 MW and not 
more than 8.75 MW. 

 THELP’s Target CODs – target COD for the Seller’s Plant is December 1, 2024.  

 YEC’s Target COD – target of August 1, 2024 for YEC to complete all Buyer-AEY System 
Upgrades (expect AEY Upgrades to be completed in Q1 2024). YEC is responsible under the 
Amended EPA for Buyer-AEY System Upgrades,13 and will exercise commercially reasonable 
efforts to achieve YEC’s COD prior to YEC’s Target COD. YEC will have no liability for delays in 
completion of Buyer-AEY System Upgrades. 

 Notice for First PWP - If THELP is unable to confirm to YEC on or before June 1, 2024 the 
availability of Dependable Plant Capacity for the first PWP, Section 4.3 of the Amended EPA 
provides that YEC may proceed to rent diesel generating units for this first PWP and no 

 

11 Section 2.1(d)(v) of the Original EPA and the Amended EPA provides 215 days from the Execution Date to YEC’s receipt of 
approvals by any Government Authority. The Original EPA Execution Date was January 14, 2022 and the Amended EPA Execution 
Date is April 12, 2022. All other Condition Precedents are to be completed by no later than June 14, 2022.  
12 As provided for in Section 2.2, and subject to Section 2.1, the Term of the Amended EPA commences on Effective Date (when all 
Conditions Precedent are satisfied or waived) and continues until July 31 of the Year in which the 40th anniversary of Seller’s COD 
occurs. 
13 YEC is the party dealing with AEY as regards all interconnection matters involving the AEY and YEC transmission systems. 
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Dependable Capacity Payment will be payable by YEC to THELP for the first PWP for Dependable 
Plant Capacity that was already provided by such rented diesels.14  

Article 5 of the Amended EPA sets out terms regarding operation of THELP’s Project facilities and 
outages, including:15 

 Outage provisions – planned outages limited to Summer Period (June 1 to August 31). 

 Annual Operating Plan (Schedule C of Amended EPA) - THELP’s Annual Operating Plan to 
be provided by June 30 of each operating year, and related requirements of forecast Surprise 
Lake reservoir level, previous year delivery of electricity from Existing Plant, schedule for any 
Planned Outages and any planned operations and maintenance activities. 

 Annual Dependable Plant Capacity Test – this test is required in December of each Year to 
confirm Dependable Plant Capacity Committed (“DPCC”) for Amended EPA dependable capacity 
payments for each PWP. Absent results to the contrary during the December period or a Force 
Majeure event, the Dependable Plant Capacity Test for a PWP is deemed to show zero DPCC. 

 Operating Rules for Seller’s Plant (Schedule D of Amended EPA) - the Amended EPA 
requires Seller and Buyer to coordinate and schedule the delivery of Delivered Energy and 
Dependable Plant Capacity (each defined at the POI for delivery by Seller to Buyer) under the 
Operating Rules as set out in Schedule D attached to the Amended EPA. The Operating Rules 
include provisions that are focused on maximizing hydro storage and its effective use at YEC’s 
direction to provide dependable capacity during the PWP and to displace thermal generation 
throughout the Winter Period. 

3.4 COMMERCIAL TERMS (ARTICLES 6, 7 AND 8 OF EPA) 

3.4.1 Key Principles 

The Amended EPA commercial terms reflect the following key principles relevant to YEC as purchaser: 

1. Payment for Energy and Dependable Capacity: these deliverables are billed separately in 
separate transactions. This recognizes that the value of each ‘commodity’ and the methodology 
for calculating price/value are different. 

2. Payment for Winter Energy that displaces forecast thermal generation: YEC will only 
pay for winter energy based on prices determined based on expected displacement of YEC’s 

 

14 YEC currently relies on rented diesels during the winter period to address N-1 dependable capacity requirement shortfalls on the 
YIS. In order to proceed with such rentals, YEC typically needs to know by June what diesel rental requirements exist for the 
subsequent winter. Absent notification by June of a such a requirement, YEC would not be able to have in place during the 
subsequent winter the needed dependable capacity to address an N-1 event during an extended cold weather period of two weeks. 
Section 6.2 of the Amended EPA requires as follows throughout the Term: “If Seller becomes aware that it will not be able to 
provide 100% of the Dependable Plant Capacity Committed for the following Peak Winter Period due to factors other than water 
availability to Surprise Lake, Seller will provide, as soon as practicable, Notice to Buyer to permit Buyer when feasible to make 
alternative arrangements.” 
15 Section 3.1.2 of Appendix B of this Submission provides further summary details on these components. 
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forecast thermal fuel generation costs at long-term average (“LTA”) renewable sources for the 
YIS and the Project.  

3. Delivery of all Winter Energy available: while YEC will only pay for winter energy that is 
expected to displace LTA forecast thermal generation, YEC will take delivery each winter season 
(Sep-May) of all available energy that the Project is able to generate.  

4. Thermal Benchmark Pricing: the 2024 benchmark prices paid under the Amended EPA are 
based on $0.19/kWh for energy that displaces thermal generation (based on blended thermal 
generation LNG and diesel fuel costs) and $200/kW per year for the levelized cost of capacity 
(capital and non-fuel O&M) of permanent new greenfield thermal generation assets. The 
benchmark prices after 2024 are assumed to escalate at 50% of CPI for energy and 100% of CPI 
for dependable capacity.  

5. Payment for Capacity: rather than paying for actual dependable capacity provided by the 
Project, YEC will pay for Dependable Plant Capacity Committed over each Peak Winter Period, 
based on the outcome of a capacity test completed each December at the beginning of each 
winter period. A mechanism is included for YEC to recoup any shortfalls in actual dependable 
capacity delivered each winter period through deductions from the additional revenue 
opportunities/upside opportunities for THELP (see item 7 below). 

6. Reliance of forecasts & forecast risk: the calculation of LTA thermal displacement is based 
on a forecast of future YEC grid load, and two specific time periods are considered – the period 
during which grid-connected mines are assumed to require supply from the Yukon grid (2024-
2034) and the subsequent period when these grid-connected mines are assumed to be closed 
(2035 onwards). Both Parties are exposed to forecast risk – if actual grid load is higher than 
forecast (e.g., grid-connected mines remain longer in operation than forecast) then YEC benefits 
from the opportunity to procure Atlin energy at a prices lower than would otherwise have been 
determined. Conversely, if actual grid load is lower than forecast (e.g., grid connected mines 
close earlier than expected), then payments by YEC to THELP will be higher than would 
otherwise have been the case. 

7. Sharing the benefit of upside opportunities: the Amended EPA allows THELP to share 
benefits with YEC under certain scenarios: 

a) If grid loads are higher than forecast in 2035 and subsequent years, THELP can get paid 
approximately two-thirds of YEC’s added thermal displacement cost saving based on the 
last approved YUB blended fuel price. 

b) If in the future a carbon charge is approved by YUB for recovery through customer rates, 
THELP can get paid up to 50% of YEC’s added cost saving from thermal displacement. 

c) If YEC requests delivery of energy during the summer months (June-August) YEC pays a 
‘discounted’ price equal to 50% of the last approved YUB blended fuel price. 
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3.4.2 Summary of EPA Commercial Terms 

Section 4 of Appendix B of this Submission summarizes key commercial terms for each of the following 
Amended EPA articles: 

 Article 6 on purchase and sale obligations, which includes provisions for the following: 

o Notice to adjust DPCC – this notice is required if THELP becomes aware that it will not 
be able to provide 100% of the Dependable Plant Capacity Committed (DPCC) for the 
following PWP due to factors other than water availability to Surprise Lake. 

o Delivered Energy – THELP is to sell and deliver to YEC all electrical energy generated 
by THELP’s Plant, and YEC to accept delivery of, purchase and pay for same. Summer 
Delivered Energy (from June 1 to August 31) will be provided only upon YEC’s written 
request on 48 hours’ notice. 

o Buyer-AEY System Constraint - YEC will have no liability for a Buyer-AEY System 
Constraint, except for a Non-Permitted System Constraint as set out in Section 6.5 of the 
Amended EPA, i.e., a continuous Buyer-AEY System Constraint which exceeds 30 minutes 
in duration and which is not caused by (a) Buyer-AEY Planned Outage, or (b) THELP, 
THELP’s Plant, or anything on THELP’s side of the POI. If a Non-Permitted System 
Constraint occurs (and no exemption specified in Section 6.5 applies), YEC will pay 
THELP (for each such impacted month) for the Monthly Constraint Energy calculated for 
the relevant month under Schedule F of the Amended EPA. 

 Article 7 on exclusivity, which includes provisions for the following: 

o Exclusivity re: THELP’s Plant - THELP will not commit, sell, deliver or use any 
electrical energy generated by THELP’s Plant (or any related Environmental Attributes) to 
any Person or for any purpose except for sale to YEC under the Amended EPA. 

o Modifications to Existing Plant - restricts modifications to the Existing Plant (which 
otherwise might divert available water from THELP’s Plant), except such actions which 
comply with stated provisions (these provisions include not having a material adverse 
effect on THELP’s ability to deliver during each PWP specified Delivered Energy levels, 
and Existing Plant supply requirements limited to Atlin for an electricity load of an Atlin 
Community Customer (defined in the Amended EPA to exclude an industrial customer 
with peak demand exceeding 1 MW). 

o Enhancements of Existing Plant Using THELP’s Plant - provisions for the 
enhancement of the Existing Plant using the Seller’s Plant, including current plans to tap 
the Penstock to supply the Existing Plant and provisions for YEC to review and consider 
for approval prior to 2034 any changes proposed by THELP to the configuration of the 
Existing Plant when the Existing EPA with B. C. Hydro regarding the Existing Plant 
terminates.  

 Article 8 on prices and payment terms, which includes an overview of the pricing provisions (and 
the basis for these provisions) for winter and summer energy deliveries and Dependable Plant 
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Capacity Committed (DPCC) provided during the PWP (Table 3-1 below provides a summary of 
Amended EPA energy and capacity pricing): 

o Winter Delivered Energy – the basis for 2024-2034 and 2035 to end of Term 
Delivered Energy prices paid by YEC to THELP.  

Also, provisions for added payments related to winter delivered energy (subject to any 
reductions under Section 8.3 of the Amended EPA) for the following possibilities where 
YEC and THELP will share added thermal cost saving benefits: 

 Additional Payments starting in 2035 if there is Added Load on the YIS, i.e., load 
in excess of that assumed [with no industrial load] to determine the 2035 energy 
price. 

 Carbon Charge Saving Payment if YUB approves a carbon charge in future to be 
included in customer rates. 

o Summer Delivered Energy – if requested by YEC, these deliveries will be paid for at 
50% of the then current YUB approved blended fuel thermal price for YEC generation on 
the YIS (i.e., the “YUB Price”), subject to any reductions under Section 8.3 of the 
Amended EPA. 

o Dependable Plant Capacity during the PWP – provides for YEC to pay THELP the 
Dependable Capacity Payment for each PWP, based on the Dependable Plant Capacity 
Committed (DPCC) for the PWP. Section 8.3 of the Amended EPA describes the 
Dependable Capacity Excess Payment (DCEP) Account whereby YEC can recover 
payments that exceeded the DPCC that THELP has delivered. 

 Dependable Capacity Payment (DCP): the DCP is the payment by YEC to 
THELP, based only on Dependable Plant Capacity Committed (DPCC) as provided 
for in annual test in December, and a Dependable Capacity Price of $200/KW per 
year16 (2024$) as escalated at CPI after 2024. 

 Dependable Capacity Excess Payment (DCEP) Account as per Section 
8.3 of Amended EPA: the DCEP is the mechanism for recovery by YEC of 
excess DCP. This recovery is provided through a reduction of future contingent 
(i.e., dependent on a possible, but not forecast, event) energy-related payments 
that would otherwise have been provided by YEC to THELP. Where relevant, 
payments otherwise due from YEC to THELP are retained by YEC (calculated at 
the end of the calendar year) as follows: 

 

16 The price is within the range for estimates of YEC levelized cost of capacity (i.e., fixed capital and O&M costs, excluding fuel 
costs) for a 12.5 MW new diesel generation facility of $175 per kW (2019$) if located at Takhini without any property taxes, and 
$199.8 per kW (2019$) if located in Whitehorse with related property tax costs (see response to Undertaking #7 in BESS 
proceeding). The 2019 LCOC costs escalated at 2% per year for inflation to 2024 equal $193 and $220.6 per KW respectively. The 
Amended EPA CPI escalation uses December 2023 as the base month, with the initial escalation occurring for December 2024 (in 
order to ensure that adjusted prices are available for January 2025). 
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1. Up to 50% of any Summer Delivered Energy Payment will be applied 
until the DCEP Account is zero; and 

2. Up to 100% of any Additional Payment (these payments can potentially 
occur starting in 2035) and Carbon Charge Saving Payment (dependent 
on carbon tax becoming applicable) will be applied until the DCEP 
Account is zero.  

Table 3-1: Summary Amended EPA Energy and Capacity Pricing 

Pricing 2024‐2034 2035 & Beyond

Energy Delivered

Blended Thermal Reference Price

$0.19/kWh in 2024 

plus 1/2 CPI after

$0.19/kWh in 2024 

plus 1/2 CPI after

Winter Energy Price (Jan‐May,Sept‐Dec)

Additional Payment on Winter Energy

(if YIS generation load>388 GWh forecast) 

Carbon Charge Saving Payment

(if YUB approves carbon charge in rates)

Summer Energy Price (June‐August)

(only upon YEC request)

Dependable Plant Capacity Committed

LCOC Reference Price

Excess Payment recovery (sec. 8.3 of EPA)

$200/kW‐yr in Dec. 2023 plus CPI after

up to 100% of Additional Payment/ Carbon 

Charge Saving Payment and up to 50%  of 

Summer Delivered Energy Payment

$0.135/kWh in 2024 

plus 1/2 CPI after

$0.097/kWh in 2024 

plus 1/2 CPI after

50% of last approved YUB blend fuel price

(12.9% of Added 

Load x YUB 

up to 50% of carbon tax cost per kWh of 

estimated thermal displacement

 

Note: See Appendix B, Section 4.1.3 for additional details. 
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4.0 ASPECTS OF THE AGREEMENT FOR BOARD REVIEW 

The Minister’s Terms of Reference state that the general purpose of this review of the EPA “is to obtain 
the YUB’s report and recommendations on the potential benefits, costs, risks and customer impacts that 
influence whether the Agreement should proceed as proposed by YEC”.  

This review focuses on the Amended EPA terms and conditions whereby YEC will purchase energy and 
dependable capacity as supplied by the Project owned and developed by THELP – and in this regard it 
differs from prior YUB reviews under Part 3 of the Act. Unlike those reviews, the only utility assets being 
developed by YEC/AEY pursuant to the Amended EPA are YIS system upgrades that are to be fully 
funded by the Project at no cost risk to the utilities. 

Aspects of the Amended EPA to be reviewed by the Board, as outlined in section 3 of the Terms of 
Reference, are addressed below under the following headings: 

1. The public need for the Agreement under various reasonable electric load forecasts, including 
related assessments regarding (a) capability of existing and currently committed and expected 
generation and transmission facilities and the effect of the Agreement on this capability, and (b) 
consideration of alternative options;17 

2. The effect of the Agreement on customer rates and reliability of service provided to customers; 

3. Risks associated with the Agreement, including potential impacts on YEC, rates for customers, 
and reliability of service provided to customers; and 

4. The prudence of entering into the Agreement at this time. 

4.1 PUBLIC NEED FOR THE AGREEMENT 

The public need for the Amended EPA under reasonable electric load forecasts is examined in the context 
of the Project’s expected capabilities to supply YIS electric load to displace thermal generation. This 
approach allows YEC to secure through the Amended EPA the Project’s energy and dependable capacity 
benefits while the Project is owned and developed by THELP. 

Yukon Energy is the electric utility with primary responsibility for planning and development of new 
generation and transmission facilities for the YIS. Need for the Project on the YIS at this time is examined 
in the context of the following Project capabilities: 

 The capability of the Project during the initial 40-year Amended EPA operating term to displace 
thermal generation capacity and energy otherwise expected to be required on the YIS to supply 
forecast electric load. This assessment includes examination of the capability of existing and 
currently committed and expected generation and transmission facilities and the effect of the 
Project on this capability); and 

 The Project capability relative to other available renewable project alternatives.  
 

17 Subsection 4.1 of this Submission addresses items “a”, “c” and “e” of section 3 of the Minister’s Terms of Reference. 
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The analysis below references certain sources that were reviewed by the Board in YEC’s recent Part 3 
application regarding the Battery Energy Storage System (BESS) project and YEC’s 2021 General Rate 
Application (2021 GRA). These sources include: 

 YEC’s 2020 10-Year Renewable Electricity Plan (including its YIS electric load forecasts and 
identified existing, committed and expected resource options);  

 Goals outlined in Yukon government’s draft “Our Clean Future: A Yukon strategy for climate 
change, energy and a green economy”;18 and  

 Relevant Order-in-Council (OIC) directions to the YUB affecting costs to be included in YEC’s 
rates as approved by the Board.19 

As reviewed during Yukon Energy’s BESS Part 3 application, YEC’s 10-Year Renewable Electricity Plan 
includes updated firm generation load forecasts for 2020 to 2030 (and beyond) as well as updates of 
potential new renewable generation for this period. The updated firm load forecasts include the expected 
impact of several electrification policies and actions being introduced by the Yukon government in 
support of its emission reduction targets.  

Forecast committed and planned new generation projects include: Whitehorse Hydro uprates at WH2 and 
WH4, the BESS, renewable energy purchases from Independent Power Producers (IPP) through the 
Standing Offer Program (SOP), solar energy from the Micro-Generation program, the Southern Lakes and 
Mayo Lake enhanced storage projects, replacement of diesel generators as they retire, and DSM 
programs.  

The BESS Part 3 Application also highlighted the three major new projects YEC is proposing in the 10-
Year Renewable Electricity Plan: electricity purchases from the Project, construction of a pumped storage 
facility at Moon Lake, and upgrading and expansion of the Southern Lakes Transmission Network to 
facilitate the Moon Lake project and other potential improvements. 

4.1.1 Capability of Existing, Committed and Expected Generation and Transmission 
Facilities and Effect of Project on this Capability  

As reviewed below, during the initial 40-year Amended EPA operating term20 the Project is expected to 
provide YEC with 8.75 MW of renewable dependable capacity during the PWP as well as LTA annual 
Winter Period energy of 34.0 GWh to displace between 17.3 and 24.2 GWh/year of LTA thermal 
generation otherwise expected to be required on the YIS to supply forecast electric load. (The Project, if 
required and approved, can also provide LTA annual Summer Period (June 1st to August 31st) energy of 

 

18 Yukon government’s draft “Our Clean Future: A Yukon strategy for climate change, energy and a green economy” mandates that 
by 2030 a long-term average of 93% of electricity generated on the YIS must be produced from renewable sources (an aspirational 
target of 97% by 2030 is also specified), and includes specific actions to electrify the territory’s transportation and heating sectors. 
This climate change strategy further increases non-industrial peak demand beyond the 2030 planning period and the need for 
additional renewable resources. 
19 In particular, OIC 1995/90 (Rate Policy Directive as updated by OIC 2021/16) which includes forecasting renewable generation 
available to contribute to meeting forecast customer requirements (when setting rates of YEC) based on long-term average annual 
renewable source availability. 
20 Starting winter 2024/25, until July 31, 2064. 
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up to 7.5 GWh/year – this capability, which in the Amended EPA is limited to a combined period of two 
weeks per Summer Period absent securing any required approvals, is not examined further in this 
section).  

Existing capabilities and requirements of the YIS are reviewed briefly below, followed by: (a) a review of 
forecast dependable capacity loads and resources; and (b) a review of forecast energy loads and 
resources. 

Existing YIS Capabilities and Requirements 

The existing capabilities and requirements of the YIS include three key features: 

 Isolated Grid: unlike other hydro based systems in southern Canada, Yukon is isolated and 
therefore must self-supply its own capacity and energy, including securing reserve capacity to 
meet grid loads during winter peak periods. The YIS has no access to any external North 
American power grid to secure extra power when it is needed, or to sell surplus renewable 
generation when it occurs.  

 Winter vs Summer Shifts: seasonal generation constraints also present additional challenges 
to the YIS.21 Electricity demand on the YIS is highly variable with a seasonal mismatch between 
the timing of maximum available electricity production from renewable generation (which peaks 
in the summer months) and maximum customer demand (which peaks during winter months). 
The result is existing surplus renewable generation during summer (which cannot be used or sold 
to other jurisdictions), a shortfall of renewable generation to meet peak winter loads, and the 
reliance on thermal generation to supply peak load requirements during winter. 

 Dependable Capacity Planning Criterion – N-1 Capacity Shortfall and Need for 
Permanent Solutions: Yukon Energy’s generation capacity planning criterion for the YIS is 
based on the single contingency (N-1) dependable capacity criterion, under which the YIS is 
required to have enough dependable capacity to supply the forecast non-industrial peak winter 
demand (i.e., excluding major industrial demand) under the largest single contingency. The YIS’s 
current largest single contingency corresponds to the loss of the 37 MW Aishihik Generation 
Station, either through an outage of the generating station itself or an outage of the L171 
transmission line that interconnects the Aishihik Generating Station to the Takhini Substation and 
the Whitehorse Substation.  

The N-1 capacity shortfall based on existing YEC/AEY resources and non-industrial YIS load after 
DSM and the WH2 uprate is forecast for 2021/22 at 26.96 MW requiring 15 diesel rental units 
(plus two spares needed to support these units). Without new resources, this shortfall and the 
requirement for diesel rentals is forecast to increase significantly in subsequent years due to peak 

 

21 Seasonal water storage is typically needed for hydro facilities to be fully utilized in winter. In Yukon, controlled seasonal storage 
exists at Aishihik and to a much lesser extent at Mayo, but is largely unavailable at Whitehorse. As a result, there is an increasing 
need to rely on thermal generation to meet baseload energy loads in winter and early spring when grid loads are highest and hydro 
water flows are constrained. There are also winter flow constraints due to icing issues [Whitehorse Rapids GS winter flows are 
restricted at max 170 cms which provides about 27 MW out of 40 MW installed capacity; Mayo GS winter flows are restricted at max 
15 cms which provides about 6.5 MW out of 15 MW installed capacity]. 



YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP  April 2022 

Proposed Atlin Hydro Expansion Project  Page 19 

load growth and the retirement of existing resources.22,23 Aside from added costs, a reliance on 
rented diesel units can create risks as to continuing availability, acceptable performance and the 
ability to connect the required rental units. Inability to supply the non-industrial peak winter 
demand, which occurs during a period of the coldest winter temperatures, presents an obvious 
and acute risk to human health and safety and public and private infrastructure. 

Dependable Capacity Loads and Resources 

The updated 10-Year Renewable Electricity Plan shows a growing YIS non-industrial peak load between 
2021 and 2030, with a continuing need to address a growing capacity shortfall on the YIS absent reliance 
on rented diesel units as shown in Table 4-1 and This forecast capacity shortfall was reviewed during the 
BESS Part 3 Application proceeding and the Board agreed the capacity shortfall must be addressed. 
Specifically, the YUB BESS Report, page 1124 noted the following: 

The Board agrees with YEC’s and Mr. Maissan’s submissions that new load growth is anticipated 
due to: new industrial mine loads at the Minto, Alexco and Victoria Gold mines; an increase in 
residential housing in Yukon and an associated increase in demand for electric heat; and 
government electrification policy initiatives resulting in, for example, a projected increase in zero-
emission vehicles. 

In the circumstances detailed by YEC in its Application, supporting documents, and testimony, 
the Board finds sufficient evidence on the record to reasonably accept that load will continue to 
grow and that a large capacity shortfall gap will exist until YEC connects additional supply 
options. One of these options is the BESS Project, and removing it from the supply mix would 
keep the system at a capacity shortfall.  

Currently and into the future, unless a permanent thermal option is pursued, YEC will need to 
continue relying on rented diesel units to address the capacity shortfall……. The Board is 
persuaded that only relying on rented diesel generators would be challenging and would not be a 
reliable way of closing the capacity shortfall gap. 

Table 4-1 and Figure 4-1 show 2021-2030 forecast non-industrial peak load and the forecast dependable 
capacity excluding mobile rented diesel units. New renewable supply options with the capability to 
provide dependable capacity currently committed, planned or expected include:  

 

22 As reviewed in 10-Year Renewable Electricity Plan, YEC anticipates the retirement of the sole remaining Mirrlees diesel engine in 
Faro (FD1) and two diesel engines from the Dawson Diesel Plant (DD2 and DD5) in 2023 which would reduce dependable capacity 
by 4.6 MW. 
https://yukonenergy.ca/media/site_documents/YEN20093rpt_Technical_web2_compressed.pdf page 32. 
23 For example, without new resources beyond DSM and WH#2 uprate the N-1 shortfall would grow to 61.2 MW by winter 2030/31 
which would require 35 rental 1.8 MW diesel units (see Table 3-1). In additional to the challenges finding this number of rental 
diesels, YEC would also face location and connection issues to safely connect diesel rental units to YIS.  
24 Page 11. Available at: 
https://yukonutilitiesboard.yk.ca/pdf/YEC_Battery_Energy_Storage_System_(BESS)_Project/YUB_report_re_YEC_BESS_Project.Jun_
30__2021.pdf [accessed on December 16, 2021]. 
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 DSM measures expected to reduce peak demand by 2.2 MW in 2021/22 increasing to 7.0 MW by 
2030/31;25  

 Whitehorse GS Unit #2 uprate expected to add 0.6 MW dependable capacity starting in 2021/22;  

 BESS Project expected to provide 7.2 MW dependable capacity support starting at the earliest in 
2022 to be available if feasible for 2022/23 winter;  

 Diesel replacements in Whitehorse, Faro and Dawson expected to provide 12.5 MW dependable 
capacity starting in 2023/24 at the earliest; and  

 The Amended EPA with 8.75 MW dependable capacity being provided to YEC starting in 
2024/25.26  

The 10-Year Renewable Electricity Plan as summarized in Figure 4-1 and Table 4-1 also includes the 
potential Moon Lake Pump Storage Phase 1 with 35 MW winter capacity starting in 2028/29.  

Figure 4-1 and Table 4-1 indicate a forecast YIS N-1 capacity shortfall for winter 2024/25 without the 
Project of 17.2 MW related to non-industrial YIS load.27 Without the Atlin Project and the Moon Lake 
Pumped Storage Project, this capacity shortfall increases to 27.6 MW by 2027/28 (requiring 16 of 1.8 MW 
diesel rental units, plus any spares needed to support these units), and then to 41.5 MW by 2030/31 
(requiring 24 rented diesel units).28 

 

25 In order to simplify illustration in this analysis, DSM was added as a new supply option instead of showing as a reduction in peak 
demand. 
26 During the BESS hearing the estimate dependable capacity from Atlin Hydro Expansion Project was at 8.5 MW which is now 
adjusted to 8.75 MW based on updated information provided by THELP and the Amended EPA provisions.  
27 The forecast is after forecast DSM, the WH2 uprate, diesel replacements and BESS. 
28 YEC also uses Loss of Load Expectation (LOLE) as system capacity planning criteria where the system is planned not to exceed a 
LOLE of 2 hours/year. The LOLE criterion includes industrial loads as part of the assessment. At the forecast industrial load, 
however, the LOLE criterion was satisfied in forecast years so long as the single contingency, N-1, criterion was met. 
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Figure 4-1: Non-Industrial Peak & Dependable Capacity under N-1 Capacity Planning 
Criterion: 2021/22-2041/42 Winter 
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Table 4-1: Forecast Non-Industrial Peak and Dependable Capacity under N-1 Capacity 
Planning Criterion: 2021/22-2030/31 Winter (kW) 

2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31

Non‐industrial Peak 104,102 107,372 110,546 113,952 117,030 120,515 124,517 129,214 133,769 138,676

Non‐industrial Peak 103,284 106,277 109,078 111,985 114,393 116,982 119,783 122,870 125,268 127,285

EV Peak 818 1,096 1,468 1,968 2,637 3,533 4,734 6,344 8,501 11,391

Existing Resource Dependable Capacity 111,500 111,500 106,900 106,900 106,900 106,900 106,900 106,900 106,900 106,900

YEC Hydro 70,500 70,500 70,500 70,500 70,500 70,500 70,500 70,500 70,500 70,500

YEC Thermal 35,450 35,450 30,850 30,850 30,850 30,850 30,850 30,850 30,850 30,850

AEY Thermal 5,550 5,550 5,550 5,550 5,550 5,550 5,550 5,550 5,550 5,550

N‐1 Event [Loss of AH GS or L171] ‐37,195 ‐37,194 ‐37,193 ‐37,192 ‐37,191 ‐37,190 ‐37,189 ‐37,188 ‐37,187 ‐37,186

Loss of AH GS ‐37,000 ‐37,000 ‐37,000 ‐37,000 ‐37,000 ‐37,000 ‐37,000 ‐37,000 ‐37,000 ‐37,000

Loss of AEY Haines Junction diesel ‐1,500 ‐1,500 ‐1,500 ‐1,500 ‐1,500 ‐1,500 ‐1,500 ‐1,500 ‐1,500 ‐1,500

Haines Junction peak 1,305 1,306 1,307 1,308 1,309 1,310 1,311 1,312 1,313 1,314

Capacity Shortfall/Surplus under N‐1 ‐29,797 ‐33,066 ‐40,839 ‐44,244 ‐47,321 ‐50,805 ‐54,806 ‐59,502 ‐64,056 ‐68,962

Committed and Planned Supply Options 2,843 5,047 26,952 35,768 35,835 35,902 35,971 71,039 71,109 71,179

Diesel Replacements 0 0 12,500 12,500 12,500 12,500 12,500 12,500 12,500 12,500

Whitehorse #2 Uprate 638 638 638 638 638 638 638 638 638 638

BESS 0 0 7,200 7,200 7,200 7,200 7,200 7,200 7,200 7,200

Atlin Hydro EPA 0 0 0 8,750 8,750 8,750 8,750 8,750 8,750 8,750

DSM 2,205 4,409 6,614 6,680 6,747 6,814 6,883 6,951 7,021 7,091

Moon Lake Pump Storage Phase 1 0 0 0 0 0 0 0 35,000 35,000 35,000

Capacity Shortfall/Surplus under N‐1 ‐26,955 ‐28,019 ‐13,887 ‐8,476 ‐11,486 ‐14,902 ‐18,835 11,537 7,053 2,217

Capacity Shortfall/Surplus under N‐1 w/o Atlin/ Moon Lake ‐26,955 ‐28,019 ‐13,887 ‐17,226 ‐20,236 ‐23,652 ‐27,585 ‐32,213 ‐36,697 ‐41,533  
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In summary, the Project is expected to continue over its initial 40-year Amended EPA operating term to 
provide 8.75 MW dependable capacity that displaces a need for rented or permanent diesels even with 
the addition of the potential Moon Lake Pump Storage Phase One and Phase Two. In considering new 
dependable capacity resources for the YIS in this long-term context it is important to re-iterate that the 
requirement is based on non-industrial load forecasts. Unlike energy resources, where loss of mine loads 
can quickly create surplus resource conditions, the forecast non-industrial load peak winter load 
requirement continues to grow during the next 10 to 20 years regardless of actual mine loads. 

Energy Loads and Resources 

Despite ongoing efforts to increase renewable energy generation,29 thermal energy generation is still 
forecast as being required to meet current and growing firm generation requirements on the YIS at LTA, 
and additional renewable generation is needed to meet the Renewable Portfolio Standard of 93% 
average as articulated in Our Clean Energy Future and as expected to be passed into law in the expected 
Clean Energy Act. 

For long-term planning and ratepayer cost estimates Yukon Energy relies on long-term average (LTA) 
hydro generation based on available water records (rather than forecasts of actual hydro generation in a 
specific year resulting from actual water conditions). The following are noted regarding YIS energy 
forecasts without the Project: 

 As previously reviewed, electricity demand on the YIS is highly variable with seasonal mismatch 
between the timing of maximum available electricity production from renewable generation 
(which peaks in the summer months) and maximum customer demand (which peaks during a 
cold period during winter months).30 The result is surplus renewable energy generation during 
summer (which cannot be used or sold to other jurisdictions) and reliance on thermal generation 
to supply peak load requirements during winter.  

 Separate from the above noted seasonal supply constraints, electricity systems predominantly 
based on hydro generation resources such as the Yukon grid are vulnerable to drought (low 
water) conditions. In these circumstances, hydro generation on the isolated YIS must be 
supplemented by thermal energy generation. Drought-related requirements are included in the 
forecast LTA thermal energy generation. 

 The resulting LTA forecast annual thermal energy requirement is sensitive to the level of 
industrial loads on the YIS – these industrial loads are currently forecast to continue (at some 

 

29 Examples since YEC’s 2006 Resource Plan include: YIS grid extensions, Mayo B hydro expansion, Aishihik Third Turbine, hydro 
unit uprates, hydro storage expansions, and recent SOP IPP initiatives. 
30 Seasonal water storage is typically needed for hydro facilities to be fully utilized in winter. In Yukon, seasonal storage exists at 
Aishihik and to a much lesser extent at Mayo, but is largely unavailable at Whitehorse. As grid load increases, there is an increasing 
need to rely on natural gas and/or diesel thermal generation to meet base load energy requirements in winter and early spring 
when the peak is high and/or hydro water flows are constrained. 
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level) on the YIS until the early 2030s and to not be connected as of 2035. Non-industrial YIS 
energy load is forecast to grow until about 2030 and then to flatten or decline slightly.31 

 The committed and planned renewable energy projects excluding the Project, are: increased 
hydro generation from Whitehorse Hydro uprates at WH2 and WH4 as well as the Southern 
Lakes and Mayo Lake enhanced storage projects, renewable energy purchases from IPPs through 
the SOP and solar energy from the Micro-Generation program. These committed and planned 
resources will reduce forecast thermal energy generation requirements.32 However, thermal 
energy generation continues to be required to meet forecast firm generation requirements on the 
YIS. 

The Project’s capability to displace LTA thermal energy generation is enhanced by its hydro storage which 
enables the 8.75 MW of dependable capacity during the PWP and by the amended Project design that 
enables materially enhanced dispatch capability for the Project during the Winter Period. The amended 
Operating Rules required for the Project (see Section 2.3.2 of this Submission) no longer require 
reasonably steady state operation at full capacity to the extent practicable during the PWP when LTA 
thermal energy generation is forecast to be required.33 

The forecast LTA thermal energy generation for the YIS has been calculated with and without the 
Project’s expected LTA Winter Period energy deliveries34 of 34.0 GWh/ year in order to estimate the 
following LTA thermal displacement benefits from the Project (see Appendix A, Table A3): 

 2024 Load Forecast – LTA thermal displacement of 24.2 GWh/year (71.2% of Project deliveries); 
and 

 2035 Load Forecast - LTA thermal displacement of 17.3 GWh/year (50.9% of Project deliveries). 

 

31 See for example 10-Year Renewable Electricity Plan Technical Report, Figure C-1 for Base Case without Skagway; Figure B-1 for 
Base Case with Skagway. 
32 The thermal generation displacement from IPPs can be constrained due to seasonality of IPP generation options, especially solar 
projects and run-of-river hydro projects, which will have materially lower winter generation output.  
33 See Schedule D of the Amended EPA. The Operating Rules as amended enable one hour dispatch (versus three days required 
with the Original EPA), provide ability in all seasons to change dispatch between 100% of capacity and 1MW at the generation plant 
(versus the prior winter requirement for minimum flow at 65% of capacity to protect ice conditions), enable YEC to schedule four 
changes per day, and enable YEC one day in advance to adjust its dispatch schedule in response to changes in weather forecasts or 
YIS system conditions. 
34 See Section 2.1.3 of this Submission. The LTA energy generation estimate for the Project deliveries to YEC was prepared by SNC 
Lavalin, retained by THELP, based on modeled water year flows as reviewed in Appendix A, Table A1. The Project LTA energy 
generation in Appendix A, Tables A1 and A3 for winter deliveries to YEC at Jakes Corner reflects the average Atlin Project hydro 
generation during the Winter Period (Jan. 1 to May 31, Sept. 1 to Dec. 31) for all modeled water years.[Although the Winter Period 
includes period to May 31, the LTA energy delivery at 34.0 GWh was modeled to May 15 to exclude energy from freshet,]  The 
transmission losses between the Atlin generation location and delivery point at Jakes Corner is estimated to be at around 2.7%. 
Additional losses of 4.5% are added that reflect losses on the YIS system for estimated energy delivered from Jakes Corner to YEC’s 
substation S150 at Whitehorse (these added losses take into account the material portion of the Delivered Energy expected to be 
used to supply customer loads on the southern Yukon AEY System and assume that AEY System Upgrades will result in continuation 
of past average losses on this AEY System despite the material increases in energy being transmitted on this system). 
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The following key assumptions and analysis have been used in this regard: 

 The load forecast from the 10-Year Renewable Electricity Plan for 2024 with mines forecast to be 
connected and for 2035 non-industrial load (when no mines are currently forecast to be 
connected);  

 Full development of other renewable generation sources (e.g., WH2/WH4 uprates and 
approximately 40 GWh/year of SOP IPP generation) is assumed to be in operation by 2024 and 
continuing throughout the Amended EPA Term (it is noted that delayed or lower development of 
these renewables would increase LTA thermal displacement provided by the Project for any given 
load forecast); and 

 LTA thermal displacement benefits estimated for 2024 are assumed to apply for the years from 
2024 through 2034, and the LTA thermal displacement benefits estimated for 2035 was used 
thereafter during the Amended EPA Term to reflect relatively stable non-industrial electric annual 
energy loads expected post 2034. 

In summary, based on the available load forecasts and assumed development of other new renewables 
by 2024, the Project is expected over its 40-year Amended EPA operating Term to displace between 17.3 
and 24.2 GWh/year of LTA thermal energy generation otherwise expected to be required on the YIS to 
supply forecast electric load.  

As shown above, this estimated LTA thermal energy displacement benefit is sensitive to changes in YIS 
load forecasts and in the quantum of other new renewable energy resources actually developed and 
connected to the YIS. The Project’s hydro storage and related dependable capacity capability, however, 
result in an enhanced capability relative to other potential near-term additional new renewable resource 
options to displace LTA thermal energy generation for any given load and new renewable energy 
scenario.35 

4.1.2 Consideration of Alternative Options  

As reviewed in the BESS Part 3 application and the 10-Year Renewable Electricity Plan, Yukon Energy is 
placing a high priority at this time on new renewable projects that can address the YIS dependable 
capacity requirements without reliance on new thermal generation or rented mobile diesel units.  

The 10-Year Renewable Electricity Plan examined a wide range of near-term resource supply options36 to 
address forecast renewable energy and capacity shortfalls.  

The BESS Part 3 application highlighted the fact that many of these options do not provide dependable 
capacity, e.g., the expected IPP purchases under the Standing Offer Program are intermittent rather than 
dispatchable renewables, and enhanced hydro storage projects displace thermal energy generation with 
no added dependable capacity.  

 

35 LTA thermal displacement benefits are estimated for 2024 and 2035 in Table A3 to include both overall Project LTA hydro delivery 
as presented above. These estimates have been used to develop the winter prices for 2024 and 2035 as shown in Table A3. 
36 See Section 5.1 of 10-Year Renewable Electricity Plan, December 2020.  
https://yukonenergy.ca/media/site_documents/YEN20093rpt_Technical_web2_compressed.pdf  
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The BESS and the Project each can reduce the need for rented diesels – however, the Moon Lake 
pumped storage project, when developed in combination with BESS and the Project (as well as other 
developments assumed in Table 4-1), is the only identified resource option aside from default new 
thermal generation that has the capability to remove the forecast N-1 dependable capacity shortfall and 
reliance on rented diesels.  

The 10-Year Renewable Electricity Plan reported on the Knight Piesold Ltd. review update of potential 
‘small’ hydroelectric project options in Yukon and northern British Columbia. This study resulted in a 
refined and updated list of five small hydroelectric projects of interest – Atlin and four others, with 
capacities ranging from 8 MW to 13 MW and with four of the five having storage capabilities. The Project 
was selected for inclusion in the recommended 10 Year Renewable Electricity Plan portfolio for the 
following reasons: 

 Its ability to supply both dependable capacity and firm winter energy (reflecting its hydro 
storage); and 

 Its significantly shorter project development timeline when compared to other greenfield hydro 
options (reflecting its expansion of TRTFN’s existing Atlin hydro and the feasibility work already 
then completed by THELP for the expansion project). 

In summary, the Project is the only near-term resource option other than the BESS (which is currently 
being developed) to provide material added renewable dependable capacity benefits – highlighting the 
extent to which there are no current renewable resource alternatives to the Amended EPA that merit 
consideration at this time. 

The only other alternative identified to date for meeting the capacity shortfall without rented diesels 
would be to develop additional permanent thermal (diesel) capability beyond the planned replacements 
of retired units. As reviewed in the BESS proceeding, the development of new permanent diesel plants is 
not supported by stakeholders and is also not in line with goals outlined in Yukon government’s draft 
“Our Clean Future: A Yukon strategy for climate change, energy and a green economy.” As reviewed in 
Section 4.2 below, Amended EPA impacts on customer rates are designed to mirror or improve upon the 
impacts to be expected with a permanent thermal generation option. 

4.2 AGREEMENT EFFECT ON CUSTOMER RATES AND RELIABILITY OF SERVICE  

The Amended EPA is expected to maintain, and likely to enhance, current service reliability. Hydro 
resource generation that expands on existing operations with appropriate storage and a good water year 
record (as is the case for the Amended EPA) is viewed as a reliable renewable service option for the YIS.  

The effect on customer rates of energy and capacity purchases under the Amended EPA is constrained by 
the agreed price and payment terms (see Section 3.4.3 of this Submission) and the actual dependable 
capacity and delivered energy provided by THELP.37  

 

37 The only utility assets being developed by YEC/AEY pursuant to the Amended EPA are YIS system upgrades that are to be fully 
funded by THELP at no cost risk to the utilities and therefore with no impact on customer rates. 
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Amended EPA impacts on YEC costs for dependable capacity and delivered energy are designed to mirror 
or improve upon the cost impacts on YEC and customer rates forecast for a permanent thermal 
generation option: 

 Dependable Capacity Payment (DCP): the DCP payment to THELP by YEC in the Amended 
EPA is based only on the Dependable Plant Capacity Committed (DPCC) as confirmed by an 
annual December test as provided for in Section 5.5 of the Amended EPA, and a Dependable 
Capacity Price of $200/kW per year (2024$) as escalated at CPI after 2024.  

This price and cost to YEC reflects the levelized capacity and non-fuel O&M costs to YEC as 
estimated for equivalent permanent new diesel generation capacity.38 

 Winter Delivered Energy (January-May, September-December): the Amended EPA price 
for all Delivered Energy and Monthly Constraint Energy provided during the Winter Period that 
YEC is required to purchase is based on the expected thermal blended fuel (90% LNG, 10% 
diesel) cost of $0.19/kWh in 202439 (escalated at 50% of CPI each year thereafter), and forecasts 
of YEC LTA thermal energy volumes that will be avoided by delivery of Project energy.40 This 
Amended EPA energy price in effect mirrors what would be estimated today for the assumed 
incremental blended thermal fuel generation that YEC would require without the Amended EPA.  

The extent to which the Amended EPA energy price equals thermal fuel costs displaced 
throughout the Amended EPA Term will depend on approved fuel prices in rates (including any 
related change in LNG/diesel mix) as well as actual YIS loads and other connected renewable 
energy sources. With respect to the variability of loads, the following factors are worth noting: 

o Amended EPA net benefits to YEC and customer rates relative to thermal energy 
generation increase if actual YIS loads are higher than the forecast used to determine 
the Amended EPA energy prices (and vice versa if actual loads are lower than this 
forecast). 

o YIS loads historically have been very sensitive to industrial mine customer requirements. 
Amended EPA net benefits to YEC and customer rates will increase to the extent that 
industrial mine loads exist on the YIS in 2035 or any subsequent years during the 
Amended EPA 40-year operating Term.  

Customer rates will also be reduced with the Amended EPA (compared with thermal energy 
generation) if a carbon tax cost is approved by the YUB in future for inclusion in the blended fuel 
costs to be recovered from ratepayers. 

 

38 The price is within the range for estimates of YEC levelized cost of capital (i.e., fixed capital and O&M costs, excluding fuel costs) 
for a 12.5 MW new diesel generation facility of $175 per kW (2019$) if located at Takhini without any property taxes, and $199.8 
per kW (2019$) if located in Whitehorse with related property tax costs (see response to Undertaking #7 in BESS proceeding). The 
2019 LCOC costs escalated at 2% per year for inflation to 2024 equal $193 and $220.6 per KW respectively.  
39 The expected YEC blended fuel price for 2024 assumes 90% LNG at 2024 forecast YEC cost of $0.1846/kWh, and 10% diesel at 
2024 forecast YEC cost of $0.3024/kWh. 
40 See Sections 2.1.3 and 3.1.1 of this Submission for LTA winter deliveries and estimated LTA thermal displacements. 
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 Summer Delivered Energy (June-August): summer energy deliveries, if requested by YEC, 
will be paid based on a Summer Delivered Energy Payment as provided in the Amended EPA. 
This payment is equal to Summer Delivered Energy times 50% of the then current YUB approved 
blended fuel thermal price for YEC generation on the YIS. Such deliveries are not expected to 
occur due to forecast surplus YIS renewable energy in summer – but if this surplus renewable 
summer energy was no longer available and Project summer energy deliveries were required, the 
impact on customer rates will be less than for the thermal energy generation alternative. 

The Amended EPA effect on customer rates is materially lower than equivalent SOP IPP renewable 
supplies. Total annual cost at 2024$ prices for EPA deliveries to YEC for LTA energy and dependable 
capacity equals $6.4 million/year until the end of 2034, and $5.0 million/year thereafter.41 

 In contrast, SOP IPP deliveries for renewable projects with the same annual LTA energy delivery 
capability (41.5 GWh/year including summer period energy) and the same 2024$ YEC blended 
fuel cost of $0.19/kWh would cost YEC $7.9 million/yr. for energy only. 

 Additional costs would also be needed with SOP IPP options in order to provide the equivalent 
8.75 MW of dependable capacity from another new source. The least costly new source would 
likely be new thermal generation with an LCOC (2024$) of at least $200/kW-year or $1.75 
million/year for 8.75 MW. 

There is some uncertainty with respect to what, if any impact the Amended EPA may have on YECs 
balance sheet (i.e., rate base). Based on preliminary assessments of the Agreement, YEC has concluded 
that this transaction does not contain a capital lease and therefore there is no balance sheet or rate base 
impact. This conclusion, however, is not final. The ultimate impact can only be known when the Project is 
complete and YECs auditors (the Auditor General of Canada) have reviewed the transaction.  

4.3 RISKS ASSOCIATED WITH THE AGREEMENT  

Risks associated with the Amended EPA are reviewed below, including potential impacts on YEC, rates for 
customers, and reliability of service provided to customers. 

Conditions Precedent 

The Amended EPA conditions precedent (see Section 2.1 of this Submission) highlight initial risks 
associated with the Amended EPA. However, these risks have minimal potential impact on YEC or on 
rates for customers. If the Amended EPA is unable to proceed due to failure to complete its Conditions 
Precedent YEC will know this outcome well before the end of 2022, with ample time to proceed with 
rented diesel options as required for 2024/25 and subsequent years to ensure reliability of service to 
customers while other permanent renewable options are reviewed and developed.  

 

41 The $6.4 million/year (2024$) until the end of 2034 (and $5.0 million thereafter) assumes 8.75 MW dependable capacity ($1.75 
million/year) plus 34.0 GWh/year winter delivered energy ($4.6 million/year for years until the end of 2034 and $3.3 million 
for the years thereafter as per Appendix A, Table A3). The Project is capable of providing 7.5 GWh/year during summer, but no 
summer deliveries are assumed to be required from the Project given the forecast surplus of summer renewable energy. If 7.5 GWh 
of summer energy was required from the Project, and YEC’s approved blended fuel cost (2024$) was $0.19/kWh, the added cost 
would be $0.7 million/year (price at 50% of the approved blended fuel cost). 
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The Amended EPA also provides for any YEC costs for studies and other works to be fully funded by the 
Project (i.e., by THELP and not by the utilities) with advance payments as required – the only costs not 
funded by THELP relate to YEC’s EPA negotiation costs and costs related to this Submission to the YUB. 

Construction and Commissioning 

Once the Amended EPA Conditions Precedent are completed, YEC costs and customer rates are not 
affected by THELP’s cost and funding risks related to construction and commissioning of the Project.  

YEC and AEY system upgrades required by the Amended EPA are also to be fully funded by the Project at 
no cost to the utilities or customer rates.  

YEC incurs no payment obligations under the Amended EPA until THELP energy deliveries commence 
after THELP’s successful completion of THELP’s COD.  

In order to address YEC and customer service risks related to dependable capacity required for the first 
winter PWP of Project operation, Section 4.3 of the Amended EPA provides that YEC may proceed to rent 
diesel generating units for this PWP if THELP is unable to confirm to YEC on or before June 1, 2024 the 
availability of Dependable Plant Capacity for the first PWP, and no Dependable Capacity Payment will be 
payable by YEC to THELP for the first PWP for Dependable Plant Capacity that was already provided by 
such rented diesels.42  

Operations 

During ongoing operation of the Project, the following are noted regarding risks associated with the 
Amended EPA: 

1. Delivered Electricity  

Risks are reviewed below with regard to deliveries during the Winter Period, when YEC is 
required to purchase all energy delivered in accordance with the Operating Rules.43  

Any risks regarding deliveries when requested during the Summer Period would only relate to 
foregoing a benefit that YEC would have gained, i.e., ample supply options would exist with 
available thermal energy generation in the unlikely event that surplus renewable summer energy 
from YEC hydro and IPP SOP generation was not available or adequate. 

 

42 YEC currently relies on rented diesels during the winter period to address N-1 dependable capacity requirement shortfalls on the 
YIS. In order to proceed with such rentals, YEC typically needs to know by June what diesel rental requirements exist for the 
subsequent winter. Absent notification by June of a such a requirement, YEC would not be able to have in place during the 
subsequent winter the needed dependable capacity to address an N-1 event during an extended cold weather period of two weeks. 
Section 6.2 of the Amended EPA requires as follows throughout the Term: “If Seller becomes aware that it will not be able to 
provide 100% of the Dependable Plant Capacity Committed for the following Peak Winter Period due to factors other than water 
availability to Surprise Lake, Seller will provide, as soon as practicable, Notice to Buyer to permit Buyer when feasible to make 
alternative arrangements.” 
43 See Schedule D of the Amended EPA for the Operating Rules. The Amended EPA Operating Rules in effect limit Seller ability to 
direct dispatch of Delivered Energy during the Winter Period to the first 15 days of May. Seller directed dispatch at other times 
during the Winter Period can only occur if such direction is required to ensure that the Surprise Lake level is within the acceptable 
bounds of lake level as set out in an updated Exhibit D-1. 
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a. Risks related to the actual EPA volumes delivered being different than the LTA 
energy deliveries assumed for the purpose of establishing Amended EPA 
prices.  

Overall, this risk is not likely to have a material impact on YEC costs, customer rates or 
reliability of service provided to customers: 

 Failure to receive expected Amended EPA deliveries will be addressed by YEC 
relying upon other supply sources, including thermal energy generation to the 
extent required. The assessments done to establish Amended EPA prices relied 
on analysis of thermal energy generation that YEC would otherwise have been 
able to utilize to supply forecast loads on the YIS. 

 Given the basis for setting Amended EPA energy prices, YEC only pays for actual 
EPA deliveries (or Monthly Constraint Energy), and costs for any thermal energy 
generation required to replace failed EPA deliveries are expected to be similar to 
Amended EPA prices that would otherwise have been paid by YEC. 

 Customer rates are based on LTA thermal and renewable source energy forecast 
to be required by YEC to meet YIS loads. Variances between actual and LTA EPA 
deliveries will therefore not affect customer rates. 

 Shortages in LTA Project energy deliveries relative to the LTA forecasts in this 
Submission could prevent YEC from meeting the 93% Renewable Portfolio 
Standard in the expected new Clean Energy Act. The YEC financial/ratepayer 
impact of such a shortfall is unknown at this time, e.g., it could potentially result 
in fines. 

b. Risks related to YIS loads, other renewable energy resources or fuel costs for 
thermal energy generation being different than assumed for setting Amended 
EPA energy prices.  

Although it is likely that actual loads, other renewable resources and fuel costs will vary 
from assumptions used for setting Amended EPA energy prices – these risks only affect 
net YEC costs for the Amended EPA relative to thermal energy generation, and remain 
reasonable in the context of YIS resource planning: 

 Fuel prices for the Amended EPA are reasonably consistent with prices mandated 
for SOP IPP renewable energy supplies on the YIS, i.e., based on fuel prices at 
the outset of the Amended EPA with annual escalation at 50% of CPI.  

 Amended EPA prices assume a high level of SOP IPP resource development by 
2024. Delays or reductions in this development would result in enhanced net EPA 
benefits for YEC costs and customer rates. 

 Industrial loads on the YIS can affect material variances from forecasts used to 
set Amended EPA prices. Higher-than-expected industrial loads will likely 
enhance net benefits for YEC costs and customer rates related to the Amended 
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EPA, and the reverse impact is to be expected with lower-than-expected 
industrial loads. However, over most of the Amended EPA Term (i.e., from 2035 
through to July 31, 2064) the Amended EPA prices assume no industrial load – 
thereby minimizing risks to YEC and to customer rates. If industrial loads occur 
during this period, Additional Payment provisions for Added Load starting in 2035 
also ensure net benefits for YEC and for customer rates.44  

 Customer rates will also likely be reduced with the Amended EPA compared with 
thermal energy generation if a carbon tax cost is approved by the YUB in future 
for inclusion in the blended fuel costs to be recovered from ratepayers (see 
Section 2.4.3 of this Submission). 

2. Monthly Constraint Energy  

Although YEC will bear the cost for Monthly Constraint Energy (i.e., Delivered Energy that THELP 
could not deliver due to a Non-Permitted System Constraint caused by YEC or AEY) this risk is 
controlled by YEC and AEY and is considered to be minimal in terms of impacts on YEC costs or 
customer rates. The revised Project design’s materially enhanced dispatchability has also 
materially reduced the ratepayer cost risks for Monthly Constraint Energy by enabling curtailment 
of wasted water flows quickly (no longer than one hour) and to no more than a requirement for 
1MW/hour at the Powerhouse.45 YEC will seek to recover from AEY, through the Implementation 
Agreement, any such costs due to a Non-Permitted System Constraint on the AEY System. 

3. Dependable Capacity  

Risks related to dependable capacity are that actual dependable capacity provided during a PWP 
will be less than YEC has paid for through Dependable Capacity Payments or is relying upon 
when planning for a PWP.  

The Project is expected to be highly reliable (i.e., only 2% unplanned downtime is applicable), 
given long-term evidence on water availability, the available Surprise Lake Storage, the materially 
enhanced dispatchability with the revised design and Penstock, and the mature hydro generation 
technology being used. However, risks still remain in Plant operation, climate conditions or other 
potential issues in any given year that could reduce actual dependable capacity delivered during 
a PWP from what was confirmed in the December Dependable Plant Capacity Test used to set 
Dependable Capacity Payments for the PWP. 

a. Risks related to Dependable Capacity Payments – the Amended EPA provides for a 
Dependable Capacity Excess Payment Account to track and provide for recovery of 
Dependable Capacity Excess Payments (see Section 2.4.3 of this Submission).  

 

44 The Additional Payment provisions use the latest approved YUB Price and ensure that the Additional Payment is at less than 
100% of this YUB Price (see Section 2.4.3 of this Submission). 
45 The planned Penstock tap to the Existing Plant ensures that a minimum water flow (sufficient to prevent freezing in winter) will 
be required even when the Powerhouse is not required due to a Non-Permitted System Constraint – a factor that will enhance a 
requirement to shut down the Powerhouse during any prolonged Non-Permitted System Constraint. 
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The risk is that, in order to provide financial security required by THELP for the Project, 
any such recoveries are dependent upon potential, but not forecast, events during the 
Term of the Amended EPA regarding Carbon Charge Saving Payments, Additional 
Payments (starting 2035), or Summer Delivered Energy Payments.  

 The Amended EPA provides for 100% recovery of Dependable Capacity Excess 
Payments before THELP receives any Additional Payments or Carbon Charge 
Saving Payments.  

 As noted earlier, any material industrial YIS loads in 2035 or subsequent years 
during the Amended EPA Term would likely result in Additional Payments being 
made and therefore the opportunity for YEC recovery of outstanding Dependable 
Capacity Excess Payments. 

b. Risks related to dependable capacity service reliability – the risk that dependable 
capacity is not provided as planned during a PWP varies materially depending on when 
the issue is identified as well as its magnitude and duration: 

 Available evidence from modeled water years provided in the SNC Lavalin 
analysis (see Section 2.1.3 of this Submission) confirms that water availability is 
not an expected risk affecting Project ability to provide dependable capacity as 
required during the PWP. Further, Operating Rules set out in the Amended EPA 
also require THELP to provide YEC with weekly updates during the PWP on water 
availability related energy delivery capability through the balance of the PWP. 

 During a PWP it is possible that disruptions affecting THELP’s Plant may result in 
short term disruptions to the delivery of dependable capacity. Such disruptions 
are not expected to occur on any frequent basis, and would be unlikely to affect 
overall YIS service reliability unless they are concurrent with an N-1 event during 
a cold weather period.  

 To address notification of other constraints on THELP’s Plant capability regarding 
dependable capacity, Section 6.2 of the Amended EPA requires as follows 
throughout the Term: “If Seller becomes aware that it will not be able to provide 
100% of the Dependable Plant Capacity Committed for the following Peak Winter 
Period due to factors other than water availability to Surprise Lake, Seller will 
provide, as soon as practicable, Notice to Buyer to permit Buyer when feasible to 
make alternative arrangements.”  

o If such Notice is provided with sufficient time (i.e., by June prior to a 
PWP) YEC would expect to be able to secure rental diesel capacity as 
required to ensure reliable service for the coming PWP – and the 
Amended EPA provisions would ensure that this capacity would be 
excluded from any dependable capacity payments for that PWP. 

o Otherwise, if YEC is unable to secure rental diesel capacity replacement 
due to lack of time or other inability to secure rentals, there is a risk 
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resulting that the YIS would have a N-1 dependable capacity shortfall for 
the affected PWP. This same risk relates to all of YEC’s facilities and is 
not expected to be a material risk unless there is in fact an N-1 event 
during a cold weather period during the affected PWP.  

4.4 PRUDENCE OF THE AGREEMENT  

The above review of public need, effects on rates and reliability of service, and risks related to the 
Amended EPA and the Project confirm that it is prudent to enter into the Agreement as proposed at this 
time. 
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Table A1: Atlin Hydro Expansion Project – Delivered Energy at Jakes Corner POI 
By Month and Water Year (GWh) 

Year Jan Feb Mar Apr
May 1st 

to 15th 
May 16th 

to 31st
Jun Jul Aug Sep Oct Nov Dec

Mean 

Annual

Winter 

September 

to Mid May

Peak WP 

Dec 16 to 

end of Feb

1970 6.48 5.84 4.59 1.12 2.37 0.00 0.00 0.00 0.87 1.81 4.94 3.09 4.21 35.3 34.5

1971 6.48 5.84 3.95 0.69 1.22 0.00 0.00 1.47 6.05 2.84 1.08 0.55 3.62 33.8 26.3 14.5

1972 6.48 6.05 2.58 0.58 1.44 0.00 0.00 0.99 5.63 1.98 1.25 0.59 3.65 31.2 24.6 14.4

1973 6.48 5.84 2.79 0.56 1.12 0.00 0.00 0.33 6.50 3.94 0.95 0.41 3.60 32.5 25.7 14.2

1974 6.48 5.84 2.56 0.77 1.89 0.00 0.00 5.03 6.50 4.29 4.92 6.28 6.04 50.6 39.1 14.2

1975 6.49 5.85 6.46 1.49 1.45 0.00 0.00 1.47 6.39 2.98 0.98 0.40 3.59 37.5 29.7 15.5

1976 6.48 6.05 2.44 0.88 2.82 0.00 0.00 1.89 6.21 2.99 2.96 3.82 4.72 41.3 33.2 14.4

1977 6.48 5.85 5.43 2.33 2.74 0.00 0.00 0.53 3.66 1.10 2.59 2.19 3.88 36.8 32.6 14.8

1978 6.48 5.84 3.15 0.98 1.66 0.00 0.00 0.00 0.00 0.00 0.00 4.47 4.92 27.5 27.5 14.3

1979 6.48 5.85 4.93 1.79 3.12 0.00 0.00 1.96 5.90 4.24 2.92 1.76 3.88 42.8 35.0 14.9

1980 6.48 6.05 3.28 1.24 2.40 0.00 0.00 1.05 5.71 3.29 6.44 6.29 5.37 47.6 40.8 14.5

1981 6.49 5.85 6.09 1.01 2.52 0.00 0.00 5.03 5.68 5.71 4.86 5.96 5.17 54.4 43.7 15.1

1982 6.49 5.85 5.79 0.81 1.17 0.00 0.00 3.73 6.05 4.34 1.80 1.18 3.80 41.0 31.2 15.0

1983 6.48 5.84 3.18 1.28 3.08 0.00 0.00 0.00 0.00 1.31 2.26 1.03 3.71 28.2 28.2 14.3

1984 6.48 6.05 3.08 1.33 2.00 0.00 0.00 0.00 0.00 2.97 3.15 1.93 3.82 30.8 30.8 14.4

1985 6.48 5.84 3.12 0.63 1.95 0.00 0.00 1.43 4.64 1.55 0.38 0.09 3.50 29.6 23.5 14.3

1986 6.48 5.84 2.94 0.59 1.29 0.00 0.00 3.67 6.08 3.67 6.39 6.29 6.50 49.7 40.0 14.1

1987 6.49 5.85 6.46 1.84 2.01 0.00 0.00 0.84 4.58 3.67 3.32 2.70 4.38 42.1 36.7 15.7

1988 6.48 6.05 3.70 1.87 3.12 0.00 0.00 5.45 5.84 3.74 2.28 1.43 5.22 45.2 33.9 14.8

1989 6.48 5.85 6.12 2.84 3.12 0.00 3.36 6.50 6.09 3.36 6.21 4.49 4.66 59.1 43.1 15.0

1990 6.48 5.85 5.21 2.63 3.12 0.00 2.73 6.50 5.00 1.95 1.21 0.51 3.61 44.8 30.6 14.7

1991 6.48 5.84 3.13 2.53 3.12 0.00 0.00 5.23 4.10 5.13 5.68 3.55 4.43 49.2 39.9 14.2

1992 6.48 6.05 6.46 2.90 2.88 0.00 1.68 6.50 6.36 4.16 3.07 1.60 3.95 52.1 37.6 14.8

1993 6.48 5.84 3.77 2.43 3.12 0.00 0.05 6.50 4.04 2.61 6.19 3.66 4.49 49.2 38.6 14.4

1994 6.48 5.84 4.82 3.25 3.12 0.00 0.00 6.08 5.26 4.41 5.19 2.82 4.21 51.5 40.1 14.6

1995 6.48 5.84 4.11 2.32 3.12 0.00 0.00 1.80 2.79 0.88 0.50 0.42 3.59 31.9 27.3 14.5

1996 6.48 6.05 2.44 1.59 2.68 0.00 0.00 6.50 5.36 2.05 1.15 0.71 3.69 38.7 26.8 14.4

1997 6.48 5.84 2.99 1.65 2.89 0.00 0.00 3.50 4.87 2.96 2.40 1.29 3.85 38.7 30.4 14.2

1998 6.48 5.84 3.14 2.60 3.12 0.00 0.00 0.00 0.46 1.11 2.20 4.11 4.58 33.6 33.2 14.3

1999 6.48 5.84 4.18 1.83 2.10 0.00 0.00 1.26 4.55 3.88 2.94 2.66 4.17 39.9 34.1 14.7

2000 6.49 6.06 6.46 2.61 2.79 0.00 0.00 4.82 6.50 6.29 6.39 3.82 4.59 56.8 45.5 14.7

2001 6.48 5.84 4.45 1.17 1.70 0.00 0.00 0.00 5.32 3.19 1.68 0.84 3.65 34.3 29.0 14.7

2002 6.48 5.84 3.01 0.83 2.18 0.00 0.00 0.00 1.60 2.19 2.04 2.81 4.74 31.7 30.1 14.2

2003 6.48 5.84 4.18 2.04 3.12 0.00 0.00 1.98 4.24 3.55 5.94 4.29 4.48 46.2 39.9 14.8

2004 6.48 6.05 5.10 1.80 3.12 0.00 2.52 6.50 5.13 2.62 2.31 1.14 3.81 46.6 32.4 14.8

2005 6.48 5.84 3.68 2.92 3.12 0.00 3.78 6.50 5.25 2.09 0.77 2.64 5.57 48.6 33.1 14.3

2006 6.49 5.85 6.01 1.52 1.92 0.00 0.00 6.50 6.38 4.18 4.33 2.99 4.28 50.4 37.6 15.2

2007 6.48 5.84 4.24 1.81 2.78 0.00 2.31 6.51 6.50 6.29 5.06 2.36 4.11 54.3 39.0 14.5

2008 6.48 6.05 3.99 1.23 2.71 0.00 0.00 0.37 3.72 0.91 0.49 0.22 3.58 29.8 25.7 14.7

2009 6.48 5.84 3.35 1.07 2.94 0.00 0.00 4.78 4.64 4.97 6.05 3.18 4.27 47.6 38.2 14.2

2010 6.48 5.84 4.00 2.50 3.12 0.00 0.00 0.00 1.49 4.96 6.22 5.32 4.72 44.7 43.2 14.5

2011 6.48 5.85 4.69 1.20 2.12 0.00 0.00 4.60 5.53 6.06 6.35 2.98 4.36 50.2 40.1 14.8

2012 6.48 6.05 3.93 2.17 2.66 0.00 0.00 5.53 6.50 5.28 3.43 1.46 3.92 47.4 35.4 14.8

2013 6.48 5.84 3.58 0.82 2.03 0.00 0.00 3.47 4.27 1.54 1.12 1.08 3.76 34.0 26.3 14.3

2014 6.48 5.84 3.83 1.79 3.02 0.00 0.63 6.50 5.31 3.89 5.96 3.85 4.56 51.7 39.2 14.3

2015 6.48 5.85 4.97 1.94 2.87 0.00 0.00 0.00 3.61 6.29 6.50 5.40 4.87 48.8 45.2 14.7

2016 6.48 6.05 4.99 5.40 3.12 0.00 0.00 0.00 2.32 5.38 3.77 2.27 4.10 43.9 41.6 15.0

2017 6.48 5.84 3.88 1.95 2.89 0.00 0.00 1.24 5.91 2.79 1.73 0.84 3.74 37.3 30.1 14.4

2018 6.48 5.84 3.55 1.36 2.72 0.00 0.00 0.00 0.00 0.00 3.39 4.83 4.93 33.1 33.1 14.3

2019 6.48 5.85 6.25 2.26 2.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.35 26.7 26.7 14.9

2020 6.48 6.05 0.97 1.34 2.70 0.00 0.00 0.00 0.94 2.49 1.32 0.66 4.17 27.1 26.2 14.3

Min 6.48 5.84 0.97 0.56 1.12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.35 26.7 23.5 14.1

Avg 6.48 5.90 4.16 1.73 2.51 0.00 0.33 2.83 4.32 3.21 3.24 2.53 4.28 41.5 34.0 14.6

Max 6.49 6.06 6.46 5.40 3.12 0.00 3.78 6.51 6.50 6.29 6.50 6.29 6.50 59.1 45.5 15.7  
Source: THELP as provided by SNC Lavalin, April 11, 2022, assuming Delivered Energy curtailed in May at mid-month (Winter Period 
continues to end of May – curtailing modeled deliveries at mid-May ensures that freshet inflows used for Surprise Lake refilling). 
Peak WP (Winter Period) column shows delivered energy for 51.6% (16 of 31 days) for prior December plus all of January and 
February. 

Assumes 9.3 MW at Turbine, 9.2 MW after all losses at Atlin plant, approximately 8.7 MW delivered at Jakes Corner at full capacity.  
Daily generation estimates based on 70% flow being taken from SNC modeled series (using hydrologic model with daily climate 
data at Atlin from 1964 to 2020) and 30% from Knight Piesold modeled series (using a different hydrologic model to simulate the 
hydrology of the Pine Creek watershed). Includes provision for monthly energy load at Atlin supplied by the Existing Plant hydro 
generation (with assumed new battery with combined energy demand of 7.11 GWh/yr [6.93 for town load and 0.18 for battery]) 
and in-stream flow requirement (IFR) of 0.5 m3/s. 
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Table A2: Atlin Hydro Expansion Project: Amended EPA – LTA Monthly Winter Energy 
Deliveries at Jakes Corner – YEC Dispatchable Option & Table A1 Modeled Profile (GWh) 

A B

January 6.5 6.5

February 5.9 5.9

March 4.5 4.2

April 0.3 1.7

May 2.4 2.5

June 0.0 0.0

July 0.0 0.0

August 0.0 0.0

September 0.0 3.2

October 1.8 3.2

November 6.3 2.5

December 6.3 4.3

Total 34.0 34.0

in GWh

Dispatchable 

Option at 

Jakes Corner 

Updated 

Energy Profile 

Provided by 

THELP [April 

11]

 

Figure A1: Atlin Hydro Expansion Project: Amended EPA – LTA Monthly Winter Energy 
Deliveries at Jakes Corner – YEC Dispatchable & Table A1 Modeled Profile (GWh) 
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Table A3: Atlin Hydro Expansion Project – LTA Thermal Displacement Benefits for 
Winter Energy Deliveries 

Original EPA Amended EPA Original EPA Amended EPA

Atlin winter 

energy at 30.8 

GW.h

Atlin winter 

energy at 34.0 

GW.h with up to 

4 dispatch 

changes/day

Atlin energy 

at 30.8 GW.h

Atlin winter 

energy at 34.0 

GW.h with up to 

4 dispatch 

changes/day

GW.h GW.h GW.h GW.h

A B C D

Forecast 12‐month Annual Grid Load (GWh Generation)

Non‐Industrial Load 453.3 453.3 483.1 483.1

Industrial Load 74.6 74.6 0.0 0.0

Total Load 527.9 527.9 483.1 483.1

Estimated Incremental Hydro from WH2/WH4 Uprates 10.2 10.2 10.2 10.2

Assumed IPPs+incremental microgen 39.9 39.9 39.9 39.9

Total Net Load before Atlin (GWh) 477.7 477.7 432.9 432.9

Atlin  winter energy purchases (LTA) (GWh) 1 30.8 34.0 30.8 34.0

Atlin winter energy purchases net of AEY losses (GWh) 2 28.9 32.4 28.9 32.4

LTA Thermal With Atlin (GWh) 3 15.8 11.2 4.6 2.3

LTA Thermal Without Atlin(GWh) 4 35.3 35.3 19.6 19.6

Atlin LTA Thermal Displacement benefits (GWh) 5=4‐3 19.563 24.181 15.003 17.289

LTA Thermal Displacement % of Atlin Generation for LTA Impacts 6=5/2 67.8% 74.6% 52.0% 53.3%

LTA Thermal Displacement % of Atlin Energy Purchases 7=5/1 63.483% 71.226% 48.687% 50.923%

LTA Thermal Benefits (2024$million)

Assumed Blended Fuel Cost (2024$/kWh) 8 0.190 0.190 0.190 0.190

Non‐Summer rate revenue: 2024 blended thermal price forecast 9=8x5 $3.717 $4.594 $2.851 $3.285

EPA Price for non‐summer energy delivered (2024$/kWh) 10=9/2 $0.121 $0.135 $0.093 $0.097

Notes:

1. The load forecast is based on 10‐year Renewable Electricity Plan load forecast. Estimates includes incremental microgen [2.1 GW.h] and  wind IPP.

2. Base Case Atlin energy as provided by THELP/SNC in March 2022 for LTA winter energy deliveries to YEC at Jakes Corner (after transmission losses). 

3. LTA thermal impacts of Atlin deliveries estimated after 4.5% losses on YIS are deducted (AEY System losses after upgrades).

2024 Load Forecast 2035 Load Forecast

4. LTA thermal estimated based on YECSIM runs [38 water years] with SLESP and MLESP at 0.5m; Whitehorse GS winter max flows at 170 cms; Mayo 

GS winter outflows: Aug to Oct max at 24 cms, Nov at max 19 cms, Dec 1 to Dec 20 15 cms, Dec 20 onward ramp up by 1.75 cms per week to max 

generation.  
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Figure A2-1: Atlin Project LTA Thermal Displacement Benefits at 2024 YIS Load 
Atlin Deliveries at LTA 
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Figure A2-2: Atlin Project LTA Thermal Displacement Benefits at 2024 YIS Load 
Atlin Deliveries at LTA 
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in GWh January February March April May June July August September October November December Total

Atlin Deliveries at Jakes Corner 6.5 5.9 4.5 0.3 2.4 0.0 0.0 0.0 0.0 1.8 6.3 6.3 34.0

LTA Thermal Displacement 3.8 4.5 5.7 3.4 1.6 0.0 0.0 0.0 0.1 0.3 1.2 3.5 24.2  
Note: See Tables A2 (column A) and A3-1 for assumptions re: LTA Project Deliveries and LTA thermal displacements. 
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Figure A3-1: Atlin Project LTA Thermal Displacement Benefits at 2035 YIS Load  
Atlin Deliveries at LTA 
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Figure A3-2: Atlin Project LTA Thermal Displacement Benefits at 2035 YIS Load 
Atlin Deliveries at LTA 
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in GWh January February March April May June July August September October November December Total

Atlin Deliveries at Jakes Corner 6.5 5.9 4.5 0.3 2.4 0.0 0.0 0.0 0.0 1.8 6.3 6.3 34.0

LTA Thermal Displacement 2.9 3.4 3.7 2.0 0.7 0.0 0.0 0.0 0.0 0.1 1.2 3.4 17.3  
Note: See Tables A2 (column A) and A3-1 for assumptions re: LTA Project Deliveries and LTA thermal displacements. 
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Table A4-1: Dependable Capacity Excess Payment Account – Sample Calculation 

Assumptions for Year N that occurs after 2034, with PWP ending in February of Year N

1 Dependable Plant Capacity Committed (DPCC)

1.1 Actual Dependable  Capacity Payment (total for PWP) $1,989,360

1.2 Dependable Capacity Price (for full PWP) $248.67 $/KW

1.3=1.1/1.2 Dependable Plant Capacity Committed (DPCC) 8,000 KW

2 Days in PWP 75 days

3 Delivered Energy during PWP

3.1 When 100% of DPCC to be provided under Operating Rules (OR) 11,800,000      KWh

3.2 Other time periods during PWP 1,081,600        KWh
3.3 PWP Hours when 100% DPCC required 1,710                Hours

3.4 Monthly Constraint Hours during PWP when 100% DPCC required 100                   Hours

4 Dependable Capacity Provided for Year N

4.1=3.1 Delivered Energy when 100% DPCC Required 11,800,000      KWh

4.2=3.3 PWP Hours when 100% DPCC required 1,710                Hours

4.3=3.4 Monthly Constraint Hours during PWP when 100% DPCC required 100                   Hours

4.4=4.1/(4.2‐4.3) Dependable Capacity Provided 7,329.19          KW

5 Capacity Shortfall for Year N 

5.1=1.3‐4.4 DPCC less Dependable Capacity Provided 670.81             KW

5.2=0.5*1.3 Cap for Capacity Shortfall (cannot exceed 50% of DPCC) 4,000.00          KW
5.3=MIN(5.1,5.2) Capacity Shortfall for Year N 670.81             KW

6=5.3/1.3*1.1 Dependable Capacity Excess Payment for Year N $166,810

7 Dependable Capacity Excess Payment Account

7.1 Balance at end of Year N‐1 ($200,000)

7.2=7.1‐6 Balance at end of Year N ($366,810)  
Notes: 
Delivered Energy only included in row 3.3 for PWP when 100% of DPCC to be provided under Operating Rules. 
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Table A4-2: Energy Payments Adjusted for Dependable Capacity Excess Payment 
(DCEP) Account 

Assumptions for Year N that occurs after 2034, with PWP ending in February of Year N

1 Dependable Capacity Excess Payment Account before any Energy Payments

1.1 As at Summer in Year N (previous Year balance) ($200,000)

1.2 As at end of Year N ($366,810)

2 Calculation of Summer Delivered Energy Payment for July  in Year N

2.1 YUB Price in Year N (assumes Carbon Charge of $0.10/KWh) $0.30 $/KWh

2.2 Summer Delivered Energy in Year N (assumed only in July) 200,000 KWh

2.3=2.1*0.5*2.2 Summer Delivered Energy Payment before DCEP $30,000

2.4=MIN(50%*2.3,‐1.1) Reduction of Dependable Capacity Excess Payment Account (up to full Account) $15,000

2.5=2.3‐2.4 Summer Delivered Energy Payment after DCEP $15,000

3 Calculation of Additional Payment at end of Winter Period in Year N

3.1 Added Load (Buyer generation load above 388 GWh) in Winter Period of Year N 20,000             MWh

3.2=0.129*3.1*2.1/33950 Additional Payment Price 0.0227982       $/KWh

3.3 Delivered Energy in Year N Winter Period 30,200,000      KWh

3.4=3.3*3.2 Additional Payment before DCEP  $688,506

3.5=1.2+2.4 Dependable Capacity Excess Payment Account Balance before Payment $351,810

3.6=MIN(3.4,‐3.5) Reduction of Dependable Capacity Excess Payment Account (up to full Account) $351,810

3.7=3.5+3.6 Dependable Capacity Excess Payment Account after Payment $0.00

3.8=3.4‐3.6 Additional Payment to Seller after DCEP $336,696

4 Calculation of Carbon Charge Saving Payment at end of Winter Period in Year N

4.1 Carbon Charge in Year N $0.10 $/KWh

4.2=0.19*(1.01)^11 EPA energy price in Year N (assume 11 years inflation, CPI averages 2%/year) $0.212 $/KWh

4.3=2.1‐4.2 YUB Price less EPA Energy Price in Year N $0.088 $/KWh

4.4=MIN(0.5*4.1,4.3) Carbon Charge Saving per KWh for Year N $0.050 $/KWh

4.5=0.509*3.3*4.4 Carbon Charge Saving Payment for Year N before DCEP $768,590

4.6=3.7 Dependable Capacity Excess Payment Account Balance before Payment $0

4.7=MIN(4.5,‐4.6) Reduction of Dependable Capacity Excess Payment Account (up to full Account) $0

4.8=4.6+4.7 Dependable Capacity Excess Payment Account after Payment $0

4.9=4.5‐4.7 Carbon Charge Saving Payment to Seller after DCEP $768,590  
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APPENDIX B – SUMMARY OF KEY EPA TERMS AND CONDITIONS 

The Original EPA between THELP as “Seller” and Yukon Energy as “Buyer” (together, the “Parties”) was 
entered into effective January 14, 2022 in respect of the sale of electricity from the Atlin Hydro Project 
(defined as “Seller’s Plant”). Subsequently, the Amended EPA dated April 12, 2022 was executed by 
THELP and Yukon Energy. A copy of the Amended EPA is provided as Attachment A of this Submission. 

The following summary retains definitions as used in the Amended EPA – see Section 3 of this 
Submission for a summary review which avoids, where practicable, the use of these definitions. 

1.0 SELLER’S PLANT AND BUYER-AEY SYSTEM UPGRADES 

Seller’s Plant as described in Schedule B of the Amended EPA will have new hydro facilities located at 
Atlin, BC,1 between Surprise Lake and Atlin Lake, as well as a new transmission connection to the YIS at 
Jakes Corner.  

In 2009, the TRTFN, through an affiliate of THELP, developed a 2.1 MW hydroelectric power station on 
Pine Creek (the “Existing Plant”) with an existing electricity purchase agreement with BC Hydro for sale of 
energy to supply BC Hydro load at Atlin until 2033 (before which time THELP expects that a new EPA will 
be negotiated with BC Hydro).  

 Seller’s Plant will be separate from the Existing Plant at Atlin, subject to use of the same Surprise 
Lake storage (expanded with Seller’s Plant) and the same new penstock to receive water from 
Surprise Lake. Seller’s Plant as described in Schedule B of the Amended EPA includes (Exhibit B-1 
of Amended EPA provides Seller’s Single Line Diagram): A Surprise Lake Intake Structure to 
control inflows from Surprise Lake into the new penstock and to increase Surprise Lake storage 
within existing water licence levels (increase storage from the existing 1.1 m storage to 2.0 m 
storage);  

 A new 18.8 km Penstock to connect the Surprise Lake Intake Structure to the new Powerhouse, 
with a tap to connect the Penstock to the Existing Plant;  

 A new 9.3 MW Powerhouse located in the lower reaches of Pine Creek, approximately 3 km 
below the Existing Plant; and  

 A 92 km 69 kV new transmission line from a new substation at the new hydro facilities at Atlin, 
BC to the new Seller’s Plant interconnection substation (the “Interconnection Substation”) at 
Jakes Corner, YK (with interconnection to the YIS (the “Buyer-AEY System”) at the existing 34.5 
kV ATCO Electric Yukon [“AEY’] facilities [“AEY System”]).2 

 

1 Atlin is in northern BC, about 54 km south of the Yukon border and approximately 175 km south-east of Whitehorse. The only 
road access is from Jakes Corner in the Yukon. 
2 In future the Interconnection Substation could potentially be connected directly to a new 69 kV Buyer-AEY System if YEC develops 
new transmission through Carcross to a proposed Moon Lake pumped storage hydro facility. 
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1.1 PROJECT ENERGY AND CAPACITY DELIVERY CAPABILITIES 

Seller provides Buyer, at the at the point of interconnection [“POI”]3) for Seller’s Plant with the Buyer-AEY 
System, the following: 

 Delivered Energy (kWh); and 

 Dependable Plant Capacity (KW). 

Delivered Energy provided to Yukon Energy under Amended EPA  

Long-term average (LTA) Project capability to provide delivered energy to Yukon Energy at Jakes Corner 
has been estimated by month based on water availability to the proposed Seller’s Plant over 50 water 
years of record (see Appendix A, Table A1).  

 Annual: LTA annual energy delivery capability is 41.5 GWh/year, with calendar year results 
varying from 26.7 GWh (2019) to 59.1 GWh (1989). 

 Winter Period (defined in Amended EPA as from January 1 to May 31, September 1 to 
December 31): LTA Winter Period energy delivery capability is 34.0 GWh/year, with calendar 
year results varying from 23.5 GWh (1985) to 45.5 GWh (2000). The Amended EPA provides for 
all available Delivered Energy throughout the Winter Period to be provided to YEC. 

 Summer Period (June 1 to August 31): LTA Summer Period energy delivery capability is 7.5 
GWh/year, with calendar year results varying from no GWh (1983 and 1984, 2018 and 2019) to 
16.0 GWh (1989). The Amended EPA provides for the Project hydro plant to be shutdown during 
the Summer Period from June 1 to August 31;4 during every Summer Period YEC can request up 
to a maximum combined period of two weeks of energy deliveries on a 48-hour notice, subject to 
the Seller Planned Outage time periods. 

Dependable Plant Capacity provided to Yukon Energy under EPA  

Project capability to provide Dependable Plant Capacity to Yukon Energy at Jakes Corner has been 
estimated for the Peak Winter Period (“PWP”) from December 16 to the end of February based on 
expected Delivered Energy provided to Yukon Energy estimated on the basis of modeled water availability 
to Seller’s Plant during 51 modeled water years (see Appendix A, Table A1) and assumed Seller’s Plant 
operation each day at either 100% or approximately 11% of full capacity (assumes minimum 1 MW 
generation at the plant per Operating Rules).  

 

3 Point at which Seller’s Plant Interconnects with the Buyer-AEY System at Jakes Corner, as identified in the Single Line Diagram in 
Exhibit B-1 of Schedule B of the Amended EPA. 
4 The Project has ability to provide LTA 7.5 GWh of summer energy deliveries to the POI. No Summer Delivered Energy is planned 
at this time because YEC’s substantial forecast energy surpluses during the Summer Period result in no LTA thermal displacement 
benefits being currently forecast from the Project for energy deliveries during this period. The Amended EPA provisions facilitate 
water storage at Surprise Lake for Winter Period priority use, while retaining YEC ability to require summer deliveries if required. 
Seller will collaborate with Buyer on getting any required approvals if Buyer requests Summer Delivered Energy beyond the 
combined period of two weeks per Summer Period (see section 6.4 of Amended EPA). 
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 Based on the referenced LTA delivered energy estimates and assuming approximately 52% of 
December deliveries are in the PWP, expected LTA energy deliveries during each PWP over the 
51 modeled water years would equal at least 14 GWh and be sufficient to enable a full 8.75 MW 
of capacity to be delivered to YEC at Jakes Corner for more than 85% of the 75 or 76 days in the 
PWP, which is more than enough days to cover all of the PWP period when minus 30ºC or lower 
temperature has been recorded at Whitehorse during the PWP period. The following information 
on PWP cold temperature related impacts and frequency is noted: 

o YEC’s winter peak non-industrial load forecast for assessing N-1 dependable capacity 
requirements assumes -38ºC, with approximately 8 MW load being added by the average 
daily temperature drop below -30ºC.  

o Based on records since 1991, the number of days during the PWP with Whitehorse 
average daily temperatures below -30ºC is less than 20 days (and typically less than 10 
days); none of these days is after mid-February. 

 Days per year at less than 8 except 2008 (17 days), 2009 (10 days) and 2020 (9 
days) 

 The 2008 case had 5 days in last half December, balance last half 
January/ first half February. 

 2009 was in early January 2020 was also in January. 

 Longest continuous cold events all less than 11 days with only a few more than 7 
days (2009 at 10 days, 2008 and 2020 at 9 days, 1991 at 8 days - - -in 2007, 
there were 12 days below -30 C within a 14-day period). 

 Table A1 confirms that the above outcome is expected even when the Surprise Lake reservoir is 
not full in the prior October/ November (based on the historic water year modeled estimates), so 
long as the Existing Plant and battery load requirement is at 7.11 GWh/year or less (load forecast 
for 2032).5 

 To assess sensitivity of dependable capacity to possible higher Existing Plant loads, the following 
have been confirmed: 

o If Surprise Lake is full in the prior October, the ability to provide 14 GWh of delivered 
energy to YEC at Jakes Corner (and the dependable capacity at 8.75 MW provided for 
over 85% of the PWP days) is retained regardless of possible Existing Plant and battery 
load level increases examined (up to 9 GWh per year total load). 

o If Surprise Lake is not full in the prior October, it has been confirmed that so long as the 
Existing Plant and battery load does not exceed 9 GWh/year, water availability is 

 

5 The forecast LTA deliveries from the Project assume that the load for the Existing Plant to supply the BC Hydro Atlin community 
load along with a battery to improve water use efficiency is 7.11 GW.h/yr. based on load forecast for 2032. 
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expected to be adequate for LTA delivered energy to YEC during the PWP to be at least 
12 GWh, which is sufficient to enable a full 8.75 MW of capacity to be delivered at POI 
for over 54 full days (assuming the balance of PWP days at approximately 11% of 8.75 
MW), i.e., confirmed ability to accommodate at full capacity at least one two-week cold 
temperature period plus at least 40 additional days if needed. 

The Project will also include upgrades to the YIS, primarily AEY System transmission upgrades, as 
required to accommodate the Project’s capacity and energy deliveries. 

2.0 CONDITIONS PRECEDENT AND TERM 

The Amended EPA has no legal force until the various Conditions Precedent provisions in Section 2.1(d) 
are completed to the mutual satisfaction of YEC and THELP. The Original EPA had its last deadline for 
such condition completion being prior to approximately mid-August 2022 and to facilitate Project target 
COD this timing continues to be important.6 Key Condition Precedent timeline provisions are summarized 
below. 

The Term of the Amended EPA is 40 years after the final commercial operation date (COD) for the Project 
(see Section 2.2).7 The Amended EPA provides for discussions on a renewal or replacement of the 
Amended EPA to begin on the 30th anniversary, with the objective to finalize a renewal or replacement of 
this Amended EPA before the 35th anniversary (see Section 2.3). 

Key Condition Precedent timeline provisions of the Amended EPA related to determining costs, 
grant funding, environmental approvals and other government approvals are summarized below: 

 Interconnection Agreement: Section 2.1(d)(i) of the Amended EPA Conditions Precedent 
specifies that, on or before May 31, 2022, the three parties (Seller, Buyer and AEY) will have 
entered into the Interconnection Agreement. Section 2.1(d)(ii) of the Amended EPA Conditions 
Precedent specifies that, on or before May 31, 2022, these same parties will have agreed on the 
budgeted costs for the AEY System Upgrades.  

 Funding Plan: Section 2.1(d)(iii) of the Amended EPA Conditions Precedent specifies that: 

1. On or before May 31, 2022, Seller will have provided Buyer a detailed funding plan (the 
“Funding Plan”) setting out Seller’s sources of grant funding together with independent 
third party estimates of Seller’s costs to develop Seller’s Plant and Buyer-AEY System 
Upgrade Costs; and 

 

6 Section 2.1(d)(v) of the Amended EPA simply retains the prior allowed time of 215 days from the Execution Date to YEC’s receipt 
of approvals by any Government Authority – however, the Original EPA Execution Date was January 14, 2022 and the Amended 
EPA Execution Date is April 12, 2022. All other Condition Precedents are to be completed by no later than June 14, 2022.  
7 As provided for in Section 2.2, and subject to Section 2.1, the Term of the Amended EPA commences on the Effective Date (when 
all Conditions Precedent are satisfied or waived) and continues until July 31 of the Year in which the 40th anniversary of the Seller’s 
COD occurs. 



YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP  April 2022 

Appendix B: Summary of Key EPA Terms and Conditions  Page B-5 

2. On or before June 14, 2022, Buyer will have given Seller notice (based on the Funding 
Plan) that Buyer is satisfied, acting reasonably, as to the financial viability of Seller’s 
Plant.  

 Environmental Authorizations: Section 2.1(d)(iv) of the Amended EPA Conditions Precedent 
specifies that, on or before May 31, 2022, Seller will have received satisfactory terms and 
conditions for the Clean Energy Development Plan authorizations for Seller’s Plant located in 
British Columbia and for the YESAA Decision Documents for Seller’s Plant located in Yukon. 

 TRTFN Approval: Section 2.1(d)(vi) of the Amended EPA Conditions Precedent specifies that, 
on or before May 31, 2022, Seller will have obtained approval of the Amended EPA by the TRTFN 
by way of Clan Directive or a Joint Clan Meeting Mandate. 

 Yukon Government Approval: Section 2.1(d)(v) of the Amended EPA Conditions Precedent 
specifies that, on or before 215 days after the Execution Date (which is April 12, 2022 for the 
Amended EPA), Buyer will have received such approvals of this Amended EPA as may be required 
by Buyer to perform Buyer’s obligations under this Amended EPA by any Governmental Authority 
or under any Laws.8 

3.0 CONSTRUCTION AND OPERATION  

3.1 CONSTRUCTION AND COMMERCIAL OPERATION DATES  

Article 3 of the Amended EPA sets out terms regarding construction and operation responsibilities, 
including Buyer-AEY System Upgrades. Overall, Seller is responsible for all costs to construct the Project, 
including all Buyer-AEY System Upgrade Costs. Article 4 of the Amended EPA, which addresses terms 
regarding commercial operation dates (COD’s) for the Project, is elaborated on below. 

The Amended EPA targets full commercial operation of the Project by December 1, 2024. Key related 
commercial operation target date provisions are as follows:  

 Dependable Capacity Tests: Section 4.4(c) of the Amended EPA sets out requirements (at 
Seller’s COD) to successfully complete a Dependable Plant Capacity Test to confirm Dependable 
Plant Capacity (i.e., kW provided by Seller to Buyer at the POI that is not less than 8.5 MW. It is 
also specified that Dependable Plant Capacity cannot in any event exceed 8.75 MW. 

 Seller’s Target CODs: Seller’s Target COD (i.e., target date for commercial operation) is 
December 1, 2024. Section 4.1 of the Amended EPA prevents acceleration of Seller’s COD by 
more than 90 days except with Buyer’s prior written consent. Section 4.2 of the Amended EPA 
provides for postponement of Seller’s Target COD if the estimated date for completing Buyer-AEY 

 

8 The 215 days for the Original EPA reflected Yukon Government’s direction for a YUB public hearing review and report to the 
Minister on the EPA within six months after its receipt of the EPA from YEC. A period of approximately one month after completion 
of the YUB report was allowed for YEC receipt of any required Yukon Government approvals or authorizations. Yukon Energy will 
work with the Board to complete its review as expeditiously as possible.  
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System Upgrades required to achieve Buyer’s COD is later than 90 days prior to the Seller’s 
Target COD. 

 Buyer’s Target CODs: Buyer’s Target COD to complete Buyer-AEY System Upgrades is August 
1, 2024, including a Buyer Meter in the immediate vicinity of the POI. It is expected that the 
Interconnection Agreement will specify target completion of AEY System Upgrades to occur 
before the end of Q1 2024. Buyer (i.e., YEC) is responsible under the Amended EPA for Buyer-
AEY System Upgrades,9 and will exercise commercially reasonable efforts to achieve Buyer’s COD 
prior to Buyer’s Target COD. Buyer will have no liability for delays in completion of Buyer-AEY 
System Upgrades. 

If Seller is unable to confirm to Buyer on or before June 1, 2024 the availability of Dependable Plant 
Capacity for the first Peak Winter Period (the “PWP”, from December 16 to end of subsequent February), 
Section 4.3 of the Amended EPA provides that Buyer may proceed to rent diesel generating units for this 
PWP and no Dependable Capacity Payment will be payable by Buyer to Seller for the first PWP for 
Dependable Plant Capacity that was already provided by such rented diesels.10 

3.1.1 Operation of Seller’s Plant 

Article 5 of the Amended EPA sets out terms regarding operation of Seller’s Plant and outages. 

Outages: Section 5.2 of the Amended EPA sets out terms regarding notice and other requirements for 
Seller’s and Buyer’s outages. The Parties will not schedule a Seller Planned Outage or a Buyer-AEY 
Planned Outage, except during the Summer Period (i.e., the period from June 1 to the end of August 
each Year when Seller’s Plant is to be shutdown except for Delivered Energy provided in response to a 
request from Buyer). The Parties will use commercially reasonable efforts to minimize Maintenance 
Outages in the PWP. 

Annual Operating Plan: Section 5.3 requires Seller to provide to Buyer by June 30 of each Year its 
Annual Operating Plan substantially in the form of Schedule C attached to the Amended EPA which 
includes:  

 Confirmation if the Surprise Lake reservoir level is expected to be at full storage level before the 
end of the coming October;  

 

9 YEC is the party dealing with AEY as regards all interconnection matters involving the AEY and YEC transmission systems. 
10 YEC currently relies on rented diesels during the winter period to address N-1 dependable capacity requirement shortfalls on the 
YIS. In order to proceed with such rentals, YEC typically needs to know by June what diesel rental requirements exist for the 
subsequent winter. Absent notification by June of a such a requirement, YEC would not be able to have in place during the 
subsequent winter the needed dependable capacity to address an N-1 event during an extended cold weather period of two weeks. 
Section 6.2 of the Amended EPA requires as follows throughout the Term: “If Seller becomes aware that it will not be able to 
provide 100% of the Dependable Plant Capacity Committed for the following Peak Winter Period due to factors other than water 
availability to Surprise Lake, Seller will provide, as soon as practicable, Notice to Buyer to permit Buyer when feasible to make 
alternative arrangements.” 
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 Delivery of electricity (MWh) from the Existing Plant or its successor during the previous 12-
month period; and  

 The schedule of any Planned Outages of Seller’s Plant as well as of operation and maintenance 
activities planned for Seller’s Plant during the 12 months commencing the following September. 

Annual Dependable Capacity Test: Section 5.5 of the Amended EPA provides for an annual 
Dependable Plant Capacity Test during December of each Year of the Term after the Seller’s COD to 
confirm the Dependable Plant Capacity Committed (“DPCC”)11 for Amended EPA pricing for the entire 
PWP that commences in the December in which the Dependable Plant Capacity Test is completed. Absent 
results to the contrary during the December period, the Dependable Plant Capacity Test for a PWP is 
deemed to show zero DPCC. Section 5.5(c) provides for a situation where a Force Majeure prevents Seller 
from completing a Dependable Plant Capacity Test during December. 

Operating Rules (OR): Section 5.4 of the Amended EPA requires Seller and Buyer to coordinate and 
schedule the delivery of Delivered Energy and Dependable Plant Capacity (each defined at the POI for 
delivery by Seller to Buyer) under the OR as set out in Schedule D attached to the Amended EPA. The OR 
include provisions for the following operations, focused on maximizing hydro storage and its effective use 
at YEC’s direction to provide dependable capacity during the PWP and to displace thermal generation 
throughout the Winter Period: 

1. Between November 16 and May 31 of each Year, Seller will operate Seller’s Plant as directed by 
Buyer, subject to conditions set out in the OR, including:  

a. Seller will give Buyer notice as at November 15, and on each Wednesday thereafter, as 
to the current level of Surprise Lake and an update to Exhibit D-1 showing the actual 
Surprise Lake level since the start of the Winter Period. 

b. On every Thursday Buyer will provide a weekly dispatch schedule to Seller, and Seller will 
provide Delivered Energy in accordance with each weekly dispatch schedule subject to 
the following constraints: 

i. Delivered Energy rate no less than 1MWh/hour at Seller’s Plant and no more 
than the Dependable Plant Capacity confirmed at Seller’s COD, and subject to 
the Surprise Lake operating constraints in section 1(c) of Schedule D and as 
indicated in the latest updated Exhibit D-1 provided by Seller; 

ii. Delivered Energy rate in the dispatch schedule may be changed four times per 
day between 07:00 and 21:00 Yukon time (twice up and twice down), with one 
hour allowed for each change; 

 

11 The DPCC is the Dependable Plant Capacity in KW to be provided by Seller to Buyer at the POI at Jakes Corner up to a maximum 
of 8,750 KW that is confirmed at the Seller’s COD, unless reduced for a PWP as provided for in a Dependable Plant Capacity Test 
under Section 5.5 or Notice under Section 6.2 (if Seller becomes aware that it will not be able to provide 100% of the Dependable 
Plant Capacity Committed for the following Peak Winter Period due to factors other than water availability to Surprise Lake). 
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iii. Buyer may revise the dispatch schedule before 2 p.m. each day for the following 
days in the week if the change is due to change in weather forecast or Buyer-
AEY System issues; and 

iv. Seller may, at its option, shutdown the Seller’s Plant rather than run at 1MWh/hr 
dispatch requested by Buyer. 

c. If such direction is required to ensure that the Surprise Lake level is within acceptable 
bounds as set out in an updated Exhibit D-1, Seller can direct the rate of Delivered 
Energy to be delivered to Buyer. 

d. If Buyer provides Notice to Seller of a Non-Permitted System Constraint, as soon as 
practicable but no later than one hour after such Notice, Seller will reduce the flow to the 
Penstock either by shutting down or by reducing the flow required for 1MWh/hour 
generation at Seller’s Plant, and Seller will continue to constrain the flow to the Penstock 
at this level throughout the period of the Non-Permitted System Constraint. 

e. Between May 1 and May 15 Seller can also generate at their discretion and Buyer will 
accept and pay for such electricity as Delivered Energy if Buyer’s weekly dispatch 
schedule does not utilize all available water from Surprise Lake. 

2. During the balance of the Winter Period from September 1st to November 15th during each Year 
the Seller’s Plant will not operate except as provided in sections 2(a) and (b) of the OR which in 
summary provide for the following: 

a. If there is forecast spill of available water from Surprise Lake, Buyer will work with Seller 
to plan for requiring dispatch of Delivered Energy for such spill amounts during this 
period; and 

b. Should Buyer require dispatch during this period, it will provide a weekly dispatch 
schedule as set out in the OR. 

4.0 COMMERCIAL TERMS  

4.1 PURCHASE AND SALE OBLIGATIONS 

Article 6 of the Amended EPA sets out terms regarding purchase and sale obligations, including the 
following:  

1. Notice to Adjust Dependable Plant Capacity Committed (DPCC): Section 6.2 requires 
Seller, if it becomes aware that it will not be able to provide 100% of the Dependable Plant 
Capacity Committed (DPCC) for the following PWP due to factors other than water availability to 
Surprise Lake, to provide notice to Buyer as soon as practicable to permit Buyer when feasible to 
make alternative arrangements. If such notice is provided, the DPCC for the next PWP will be 
adjusted accordingly, subject to the annual Dependable Plant Capacity Test under Section 5.5. 
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2. Delivered Energy: Section 6.3 requires Seller to sell and deliver to Buyer all electrical energy 
generated by Seller’s Plant, and for Buyer to accept delivery of, purchase and pay for same under 
this Amended EPA. Section 6.4 specifies the conditions for Seller to deliver and sell energy to 
Buyer during the Summer Period, i.e., up to a maximum combined period of two weeks every 
Summer Period, Summer Delivered Energy (from June 1 to August 31) will be provided upon 
Buyer’s written request on 48 hours’ notice (subject to the Seller Planned Outage time periods).12 
Section 6.4 provides that Seller will collaborate with Buyer on getting any required approvals if 
Buyer requests Summer Delivered Energy beyond the combined period of two weeks per 
Summer Period. 

3. Buyer-AEY System Constraints: Section 6.5 addresses Buyer-AEY System Constraints that 
prevent or reduce deliveries of Delivered Energy or reduce generation of Seller’s Plant, specifying 
that Buyer will have no liability for a Buyer-AEY System Constraint except as set out in Section 
6.5. 

a. A Non-Permitted System Constraint will occur if, in any month after Buyer’s COD, Seller is 
unable to deliver Delivered Energy that Seller is permitted to deliver under this Amended 
EPA solely as a result of a continuous Buyer-AEY System Constraint which exceeds 30 
minutes in duration and which is not caused by (a) Buyer-AEY Planned Outage, or (b) 
Seller, Seller’s Plant, or anything on Seller’s side of the POI. 

b. If a Non-Permitted System Constraint occurs (and no exemption specified in Section 6.5 
applies), Buyer will pay Seller (for each such impacted month) for the Monthly Constraint 
Energy calculated for the relevant month under Schedule F of the Amended EPA.  

4.1.1 Exclusivity 

Article 7 of the Amended EPA addresses terms regarding exclusivity, including the following: 

1. Exclusivity re: Seller’s Plant: Section 7.1 of the Amended EPA specifies that Seller will not 
commit, sell, deliver or use any electrical energy generated by Seller’s Plant (or any related 
Environmental Attributes) to any Person or for any purpose except for sale to Buyer under this 
Amended EPA. 

2. Modifications to Existing Plant: Section 7.2 of the Amended EPA restricts modifications to the 
Existing Plant (which otherwise might divert available water from Seller’s Plant), except such 
actions which: 

a. Will not have a material adverse effect on Seller’s ability to deliver during each PWP:  

 

12 No Summer Delivered Energy is planned at this time because YEC’s substantial forecast energy surpluses during the Summer 
Period result in no LTA thermal displacement benefits being currently forecast from the Project for energy deliveries during this 
period. The Amended EPA provisions facilitate water storage at Surprise Lake for Winter Period priority use, while retaining YEC 
ability to require summer deliveries if required. 
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i. Not less than 14.0 GWh of Delivered Energy when Surprise Lake reservoir is full 
before the end of the prior October; and otherwise 

ii. Not less than 12 GWh of Delivered Energy when the electricity load under 
Section 7.2(b) [Atlin’s Community Customer electricity load] is 9.0 GWh or less 
during a Year. 

b. Are required to supply capacity and energy to Atlin for an electricity load of an Atlin 
Community Customer (i.e., a residential or commercial electricity customer located in 
Atlin, excluding any customer engaged in manufacturing, processing, or mining whose 
peak demand for electricity exceeds 1 MW); or 

c. Are required to comply with a change in Law or a change in Permit or Regulatory Agency 
Authorizations conditions initiated by a Governmental Authority.  

3. Enhancements of Existing Plant Using Seller’s Plant: Section 7.3 of the Amended EPA 
includes provisions for the following enhancement of the Existing Plant using the Seller’s Plant: 

a. If Seller uses the Penstock to provide water to the Existing Plant (which Schedule B 
states to be planned to occur),13 Seller will ensure that operation of the Penstock will not 
have a material adverse effect on Seller’s ability to deliver and Buyer’s ability to receive 
during each Peak Winter Period. 

b. Prior to 2034, Seller will present a proposal to Buyer, for Buyer’s approval, outlining any 
changes to the configuration of the Existing Plant and all related terms and conditions for 
the new arrangements that may cause changes to the Seller’s Plant, expected Delivered 
Energy, or Dependable Plant Capacity provided during the Peak Winter Period. Buyer will 
review and approve such changes, acting reasonably, provided that such changes comply 
with all other provisions of the Amended EPA and also provided that such changes do not 
cause a decrease in the average expected Delivered Energy, or the expected Dependable 
Plant Capacity to be provided during the Peak Winter Period.  

4.1.2 Prices and Payment Terms 

Article 8 of the Amended EPA sets out terms regarding prices and payment for energy and dependable 
capacity provided by Seller to Buyer at the POI at Jakes Corner. An overview of the pricing provisions is 
provided below for winter and summer energy deliveries and Dependable Plant Capacity Committed 
(DPCC) provided during the PWP. 

1. Winter Delivered Energy (January-May, September-December) – the price for all 
Delivered Energy and Monthly Constraint Energy provided during the Winter Period is based on 
the expected thermal blended fuel (90% LNG, 10% diesel) cost to YEC rounded to $0.19/kWh in 

 

13 See also Figure 2-1 and Section 2.1 of this Submission. 
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202414 (escalated at 50% of CPI each year thereafter), and model estimates of long-term 
average (LTA) thermal energy volumes that will be avoided by delivery of Atlin energy.15 See 
Appendix A, Table A3 for detailed calculations of the winter energy prices (2024$/kWh delivered) 
payable per Section 8.2 of the Amended EPA, and Figures A1 and A2 for estimated monthly 
energy deliveries and displaced thermal generation related to the winter delivered energy price 
determinations.16  

2024 and 2035 Winter Energy Prices: the winter energy price has been estimated for 2024 
based on expected loads with mines connected, and escalated at 50% of CPI each subsequent 
year until 2035. The winter energy price has been adjusted down for 2035 (with escalation at 
50% of CPI in subsequent years) based on forecast disconnection of all mine loads by 2035 
(which implies lower LTA thermal displacement from Atlin EPA deliveries).  

Additional Payment Provisions Starting 2035: Section 8.4 of the Amended EPA includes 
provision for an added year end payment (i.e., an Additional Payment) starting in 2035 to the 
extent that YEC has Added Load (i.e., actual YEC winter generation requirement above the 388 
GWh forecast assumed for the 2035 energy price, subject to a maximum Added Load of 68 
GWh).17  

 This provision for an “added payment” is only likely to come into effect if, contrary to 
current forecasts, mine loads continue or resume on the YIS after 2034 (absent mine 
loads, a significant Added Load would require a material increase in non-industrial winter 
load compared to the current forecasts).  

 This added payment price per KWh is tied to approximately 65% of the then approved 
YUB Price to ensure it reflects the most recent approved blended fuel price (including any 
new carbon tax element). 

 This added payment price is applied to the estimate of incremental LTA thermal 
generation displacement from Atlin deliveries that can be expected due to an Added Load 

 

14 The expected YEC blended fuel price for 2024 assumes 90% LNG at 2024 forecast YEC cost of $0.18/kWh, and 10% diesel at 
2024 forecast YEC cost of $0.30/kWh, before any impact of carbon taxes. 
15 Thermal generation reductions vary depending on Yukon Integrated System (YIS) water conditions. The LTA estimates are 
derived based on simulation assessments for 38 different YIS water years, taking into account direct thermal displacements by Atlin 
energy and also indirect thermal displacements by Atlin energy through facilitating enhanced hydro storage on the YIS that enables 
increased winter hydro generation in some of the water years. Estimates are derived from YECSIM model LTA assessments without 
and with Atlin energy deliveries, based on forecast YIS firm generation load requirements in 2024 and 2035 and planned YIS 
capability without the Project (including expected water use licence conditions, YEC hydro plant uprates and other expected IPP 
generation purchases by YEC). See Appendix A, Table A3 for 2024 and 2035 LTA thermal estimates (and related assumptions) with 
and without the Project. 
16 Section 8.2 of the Amended EPA provides for monthly payment of the Winter Energy Price for Delivered Energy and Monthly 
Constraint Energy during the Winter Period. 
17 This additional price applies only when YIS generation load during the Winter Period is higher than the 388,000 MWh level 
forecast adopted when determining the 2035 Winter energy prices. The forecast assumed an increase in EV electrical loads as well 
as the loss of all mine loads. The Added Load cap of 68,000 MWh reflects an expected grid generation load limit for estimating 
incremental LTA thermal displacement benefits from Project winter energy deliveries. 
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over and above grid load assumed for the above Amended EPA winter energy prices 
(estimated at approximately 19.9% of Added Load). 

 In the applicable years starting in 2035, if Added Load exists, the following additional 
price will be paid after year end on the total annual Atlin energy deliveries to YEC at 
Jakes Corner:18 

o Additional payment price per kWh = [(12.9% times the then current YUB 
approved blended fuel thermal price for YEC generation on the YIS multiplied by 
the Added Load)]/33,950 MWh. 

 Additional Payments are subject to any reductions under Section 8.3 of the Amended EPA 
(see below re: Dependable Capacity Excess Payment Account). 

Carbon Charge Saving Payment: Section 8.5 of the Amended EPA provides for a potential 
additional annual payment (i.e., Carbon Charge Saving Payment) related to winter Delivered 
Energy if the YUB approves a carbon charge in future to be included in customer rates. The 
Carbon Charge Saving per KWh of estimated thermal displacement19 equals 50% of the carbon 
tax cost per KWh subject to a cap that ensures this tax sharing does not result in an adjusted 
energy price being paid to Seller that exceeds the then applicable YUB Price. Carbon Charge 
Saving Payments are subject to any reductions under Section 8.3 of the Amended EPA (see 
below re: Dependable Capacity Excess Payment Account). 

Applicable winter energy prices and payment provisions are summarized below: 

a. Winter Energy Prices from 2024 to 2034 

 For all Delivered Energy and Monthly Constraint Energy from 2024 to 2034 - 
Winter Energy Price of $0.135/kWh for 2024, increased by 50% of CPI for each 
Year after 2024 until completion of 2034. 

 If Carbon Charge included in YUB approved YEC rates, pay 50% of carbon tax 
per kWh times estimated thermal displacement during these winters (estimated 
at 71.2% of all winter deliveries in these years). 

b. Winter Energy Prices for 2035 and balance of Term 

 For all Delivered Energy and Monthly Constraint Energy for 2035 and balance of 
Term - Winter Energy Price of $0.097/kWh (2024$, escalated by 50% of CPI for 
each Year after 2024). 

 

18 The formula yields an added price paid per kWh of Delivered Energy (based on LTA Delivered Energy of 34.0 GWh/year). The 
12.9% factor reflects (a) expected LTA incremental thermal generation displacement due to the Project at approximately 19.9% of 
Added Load during the Winter Period, multiplied by (b) approximately 65% of the then current YUB Price.  
19 Estimated thermal displacement is 71.2% of Delivered Energy during winters for 2024 to 2034 inclusive, and 50.9% of Delivered 
Energy during winters for subsequent years of the Amended EPA term. See Appendix A, Table A3. 
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 If a Carbon Charge included in YUB approved YEC rates, at year end pay 50% of 
carbon tax per kWh times estimated thermal displacement during these winters 
(estimated at 50.9% of all winter deliveries in these years). 

 If YEC winter generation requirement exceeds 388 GWh, at year end pay THELP 
the Additional Payment Price on the Added Load (to max of 68 GWh Added Load 
per year) – this additional payment price assumes related added thermal 
generation displacement at approximately 19.9% of the Added Load and 
payment for this added thermal displacement at approximately 65% of the YEC 
blended fuel price per kWh as last approved by YUB. 

2. Summer Delivered Energy (June-August) - summer energy deliveries, if requested by YEC, 
will be paid a Summer Delivered Energy Payment as provided for in Section 8.6 of the Amended 
EPA, equal to Summer Delivered Energy times 50% of the then current YUB approved blended 
fuel thermal price for YEC generation on the YIS (i.e., the “YUB Price”). Summer Delivered 
Energy Payments are subject to any reductions under Section 8.3 of the Amended EPA (see 
below re: Dependable Capacity Excess Payment Account). 

Assessments indicate that Atlin energy deliveries during the Summer Period are not expected to 
yield any material added thermal generation displacement during a Year. YEC has substantial 
surplus renewable generation forecast in the summer period such that requests are not expected 
for summer energy deliveries from the Project. 

3. Dependable Plant Capacity during the Peak Winter Period (December 16 to end of 
February) – Section 8.1 of the Amended EPA provides for Buyer to pay Seller the Dependable 
Capacity Payment as reviewed below for each PWP, based on the Dependable Plant Capacity 
Committed (DPCC) for the PWP. Section 8.3 of the Amended EPA provides for the Dependable 
Capacity Excess Payment Account whereby Buyer can recover payments that exceeded the DPCC 
that Seller has delivered. These two separate payments provisions related to dependable capacity 
are addressed separately below: 

a. Dependable Capacity Payment (DCP): the DCP is payment to Seller by Buyer, based 
only on Dependable Plant Capacity Committed (DPCC) as provided for in Section 5.5 of 
the Amended EPA and a Dependable Capacity Price of $200/KW per year20 (2024$) as 
escalated at CPI after 2024. 

 

20 The price is within the range for LCOC estimates of YEC levelized cost of capacity (i.e., fixed capital and O&M costs, excluding fuel 
costs) for a 12.5 MW new diesel generation facility of $175 per kW (2019$) if located at Takhini without any property taxes, and 
$199.8 per kW (2019$) if located in Whitehorse with related property tax costs (see response to Undertaking #7 in BESS 
proceeding). The 2019 LCOC costs escalated at 2% per year for inflation to 2024 equal $193 and $220.6 per KW respectively. The 
Amended EPA CPI escalation uses December 2023 as the base month, with the initial escalation occurring for December 2024 (in 
order to ensure that adjusted prices are available for January 2025). 
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i. Absent actual results to the contrary during the December period the annual 
Dependable Plant Capacity Test for a PWP is deemed to show zero Dependable 
Plant Capacity Committed, i.e., no DCP would be required.21 

ii. A Dependable Plant Capacity Test done during December of the PWP provides 
the average kW Dependable Plant Capacity at POI over a continuous 24-hour 
period, i.e., the KWh sum of all Delivered Energy over the 24 hours divided by 
24. Seller can conduct multiple tests during December until it is satisfied with the 
results. The result of this test cannot exceed the Dependable Plant Capacity 
confirmed at COD per section 4.4 of the Amended EPA (which also cannot 
exceed 8,750 kW). 

iii. The DCP is locked in for each PWP based on the Dependable Plant Capacity Test 
result and the capacity price applicable for that PWP. For example, if the test 
shows 8,000 kW of Dependable Plant Capacity, Buyer will pay Seller $200/kW 
times 8,000 kW plus applicable CPI escalation – this payment will be done over 
three months (for the three months in the PWP), based on the total days in each 
month as a share of total days for the PWP. The DCP will not be affected by 
actual Dependable Capacity Provided during each of these months. 

b. Dependable Capacity Excess Payment (DCEP): the DCEP is recovery by Buyer of 
excess DCP – this recovery is provided through reduction of future contingent (i.e., 
dependent on a possible, but not forecast, event) energy-related payments that would 
otherwise have been provided by Buyer to Seller. 

The Dependable Capacity Excess Payment Account (see Section 8.3 of Amended EPA) 
will record the amount of Dependable Plant Capacity Seller has provided during a PWP, 
as compared to the amount of DPCC Buyer has paid for. A negative balance in this 
account means that Buyer has paid for more DPCC than Seller has delivered; a positive 
balance in this account means that Buyer has paid for less DPCC than Seller has 
delivered. 

The following calculations will be made at the specified times and used to adjust the 
Dependable Capacity Excess Payment Account (a sample calculation to show how this 
account is adjusted is provided in Schedule G of the Amended EPA; a tabular summary 
[Tables A4-1 and A4-2] is provided in Appendix A of this Submission): 

i. The Capacity Shortfall for a PWP (calculated annually at the end of the PWP) 
equals the DPCC that has been paid for22 less the Dependable Capacity 

 

21 Section 5.5(c) of Amended EPA provides for dealing with a situation where Force Majeure prevents Seller from completing a 
Dependable Plant Capacity Test during December. In this situation, the Dependable Plant Capacity Committed as last confirmed for 
a prior Peak Winter Period, less any reduction in Dependable Plant Capacity Committed resulting from a Notice under Section 6.2 
will continue to apply until a new Dependable Plant Capacity Test is concluded. 
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Provided23 (each stated as average KW for the PWP), subject to a cap equal to 
50% of the Actual Dependable Plant Capacity Committed. 

ii. The Dependable Capacity Excess Payment for a PWP (calculated annually at the 
end of the PWP) equals the Actual Dependable Capacity Payment for the PWP 
times the share of Actual Dependable Plant Capacity Committed accounted for by 
the Capacity Shortfall. 

iii. Buyer reduces the Dependable Capacity Excess Payment Account per Section 8.3 
of the Amended EPA as follows, i.e., these payments otherwise due from Buyer 
to Seller are retained by Buyer (calculated at the end of the calendar year): 

1. Up to 50% of any Summer Delivered Energy Payment will be applied 
until the account is zero; and 

2. Up to 100% of any Additional Payment (these payments can potentially 
occur starting in 2035) and Carbon Charge Saving Payment (dependent 
on carbon tax becoming applicable) will be applied until the account is 
zero.  

Section 8.7 of the Amended EPA specifies that the above amounts payable (per Sections 8.1 to 8.6) are 
the full and complete payment and consideration by Buyer (this in effect includes payment for Delivered 
Energy, Monthly Constraint Energy, Dependable Capacity and for Environmental Attributes). 

The balance of Article 8 addresses terms and conditions for statements, invoices and payments (including 
provision for taxes) as well as set off provisions. 

 

22 The Actual Dependable Plant Capacity Committed is the average kW that has been paid for, equal to total Dependable Capacity 
Payment for the PWP divided by the Dependable Capacity Price per kW for the PWP. 
23 Dependable Capacity Provided during a PWP is the average kW provided by Buyer to Seller at POI during the PWP. The 
calculation focuses on the hours during the PWP when 100% of Dependable Plant Capacity (as defined for the PWP) is to be 
provided to Buyer under the Operating Rules. The Dependable Capacity Provided equals (a) the Delivered Energy during these 
hours, divided by (b) the total applicable PWP hours when 100% DPC is to be provided to Buyer excluding any such hours when 
there was a Non-Permitted System Constraint. 
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YUKON ENERGY CORPORATION 

AMENDED AND RESTATED ELECTRICITY PURCHASE AGREEMENT 

This Amended and Restated Electricity Purchase Agreement ("EPA") is dated April 12, 2022 

Between: 

TLINGIT HOMELAND ENERGY LIMITED PARTNERSHIP, a 

British Columbia limited partnership by its general partner, TLINGIT 

HOMELAND ENERGY LIMITED, a British Columbia corporation 

(“Seller”) 

- and - 

YUKON ENERGY CORPORATION, a Yukon Territory corporation 

(“Buyer”) 

Background: 

A. The Parties entered into an electricity purchase agreement (the “Original EPA”) on January 14, 

2022 in respect of Seller’s Plant; and  

B.       The Parties wish to amend, restate, and replace the Original EPA by entering into this Amended 

and Restated EPA. 

The Parties agree: 

ARTICLE 1 

DEFINITIONS, INTERPRETATION, AND SCHEDULES 

1.1 Definitions and Interpretation 

The definitions and principles of interpretation that apply to this EPA are in Schedule “A”.   
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1.2 Additional Schedules 

The following additional Schedules are either attached to or will upon satisfaction of the 

applicable Condition Precedent be attached to and form a part of this EPA: 

   

Schedule “B” - Seller’s Plant Description 

Schedule “C” - Annual Operating Plan  

Schedule “D” - Operating Rules 

Schedule “E” - COD Certificate  

Schedule “F” - Monthly Constraint Energy 

Schedule “G” - Sample Calculation of Dependable Capacity Excess Payment Account 

 

ARTICLE 2 

CONDITIONS PRECEDENT AND TERM 

2.1 Conditions Precedent 

(a) Except as provided in Section 2.1(e), this EPA has no legal force until the 

Conditions Precedent in Section 2.1(d) are satisfied under this EPA by the Parties 

responsible for satisfying such Conditions Precedent as set out in Section 2.1(d).  

All Conditions Precedent are for the benefit of both Parties and may only be 

waived by written agreement of both Parties. 

(b) The Party responsible for satisfying a Condition Precedent will: 

(i) use commercially reasonable efforts to satisfy the Conditions Precedent for 

which that Party is responsible on or before the applicable Condition Date; 

(ii) provide the other Party with regular Notice on the Party’s progress in satisfying 

the Condition Precedent;  

(iii) provide the other Party with Notice of any circumstances which may result in a 

Condition Precedent for which that Party is responsible not being satisfied as 

required under this EPA;  

(iv) provide the other Party with Notice upon satisfaction of a Condition Precedent 

for which a Party is responsible and provide such supporting evidence as may be 

reasonably required by the other Party to determine that a Condition Precedent 

has been satisfied. 

(c) If the Conditions Precedent are not satisfied or waived on or before the applicable 

Condition Dates, or it becomes apparent to either Party that the Conditions 

Precedent will not, in the reasonable opinion of that Party, be satisfied by the 

applicable Condition Dates, the Conditions Precedent will be deemed to have 

failed and either Party may terminate this EPA by providing Notice to the other 
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Party, in which case each Party will, provided the other Party is not in breach of 

this EPA, be deemed to have released the other Party effective as of the date of 

such Notice from any and all Claims and Losses whatsoever incurred by it and its 

Affiliates in relation to this EPA, except that:  

(i) a Party may at any time prior to giving Notice to the other Party under Section 

2.1(c) give Notice to the other Party that it intends to terminate this EPA under 

Section 2.1(c) and upon receipt of such Notice the Parties may consult with each 

other about a possible extension of a Condition Date for a Condition Precedent 

and the Parties may by written agreement agree to extend the Condition Date for 

any Condition Precedent, such extension to be on terms and conditions agreed to 

by the Parties; 

(ii) Seller will remain liable for all costs for the Buyer-AEY System Interconnection 

Study Report incurred by Buyer to the date of a termination Notice; and  

(iii) except as set out in Section 2.1(c)(ii), each Party will be responsible for its own 

costs incurred by it in connection with this EPA. 

(d) The Conditions Precedent for the benefit of the Parties are:  

(i) on or before May 31, 2022 the Parties and AEY will have entered into the 

Interconnection Agreement (including the Buyer-AEY System Interconnection 

Study Report (which will include the final scoping of the Buyer-AEY System 

Upgrades), the Buyer-AEY System Interconnection Standards, and the Joint 

Operating Procedure, all of which will be attached to the Interconnection 

Agreement as Schedules) to connect Seller’s Plant to the Buyer-AEY System on 

terms and conditions satisfactory to each of the Parties, acting reasonably; 

(ii) on or before May 31, 2022 the Parties will have agreed with AEY on the 

budgeted costs for the AEY System Upgrades after AEY will have sought and 

received bids for the labour costs component only (and not the material cost 

component) of the AEY System Upgrades through a competitive bidding 

process, which budgeted costs will include a break-down of the labour and 

material components of such budgeted costs; 

(iii) on or before May 31, 2022 Seller will have submitted to Buyer a detailed, 

funding plan (the “Funding Plan”), which Funding Plan will set out in 

reasonable detail Seller’s sources of grant funding from the governments of the 

Yukon Territory, British Columbia, and Canada and debt financing from third 

party lenders for Seller’s Plant, together with independent third party estimates of 

the cost to design, engineer, procure, construct, and commission Seller’s Plant 

and the Buyer-AEY System Upgrade Costs and based on the Funding Plan on or 

before June 14, 2022 Buyer will have given Seller Notice that Buyer is satisfied, 

acting reasonably, as to the financial viability of Seller’s Plant;  

(iv) on or before May 31, 2022 Seller will have sought and received the Clean Energy 

Development Plan authorizations for the Seller’s Plant located in British 

Columbia and the YESAA Decision Documents for the Seller’s Plant located in 
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Yukon Territory, on terms and conditions satisfactory to each of the Parties, 

acting reasonably;  

(v) on or before 215 days after the Execution Date Buyer will have sought and 

received such approvals of this EPA as may be required by Buyer to perform 

Buyer’s obligations under this EPA by any Governmental Authority or under any 

Laws, on terms and conditions satisfactory to the Parties, acting reasonably; 

(vi) on or before May 31, 2022 Seller will have sought and obtained approval of this 

EPA by the Taku River Tlingit First Nation by way of Clan Directive or a Joint 

Clan Meeting Mandate, on terms and conditions satisfactory to the Parties, acting 

reasonably; 

(vii) on or before May 31, 2022 Seller will have sought and obtained such consents as 

may be required from each of BC Hydro and The Canada Life Assurance 

Company of Canada to enter into this EPA, such consents to be on terms and 

conditions satisfactory to each of the Parties, acting reasonably;  

(viii) on or before May 31, 2022 the Parties will have agreed, acting reasonably, upon 

an allocation of the Environmental Attributes under this EPA based upon the 

requirements of the funding contributed to Seller’s Plant by the governments of 

the Yukon Territory, British Columbia, and Canada; and 

(ix) on or before May 31, 2022 YEC will have entered into an implementation 

agreement with AEY for the implementation of this EPA on terms and conditions 

satisfactory to YEC, acting reasonably.  

(e) Section 2.1(a) does not apply to this Article 2, Section 3.6, and Articles 14, 15, 16, 

17, 18, 19, 20, 21, and 23 which will be in full force and effect from the Execution 

Date. 

2.2 Term 

Subject to Section 2.1, the Term commences on the Effective Date and continues until July 31st of  

the Year in which the 40th anniversary of Seller’s COD occurs. 

2.3 Renewal/Replacement 

Beginning on the 30th anniversary of Seller’s COD the Parties will begin discussions on a renewal 

or replacement of this EPA on terms and conditions to be agreed to by the Parties, with the 

objective to finalize a renewal or replacement of this EPA before the 35th anniversary of Seller’s 

COD.  Any renewal or replacement of this EPA will not be effective until the Parties have 

executed and delivered a legally binding agreement renewing or replacing this EPA. 
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ARTICLE 3 

CONSTRUCTION AND OPERATION 

3.1 Construction and Operation Costs, Liabilities, and Actions  

Seller is responsible for the permitting, design, engineering, construction, Interconnection, 

commissioning, operation, and maintenance of Seller's Plant and will be responsible for all costs, 

expenses, liabilities, and other obligations associated with such activities.  Buyer is responsible 

for the permitting, design, engineering, construction, commissioning, operation, and maintenance 

of the Buyer-AEY System Upgrades and Seller is responsible for all Buyer-AEY System 

Upgrade Costs. 

3.2 Standard of Construction and Operations 

Except with Buyer’s prior written consent, Seller will ensure that the design, engineering, 

construction, Interconnection, commissioning, operation, and maintenance of Seller's Plant, are 

and will be carried out during the Term: 

(a) in compliance with Seller’s Plant Standards; and 

(b) by qualified and experienced individuals. 

3.3 Seller’s Plant Changes Requiring Consent 

Seller will not, without Buyer’s prior written consent, such consent not to be unreasonably 

withheld, make any amendments, modifications, or changes that would have a material adverse 

effect on Buyer with respect to Buyer-AEY System, to:  

(a) Seller’s Plant; or  

(b) any other aspects of Seller's Plant or the information in the Buyer-AEY System 

Interconnection Study Report which would require changes by Buyer to Buyer-

AEY System. 

Seller acknowledges that Buyer may require, as a condition of its consent to any amendment, 

modification, or change described in this Section 3.3, that Seller agree in writing to reimburse 

Buyer for any reasonable incremental liability for any losses, costs, and damages incurred by 

Buyer with respect to Buyer-AEY System from any amendment, modification, or change 

described in this Section 3.3. Buyer may also require that Seller provide performance security to 

Buyer to ensure that Buyer has no financial exposure for such reimbursement obligation. 

3.4 Seller’s Plant Changes Without Consent 

Notwithstanding Section 3.3, Seller may amend, modify, or make any change to Seller’s Plant for 

amendments, modifications, or changes which: 

(a) will not have a material adverse effect on Seller’s ability to observe and perform 

its obligations under this EPA; or  
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(b) are required to comply with a change in Law or a change in Permit or Regulatory 

Agency Authorizations conditions (where such change in Permit or Regulatory 

Agency Authorizations conditions is initiated by a Governmental Authority) after 

the Effective Date, 

provided that Seller will give Notice to Buyer of any amendments, modifications, or changes to 

Seller’s Plant together with an explanation of the reason for such amendments, modifications, or 

changes and why such amendments, modifications, or changes are permitted under this Section 

3.4.  

3.5 Development Progress Reports 

Seller will deliver a Development Progress Report to Buyer on each January 1, April 1, July 1, 

and October 1 after the Effective Date until Seller's COD.  Buyer may request such additional 

information as Buyer may reasonably require from time to time for Seller's development of 

Seller's Plant under Sections 3.1 and 3.2. 

3.6 Responsibility for Buyer-AEY System Upgrade Costs 

Buyer-AEY System Interconnection Study Report will outline the scope of the Buyer-AEY 

System Upgrades. Seller is responsible for all Buyer-AEY System Upgrade Costs as follows:  

(a) If the Parties have agreed upon the budgeted costs of the AEY System Upgrades 

under Section 2.1(d)(ii), Seller will:  

(i) pay to Buyer in advance an amount equal to the budgeted costs of Buyer-AEY 

System Upgrade Costs (the "Upgrade Costs Advance"); and 

(ii) unless otherwise agreed to by the Parties, be responsible directly for all 

Interconnection Substation Costs, including such costs resulting from Buyer’s 

requirements as set in the Buyer-AEY System Interconnection Study Report.  

(b) Buyer may draw upon the Upgrade Costs Advance from time to time in its 

Discretion to satisfy any Buyer-AEY System Upgrade Costs as and when incurred 

by Buyer.  

(c) Notwithstanding the budgeted costs of Buyer-AEY System Upgrade Costs agreed 

to under Section 3.6(a) or the amount of any Upgrade Costs Advance provided by 

Seller, Seller will be responsible for and will pay Buyer the actual Buyer-AEY 

System Upgrade Costs relating to Buyer-AEY System Upgrades.  Following the 

completion of Buyer-AEY System Upgrades and the payment in full by Seller of 

all Buyer-AEY System Upgrade Costs, Buyer will release to Seller any undrawn 

portion of the Upgrade Costs Advance.  

(d) Seller understands that a portion of Buyer-AEY System that will be the subject of 

Buyer-AEY System Upgrades is owned by AEY and not Buyer and the AEY 

System Upgrades will occur on the portion of Buyer-AEY System owned and 

operated by AEY and in undertaking Buyer-AEY System Upgrades Buyer may 
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subcontract all or a portion of the work required to complete Buyer-AEY System 

Upgrades to AEY.  

3.7 Buyer-AEY System Upgrades 

(a) Further to Section 3.1, Buyer is responsible for implementation of all Buyer-AEY 

System Upgrades; 

(b) Buyer will perform, or cause to be performed, the work required for the Buyer-

AEY System Upgrades in compliance with the Buyer-AEY System 

Interconnection Standards, the Joint Operating Procedure, all applicable Laws, 

and Good Industry Practice; 

(c) Buyer is responsible for and will own, operate, and maintain all upgrades to 

Buyer’s System required by the Buyer-AEY System Interconnection Study 

Report.  Buyer will coordinate with AEY and Seller the construction of such 

upgrades to Buyer’s System; 

(d) Buyer will use commercially reasonable efforts to commence and diligently 

complete the upgrade work to Buyer’s System under this EPA; and 

(e) Buyer will have no liability for delays in completion of the Buyer-AEY System 

Upgrades. 

3.8 Metering 

(a) All Delivered Energy delivered by Seller to Buyer will be measured by a separate 

meter in the immediate vicinity of the POI that is owned, installed, inspected, and 

maintained by Buyer (the “Meter”).  The Meter must be tested and sealed 

according to any Measurement Canada Standards; 

(b) The Meter will be: 

(i) capable of accurately measuring the quantity of Delivered Energy delivered by 

Seller’s Plant and delivered to Buyer at the Meter independent of all other 

generation equipment or facilities; 

(ii) capable of being remotely interrogated by Buyer; and 

(iii) calibrated to measure the quantity of Delivered Energy on an every 5 minute 

basis; 

(c) Seller may, at Seller’s cost, request that Buyer install between the Meter and the 

POI a duplicate meter that will be owned, inspected, and maintained by Seller (the 

“Seller’s Meter”).  Seller’s Meter must be tested and sealed according to any 

Measurement Canada Standards; 
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(d) All information collected or recorded by the Meter, and if installed, Seller’s 

Meter, will be electronically transmitted directly to Buyer and Buyer will make 

such data available to Seller; and 

(e) If the Meter or the Seller’s Meter fails to register, or if it registered an error, the 

inaccurate Meter or Seller’s Meter will be repaired or replaced as soon as 

practicable by the Party responsible.  

If there is any Dispute regarding an error or accuracy of the Meter, either Buyer or Seller may 

give Notice to the other Party to the Dispute.  The Parties will proceed diligently and in good 

faith to try to estimate and agree upon any adjustments to amounts owed by one Party to the other 

Party as a result of such error or inaccuracy and failing agreement the Parties will resolve the 

Dispute under  the Electricity and Gas Inspection Act (Canada) and any required adjustments will 

be made under Section 8.9(b). 

3.9 Site Access 

Seller will provide Buyer with any access to the Meter and the POI including any related 

equipment that Buyer may reasonably require to perform its obligations under this EPA. 

ARTICLE 4 

COMMERCIAL OPERATION DATE 

4.1 Seller’s COD 

(a) Except with Buyer's prior written consent, Seller's COD may not occur earlier 

than 90 days prior to Seller's Target COD. 

(b) Buyer will not be required to incur any incremental expense or other liability of 

any kind to enable Seller's COD to occur prior to Seller's Target COD. 

4.2 Change in Seller's Target COD 

If the estimated date for completing Buyer-AEY System Upgrades required to achieve Buyer's 

COD is later than 90 days prior to Seller's Target COD, Buyer will give Notice to Seller of such 

delay and, provided Seller is not responsible for any delay in completing Buyer-AEY System 

Upgrades (including a failure to pay amounts contemplated in Section 3.6), upon Seller's written 

request that the Seller's Target COD be postponed, Buyer will postpone the Seller's Target COD 

to the estimated date for completing Buyer-AEY System Upgrades plus up to 90 days.   

4.3 Notice for First Peak Winter Period. 

Seller acknowledges that Buyer must incur costs to rent diesel generating units to provide 

replacement capacity to serve Buyer’s customers if Seller is unable to provide Dependable Plant 

Capacity Committed during a Peak Winter Period.  On or before May 1, 2024 Seller will give 

Notice to Buyer confirming the forecast Dependable Plant Capacity that Seller will be able to 

commission and make available to Buyer for the first Peak Winter Period.  Upon receiving such 

Notice Buyer will review the information provided by Seller and investigate the availability and 

pricing of Buyer renting diesel units sufficient to replace any Dependable Plant Capacity which 
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Seller is unable to provide as set out in Seller’s Notice or as Buyer has reasonable concern as to 

Seller’s ability to provide for the first Peak Winter Period.  The Parties will cooperate and 

communicate with each other relating to Buyer’s proposed renting of diesel generating units and 

Buyer will, exercising commercially reasonable efforts, postpone the renting of such diesel 

generating units as long as practically possible. If Seller is unable to confirm to Buyer in writing 

to the satisfaction of Buyer, acting reasonably, the availability of Dependable Plant Capacity for 

the first Peak Winter Period on or before June 1, 2024, or such later date as Buyer communicates 

to Seller to be acceptable, Buyer may proceed to rent such diesel generating units and no 

Dependable Capacity Payment will be payable by Buyer to Seller for the first Peak Winter Period 

for Dependable Plant Capacity that was already provided by such rented diesel generating units. 

4.4 Requirements for Seller’s COD 

Subject to Section 4.4 and Article 18, Seller’s Plant will have achieved Seller’s COD at the 

commencement of the hour immediately following the hour in which all of the following 

conditions have been satisfied: 

(a) Seller has obtained all Permits and Regulatory Agency Authorizations required to 

operate Seller’s Plant as required under this EPA and all such Permits and 

Regulatory Agency Authorizations are in full force and effect; 

(b) Seller’s Plant has been fully constructed under Seller’s Plant Standards; 

(c) Seller’s Plant has successfully completed a Dependable Plant Capacity Test that 

confirms the Dependable Plant Capacity for Seller’s Plant, provided:  

(i) Seller may conduct multiple Dependable Plant Capacity Tests until Seller is 

satisfied with the results of such tests;  

(ii) the Dependable Plant Capacity for the Seller’s Plant is not less than 8.50 MW;  

(iii) the Dependable Plant Capacity cannot in any event exceed 8.75 MW, regardless 

of the results of the Dependable Plant Capacity Test; and 

(d) Seller’s Plant has successfully completed to the satisfaction of Buyer, acting 

reasonably, any additional performance tests as specified in Buyer-AEY System 

Interconnection Standards; 

(e) Seller is not:  

(i) Bankrupt or Insolvent;  

(ii) in material default of any of its covenants, representations, or warranties under 

this EPA; or  

(iii) in material default under any Permit or Regulatory Agency Authorizations, any 

tenure agreement for the site on which Seller’s Plant is located, or the 

Interconnection Agreement; and 
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(f) Seller has delivered to Buyer: 

(i) the COD Certificate for Seller’s COD, including the results of the Dependable 

Plant Capacity Tests that Seller is relying on; 

(ii) data from the Meter sufficient to demonstrate compliance by Seller with Sections 

4.4 (c) and (d); and 

(iii) payment of any amounts owing by Seller to Buyer under Section 3.6. 

4.5 Buyer Right to Observe Seller’s COD Testing 

Seller will give not less than 10 days’ Notice to Buyer of the commencement of any proposed 

testing under Sections 4.4 (c) and (d) and Buyer may attend and observe each test under Sections 

4.4(c) and (d). If Seller has given Notice to Buyer under this Section 4.5, Seller will not be 

required to give a Notice to Buyer of any further tests which are commenced within 72 hours of 

the prior test under Sections 4.4 (c) and (d). Seller will give a new Notice under this Section 4.5 

for any test that commences more than 72 hours after the end of an unsuccessful test under 

Sections 4.4 (c) and (d). 

4.6 Buyer’s COD 

Buyer will exercise commercially reasonable efforts to achieve Buyer's COD prior to Buyer's 

Target COD.  Buyer will have no liability for delays in completion of Buyer-AEY System 

Upgrades. 

ARTICLE 5 

OPERATION OF SELLER’S PLANT AND OUTAGES 

5.1 Owner and Operator 

Seller will own Seller’s Plant and will ensure that Seller’s Plant is operated using qualified and 

experienced individuals. 

5.2 Outages 

(a) Notice of Seller's Outage - Seller will give Buyer Notice of any Outages of 

Seller's Plant, or changes in any such Outages, by delivering to Buyer an Outage 

Notice or revised Outage Notice: 

(i) promptly in the case of a Forced Outage or Maintenance Outage; 

(ii) not less than 60 days in advance of any Seller Planned Outage, or such shorter 

time period with Buyer's written consent, such consent not to be unreasonably 

withheld; and 

(iii) promptly in the case of any changes to the duration, start time, or end time of any 

Outage. 
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(b) Notice of Buyer's Outage - Buyer will give Seller Notice of any Outages of 

Buyer-AEY System or changes in any such Outages, by delivering to Seller an 

Outage Notice or revised Outage Notice: 

(i) promptly in the case of a Forced Outage or Maintenance Outage; 

(ii) not less than 60 days in advance of any Buyer-AEY Planned Outage, or such 

shorter time period with Seller's written consent, such consent not to be 

unreasonably withheld; and 

(iii) promptly in the case of any changes to the duration, start time, or end time of any 

Outage.  

(c) Coordination and Scheduling of Outages - The Parties will: 

(i) not schedule or conduct a Seller Planned Outage or a Buyer-AEY Planned 

Outage, except during the Summer Period; 

(ii) use commercially reasonable efforts to coordinate and schedule all Seller Planned 

Outages, Buyer-AEY Planned Outages, or Maintenance Outages to maximize 

Dependable Plant Capacity and Delivered Energy; and 

(iii) use commercially reasonable efforts to minimize Maintenance Outages in the 

Peak Winter Period. 

5.3 Annual Operating Plan 

On or before June 30 in each Year during the Term, Seller will provide to Buyer its Annual 

Operating Plan, including any required update to the then current Annual Operating Plan, for the 

12-month period commencing on September 1 of the current Year until August 31 of the next 

Year. Seller will promptly provide Buyer with a revised Annual Operating Plan from time to time 

upon Seller becoming aware of any expected material change in the original Annual Operating 

Plan for that period. The Annual Operating Plan is provided for planning purposes and does not 

guarantee or limit the quantity or timing of Delivered Energy. 

5.4 Operating Rules 

The Parties will jointly coordinate and schedule the delivery of Delivered Energy and Dependable 

Plant Capacity under the Operating Rules. 

5.5 Annual Dependable Plant Capacity Test 

(a) During December of each Year during the Term after the Seller’s COD Seller will 

complete a Dependable Plant Capacity Test to confirm the Dependable Plant 

Capacity Committed for the Peak Winter Period that commences in the December 

in which the Dependable Plant Capacity Test is completed. Seller may conduct 

multiple Dependable Plant Capacity Tests during December until Seller is 

satisfied with the results of such tests. Seller will give Buyer not less than 24 
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hours prior Notice of the first Dependable Plant Capacity Test under this Section 

5.5. 

(b) Absent actual results to the contrary during the December period the annual 

Dependable Plant Capacity Test for a Peak Winter Period is deemed to show zero 

Dependable Plant Capacity Committed.  

(c) Notwithstanding Section 5.5(b), if a Force Majeure prevents Seller from 

completing a Dependable Plant Capacity Test during December, Seller will 

conduct a Dependable Plant Capacity Test as soon as practicable after the Force 

Majeure is resolved, but before the end of the relevant Peak Winter Period, and 

the Dependable Plant Capacity Committed as last confirmed for a prior Peak 

Winter Period, less any reduction in Dependable Plant Capacity Committed 

resulting from a Notice under Section 6.2 will continue to apply until a new 

Dependable Plant Capacity Test is concluded. 

(d) The Dependable Plant Capacity Committed confirmed to Seller’s satisfaction and 

Notice of which is given to Buyer during a Peak Winter Period, will apply to the 

entire Peak Winter Period for which it was completed including any portion of this 

Peak Winter Period that occurs prior to the date of confirmation set out in Seller’s 

Notice, excluding only any portion of this Peak Winter Period for which a 

Dependable Capacity Payment has been provided based on Dependable Plant 

Capacity Committed as last confirmed for a prior Peak Winter Period.  

 

ARTICLE 6 

PURCHASE AND SALE OBLIGATIONS 

6.1 Dependable Plant Capacity Committed 

From Buyer’s COD for the remainder of the Term, Seller will make available to Buyer after 

Seller’s COD the Dependable Plant Capacity Committed and Buyer will accept delivery at the 

POI of, purchase, and pay for same under this EPA. 

6.2 Provision of Notice to Adjust Dependable Plant Capacity Committed  

If Seller becomes aware that it will not be able to provide 100% of the Dependable Plant Capacity 

Committed for the following Peak Winter Period due to factors other than water availability to 

Surprise Lake, Seller will provide, as soon as practicable, Notice to Buyer to permit Buyer when 

feasible to make alternative arrangements. If Notice is provided by Seller to Buyer, the 

Dependable Plant Capacity Committed for the next Peak Winter Period will be adjusted to the 

KW of Dependable Plant Capacity Committed, if any, that Seller specifies will apply to that Peak 

Winter Period., subject to the annual Dependable Plant Capacity Test under Section 5.5. 
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6.3 Delivered Energy after Buyer's COD 

From Buyer's COD and for the remainder of the Term, Seller will sell and deliver to Buyer all 

Energy to Buyer through the sale and delivery of all Delivered Energy and Buyer will accept 

delivery of, purchase, and pay for same under this EPA.  

6.4 Summer Delivered Energy 

From the first Summer Period following Seller’s COD for the remainder of the Term Seller will 

sell and deliver Summer Delivered Energy to Buyer upon Buyer’s written request on 48 hours’ 

Notice and Buyer will accept delivery of, purchase, and pay for same, up to a maximum 

combined period of two weeks every Summer Period. Seller will collaborate with Buyer on 

getting any required approvals if Buyer requests Summer Delivered Energy beyond the combined 

period of two weeks per Summer Period. 

6.5 Buyer-AEY System Constraints  

Buyer will have no liability for a Buyer-AEY System Constraint and Buyer will not be in breach 

or default of its obligations under Sections 6.3 or 8.2 if Buyer is not able to accept delivery of 

Delivered Energy as a result of a permitted Buyer-AEY System Constraint, except as set out in 

this Section 6.5, if applicable. A non-permitted Buyer-AEY System Constraint (a “Non-

Permitted System Constraint”) will occur if, in any month after Buyer's COD, Seller is unable 

to deliver Delivered Energy that Seller is permitted to deliver under this EPA solely as a result of 

a continuous Buyer-AEY System Constraint which exceeds 30 minutes in duration and which is 

not caused by:  

(a) Buyer-AEY Planned Outage; or 

(b) Seller, Seller's Plant, or anything on Seller's side of the POI. 

If a Non-Permitted System Constraint occurs then, notwithstanding that Buyer is excused under 

this Section 6.5 from its obligations under Section 6.3 and Article 8, Buyer will pay Seller, for 

each calendar month in which the Non-Permitted System Constraint has occurred for the Monthly 

Constraint Energy calculated for the relevant month under Schedule “F”. Buyer will not be 

required to pay for any Monthly Constraint Energy under this Section 6.5: 

(c) during any period specified as a Seller's Outage in any Outage Notice or a revised 

Outage Notice or during any other period where Seller's Plant would otherwise not 

have been operating; 

(d) during any period when either Party is or would be excused, under Section 20.1, 

from its obligation to deliver or to accept delivery of Delivered Energy as a result of 

Force Majeure; 

(e) during any other hour that Seller’s Plant would otherwise not have been operating if 

there had been no Non-Permitted System Constraint; or 

(f) when the Non-Permitted System Constraint is the result of the operation of the 

Seller’s Plant in a manner inconsistent with Section 3.2. 

YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP April 2022

Attachment A: Electricity Purchase Agreement Page A1-17



Seller will maintain and complete Records of all Constraint Shortfall Energy avoided or, acting 

reasonably, could have been avoided during a Non-Permitted System Constraint by reducing or 

shutting down water deliveries to the Powerhouse and will report such amounts to Buyer in 

writing and provide Buyer with all information required to calculate such amounts. Buyer will 

give Seller Notice of all Buyer-AEY System Constraints in each month which individually 

exceed 30 minutes in duration when it provides its monthly Notice under Section 8.8(a). If there 

is a Dispute between the Parties for the amount of any Monthly Constraints Energy Amount, the 

Dispute will be resolved under Article 18.  

6.6 Custody, Control, Risk of, and Title 

Custody, control, risk of, and title to, all Dependable Plant Capacity, Delivered Energy, and 

Summer Delivered Energy, will pass from Seller to Buyer at the POI. Seller will ensure that all 

Dependable Plant Capacity, Delivered Energy, and Summer Delivered Energy is free and clear of 

all liens, claims, charges, and encumbrances. 

ARTICLE 7 

EXCLUSIVITY 

7.1 Exclusivity 

Except as may otherwise be agreed to by the Parties with regard to Environmental Attributes to 

satisfy the Condition Precedent in Section 2.1(d)(viii), Seller will not at any time during the 

Term: 

(a) commit, sell, or deliver any Energy (or related Environmental Attributes, if any) to 

any Person other than Buyer under this EPA; or 

(b) use any Energy (or related Environmental Attributes, if any) for any purpose 

whatsoever except for sale to Buyer under this EPA. 

7.2 Modifications to Existing Plant 

Except with Buyer’s prior written consent, such consent not to be unreasonably withheld, Seller 

will cause XLP, by its general partner, APL, to not amend, modify, or make any changes to the 

Existing Plant, except for those amendments, modifications, or changes which: 

(a) will not have a material adverse effect on Seller’s ability to deliver and Buyer’s 

ability to receive during each Peak Winter Period not less than 14.0 GWh of 

Delivered Energy when the Surprise Lake reservoir is full before the end of the 

prior October, and otherwise not less than 12.0 GWh of Delivered Energy when 

the electricity load under Section 7.2(b) is 9.0 GWh or less during a Year; 

(b) are required to supply capacity and energy to Atlin for Atlin’s Community 

Customer electricity load; or 

(c) are required to comply with a change in Law or a change in Permit or Regulatory 

Agency Authorizations conditions (where such change in Permit or Regulatory 
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Agency Authorizations conditions is initiated by a Governmental Authority) after 

the Effective Date.  

Seller will give Notice to Buyer of any amendments, modifications, or changes to Existing Plant 

together with an explanation of the reason for such amendments, modifications, or changes and 

why such amendments, modifications, or changes are permitted under this Section 7.2.  

7.3 Enhancement of Existing Plant Using Seller’s Plant 

If Seller uses the Penstock also to provide water to the Existing Plant, Seller will ensure that 

operation of the Penstock will not have a material adverse effect on Seller’s ability to deliver and 

Buyer’s ability to receive during each Peak Winter Period. 

Buyer understands that the Existing EPA regarding the Existing Plant terminates in 2034. Prior to 

2034, Seller will present a proposal to Buyer, for Buyer’s approval, outlining any changes to the 

configuration of the Existing Plant and all related terms and conditions for the new arrangements 

that may cause changes to the Seller’s Plant, expected Delivered Energy, or Dependable Plant 

Capacity provided during the Peak Winter Period. Buyer will review and approve such changes, 

acting reasonably, provided that such changes comply with all other provisions of this EPA and 

also provided that such changes do not cause a decrease in the average expected Delivered 

Energy, or the expected Dependable Plant Capacity to be provided during the Peak Winter 

Period.  

ARTICLE 8 

PRICES AND PAYMENT TERMS 

8.1 Dependable Capacity Payment 

Subject to Section 4.3, for each month of each Peak Winter Period starting on the Seller’s COD, 

Buyer will pay to Seller the Dependable Capacity Payment.  

8.2 Delivered Winter Energy Price 

For each month during the Winter Period of each Year after the Seller’s COD, Buyer will pay to 

Seller, for the aggregate of the KWh of Delivered Energy and Monthly Constraint Energy, the 

Winter Energy Price for the Delivered Energy and Monthly Constraint Energy. 

8.3 Dependable Capacity Excess Payment Account 

The Dependable Capacity Excess Payment Account will record the amount of Dependable Plant 

Capacity Seller has provided during a Peak Winter Period, as compared to the amount of 

Dependable Plant Capacity Committed Buyer has paid for. A negative balance in this account 

means that Buyer has paid for more Dependable Plant Capacity Committed than Seller has 

delivered; a positive balance in this account means that Buyer has paid for less Dependable Plant 

Capacity Committed than Seller has delivered. 

At the Seller’s COD, the balance in the Dependable Capacity Excess Payment Account will be 

zero. This is a non-cash account, and the balance only affects the payment terms of the Summer 

Delivered Energy, the Additional Payment, and the Carbon Charge Saving Payment as described 
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in this Section 8.3. At the end of Term or an early termination, the Dependable Capacity Excess 

Payment Account balance will be deemed to be zero.  

In each Year, the following calculations will be made at the specified times and used to adjust the 

Dependable Capacity Excess Payment Account balance: 

(a) The Dependable Capacity Excess Payment will be calculated annually at the end 

of each Peak Winter Period, and the result will be subtracted from the then 

existing balance in the Dependable Capacity Excess Payment Account to derive 

the new balance. The Dependable Capacity Excess Payment will be calculated as 

follows for the Peak Winter Period that commences in Year “N”: 

Dependable Capacity Excess PaymentN = (Capacity ShortfallN/Actual 

Dependable Plant Capacity CommittedN) * (Actual Dependable Capacity 

PaymentN ) 

Where  

(i) “Actual Dependable Capacity PaymentN” is the total of 

Dependable Capacity Payments by Buyer to Seller for the Peak 

Winter Period that commences in Year “N”; 

(ii) “Actual Dependable Plant Capacity CommittedN”” is the 

Actual Dependable Capacity PaymentN divided by the 

Dependable Capacity PriceN; and 

(iii) “Capacity ShortfallN” is Actual Dependable Plant Capacity 

CommittedN less Dependable Capacity Provided for the Peak 

Winter Period that commences in Year “N”, subject to a cap 

equal to 50% of the Actual Dependable Plant Capacity 

CommittedN. 

(b) At the time that any Summer Delivered Energy Payment is due, should the 

Dependable Capacity Excess Payment Account have a negative balance, up to 

50% of this Summer Delivered Energy Payment will be applied until the balance 

in this account is zero. The remainder of the Summer Delivered Energy Payment 

will be paid under Section 8.6. 

(c) At the time any Additional Payment and Carbon Charge Saving Payment or any of 

them are due, should the Dependable Capacity Excess Payment Account have a 

negative balance, up to 100% of this Additional Payment and Carbon Charge 

Saving Payment will be applied until the balance in this account balance is zero. 

The remainder of the Additional Payment and Carbon Charge Saving Payment 

will be paid under Sections 8.4 and 8.5.  

(d) A sample calculation to show how the balance in the Dependable Capacity Excess 

Payment Account is adjusted is included in Schedule “G”. 

8.4 Additional Payment (2035 and subsequent Years) 
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Commencing in 2035, and subject to any reductions under Section 8.3, Buyer will pay to Seller 

an Additional Payment if Buyer has Added Load within 30 days after the end of the relevant 

Winter Period in each Year.  

8.5 Carbon Charge Saving Payment 

Commencing in Year 2024, and subject to any reductions under Section 8.3, Buyer will pay to 

Seller a Carbon Charge Saving Payment within 30 days after the end of the relevant Winter 

Period in each Year. 

8.6 Summer Delivered Energy Payment 

From the first Summer Period following the Seller’s COD, and subject to any reductions under 

Section 8.3, Buyer will pay to Seller the Summer Delivered Energy Payment for Summer 

Delivered Energy provided in the relevant month.  

8.7 No Further Payment 

Amounts payable by Buyer under Sections 8.1 to 8.6 are the full and complete payment and 

consideration payable by Buyer under those Sections 8.1 to 8.6 and for Environmental Attributes. 

8.8 Statement, Invoice, and Payment 

(a) Buyer will, by the 5th day of each month after the Seller’s COD, deliver to Seller a 

Notice of the Meter record for the preceding month and Buyer’s estimate for any 

Monthly Constraint Energy for the preceding month.  

(b) Seller will, by the 15th day of each month after the Seller’s COD, deliver to Buyer 

an invoice indicating, among other things: 

(i) the Dependable Capacity Payment; 

(ii) the amount of Delivered Energy; 

(iii) the amount of the Monthly Constraint Energy; 

(iv) the amount of any Summer Delivered Energy; 

(v) the amount of any Additional Payment;  

(vi) the amount of any Carbon Charge Saving Payment; and 

(vii) any Final Amounts owing by either Party to the other Party. 

(c) For greater certainty an invoice will be delivered each month even if there is a 

zero balance on the invoice. The invoice will set out in reasonable detail the 

manner by which the invoice and the amounts shown thereon were computed and 

be accompanied by sufficient data to enable Buyer, acting reasonably, to satisfy 

itself as to the accuracy of the invoice. 
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(d) Either Party may give Notice to the other Party of an error, omission, or disputed 

amount on a statement or invoice within 36 months after the statement or invoice 

was first issued together with reasonable detail to support its claim. After expiry 

of that 36 month period, except in the case of willful misstatement, fraud, or 

concealment, amounts on a previously issued statement or invoice will be 

considered accurate and amounts which were omitted will be considered to be nil, 

other than amounts disputed under this Section 8.8 within the 36 month period, 

which will be resolved under this EPA. 

(e) If either Party gives Notice to the other Party of an error, omission, or disputed 

amount on a statement or invoice as described in Section 8.8(d), a Party may 

direct the other Party to promptly produce new statements or invoices for the 

relevant month(s). The new statements or invoices will show the undisputed 

amount and disputed amount each in a separate statement or invoice or will 

otherwise separate the amounts in a single statement or invoice in a manner 

acceptable to the Party who received the statement or invoice, acting reasonably. 

8.9 Payment 

(a) Within 30 days after receipt of an invoice delivered under Section 8.8(b), and 

subject to Section 8.12, Buyer will pay to Seller or Seller will pay to Buyer the 

amount set out in the invoice, except to the extent a Party in good faith disputes all 

or part of the statement or invoice by Notice as described in Section 8.8(d).  

(b) If a Party disputes any portion of a statement or invoice, the applicable Party must 

pay the undisputed net amount payable by it under the statement or invoice or, if 

applicable, the new statement or invoice of the undisputed amount. 

(c) The Parties will endeavor to resolve any error, omission, or disputed amount on a 

statement or invoice within 30 days of the Notice under Section 8.8(d). If the Parties 

are unable to resolve the matter under this Section 8.9(b) the matter will resolved 

under Article 18. 

(d) Any amount required to be paid under this EPA, but not paid by either Party when 

due, will accrue interest at an annual rate equal to the Prime Rate plus 2%, 

compounded monthly. Any disputed amount that is found to be payable will be 

deemed to have been due within 30 days after the date of receipt of the statement or 

invoice which included or should have included the disputed amount. 

(e) On the expiry or early termination of this EPA a Party will pay to the other Party 

any amounts owing by that Party to the other Party under this EPA for the period 

before such expiry or early termination of this EPA. 

8.10 Payment Calculations 

(a) For the purpose of all payment calculations under this EPA:  

(i) all payment calculations will be rounded to the nearest cent; and 

YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP April 2022

Attachment A: Electricity Purchase Agreement Page A1-22



(ii) Delivered Energy will be expressed in KWh rounded to two decimal places. 

(b) For the purpose of all payment calculations under this EPA, where CPI is to apply, if 

Statistics Canada (or the then recognized statistical branch of the Canadian 

Government): 

(i) computes, at any time after the Effective Date, the CPI on a basis different to that 

employed at the Effective Date, then the CPI will be converted using the 

appropriate formula recommended by Statistics Canada (or the then recognized 

statistical branch of the Canadian Government); 

(ii) at any time ceases to publish or provide the CPI, then Section 2.7 of Schedule 

"A" will apply; 

(iii) has not published the CPI for a relevant period at the time Seller is required to 

provide Buyer with an invoice, Seller will prepare the invoice based on the CPI 

in effect at the time the invoice is issued and when the CPI for the relevant period 

is published, Seller will recalculate the invoice amounts in the next succeeding 

invoice and will include a credit or debit, without interest, in the next succeeding 

invoice based on the results of the recalculation; or 

(iv) recalculates the CPI within 36 months after an invoice affected by that CPI 

calculation has been issued, then Seller will recalculate the invoice amounts for 

the relevant period in the next succeeding invoice and will include a credit or 

debit, without interest, in the next succeeding invoice based on the results of the 

recalculation. 

8.11 Taxes 

All dollar amounts in this EPA do not include any value added, consumption, commodity, or 

similar taxes, including GST and any successor thereto, which, if applicable, will be added to 

each invoice and paid by Buyer. 

8.12 Set-off 

If Buyer and Seller each owe the other an amount under this EPA in the same month, then such 

amounts with respect to each Party will be aggregated and the Parties may discharge their 

obligations to pay through netting, in which case the Party, if any, owing the greater aggregate 

amount will pay to the other Party the difference between the amounts owed, provided that this 

Section 8.12 applies only to any purchase price for Delivered Energy and any Final Amount 

owing by either Party to the other Party, including any final amount owing with regard to Buyer-

AEY System Upgrade Costs. Except as otherwise expressly provided herein, each Party reserves 

all rights, counterclaims and other remedies and defenses which such Party has, or may be 

entitled to, arising from or related to this EPA. 
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ARTICLE 9 

ENVIRONMENTAL ATTRIBUTES 

9.1 Environmental Attributes 

Except as may otherwise be agreed to by the Parties to satisfy the Condition Precedent in Section 

2.1(d)(viii), Seller hereby transfers, assigns, and sets over to Buyer all right, title, and interest in 

and to the Environmental Attributes. Seller will ensure that all Environmental Attributes 

transferred to Buyer under this EPA are free and clear of all liens, claims, charges, and 

encumbrances. Seller will use commercially reasonable efforts to:  

(a) provide information reasonably requested by Buyer in relation to such 

Environmental Attributes, including as may be required to allow Buyer to verify 

or certify that such Environmental Attributes exist or have been created; and  

(b) assist in having Seller's Plant certified, licensed, qualified, or approved under any 

rules, regulations, programs, or applicable Laws of any Governmental Authority 

or independent certification agency in respect of Environmental Attributes, 

provided that Buyer will pay Seller all costs reasonably incurred by Seller for the 

same.   

Any failure by Seller to exercise such commercially reasonable efforts under this Section 9.1 

is a "material default" under this EPA, and Buyer may terminate this EPA under Section 

14.1(g). 

ARTICLE 10 

EPA ADMINISTRATION, RECORDS, AND AUDITS 

10.1 Records 

Each of Buyer and Seller will prepare and maintain all Records, or duplicates of such Records, at 

Buyer's head office or local Yukon Territory office or Seller's head office, as applicable, or 

following the expiry of the Term or the earlier termination of this EPA, at such other location as 

may be agreed in writing between the Parties, for a period of not less than 7 Years from the date 

on which each such Record is created. The Audit Parties may take copies of such Records for an 

inspection or audit under Section 10.2. 

10.2 Inspection and Audit Rights 

For the sole purpose of verifying:  

(a) compliance with this EPA; 

(b) the accuracy of invoices, supporting information, and calculations delivered by a 

Party under this EPA; 

(c) the qualification of Seller's Plant and the Delivered Energy for the Environmental 

Certification; or 
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(d) the liability of Seller for Buyer-AEY System Upgrades Costs, 

Buyer or Seller, as applicable, will, on reasonable Notice from either Party desiring to conduct an 

audit, provide the Audit Parties with prompt access during normal business hours to the other 

Parties’ Records solely relating to this EPA, including any Buyer Confidential Information or 

Seller Confidential Information. The Audit Parties will exercise any access and audit rights under 

this Section 10.2 in a manner that minimizes disruption to the operation of the Party subject to the 

audit.  The audit rights contained in this Section 10.2 will be subject to the limitations under 

Section 8.8(d). 

10.3 Seller Consents 

Seller will promptly provide any consents required to enable any of the Audit Parties to make 

inquiries with any Governmental Authority or any Person administering the Environmental 

Certification concerning the:  

(a) qualification of Seller's Plant and the Energy for Environmental Certification, the 

status of the Environmental Certification and copies of any audits, inspections or 

reports prepared in connection with the Environmental Certification; and  

(b) compliance by Seller with Laws, Permits, and Regulatory Agency Authorizations  

applicable to Seller's Plant or Seller’s Plant. 

ARTICLE 11 

FIRST NATIONS CLAIMS 

11.1 Notification of First Nations Claims 

Given the ownership and location of Seller’s Plant, Seller and Buyer do not expect any First 

Nations Claims.  However, if either Party receives or obtains evidence of a First Nations Claim, it 

will notify the other Party in writing as soon as practicable. 

11.2 Obligation to Consult 

If Buyer receives, obtains evidence, or becomes aware of a First Nations Claim, it may direct 

Seller, at Seller's cost, to: 

(a) consult with the First Nations making the First Nations Claim, or, if requested by 

Buyer, assist Buyer in the consultation process; 

(b) take any measures Seller deems necessary to address, prevent, mitigate, 

compensate, or otherwise accommodate any Potential Impacts, provided the 

measures are consented to in advance by Buyer and the First Nations making the 

First Nations Claim; and 

(c) provide regular written reports to Buyer concerning Seller's compliance with this 

Section 11.2, as may be reasonably requested by Buyer. 
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11.3 Seller Termination for First Nations Claims 

At any time prior to Buyer's COD, if a First Nation Claim is proven in Court and all rights of 

appeal have been exhausted then Seller may, in Seller’s Discretion, terminate this EPA on Notice 

to Buyer. Such termination will be effective 30 days after the date of delivery of such Notice of 

termination unless otherwise agreed by the Parties. If Seller terminates this EPA under this 

Section 11.3, Seller will reimburse Buyer for costs or liabilities under Section 14.5 and on receipt 

of payment, Buyer will have no further Claims against Seller under this Article 11. 

ARTICLE 12 

INSURANCE/DAMAGE AND DESTRUCTION 

12.1 Insurance 

Seller will by the commencement of Seller’s activities necessary to construct Seller’s Plant, 

obtain, maintain, and pay for:  

(a) policies of commercial general liability insurance with a per occurrence limit of 

liability not less than $5,000,000.00 applicable to Seller’s Plant separate from all 

other projects and operations of Seller; and  

(b) property insurance and construction insurance with limits of liability and 

deductibles consistent with those a prudent owner of a facility similar to Seller’s 

Plant would maintain and those the Facility Lender requires. All commercial 

general liability policies must include Buyer, its directors, officers, employees, 

and agents as additional insureds and must contain a cross liability and 

severability of interest clause. All policies of insurance must be placed with 

insurers that have a minimum rating of A- (or equivalent) by A.M. Best Company 

and are licensed to transact business in the Province of British Columbia and the 

Yukon Territory and must be endorsed to provide to Buyer 30 days’ Notice of 

cancellation, non-renewal, or any material amendment that results in a reduction 

in coverage. Seller will give Buyer a copy of the insurance certificate(s) for the 

insurance required to be maintained by Seller under this Section 12.1 not more 

than 30 days after the effective date of coverage and immediately upon renewal 

thereafter. Seller will be responsible for the full amount of all deductibles under 

all insurance policies required to be maintained by Seller under this Section 12.1. 

12.2 Damage or Destruction of Seller’s Plant 

If Seller’s Plant is damaged or destroyed, in whole or in part, Seller will provide, as soon as 

practicable, Notice of such damage or destruction to Buyer and Seller will proceed to diligently 

and expeditiously and at its own cost to repair and restore Seller’s Plant to at least the condition in 

which it was in immediately prior to the damage or destruction and resume deliveries of 

Delivered Energy as expeditiously as possible. Seller will within 30 days after the date of the 

damage or destruction provide Notice to Buyer setting out the date by which Seller, acting 

reasonably, can resume delivering Dependable Plant Capacity Committed and Delivered Energy 

to Buyer. Provided Seller complies this Section 12.2, the Term will be extended by the number of 

days from the date of the event of damage or destruction to the date on which Seller resumes 

delivering Dependable Plant Capacity Committed and Delivered Energy to Buyer. 
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ARTICLE 13 

SUSPENSION 

13.1 Buyer Suspension 

If a Buyer Termination Event has occurred and is continuing, Buyer may, upon Notice to Seller, 

suspend performance under this EPA provided that in no event will any such suspension continue 

for longer than 90 days and further provided that such right will not affect Buyer’s obligation to 

make any payment owing to Seller for performance by Seller of its obligations under this EPA 

prior to the date of suspension by Buyer. 

13.2 Seller Suspension 

If a Seller Termination Event has occurred and is continuing, Seller may, upon Notice to Buyer, 

suspend performance under this EPA, provided that such right will not affect Seller’s obligation 

to pay any amount owing by Seller to Buyer in for performance of, or failure to perform, Seller’s 

obligations under this EPA prior to the date of suspension by the Seller. 

13.3 Resuming Deliveries 

The non-defaulting Party’s right to suspend performance under this Article 13 will cease when 

the defaulting Party has demonstrated to the satisfaction of the non-defaulting Party, acting 

reasonably, that the defaulting Party has cured the cause for the suspension. 

ARTICLE 14 

TERMINATION 

14.1 Termination by Buyer 

In addition to any other right to terminate this EPA expressly set out in this EPA and in addition 

to all other rights and remedies Buyer may have under this EPA or at Law or in equity for any of 

the following events, Buyer may terminate this EPA by Notice to Seller if:  

(a) the Seller’s COD fails to occur within 730 days following Seller's Target COD 

unless such failure is from Buyer’s COD not occurring through no fault of Seller 

or a Force Majeure, provided that Buyer may terminate this EPA under this 

Section 14.1(a) only if Buyer delivers a Notice prior to the Seller’s COD and if 

Buyer’s COD has occurred:  

(b) at any time after Buyer's COD, Seller fails to deliver to Buyer at least 25% of 

either: 

(i) the Dependable Plant Capacity Committed during two Consecutive Peak Winter 

Periods; or 

(ii) 34.0 GWh of Delivered Energy per Year during the Winter Period for two 

consecutive Years, 
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other than where such failure is from a Buyer-AEY System Constraint for which Seller is 

entitled to receive payment under Section 6.5 or a Force Majeure; or  

(c) Seller breaches Section 7.1 and such default has not been cured within 30 days 

after Buyer has given Notice of the default to Seller; or 

(d) Seller is Bankrupt or Insolvent; or 

(e) Seller ceases to be exempt from regulation as a "public utility" as defined in the 

Public Utilities Act or the Utilities Commission Act (British Columbia) for Seller's 

Plant and the sale of Delivered Energy to Buyer under this EPA, and the loss of 

such exemption could reasonably be expected to have an adverse effect on the 

benefit to Buyer of this EPA; or  

(f) except where an amount has been disputed in the manner specified in 

Section 8.8(d), an amount due and payable by Seller to Buyer under this EPA 

remains unpaid for 30 days after its due date and such default has not been cured 

within 30 days after Buyer has given Notice of the default to Seller; or 

(g) Seller is in material default of any of its covenants, representations, and warranties 

or other obligations under this EPA (other than as set out above), unless within 

30 days after the date of Notice by Buyer to Seller of the default Seller has cured 

the default or, if the default cannot be cured within that 30 day period, Seller 

demonstrates to the reasonable satisfaction of Buyer that Seller is working 

diligently and expeditiously to cure the default and the default is cured within a 

further reasonable period of time. A "material default" includes any purported 

Assignment of this EPA without the consent of Buyer.  

Any termination under this Section 14.1 will be effective immediately upon delivery of the 

Notice of termination to Seller. 

14.2 Notice if Bankrupt or Insolvent  

Each Party will give Notice to the other Party promptly if: 

(a) The first Party is Bankrupt or Insolvent or there is a material risk that the first 

Party will become Bankrupt or Insolvent; or  

(b) In the case of Seller only, if Seller has defaulted under any agreement with a 

Facility Lender, a Law, Permit, Regulatory Agency Authorization, or a land tenure 

agreement for Seller's Plant is terminated or expires, and as a result of such 

default, termination, or expiry there is a material risk that the Facility Lender will 

take action against Seller under its agreement with Seller.  

14.3 Termination by Seller 

In addition to any other right to terminate this EPA expressly set out in this EPA and in addition 

to all other rights and remedies Seller may have under this EPA or at Law or in equity for any of 

the following events, Seller may terminate this EPA by Notice to Buyer if: 
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(a) after Buyer's COD, Buyer has not accepted delivery of Delivered Energy at the 

POI for a period of 730 continuous days due to an event described in Section 6.5 

and Seller is not entitled to receive any payment under Section 6.5 for that period, 

unless such failure to accept delivery is from a Force Majeure; 

(b) Seller fails to achieve Seller's COD for a period of 730 days after Seller's Target 

COD or has been unable to deliver Delivered Energy to the POI for a period of 

730 continuous days after the Seller’s COD, other than where there is a Buyer-

AEY System Constraint for which Seller is entitled to receive payment under 

Section 6.5 or such failure is from a Force Majeure; 

(c) Buyer is Bankrupt or Insolvent; 

(d) except where an amount has been disputed in the manner specified in 

Section 8.8(d), an amount due and payable by Buyer to Seller under this EPA 

remains unpaid for 30 days after its due date and such default has not been cured 

within 30 days after Seller has given Notice of the default to Buyer; or 

(e) Buyer is in material default of any of its covenants, representations, and 

warranties or other obligations under this EPA (other than as set out above), 

unless within 30 days after the date of Notice by Seller to Buyer of the default 

Buyer has cured the default or, if the default cannot be cured within that 30 day 

period, Buyer demonstrates to the reasonable satisfaction of Seller that Buyer is 

working diligently and expeditiously to cure the default and the default is cured 

within a further reasonable period of time. 

Any termination under this Section 14.3 will be effective immediately upon delivery of the 

Notice of termination to Buyer. 

14.4 Effect of Termination 

Upon expiry of the Term or earlier termination of this EPA under its terms:  

(a) the Parties may pursue and enforce any rights and remedies permitted by law or 

equity in respect of any prior breach or breaches of this EPA and may enforce any 

liabilities and obligations that have accrued under this EPA prior to the expiry of 

the Term or the date of termination or that are stated to arise on termination of this 

EPA, subject to any express restrictions on remedies and limitations or exclusions 

of liability set out in this EPA; 

(b) the Parties will remain bound by Section 3.6 with respect to the satisfaction of 

residual obligations for the period prior to termination or that are specified to arise 

on, or continue following, termination prior to termination of this EPA; and 

(c) Seller will remain bound by Sections 10.2 and 10.3 for a period of 36 months 

following expiry or termination of this EPA; 

and, in all such cases, the Parties will remain bound by any other provisions necessary for the 

interpretation and enforcement of the foregoing provisions. 
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14.5 Seller Payment on Termination  

If either Party terminates this EPA, Seller will, within 30 days after receipt of an invoice from 

Buyer, reimburse Buyer for: 

(a) all Buyer-AEY System Upgrade Costs incurred by Buyer, or which Buyer has become 

contractually obligated to pay, prior to the termination of the EPA including Buyer-AEY 

System Upgrade Costs Seller would otherwise be responsible for under Section 3.6;  

(b) any incremental liability for Buyer-AEY System Upgrade Costs which Buyer will incur 

as a result of the termination of this EPA; and 

(c) any Buyer-AEY System Upgrade Costs which Seller is responsible for under any 

reimbursement agreement under Section 3.3. 

14.6 Buyer Payment on Termination  

If either Party terminates this EPA Buyer will pay any amount owing to Seller under this EPA 

within 30 Business Days after the date of delivery of an invoice by Seller to Buyer. Any amounts 

owing by Seller to Buyer under this EPA will be set off against any amount owing by Buyer to 

Seller under this EPA. 

14.7 Buyer Step in Right 

If a Buyer Termination Event occurs and the Buyer Termination Event has not been cured by 

Seller or a Facility Lender within any time period set out under this EPA for curing such default 

Buyer may, subject to the rights of a Facility Lender under the Facility Lender Consent 

Agreement, provide not less than 7 days’ Notice to Seller that Buyer is exercising its rights under 

this Section 14.7 and step in and assume operation and management of Seller’s Plant for such 

time as Seller is in default under this EPA and Seller will provide to Buyer such access to Seller’s 

Plant and such reasonable assistance as Buyer may require to assume operation and management 

of Seller’s Plant. Buyer may set off against any amounts owed by Buyer to Seller Buyer’s 

reasonably incurred costs and expenses incurred in assuming such operation and management. 

Buyer may, at any time upon providing Notice to Seller, immediately discontinue Buyer’s 

operation and maintenance of Seller’s Plant.  

14.8 Seller Release 

Except in the event and to the extent of Buyer’s negligence or misconduct, Seller will release and 

discharge the Buyer Indemnified Parties, of and from all Claims and Losses which Seller and 

Seller Indemnified Parties or any of them have or may have or suffer or incur, or may hereafter 

have or hereafter suffer or incur or may bring against any of the Buyer Indemnified Parties, or 

which any Person (including, without limitation, any Governmental Authority) may have suffered 

or incurred or may suffer or incur or bring against the Buyer Indemnified Parties, arising out of or 

in connection with Buyer’s operation and management of Seller’s Plant under Section 14.7.  
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ARTICLE 15 

REPRESENTATIONS AND WARRANTIES 

15.1 Seller's Representations  

Seller represents and warrants to Buyer, and acknowledges that Buyer is relying on those 

representations and warranties in entering into this EPA, as follows: 

(a) Seller is a limited partnership duly formed under the laws of British Columbia, the 

general partner of which is a validly existing corporation which is in good 

standing under the laws of British Columbia, is lawfully authorized to carry on 

business in British Columbia and the Yukon Territory, has been registered in the 

Yukon Territory, and has full corporate power, capacity, and authority to enter 

into and to perform its obligations under this EPA; 

(b) the general partner of Seller has capacity to act as the general partner of Seller; 

(c) the obligations of Seller in this EPA do not conflict with and is not a default under 

the constating documents of Seller or its general partner, or any agreement, 

Permit, Regulatory Agency Authorization, or Law by which Seller is bound; 

(d) this EPA constitutes a valid and binding obligation of Seller enforceable against 

Seller under its terms; and 

(e) this EPA has been duly authorized, executed, and delivered by Seller. 

15.2 Buyer's Representations  

Buyer represents and warrants to Seller, and acknowledges that Seller is relying on those 

representations and warranties in entering into this EPA, as follows: 

(a) Buyer is a corporation formed under the laws of the Yukon Territory, is validly 

existing and is in good standing under the laws of the Yukon Territory, is lawfully 

authorized to carry on business in the Yukon Territory, and has full corporate 

power, capacity and authority to enter into and to perform its obligations under 

this EPA; 

(b) the obligations of Buyer in this EPA do not conflict with and is not a default under 

the constating documents of Buyer, or any agreement, Permit, or Law by which 

Buyer is bound; 

(c) this EPA constitutes a valid and binding obligation of Buyer enforceable against 

Buyer under its terms; and 

(d) this EPA has been duly authorized, executed, and delivered by Buyer. 
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ARTICLE 16 

INDEMNITIES 

16.1 Seller Indemnity 

Seller will indemnify, defend, and hold harmless the Buyer Indemnified Parties from and against 

all Claims and Loss suffered, incurred, made, or brought against any of the Buyer Indemnified 

Parties for: 

(a) any default, breach, or inaccuracy of the warranties or representations of Seller 

under this Agreement; 

(b) a breach or non-fulfillment of any term or covenant of Seller made, to be 

observed, or performed under this Agreement;  

(c) personal injury, including death, to third Persons and for damage to property of 

third Persons, to the extent caused or contributed to by the wilful act or omission 

or negligence of Seller, any contractor, subcontractor, or supplier to Seller or any 

director, officer, employee, or agent of Seller or any other Person for whom Seller 

is responsible at Law where such wilful act, omission, or negligence is in 

connection with Seller’s Plant; 

(d) for or in connection with or arising from a First Nations Claim ; and 

(e) Buyer’s operation and management of Seller’s Plant under Section 14.7, except in 

the event of and to the extent of Buyer’s negligence or misconduct. 

16.2 Buyer Indemnity 

Buyer will indemnify, defend, and hold harmless the Seller Indemnified Parties from and against 

all Claims and Loss suffered, incurred,  made, or brought against any of Seller Indemnified 

Parties for: 

(a) any default, breach, or inaccuracy of the warranties or representations of Buyer 

under this Agreement; 

(b) a breach or non-fulfillment of any term or covenant of Buyer made, to be 

observed, or performed under this Agreement; and 

(c) personal injury, including death, to third Persons and for damage to property of 

third Persons, to the extent caused or contributed to by the wilful act or omission 

or negligence of Buyer, any contractor, subcontractor, or supplier to Buyer or any 

director, officer, employee, or agent of Buyer or any other Person for whom Buyer 

is responsible at Law while Buyer or any contractor, subcontractor, or supplier to 

Buyer or any director, officer, employee, or agent of Buyer or any other Person for 

whom Buyer is responsible at Law is at Seller’s Plant. 
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16.3 Indemnification Conditions 

The right of a Buyer’s Indemnified Parties or Seller’s Indemnified Parties (“Indemnitee”) to be 

indemnified by the other Party (“Indemnitor”) from and against Claims and Loss made or 

brought against the Indemnitee by a third Person under any indemnity contained in this EPA is 

subject to the condition that the Indemnitee: 

(a) gives the Indemnitor prompt Notice of such Claim and Loss and gives the 

Indemnitor the right to select and instruct counsel; 

(b) provides all reasonable cooperation and assistance at the sole cost of the 

Indemnitor paid in advance, including the provision of documents and witnesses 

within the control of the Indemnitee for the purpose of, and as solely related to, 

the defence or settlement of the Claim;  

(c) does not compromise or settle the Claim or Loss without the prior written consent 

of the Indemnitor;  

(d) if an Indemnitor disputes their obligation to provide indemnification, the 

completion of the Dispute Resolution Procedure.; and 

(e) notwithstanding anything else in Article 16, an Indemnitor will not be required to 

make any payment to an Indemnitee for any Claim or Losses of any kind until the 

Claim or Losses has been finally determined by an arbitration award or by a court 

order and all rights of appeal in respect of such award or order have been 

exhausted or expired. 

16.4 Indemnitor Obligations 

If the Indemnitor exercises its rights under Section 16.3, the Indemnitor will: 

(a) act reasonably in the conduct of such Claim and have regard to the principle that 

the reputation of the Indemnitee should not be unnecessarily injured; and 

(b) indemnify the Indemnitee against the Losses incurred or suffered by the 

Indemnitor in taking action or providing assistance under Section 16.3. 

16.5 Survival 

The indemnifications under this Article 16 survive the expiry or termination of this EPA. 

ARTICLE 17 

LIABILITY LIMITATIONS 

17.1 Consequential Damages 

Neither Party will be liable to the other Party for any special, incidental, exemplary, punitive, or 

consequential damages with respect to, arising out of, relating to, or in any way connected with a 

Party's performance or non-performance under this EPA. 
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ARTICLE 18 

DISPUTES 

18.1 Dispute Resolution Procedure 

Subject to Section 18.6, any dispute, controversy, or claim arising out of or relating to this EPA 

("Dispute") will be exclusively and finally resolved under the dispute resolution procedure under 

this Article 18 (the "Dispute Resolution Procedure"). 

18.2 Commencement of the Dispute Resolution Procedure 

The Parties will make reasonable efforts to first resolve any Dispute through good faith 

discussions.  If a Dispute cannot be resolved by the Parties through good faith discussions, then 

either Party may initiate the Dispute Resolution Procedure by giving Notice of the Dispute to the 

other Party (the "Notice of Dispute"). The Notice of Dispute will contain a brief statement of the 

nature of the Dispute, set out the relief requested, and request that the Dispute Resolution 

Procedure be commenced. 

18.3 Negotiations 

Upon the submission of a Notice of Dispute under Section 18.2, each of the Parties will refer the 

Dispute to a designated senior management executive with the authority to negotiate a settlement 

of the Dispute for that Party (the "Senior Management Executives").  The Senior Management 

Executives of the Parties will attempt to resolve the Dispute within 30 days from the date on 

which the Notice of Dispute was issued, or such longer period as the Senior Management 

Executives may otherwise unanimously agree.  If the Senior Management Executives 

unanimously agree upon a resolution of the Dispute, such resolution will be memorialized in a 

written settlement agreement mutually acceptable to the Parties and will be binding on the 

Parties. 

18.4 Mediation 

If a Dispute is not resolved by the Senior Management Executives of each Party within the 30 day 

period set out in Section 18.3, a Party may give written notice to the other Party of a desire to 

commence mediation to attempt to resolve the Dispute. The following provisions apply to a 

mediation commenced under this Section 18.4 

(a) the mediation must be held in Whitehorse, Yukon Territory; 

(b) the language to be used in the mediation proceedings will be English; 

(c) any mediation carried out hereunder will be kept private and confidential, and that 

the existence of the proceedings and any element of it (including all awards, the 

identity of the Parties and all witnesses and experts, all materials created for the 

purposes of the mediation, all testimony or other oral submissions, and all 

documents produced by a Party that were not already in the possession of the 

other Party) will be deemed to be Confidential Information and kept confidential, 

except: 
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(i) with the consent of the Parties 

(ii) to the extent disclosure may be lawfully required in bona fide 

judicial proceedings relating to the mediation;  

(iii) subject to Section 19.1(b)(i)(J), where disclosure is lawfully 

required by a legal duty;  

(iv) where either Party wishes to brief its respective officers, 

directors,  shareholders and unit holders, and in the case of 

Seller, as may be necessary to brief the Taku River Tlingit First 

Nation and its citizens on the mediation proceedings; and 

(v) where such information is already in the public domain other 

than as a result of a breach of this clause. The Parties also agree 

not to use any information disclosed to them during the 

mediation for any purpose other than in connection with the 

mediation; 

(d) the mediation process will be treated as without prejudice settlement negotiations 

and will be completed within 60 days of the Notice of Dispute; 

(e) each Party will be responsible for its own costs under this Section 18.4; and 

(f) if the Parties accept any recommendation made by the mediator or otherwise reach 

agreement as to the resolution of the Dispute, such agreement will be recorded in 

writing and signed by the  Parties whereupon it will become final and binding on 

the Parties, and the dispute resolution process will be deemed to be completed. 

18.5 Arbitration 

Subject to Section 18.6, if a Dispute is not resolved by Senior Management Executives within 30 

days from receipt of a Notice of Dispute (or such longer period as the Senior Management 

Executives may otherwise agree in writing), the Dispute will, at the request of either Party by that 

Party providing Notice to the other Party, be resolved by binding arbitration under the Rules of 

Arbitration of the International Chamber of Commerce (the "ICC Rules"), except to the extent of 

conflicts between the ICC Rules and this EPA, in which event this EPA will govern.  The 

following applies to an arbitration under this Section 18.5: 

(a) the number of arbitrators will be one;  

(b) the place, or legal seat, of the arbitration will be Whitehorse, Yukon Territory; 

(c) the language to be used in the arbitral proceedings will be English; 

(d) all awards issued by the arbitrator will be final, non-appealable and binding on the 

Parties. Any award may be filed in any court of competent jurisdiction and may be 

enforced by a Party as a final judgment in such court. The Parties expressly waive, 

to the maximum extent permitted by Law, any right of appeal of any award or 
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reference of any matter to any court, other than as may be necessary to recognize 

or enforce an award; 

(e) the arbitrator will be guided by the International Bar Association's Rules on the 

Taking of Evidence in International Commercial Arbitration; 

(f) the Parties will request that the arbitrator render its final award within 6 months of 

the commencement of the arbitration, or as soon as practicable thereafter, 

provided that no award will be invalid if it is not rendered within the time period 

herein specified; 

(g) any award for monetary damages will be made and payable in Canadian Dollars 

and may include interest from the date of any breach or violation of this EPA until 

paid in full at the rate determined by the arbitrator; 

(h) any arbitration carried out under this EPA will be kept private and confidential, 

and that the existence of the proceedings and any element of it (including all 

awards, the identity of the Parties and all witnesses and experts, all materials 

created for the purposes of the arbitration, all testimony or other oral submissions, 

and all documents produced by a Party that were not already in the possession of 

the other Party) will be deemed to be Confidential Information and kept 

confidential, except: 

(i) with the consent of the Parties; 

(ii) to the extent disclosure may be lawfully required in bona fide 

judicial proceedings relating to the arbitration;  

(iii) subject to Section 19.1(b)(i)(J), where disclosure is lawfully 

required by a legal duty;  

(iv) where either Party wishes to brief its respective officers, 

directors, shareholders and unit holders, and in the case of Seller, 

as may be necessary to brief the Taku River Tlingit First Nation 

and its citizens on the arbitration proceedings; and 

(v) where such information is already in the public domain other 

than as a result of a breach of this Article 18. The Parties also 

agree not to use any information disclosed to them during the 

arbitration for any purpose other than in connection with the 

arbitration; 

(i) where a Dispute relates to the EPA, the Parties will agree to consolidate the 

matters in Dispute under such agreements in a single arbitration;  

(j) during the resolution of a Dispute under this Article 18, the Parties will continue 

to perform their obligations under this EPA, provided that such performance will 

be without prejudice to the rights and remedies of the Parties and will not be read 

or construed as a waiver of a Party's right to claim for recovery of any loss, costs, 
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expenses, or damages suffered as a result of the continued performance of this 

EPA; and 

(k) each Party will be responsible for its own costs under this Section 18.5, subject to 

the award of an arbitrator. 

18.6 Determination by Courts 

If the Dispute involves a monetary claim by Party against the other Party for an amount less than 

$1,000,000 (as adjusted for CPI each Year as soon as CPI for the previous Year has been 

published) the Dispute will be determined in the courts of the Yukon Territory and each of the 

Parties will submit and attorn to the jurisdiction of the courts of the Yukon Territory for the 

resolution of all Disputes under this Section 18.6. 

ARTICLE 19 

CONFIDENTIALITY 

19.1 Confidentiality 

(a) Confidentiality Obligations - During the Term and for two Years thereafter: 

(i) Buyer will treat as confidential, and will not disclose to any third Person, Seller 

Confidential Information; and 

(ii) Seller will treat as confidential, and will not disclose to any third Person, Buyer 

Confidential Information. 

(b) Disclosure of Confidential Information - Notwithstanding Section 19.1(a): 

(i) Seller may disclose Buyer Confidential Information and Buyer may disclose 

Seller Confidential information in the following circumstances: 

(A) disclosures agreed to by the Parties, including joint public 

announcements, or expressly authorized under this EPA or otherwise set 

out in this EPA; 

(B) disclosures to enable a Party to fulfill its obligations under the EPA; 

(C) disclosure in any mediation, arbitration, or legal proceedings for the 

enforcement of the EPA, including as permitted under Sections 

18.4(c)(iv) and 18.5(h)(iv); 

(D) disclosure to the Party's respective directors, officers, employees, 

shareholders, unit holders, Facility Lenders, consultants and advisors, 

and purchasers of the Environmental Attributes, provided each of them is 

advised of the confidential nature of the information and agrees to 

respect such confidentiality; 
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(E) In the case of Seller, as may reasonably be required to brief the Taku 

River Tlingit First Nation and its citizens about any matter regarding this 

Agreement; 

 

(F) disclosure required to be made by a Party by an order of a court, a 

regulatory agency or a tribunal or under any Law, regulatory 

requirements or any requirement of any stock exchange that is binding 

upon a Party, provided that (i) to the extent reasonably practicable, the 

Party intending to make such disclosure gives reasonable notice to the 

other Party before make the disclosure, and (ii) limits the disclosure to 

that required by the applicable order, Laws or regulatory or stock 

exchange requirement; 

(G) disclosure to a third Person if such information was known by that third 

Person before disclosure by Buyer or Seller, as the case may be, provided 

the third Person did not know of the information as a result of a breach of 

the non-disclosure obligations in this EPA; or 

(H) disclosure with the consent of Buyer, in the case of Buyer Confidential 

Information, or Seller, in the case of Seller Confidential Information. 

Buyer may disclose Seller Confidential Information in the following circumstances: 

(I) to any ministers, deputy ministers, servants, or employees of the Yukon 

Territory, British Columbia or Canadian federal government, provided 

each of them is advised of the confidential nature of the information and 

agrees to respect such confidentiality; or 

(J) disclosure in any regulatory proceeding, whether related to this EPA or 

not, to the extent that Buyer considers disclosure is necessary or 

desirable to support its position in such proceeding. 

ARTICLE 20 

FORCE MAJEURE 

20.1 Force Majeure  

(a) If there is a Force Majeure affecting a Party's ability to perform an obligation 

under this EPA, and that Party wishes to declare a Force Majeure, that Party will 

give the other Party Notice of the Force Majeure. The Notice of Force Majeure 

must identify the nature of the Force Majeure, the date the Force Majeure 

commenced, the expected duration of the Force Majeure, and the particular 

obligations affected by the Force Majeure. If:  

(i) a Notice of Force Majeure is provided under this Section 20.1;  
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(ii) the event in question is in fact an event of Force Majeure as defined in this EPA; 

and  

(iii) the event of Force Majeure commenced on the commencement date in the Notice 

of Force Majeure,  

then the Force Majeure will be deemed to have been invoked as of the 

commencement date stated in the Notice. 

(b) Neither Party will be in default of any obligation under this EPA if a Party is 

unable to perform that obligation due to an event or circumstance of Force 

Majeure, provided Notice is delivered under this Section 20.1 and the 

circumstances are, in fact, an event or circumstance of Force Majeure.  This 

Article 20 applies to all provisions of this EPA whether specifically referred as 

being subject to Force Majeure or not. 

(c) Subject to any limitations expressly set out in this EPA, the time for performance 

of such obligation will be extended by the number of days that Party is unable to 

perform such obligation as a result of the event or circumstance of Force Majeure. 

The Party invoking Force Majeure will make commercially reasonable efforts to 

promptly remove the Force Majeure and will promptly respond in writing to any 

written inquiry from the other Party regarding the efforts being undertaken to 

remove the Force Majeure and will give the other Party Notice of the end of the 

Force Majeure. 

ARTICLE 21 

ASSIGNMENT 

21.1 Assignment 

No Party will Assign this EPA, unless it obtains the prior written consent of the other Party, such 

consent will not be unreasonably withheld or delayed.  If Seller intends to Assign this EPA to a 

Facility Lender, Seller acknowledges that Buyer may require, as a condition of Buyer’s consent to 

such Assignment, that Seller and Facility Lender enter into the Facility Lender Consent 

Agreement with Buyer on terms and conditions to be agreed to with the Facility Lender. 

21.2 Assignment Conditions 

Notwithstanding Section 21.1 and except as provided in the Facility Lender Consent Agreement, 

any Assignment by Seller must be: (i) in conjunction with a corresponding Assignment of Seller's 

Plant and the Interconnection Agreement; (ii) is subject to the assignee entering into and 

becoming bound by this EPA, assuming all the obligations and liabilities of Seller under this EPA 

arising both before and after the Assignment, and providing the representations and warranties 

substantially in the form set out in Section 15.1 effective as at the time of Assignment; and (iii) 

Seller not being in default under this EPA. Seller will remain unconditionally jointly and 

severally liable with the assignee for all obligations of Seller under this EPA unless Seller is 

released by Buyer from its obligations under this EPA. 
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ARTICLE 22 

RIGHT OF FIRST OFFER 

22.1 Conditions of Right of First Offer 

If at any time during the Term Seller wishes to offer for sale Seller’s Plant or the units and shares 

of Seller and its general partner (Seller’s Plant or such units and shares are collectively for 

convenience, “Seller’s Plant”), Seller will give Buyer Notice under this Section 22.1 and permit 

Buyer the right to make the first offer to Seller to purchase Seller’s Plant. The Notice will include 

sufficient information concerning Seller and Seller’s Plant to enable Buyer to assess its interest in 

purchasing Seller’s Plant. 

22.2 Right of First Offer 

Upon receipt of a Notice, Buyer will have the exclusive right for 90 days thereafter to submit to 

Seller for its consideration the first offer (the “Offer”) to purchase Seller’s Plant.  Such offer to 

purchase must comply with Section 22.3 and be submitted by Buyer in writing to Seller within 

such 90 day period to be considered by Seller.  Seller agrees not to accept any other offer to 

purchase Seller’s Plant prior to the expiry of the 90 day period granted to Buyer.  If Buyer does 

not submit an Offer to Seller within the time limit, Buyer will have no further rights under this 

Section 22.2.  If Buyer does submit an Offer to Seller within the time limited, Seller will be at 

liberty in its sole discretion to accept or reject the Offer or to enter into negotiations with Buyer in 

an effort to conclude a mutually acceptable agreement for the purchase and sale of Seller’s Plant. 

22.3 Nature of Offer 

In order to constitute an Offer for the purposes of this Section 22.3, an offer to purchase 

submitted by Buyer under Section 22.2 will: 

(a) be for the entire Seller’s Plant; 

(b) be valued on an all cash basis; 

(c) contemplate closing within 90 days after acceptance of the Offer; and 

(d) not contain other terms that would, when taken as a whole, be considered in light 

of the circumstances then prevailing in the market unreasonably onerous for Seller 

or Seller’s unit holder and shareholder, as the case may be, and render the offer 

unacceptable to Seller or Seller’s unit holder and shareholder, as the case may be, 

for reasons other than the price offered. 

22.4 No Agreement with Buyer 

If Buyer submits an Offer but the Parties fail to reach an agreement for the purchase and sale of 

Seller’s Plant within 90 days after receipt by Buyer of the Notice, Seller may sell Seller’s Plant to 

any other third Person on terms at least as favourable as those proposed by Buyer in the Offer, 

provided Seller will invite Buyer to participate in any subsequent process where Seller or its unit 

holder or shareholder, as the case may be, solicits offers for Seller’s Plant.  If Seller determines 

that it is unable to complete the sale of Seller’s Plant to a third Person on terms at least as 
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favourable than those proposed by Buyer in the Offer, and the conditions referred to in Section 

22.1 continue to exist, Seller will repeat the process contemplated in this Article 22, mutatis 

mutandis in order to allow Buyer an opportunity to submit a new offer to purchase Seller’s Plant.  

In such event, if the Buyer fails to submit a new offer to purchase Seller’s Plant within 90 days 

after receipt of the additional Notice under Section 21.1, Buyer will have no further rights under 

this Article 22. 

ARTICLE 23 

GENERAL 

23.1 Independence  

The Parties are independent contractors, and nothing in this EPA or its performance creates a 

partnership, joint venture, or agency relationship between the Parties. 

23.2 Enurement 

This EPA enures to the benefit of the Parties, their successors and their permitted assigns. 

23.3 Entire Agreement  

This EPA contains the entire agreement between the Parties for the sale, supply, acceptance, and 

purchase of electricity from Seller’s Plant and supersedes all previous communications, 

understandings and agreements between the Parties with respect to the subject matter hereof. 

There are no representations, warranties, terms, conditions, undertakings, or collateral agreements 

express, implied, or statutory between the Parties other than as expressly set out in this EPA.  

23.4 Amendment  

This EPA may not be amended except by an agreement in writing signed by both Parties. 

23.5 No Waiver  

Other than in respect of the specific matter or circumstance for which a waiver is given, and 

except as otherwise specified in this EPA, no failure by a Party to enforce, or require a strict 

observance and performance of, any of the terms of this EPA will constitute a waiver of those 

terms or affect or impair those terms or the right of a Party at any time to enforce those terms or 

to take advantage of any remedy that Party may have in respect of any other matter or 

circumstance. 
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23.6 Notices 

Any notice, consent, waiver, declaration, request for approval or other request, statement, or 

invoice (collectively, a “Notice”) that either Party may be required or may desire to give to the 

other Party under this EPA must be written and addressed to the other Party at the address for that 

Party stated in Schedule "A" and: 

(a) notices under Article 11, Article 14, and Article 20 must be delivered by hand or 

by a courier service during normal business hours on a Business Day and a Notice 

so delivered will be deemed to have been delivered on that Business Day; 

(b) all Notices other than Notices described in Section 23.6(a) may be delivered by 

email or other comparable electronic means during normal business hours on a 

Business Day and a Notice so delivered will be deemed to have been delivered on 

that Business Day; and 

(c) either Party may change its address for Notices under Section 3 of Schedule "A" 

to this EPA by notice to the other Party. 

23.7 Commodity Contract/Forward Contract 

This EPA constitutes an "eligible financial contract" under the Bankruptcy and Insolvency Act 

(Canada) and Companies' Creditors Arrangement Act (Canada). 

23.8 Further Assurances 

Each Party will, upon the reasonable request of the other Party, do, sign or cause to be done or 

signed all further acts, deeds, things, documents, and assurances required for the performance of 

this EPA including, in the case of Seller, completing any registration process required in respect 

of Environmental Attributes as requested by Buyer. 

23.9 Severability 

Any provision of this EPA which is illegal or unenforceable will be ineffective to the extent of 

the illegality or unenforceability without invalidating the remainder of this EPA. 

23.10 Counterparts 

This EPA may be executed in counterparts, each of which is deemed to be an original document 

and all of which are deemed one and the same document. 

23.11 Amended and Restated Agreement 

This EPA amends, restates, and replaces in its entirety the Original EPA as of January 14, 2022, 

which Original EPA is no longer in force or effect as of the date of execution and delivery of this 

EPA. 

[Signature Page Follows] 
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SCHEDULE "A" 

DEFINITIONS AND INTERPRETATION 

1. DEFINITIONS 

References in a Schedule to a Section mean a Section of this EPA, and not a Schedule, unless 

otherwise stated. The following words and phrases used in this EPA, and Schedules unless 

otherwise stated, have the following meanings: 

1.1 ”Actual Dependable Capacity Payments” has the meaning in Section 8.3. 

1.2 “Actual Dependable Plant Capacity Committed” has the meaning in Section 8.3. 

1.3 “Added Load” means for 2035, or any subsequent Year during the Term, the MWh of the 

generation required by Buyer above 388,000 MWh to supply Buyer customer load during the 

Winter Period, subject to a maximum Added Load of 68,000 MWh; prior to 2035, or in any Year 

when generation required by Buyer to supply Buyer customer loads during the Winter Period is 

less than 388,000 MWh, the Added Load is zero. 

1.4 “Additional Payment” means, for any Year with an Added Load, the Additional Payment Price 

x Delivered Energy in kWh during the Winter Period in that Year. 

1.5 “Additional Payment Price” means, for any Year with an Added Load, the price per kWh equal 

to [12.9% of (YUB Price) x Added Load]/33,950 MWh.  

1.6  “AEY” means ATCO Electric Yukon, an electric utility operating in the Yukon Territory. 

1.7 “AEY System Upgrades” means the Buyer-AEY System Upgrades to be located on the portion 

of the Buyer-AEY System that is owned and operated by AEY. 

1.8 "Affiliate" means, with respect to any Party or any third Person, any Person directly or indirectly 

Controlled by, Controlling, or under common Control with, such Party or the third Person. 

1.9 "Annual Operating Plan" means a 12-month operating plan for Seller's Plant provided by Seller 

to Buyer as required in Section 5.3 that will be consistent with Good Industry Practice and will be 

substantially in the form attached as Schedule "C", subject to such modifications thereto as may 

be reasonably required by Buyer. 

1.10 “APL” means Atlin Power Limited, the general partner of XLP. 

1.11 "Assign" or "Assignment" means to assign or dispose of this EPA or any direct or indirect 

interest in this EPA, in whole or in part, for all or part of the Term and, without limiting the 

foregoing, each of the following is deemed to be an Assignment of this EPA by Seller any: 

(a) sale or other disposition of all or a substantial part of Seller's ownership interest in 

Seller's Plant, or of all or any interest of Seller in this EPA or revenue derived from this 

EPA; 
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(b) mortgage, pledge, charge, or grant of a security interest in this EPA or all or any part of 

Seller's Plant or Seller's ownership interest therein; and 

(c) change of Control, merger, amalgamation, or reorganization of Seller. 

1.12 “Atlin” means the town of Atlin, British Columbia. 

1.13 “Atlin Community Customer” means a residential or commercial electricity customer located in 

Atlin, and does not include any Industrial Customer. 

1.14 "Audit Parties" means the applicable Party conducting an audit under this EPA and its Affiliates, 

representatives, consultants, advisors and any other third Person retained in respect of the 

applicable audit. 

1.15 "Bankrupt or Insolvent" means, for a Person: 

(a) the Person has started proceedings to be adjudicated a voluntary bankrupt or consented to 

the filing of a bankruptcy proceeding against it;  

(b) the Person has filed a petition or similar proceeding seeking reorganization, arrangement 

or similar relief under any bankruptcy or insolvency law;  

(c) a receiver, liquidator, trustee or assignee in bankruptcy has been appointed for the Person 

or the Person has consented to the appointment of a receiver, liquidator, trustee or 

assignee in bankruptcy;  

(d) the Person has voluntarily suspended the transaction of its usual business; or 

(e) a court of competent jurisdiction has issued an order declaring the Person bankrupt or 

insolvent. 

1.16 “BC Hydro” means British Columbia Hydro and Power Authority. 

1.17 "Business Day" means any calendar day which is not a Saturday, Sunday, or Yukon Territory or 

British Columbia statutory holiday, or Dahk Ka Day a Taku River Tlingit traditional holiday 

falling on July 28 of each Year. 

1.18 "Buyer" means the Party so identified on page one of this EPA and its successors and permitted 

assigns. 

1.19  "Buyer-AEY Planned Outage" means an outage that is scheduled 60 days in advance for 

purposes of inspections, maintenance, or repair of Buyer-AEY System, that has a predetermined 

duration and scope of work, and occurs only in the Summer Period.  

1.20 “Buyer-AEY System” means the electrical generation, transmission and distribution facilities 

and equipment that are owned and operated by Buyer or AEY as the Yukon Integrated System in 

the Yukon Territory as may be modified, replaced, or expanded from time to time and that are 

Interconnected to Seller’s Plant at the POI and which include for greater certainty Buyer-AEY 

System Upgrades.  
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1.21 "Buyer-AEY System Constraint" means any disconnection of Seller's Plant from Buyer-AEY 

System, or any outage, suspension, constraint, or curtailment in the operation of Buyer-AEY 

System preventing or limiting deliveries of Delivered Energy at the POI or within the Buyer-AEY 

System or any direction from Buyer to Seller to  reduce generation of Seller's Plant as a result of 

any outage, suspension, constraint, or curtailment in the operation of the  Buyer-AEY System. 

1.22 "Buyer-AEY System Interconnection Standards" means those system interconnection 

standards to be attached to the Interconnection Agreement as a Schedule.  

1.23 "Buyer-AEY System Interconnection Study Report" means the  detailed Interconnection study 

to be attached to the Interconnection Agreement as a Schedule, and that is issued to Seller by 

Buyer under the Interconnection Agreement which, among other things:  

(a) evaluates the impact of Seller’s Plant on the reliability of Buyer-AEY System; and 

(b) provides a planning-level estimate of the required Buyer-AEY System Upgrades and 

associated costs.  

1.24 "Buyer-AEY System Upgrades" means additions, modifications, and upgrades to the Buyer-

AEY System that are determined by the Buyer-AEY System Interconnection Study Report and 

required to facilitate the Interconnection and to allow the Buyer-AEY System to support the 

integration of the Energy produced by Seller's Plant under this EPA and Buyer-AEY System 

Interconnection Standards, the scope of which Buyer-AEY System Upgrades are agreed to by the 

Parties and AEY in entering into the Interconnection Agreement under the Condition Precedent in 

Section 2.1(d)(i), including the Meter and any other additions, modifications, upgrades, facilities, 

or equipment required by the Buyer-AEY System Interconnection Study Report, but excluding 

the Interconnection Substation.   

1.25 "Buyer-AEY System Upgrade Costs" means all costs incurred for the design, engineering, 

procurement, construction, installation, and commissioning of the Buyer-AEY System Upgrades, 

including applicable studies reasonably required by Buyer, which in the case of the budgeted 

costs of the AEY System Upgrades will be agreed to by the Parties if the Condition Precedent in 

Section 2.1(b)(ii) has been satisfied, and which in all cases will exclude any Interconnection 

Substation Costs.  

1.26  "Buyer Confidential Information" means any and all technical, commercial, or other 

information disclosed by Buyer to Seller under this Agreement, including Buyer-AEY System 

Interconnection Standards, but excluding: 

(a) this EPA; and 

(b) information that is: 

i. or becomes in the public domain, other than as a result of a breach of this EPA by 

Seller, or  

ii. known to Seller before disclosure to it by Buyer, or becomes known to Seller, 

thereafter by way of disclosure to Seller by any other Person who is not under an 

obligation of confidentiality with respect thereto. 
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1.27 “Buyer Indemnified Parties” means Buyer and Buyers’ Affiliates, directors, officers, 

employees, shareholders, agents, representatives, and each of their respective heirs, executors, 

administrators, successors, and permitted assigns. 

1.28 “Buyer Termination Event” means an event under Section 14.1 which entitles Buyer to 

terminate this EPA. 

1.29 "Buyer's COD" means the date when Buyer-AEY System Upgrades have been completed and 

the Buyer-AEY System is capable of accepting Delivered Energy at the POI under this EPA and 

Buyer, acting reasonably, gives Notice of completion of same to Seller. 

1.30 “Buyer’s System” means the portion of the Buyer-AEY System owned and operated by Buyer. 

1.31 "Buyer's Target COD" means the target date for achieving Buyer's COD, being the date 

specified in Schedule "B", as may be advanced under Buyer-AEY System Interconnection Report 

or extended under Section 4.2, if applicable.  

1.32  “Capacity Shortfall” has the meaning in Section 8.3. 

1.33 “Carbon Charge” means, for any Year, any carbon tax or like charge, converted if necessary to 

dollars per KWh, that is most recently approved by the YUB when approving rates to be charged 

by Buyer. In any Year when the YUB approves more than one Carbon Charge, an average 

Carbon Charge for the Year will be determined based on the applicable Delivered Energy related 

to each Carbon Charge. 

1.34 “Carbon Charge Saving” means the amount per KWh in any Year that equals the lesser of: 

(a) 50% of the Carbon Charge; and 

(b) the YUB Price less ($0.19/KWh times Half Inflation Index), subject to not being less than 

zero. 

1.35 “Carbon Charge Saving Payment” means a payment by Buyer to Seller for a Winter Period 

equal to the Carbon Charge Saving for the Winter Period in a Year times the following:  

(a) for 2024 or any subsequent Year prior to 2035 during the Term, 71.2% of Delivered 

Energy in KWh during the Winter Period in that Year; and 

(b) for 2035 or any subsequent Year during the Term, 50.9% of Delivered Energy in KWh 

during the Winter Period in that Year. 

1.36 “Claim” means any demand, action, suit, proceeding, grievance, arbitration, assessment, 

reassessment, judgment, settlement, or compromise relating thereto. 
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1.37 “COD” means the relevant commercial operation date as determined under this EPA. 

1.38 “COD Certificate” means a certificate substantially in the form attached as Schedule “E” for 

Seller’s COD, signed by a senior officer of Seller. 

1.39 "Condition Dates" means the date specified in Section 2.1 for a given Condition Precedent. 

1.40 "Conditions Precedent" means those conditions precedent set out in Section 2.1(d). 

1.41 “Constraint Shortfall Energy” has the meaning in Schedule “F”. 

1.42 "Control" of any Person means: 

(a) for any corporation or other Person having voting shares or the equivalent, the ownership 

or power to vote, directly or indirectly, shares, units or the equivalent, representing 50% 

or more of the power to vote in the election of directors, managers, or Persons performing 

similar functions; 

(b) ownership of 50% or more of the equity or beneficial interest in that Person; or 

(c) the ability to direct the business and affairs of any Person by acting as a general partner, 

manager, or otherwise. 

1.43 “CPI” means the Consumer Price Index for Canada, All Items (Not Seasonally Adjusted) as 

published by Statistics Canada in table 18-10-0004-01 or its equivalent substitute or replacement 

as agreed to by the Parties, acting reasonably. For clarity, the CPI index value  for January, 2019 

is 133.6. 

1.44 “Days in Peak Winter Period” means 76 days in a leap Year, otherwise 75 days.  

1.45 "Delivered Energy" means in each month after Buyer's COD the amount of Energy delivered in 

KWh by Seller to Buyer at the POI in that month as recorded by the Meter or if a Party disputes 

the accuracy of the Meter the amount of Delivered Energy determined under Section 3.8. 

1.46 ”Dependable Capacity Excess Payment” has the meaning in Section 8.3. 

1.47 “Dependable Capacity Excess Payment Account” has the meaning in Section 8.3.  

1.48 “Dependable Capacity Payment” means the amount for a Peak Winter Period payable by Buyer 

to Seller for each of December, January and February for Dependable Plant Capacity Committed, 

which Dependable Capacity Payment for each of these months in the Peak Winter Period that 

commences in Year “N” is determined as follows: 

Dependable Capacity Payment = Dependable Capacity PriceN / Days in Peak Winter 

PeriodN * Dependable Plant Capacity CommittedN, * number of days in the month for 

which the payment is being made.  
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1.49 “Dependable Capacity Price” means the annual amount per KW for a Peak Winter Period 

payable by Buyer to Seller for Dependable Plant Capacity Committed, which Dependable 

Capacity Price for the Peak Winter Period that commences in Year “N” is determined as follows: 

Dependable Capacity Price = $200 * (CPIDec N / CPIDec 2023).  

Where “CPIDec N” is the CPI Index value for December in the Peak Winter Period that 

commences in Year N; 

And CPIDec 2023 is the CPI Index value for the same index in December 2023.   

1.50 ”Dependable Capacity Provided” means, for a Peak Winter Period, the average KW provided to 

Buyer at the POI during the Peak Winter Period, determined as follows: 

(a) the sum of all Delivered Energy in KWh that occur during the Peak Winter Period at 

times when 100% of Dependable Plant Capacity Committed is to be provided by Seller 

under the Operating Rules, divided by: 

(b) hours during the Peak Winter Period when 100% of Dependable Plant Capacity 

Committed is to be provided by Seller under the Operating Rules, excluding any such 

hours when there was a Non-Permitted System Constraint. 

If the number of hours under “b” is less than 1,000, this difference in hours will be added to “b” 

and this difference in hours times Dependable Plant Capacity Committed  in kW will be added 

to ”a”.  

1.51 “Dependable Plant Capacity” means the amount specified in KW, as measured at the POI, 

provided by Seller to Buyer when: 

(a) Seller, following the Operating Rules, is required to provide Dependable Plant Capacity 

Committed to Buyer; or 

(b) Seller conducted a Dependable Plant Capacity Test.   

1.52 “Dependable Plant Capacity Committed” or “DPCC” means the Dependable Plant Capacity in 

KW up to a maximum of 8,750 KW that is confirmed at Seller’s COD, unless reduced for a Peak 

Winter Period as provided for in a Dependable Plant Capacity Test under Section 5.5 or Notice 

under Section 6.2. 

1.53 “Dependable Plant Capacity Test” means the average KW Dependable Plant Capacity that 

Seller provides to Buyer as a test over one continuous 24 hour period, determined by the sum of 

all Energy delivered at the POI during the continuous 24 hour period divided by 24. 

1.54 "Development Progress Report" means a written report describing Seller’s progress of the 

financing, design, engineering, construction, Interconnection, and commissioning of Seller's 

Plant, that is in form and content acceptable to Buyer, acting reasonably. 

1.55 "Discretion" (whether or not capitalized) means sole, absolute, and unfettered discretion unless 

this EPA expressly states otherwise. 
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1.56  “Dispute” has the meaning in Section 18.1. 

1.57 “Dispute Resolution” has the meaning in Section 18.1. 

1.58 "Effective Date" means the date on which all Conditions Precedent have been satisfied or waived 

under Section 2.1. 

1.59 "Energy" means all electrical energy expressed in KWh generated by Seller's Plant. 

1.60 "Environmental Attributes" means the following as attributable to Delivered Energy under this 

EPA: 

(a) all attributes directly associated with, or that may be derived from, the Delivered Energy 

delivered by Seller to Buyer under this EPA having decreased environmental impacts 

relative to certain other generation facilities or technologies including any existing or 

future credit, allowance, "green" tag, ticket, certificate or other "green" marketing 

attribute or proprietary or contractual right, whether or not tradeable; 

(b) any credit, reduction right, offset, allowance, allocated pollution right, certificate or other 

unit of any kind whatsoever, whether or not tradeable and any other proprietary or 

contractual right, whether or not tradeable, resulting from, or otherwise related to the 

actual or assumed reduction, displacement or offset of emissions at any location other 

than Seller's Plant as a result of the generation, purchase, or sale of the Delivered Energy 

delivered by Seller to Buyer under this EPA; 

(c) any credit, reduction right, off-set, allowance, allocated pollution right, certificate, or 

other unit of any kind whatsoever whether or not tradeable resulting from or otherwise 

related to the reduction, removal, or sequestration of emissions at or from Seller's Plant; 

and 

(d) all revenues, entitlements, benefits, and other proceeds arising from or related to the 

foregoing, but for certainty not including: 

i. benefits or proceeds from environmental incentive programs offered by 

Governmental Authorities that do not require a transfer of the attributes in 

Sections 1.60(a) to (c); and 

ii. benefits or proceeds from social programs, including programs relating to 

northern or rural development, employment or skills training, or First Nations, 

that do not require a transfer of the attributes in Sections 1.60(a) to (c). 

1.61 "Environmental Certification" means any certification Buyer requires Seller to obtain under 

Section 9.1. 

1.62 “EPA” means this Amended and Restated EPA. 

1.63 “Execution Date” means the date as first written in this Agreement. 

1.64 “Existing EPA” has the meaning in Section 1 of Schedule “B”. 
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1.65 “Existing Plant” has the meaning in Section 1 of Schedule “B” and includes any modifications, 

additions, or replacements of the Existing Plant as approved under Section 7.3 or which otherwise 

occur. 

1.66 "Facility Lender" means any lender(s) providing any debt financing or debt hedging facilities for 

the design, engineering, construction, and/or operation of Seller's Plant and any successors or 

assigns thereto and any Person taking any mortgage, pledge, charge, or grant of a security interest 

in all or any part of Seller's Plant and/or this EPA. 

1.67 "Facility Lender Consent Agreement" means a facility lender consent agreement to be entered 

into between the Parties and the Facility Lender.  

1.68 "Final Amount" means an amount owing by either Party to the other Party under this EPA, 

including as a result of a breach of this EPA, where such amount is:  

(a) undisputed by the Party owing such amount; or has been finally determined by an 

arbitration award under Section 18.1; or  

(b) by a court order and all rights of appeal in respect of such award or order have been 

exhausted or have expired. 

1.69 "First Nations Claim" means any claim in a Canadian Court of competent jurisdiction from or 

on behalf of First Nations where such claim alleges a breach of any First Nations’ Treaty rights, 

rights under a Settlement Agreement (as that term is defined in the Yukon Umbrella Final 

Agreement), or rights under Section 35 of the Constitution Act, 1982, by: 

(a) this EPA; 

(b) Seller's Plant; 

(c) the Interconnection or any works related to the Interconnection; or  

(d) any Permit or Regulatory Agency Authorizations; 

but specifically excluding Buyer-AEY System. 

1.70 "First Nations" means any First Nations with traditional territory in British Columbia or any one 

of the 14 First Nations in the Yukon Territory.  

1.71 "Force Majeure" means any event or circumstance not within the reasonable control of the 

Party, or any of its Affiliates, claiming Force Majeure, and to the extent not within that Party’s or 

Affiliate’s reasonable control, includes: 

(a) acts of God, including wind, ice and other storms, lightning, floods, earthquakes, volcanic 

eruptions, and landslides; 

(b) strikes, lockouts, and other industrial disturbances, provided that settlement of strikes, 

lockouts, and other labour disturbances will be wholly within the Discretion of the Party 

involved; 
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(c) epidemics, pandemics, war (whether or not declared), blockades, acts of public enemies, 

acts of sabotage, civil insurrection, riots, and civil disobedience; or 

(d) explosions and fires;  

but does not include: 

(e) any refusal, failure, or delay of any Governmental Authority in granting any Permit or 

Regulatory Agency Authorization to Seller, whether or not on terms and conditions that 

permit Seller to perform its obligations under this EPA, except where such failure or 

delay is a result of an event described in Sections 1.71(a), (b), (c), or (d) above; 

(f) economic hardship or lack of money, credit, or markets; 

(g) an event or circumstance that is the result of a breach by the Party seeking to invoke 

Force Majeure of a Permit, Regulatory Agency Authorization, or Laws; 

(h) a mechanical breakdown or control system hardware or software failure, unless the Party 

seeking to invoke Force Majeure can demonstrate by clear and convincing evidence that 

the breakdown or failure was caused by a latent defect in the design or manufacture of the 

equipment, hardware or software, which could not reasonably have been identified by 

normal inspection or testing of the equipment, hardware, or software; 

(i) an event or circumstance caused by a breach of, or default under, this EPA or a willful or 

negligent act or omission by the Party seeking to invoke Force Majeure; 

(j) any Buyer-AEY System Constraint unless such event is caused by an event or 

circumstance not within the reasonable control of Buyer; or 

(k) any acts or omissions of:  

i. any Affiliate, employee, director, officer, agent or other representative of the 

Party invoking Force Majeure;  

ii. any vendor, supplier, contractor, subcontractor, consultant, or customer of or to 

the Party invoking Force Majeure; or  

iii. any other Person for whom the Party invoking Force Majeure is responsible at 

law, unless the act or omission is caused by an event or circumstance that would 

constitute Force Majeure if the Person described above was a party to this EPA in 

place of a Party invoking Force Majeure. 

1.72 "Forced Outage" means a partial or total interruption of the ability to deliver, or accept delivery 

of Energy that is not the result of a Buyer-AEY Planned Outage, Seller Planned Outage, 

Maintenance Outage, or a Force Majeure. 

1.73 “Funding Plan” has the meaning in Section 2.1(d)(iii). 
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1.74 "Good Industry Practice" means, for: 

(a) Buyer, any of the practices, methods, and acts engaged in or approved by a significant 

portion of the electric utility industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable judgment in light of the 

facts known at the time the decision was made, could have been expected to accomplish 

the desired result at a reasonable cost consistent with good business practices, reliability, 

safety and expedition; provided such practices, methods and acts are not intended to be 

limited to the optimum practice, method or act to the exclusion of all others, but rather to 

be acceptable practices, methods or acts generally accepted in the Western Canada; and 

(b) Seller, any of the practices, methods, and acts engaged in or approved by a significant 

portion of the electric generation industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable judgment in light of the 

facts known at the time the decision was made, could have been expected to accomplish 

the desired result at a reasonable cost consistent with good business practices, reliability, 

safety and expedition; provided such practices, methods and acts are not intended to be 

limited to the optimum practice, method or act to the exclusion of all others, but rather to 

be acceptable practices, methods or acts generally accepted in Western Canada. 

1.75 "Governmental Authority" means any federal, provincial, local, territorial, or foreign 

government or any of their boards or agencies, or any regulatory authority other than Buyer and 

Seller and entities controlled by Buyer or Seller. 

1.76 "GST" means the goods and services tax imposed under the Excise Tax Act (Canada) as that Act 

may be amended or replaced from time to time. 

1.77 “GW” means a gigawatt. 

1.78 “GWh” means a gigawatt hour. 

1.79 “Half Inflation Index” means an inflator value for each Year calculated as follows using the CPI 

Index based in 2023:   

= (CPIDec, N / CPI2023)-1) x 0.5 +1 

Where CPIDec, N is the CPI Index value for December prior to the Year N in which the 

Half Inflation Index is to be calculated 

And CPI2023 is the CPI Index value for the same index in December 2023.  

1.80 “ICC Rules” has the meaning in Section 18.5. 

1.81 “Indemnitee” has the meaning in Section 16.3. 

1.82 “Indemnitor” has the meaning in Section 16.3. 

1.83 “Industrial Customer” means a customer engaged in manufacturing, processing, or mining 

whose peak demand for electricity exceeds 1 MW. 
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1.84 "Interconnection" or “Interconnect” means the act of interconnecting Seller’s Plant with the 

Buyer-AEY System at the POI, as identified on the Single Line Diagram.  

1.85 “Interconnection Agreement” means the interconnection agreement to be entered into among 

Seller, Buyer, and AEY, including Buyer-AEY System Interconnection Study Report, Buyer-

AEY System Interconnection Standards, and the Joint Operating Procedure attached as Schedules 

to the Interconnection Agreement. 

1.86 "Interconnection Substation" means the electrical substation as described in Section 1(d) of 

Schedule “B”, located in the immediate vicinity of the POI at Jakes Corner, Yukon Territory, to 

be designed, engineered, procured, constructed, installed, commissioned, and owned by Seller as 

part of Seller’s Plant and which is identified in Buyer-AEY System Interconnection Study Report.  

1.87 "Interconnection Substation Costs" means all costs incurred by Seller for the design, 

engineering, procurement, construction, installation, commissioning, and ownership of the 

Interconnection Substation, including: 

(a) Electrical facilities at the Interconnection Substation requested by Buyer, acting 

reasonably, the cost of which will be borne by Seller; and 

(b) Studies for the Interconnection Substation in addition to Buyer-AEY System 

Interconnection Study Report as may be requested by Buyer, acting reasonably, the cost 

of which will be borne by Seller, 

an estimate of which Interconnection Substation Costs are set out in Buyer-AEY System 

Interconnection Study Report. 

1.88 "Joint Operating Procedure" means the joint operating procedure that is to be attached to the 

Interconnection Agreement as a Schedule, and as may be modified by the parties to the 

Interconnection Agreement from time to time.  

1.89 "KW" means a kilowatt. 

1.90 "KWh" means a kilowatt-hour. 

1.91 "Laws" means any and all statutes, laws (including common law), ordinances, rules, regulations, 

codes, orders, bylaws, policies, directions, standards, guidelines, protocols, including any lawful 

requirements of any Governmental Authority in effect from time to time. 

1.92 “Loss” means any and all loss, liability, damage, cost or expense, including the costs and 

expenses of any Claim and all interest, punitive damages, fines and penalties and reasonable legal 

fees and expenses incurred in connection therewith. 

1.93 "Maintenance Outage" means a partial or total interruption of the ability to deliver or accept 

delivery of Delivered Energy that is not the result of a Buyer-AEY Planned Outage, Seller 

Planned Outage, Forced Outage, or Force Majeure that typically has a flexible start and end time 

and is of shorter duration than a Seller Planned Outage or Buyer Planned Outage. 

1.94 "Meter" has the meaning in Section 3.8(a). 

YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP April 2022

Attachment A: Electricity Purchase Agreement Page A1-54



1.95 "Monthly Constraint Energy" has the meaning in Schedule “F”. 

1.96 “MW” means a megawatt. 

1.97 “MWh” means a megawatt hour. 

1.98 "Non-Permitted System Constraint" has the meaning in Section 6.5. 

1.99 “Notice” has the meaning in Section 23.6. 

1.100 “Notice of Dispute” has the meaning in Section 18.2. 

1.101 “Offer” has the meaning in Section 22.2. 

1.102 “Operating Rules” has the meaning in Section 5.4 and Schedule “D”. 

1.103 “Original EPA” has the meaning in Recital A. 

1.104 "Outage" means a Forced Outage, Maintenance Outage, Buyer-AEY Planned Outage, or Seller 

Planned Outage. 

1.105 "Outage Notice" means a Notice of any Outage or revised Notice of any Outage required to be 

delivered by Seller to Buyer or Buyer to Seller under this EPA that describes the timing, 

frequency, nature, and duration of the Outage and that is in a format that may be prescribed by 

Buyer from time to time. 

1.106 "Party" means Buyer or Seller, and "Parties" means both Buyer and Seller. 

1.107 “Peak Winter Period” or “PWP” means the period from the start of December 16 of one Year 

to the end of February of the following Year. 

1.108  “Penstock” has the meaning in Section 1(b) of Schedule “B”. 

1.109 "Permits" means permits, certificates, licences, approvals, and other authorizations issued by any 

Governmental Authorities or First Nations as may be required for the design, construction, 

ownership, operation, maintenance, and decommissioning of: 

(a) Seller's Plant and the delivery of Dependable Plant Capacity Committed and Delivered 

Energy to the POI; and  

(b) Buyer-AEY System Upgrades. 

1.110 "Person" means an individual, body corporate, firm, partnership, joint venture, trust, legal 

representative or other legal entity. 

1.111 "POI" means the point at which Seller’s Plant Interconnects with the Buyer-AEY System, as 

identified on the Single Line Diagram. 

YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP April 2022

Attachment A: Electricity Purchase Agreement Page A1-55



1.112 "Potential Impacts" means any adverse or potentially adverse impact on the established or 

potential aboriginal rights (including title) of First Nations from: 

(a) this EPA; 

(b) the design, engineering, procurement, construction, operation, repair, maintenance, or 

decommissioning of Seller’s Plant; 

(c) the Interconnection of Seller's Plant to Buyer-AEY System, including the Interconnection 

Substation; or 

(d) any activities directly related to Seller's Plant that enable Seller to comply with its 

obligations under this EPA that are carried out by Seller, any Affiliate, consultant, or 

contractor of Seller, or any other Person for whom Seller is responsible at Law. 

1.113 "Prime Rate" means the floating prime interest rate announced from time to time by the main 

branch of Bank of Montreal in Whitehorse, Yukon Territory, or any successor thereto, expressed 

as an annual rate, as the reference rate it will use to determine rates of interest payable on 

Canadian dollar commercial loans made in Canada. 

1.114 “Powerhouse” has the meaning in Section 1(c) of Schedule “B”. 

1.115 "Public Utilities Act" means the Public Utilities Act (Yukon Territory) and any successor or 

replacement legislation. 

1.116 "Records" means all records and logs required to properly administer this EPA, including:  

(a) Energy generation records and operating logs; 

(b) Meter readings; 

(c) maintenance reports; 

(d) invoice support records; 

(e) documents concerning compliance with Project Standards, but excluding any such 

documents that are protected by solicitor-client privilege; 

(f) records related to Buyer-AEY System Upgrade Costs;  

(g) all information reasonably required to establish the amount of Energy Seller could have 

sold during a Buyer-AEY System Constraint including logs of all Outages of Seller's 

Plant and other reductions in Energy output (specifying the date, time, duration and 

reasons for each such outage and each reduction in Energy output); and 

(h) information relating to the Environmental Certification, information relating to the 

existence, nature and quality of Environmental Attributes, information required for the 

purposes of any Environmental Attributes or energy certification or tracking system, and 
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any other information Buyer requires to enable it or any of its Affiliates to obtain and 

realize the benefit of the Environmental Attributes; 

all consistent with Good Industry Practice. 

1.117 "Regulatory Agency Authorizations" means the issuance of those Permits which are specified 

as required for Seller’s Plant in the YESAB assessment report recommendation to proceed issued 

in respect of Seller’s Plant. 

1.118 "Seller" means the Party so identified on page one of this EPA, and its successors and permitted 

assigns. 

1.119 "Seller Confidential Information" means any of Seller's confidential technical or financial 

information provided by Seller to Buyer in confidence with express written notice to Buyer of the 

confidential nature of the information, but excluding: 

(a) this EPA; and 

(b) information that is:  

i. or becomes in the public domain, other than as a result of a breach of this EPA by 

Buyer; or  

ii. known to Buyer before disclosure to it by Seller, or becomes known to Buyer 

thereafter by way of disclosure to Buyer by any other Person who is not under an 

obligation of confidentiality with respect thereto. 

1.120 “Seller Indemnified Parties” means Seller and Seller’s Affiliates, directors, officers, employees, 

shareholders, agents, representatives, and each of their respective heirs, executors, administrators, 

successors, and permitted assigns. 

1.121 “Seller Planned Outage" means an outage that is scheduled 60 days in advance for purposes of 

inspections, maintenance, or repair of Seller's Plant, that typically has a predetermined duration 

and scope of work, and occurs only in the Summer Period. 

1.122 “Seller Termination Event” means an event under Section 14.3 which entitles Seller to 

terminate this EPA. 

1.123 “Seller’s COD” means the date when Seller’s Plant has achieved COD under this EPA. 

1.124 “Seller’s Meter” has the meaning in Section 3.8(c). 

1.125 "Seller's Plant" means:  

(a) Seller's plant described in Schedule "B"; and 

(b) all replacement parts or equipment which are of the same or similar nature as the parts or 

equipment being replaced and which do not materially increase the amount of Energy 

available from Seller's Plant.  

YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP April 2022

Attachment A: Electricity Purchase Agreement Page A1-57



1.126 "Seller’s Plant Standards" means:  

(a) all applicable Laws; 

(b) the terms and conditions of all Permits, Regulatory Agency Authorizations, including 

land tenure agreements, issued in connection with Seller's Plant; 

(c) Good Industry Practice; 

(d) Seller's Plant described in Schedule "B"; and 

(e) the terms and conditions of this EPA. 

1.127 “Seller's Target COD" means the target date for achieving Seller's COD, being the date 

specified for such term in Schedule "B", as may be extended under Section 4.2, if applicable.   

1.128  “Senior Management Executives” has the meaning in Section 18.3. 

1.129 "Single Line Diagram" means the simplified electrical representations of Seller's Plant, the POI, 

and Buyer-AEY System attached in Schedule "B".  

1.130 “Summer Delivered Energy” means in a Year the Delivered Energy provided during the 

Summer Period in response to a request from Buyer for such Delivered Energy.  

1.131 “Summer Delivered Energy Payment” means in a Year the Summer Delivered Energy for the 

Year times the Summer Energy Price for the Year. 

1.132 “Summer Energy Price” means in the relevant Year 50% of the YUB Price in effect the 

Summer Period.  

1.133 “Summer Period” means, in any Year, the period of June 1st through August 31st inclusive. 

1.134  “Surprise Lake Intake Structure” has the meaning in Section 1(a) of Schedule “B”. 

1.135 "Term" has the meaning in Section 2.2. 

1.136  “Transmission Line” has the meaning in Section 1(d) of Schedule “B”.  

1.137 "Upgrade Costs Advance" has the meaning in Section 3.6(a)(i). 

1.138 “Winter Energy Price” means the price paid for Delivered Energy and Monthly Constraint 

Energy during a Winter Period.  For the period from Seller’s COD to December 31, 2034 the 

Winter Energy Price is:  

$0.135/KWh in Year 2024, and for each subsequent Year $0.135/KWh * Half Inflation 

Index. 

For the period from January 2035 until the end of Term, the Winter Energy Price for the relevant 

Year is: 
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in Year 2035 and for each subsequent Year $0.097/KWh* Half Inflation Index. 

1.139  “Winter Period” means, in any Year, the period from January through May plus the period from 

September through December inclusive, provided in the last Year of the Term the Winter Period 

will end on May 31 of such Year.   

1.140 “XLP” has the meaning in Section 1 of Schedule “B”. 

1.141 “Year” means a calendar year during the Term and in the case of the first and last Year of the 

Term and in the event of an early termination of this EPA means a portion of a Year. 

1.142 "YESAA" means the Yukon Environmental and Socio-economic Assessment Act, SC 2003, c 7. 

1.143 "YESAB" means the Yukon Environmental and Socio-economic Assessment Board. 

1.144 "YUB" means the Yukon Utilities Board and any successor thereto appointed from time to time 

under the Public Utilities Act. 

1.145 “YUB Price” means in any Year the average blended fuel price, converted if necessary to dollars 

per KWh, including any Carbon Charge, for thermal generation by Buyer most recently approved 

by the YUB when approving rates to be charged by Buyer. In any Year when the YUB approves 

more than one YUB Price, an average YUB Price will be determined based on the applicable 

Delivered Energy related to each YUB Price. Should Buyer cease to have a fuel price per KWh 

for thermal generation approved by the YUB, then the most recent YUB Price will be increased 

each Year in accordance with 50% of the percentage increase in the CPI for that Year. 

2. INTERPRETATION 

2.1 Headings - The division of this EPA into Articles, Sections, and Schedules and the insertion of 

headings are for convenience of reference only and do not affect the interpretation of this EPA. 

2.2 Plurality and Gender - Words in the singular include the plural and vice versa. Words importing 

gender include the masculine, feminine, and neuter genders. 

2.3 Governing Law - This EPA is made under, and will be interpreted under, the Laws of the Yukon 

Territory.  

2.4 Industry Terms - Technical or industry specific phrases or words not otherwise defined in this 

EPA have the well-known meaning given to those terms as of the date of this EPA in the industry 

or trade in which they are applied or used. 

2.5 Statutory References - Reference to a statute means, unless otherwise stated, the statute and 

regulations, if any, under that statute, in force from time to time, and any statute or regulation 

passed and in force which has the effect of supplementing or superseding that statute or those 

regulations. 

2.6 Currency - References to dollars or $ means Canadian dollars, unless otherwise stated. 
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2.7 Reference Indices - If any index, tariff or price quotation referred to in this EPA ceases to be 

published, or if the basis therefor is changed materially, there will be substituted an available 

replacement index, tariff or price quotation that most nearly, of those then publicly available, 

approximates the intent and purpose of the index, tariff or quotation that has so ceased or 

changed. This EPA will be amended as necessary to accommodate such replacement index, tariff 

or price quotation, all as determined by written agreement between the Parties, or failing 

agreement, by arbitration under Section 18.1. 

2.8 Conversions - If a value used in a calculation in this EPA must be converted to another unit of 

measurement for purposes of consistency or to achieve a meaningful answer, the value will be 

converted to that different unit for purposes of the calculation. 

2.9 Additional Interpretive Rules - For the purposes of this EPA, except as otherwise expressly 

stated: 

(a) "this EPA" means this EPA as it may from time to time be supplemented or amended and 

in effect, and includes the Schedules attached to this EPA; 

(b) the words "herein", "hereof", and "hereunder" and other words of similar import refer to 

this EPA as a whole and not to any particular section, Section or other subdivision; 

(c) the word "including" or "includes" is not limiting whether or not non-limiting language 

(such as "without limitation" or "but not limited to" or words of similar import) is used 

with reference thereto; 

(d) the word “month” means a calendar month; 

(e) any consent, approval, or waiver contemplated by this EPA must be written and signed 

by the Party against whom its enforcement is sought, and may be given, withheld, or 

conditioned in the Discretion of the Party of whom it is requested, unless otherwise 

expressly stated; 

(f) all rights and remedies of either Party under this EPA are cumulative and not exclusive of 

any other remedies to which either Party may be lawfully entitled, and either Party may 

pursue any and all of its remedies concurrently, consecutively, and alternatively; and 

(g) any notice required to be given, or other thing required to be done, under this EPA on or 

before a day that is not a Business Day, will be deemed to be given or done when 

required hereunder if given or done on or before the next following Business Day. 
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3. ADDRESSES FOR NOTICES 

3.1 Notices to Buyer - All Notices addressed to Buyer will be delivered to the following addresses: 

To: Yukon Energy Corporation 

P.O. Box 5920 

#2 Miles Canyon Road 

Whitehorse, YT  Y1A 6S7 

Attention: Andrew Hall, President and C.E.O. 

Email: Andrew.Hall@yec.yk.ca  

with a copy to: 

DLA Piper (Canada) LLP 

2800 - 666 Burrard Street 

Vancouver, BC  V6C 2Z7 

Attention:  John Landry 

Email: john.landry@dlapiper.com  

3.2 Notices to Seller - All Notices addressed to Seller will be delivered to the following address: 

To: Tlingit Homeland Energy Limited Partnership,  

 a British Columbia limited partnership by its general partner, Tlingit Homeland Energy 

Limited  

P.O. Box 408 

Atlin, BC 

V0W 1A0 

Attention: Peter Kirby 

Email: corporatetlingitpeter@gmail.com  
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SCHEDULE "B" 

SELLER’S PLANT DESCRIPTION 

 

SELLER'S PLANT 

1. Seller's Plant Description:  

Seller’s Plant will be located on Pine Creek at Atlin, B.C., where Xeitl Limited Partnership 

(“XLP”), by its general partner, APL, an independent power producer which is an Affiliate of 

Seller, owns and operates an existing 2.1 MW power plant (the “Existing Plant”) with an 

electricity purchase agreement between BC Hydro and Taku Land Corporation dated November 

21, 2006 (the “Existing EPA”), which Existing EPA was assigned to XLP whereby XLP has an 

obligation to provide BC Hydro up to 8.3 GWh/Year by 2033.  Seller expects that XLP and BC 

Hydro will negotiate a new electricity purchase agreement to replace the Existing EPA which 

may change the annual energy delivery requirements under the Existing EPA. Subject to sections 

7.2 and 7.3 of the EPA, the Existing Plant will utilize the same Surprise Lake storage (expanded 

with Seller’s Plant), the same Surprise Lake Intake Structure, and a portion of the same Penstock 

as the Seller’s Plant utilizes and may, when the Existing EPA is renewed, be reconfigured. 

Seller’s Plant includes: 

(a) Surprise Lake Intake Structure - A new intake structure located adjacent to the 

existing upgraded weir structure, low level outlet facility and fish ladder that regulate the 

outflow of Surprise Lake on the south bank of Pine Creek, east of the abutment forming 

part of the road crossing with Surprise Lake Road bridge, to control inflows from 

Surprise Lake into the Penstock and  to increase Surprise Lake storage within the existing 

water licence levels, from the existing 1.1 m to 2.0 m storage (the “Surprise Lake 

Intake Structure”); 

(b) Penstock - 10.1 km long low pressure conduit to an 8.7 km long high pressure penstock 

(both lengths of conduit and penstock referred to as the “Penstock”) connects the 

Surprise Lake Intake Structure to the Powerhouse; 

(c) Powerhouse – A new powerhouse (the “Powerhouse”) with installed generating 

capacity of approximately 9.3 MW in one unit located in the lower reaches of Pine Creek; 

and 

(d) Transmission Line and Two Substations – A 69 kV transmission line of approximately 

92 km length (the “Transmission Line”), with 95% within the existing right of way of 

the Atlin Road, connecting the substation near the Powerhouse with a substation near 

Jake’s Corner in the Yukon (the “Interconnection Substation”).  The Interconnection 

Substation will be constructed to facilitate deliveries of Energy and provide Dependable 

Plant Capacity Committed from Seller’s Plant to the existing 34.5 kV Buyer-AEY 

System.  Prior to completion of the Interconnection Substation, the Parties intend to 

examine modifications to the Interconnection Substation design to accommodate 

potential future deliveries of Energy and provision of Dependable Plant Capacity to a 
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new 69 kV Buyer-AEY System, estimate costs required for such modifications, and 

determine if agreement can be reached between the Parties as to Buyer funding these 

costs in order that Seller can modify the Interconnection Substation as so required. 

Please refer to Seller’s Single Line Diagram in Exhibit B-1. 

2. Seller’s Target COD: 

December 1, 2024. 

3. Buyer’s Target COD: 

August 1, 2024. 
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EXHIBIT B-1 

Seller's Single Line Diagram 
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SCHEDULE "C" 

FORM OF ANNUAL OPERATING PLAN 

DATE:  _______, 20__. 

TO: Yukon Energy Corporation ("Buyer") 

RE: Amended and Restated Electricity Purchase Agreement between Tlingit Homeland Energy 

Limited Partnership, a British Columbia limited partnership, by its general partner, Tlingit 

Homeland Energy Limited, a British Columbia corporation ("Seller") and Buyer dated April 

12, 2022 (the "EPA") 

The following sets out the Annual Operating Plan of Seller for the 12 month period commencing on 

September, 20__ (the "Applicable Period").  Capitalized terms used and not defined in this Annual 

Operating Plan have the meanings in the EPA. 

(a) The following is the schedule of the expected Surprise Lake reservoir level, deliveries of 

Delivered Energy at the POI, and expected Existing Plant delivery of electricity for Atlin 

Community Customer electricity load during the Applicable Period: 

i. Surprise Lake reservoir level: confirm that the Surprise Lake reservoir is expected to be 

at full storage level before the end of October of the Applicable Period: _________. If 

this cannot be confirmed, explain the expected situation. 

ii. Delivery of electricity from the Existing Plant or its successor during the previous 12 

month period:____________MWh. 

(b) The following is the schedule of any Planned Outages of Seller's Plant expected by Seller for the 

Applicable Period: 

[to come] 

(c) The following is the schedule of operations and maintenance activities planned for Seller's Plant 

expected by Seller for the Applicable Period: 

[to come] 

 

Dated effective as of the date set forth above. 

YEC Submission Re: Yukon Utilities Board Review of the 
Electricity Purchase Agreement between YEC and THELP April 2022

Attachment A: Electricity Purchase Agreement Page A1-65



TLINGIT HOMELAND ENERGY 

LIMITED PARTNERSHIP, a British 

Columbia limited partnership, by its general 

partner, TLINGIT HOMELAND ENERGY 

LIMITED, a British Columbia corporation   

  

  

Per:  

 [Name] 

[Title] 

 

 

Per:  

 [Name] 

[Title] 
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SCHEDULE "D" 

OPERATING RULES 

Seller will operate Seller’s Plant and the Parties will plan for Delivered Energy and Dependable Plant 

Capacity under the following Operating Rules: 

1. Between November 16 and May 31 of each Year, Seller will operate Seller’s Plant as directed by 

Notice from Buyer to Seller, unless otherwise agreed to by the Parties acting reasonably, subject 

to the following conditions: 

(a) Seller will give Buyer Notice, as at November 15 of each Year and as at Wednesday of 

each week thereafter until the start of June, on: 

(i) the current level of Surprise Lake, and 

(ii) an update to Exhibit D-1 showing the actual Surprise Lake level since the start of 

the Winter Period. 

(b) On every Thursday in the Winter Period starting November 15, Buyer will provide by 

Notice to Seller a weekly dispatch schedule that covers the one week period from the 

following Sunday to Saturday, and Seller will provide Delivered Energy in accordance 

with each weekly dispatch schedule subject to the following constraints: 

(i) The Delivered Energy rate will be no less than 1 MWh/hour at the Seller’s Plant 

and no more than the Dependable Plant Capacity that is confirmed at Seller’s 

COD, and will be subject to the Surprise Lake operating constraints as specified 

in this Schedule D, section 1(c) and as  indicated in the latest updated Exhibit D-

1 provided by Seller; 

(ii) The Delivered Energy rate may be changed four times per day between 07:00 

and 21:00 Yukon time (twice up and twice down), with up to one hour allowed 

for each change in output; 

(iii) Buyer may revise the dispatch schedule before 2 p.m. each day for the following 

days in the week if the change is due to change in weather forecast or Buyer-

AEY System issues; and 

(iv) Notwithstanding section 1(b)(i) above, at Seller’s option, Seller may shutdown 

the Seller’s Plant rather than run at 1MWh/hour dispatch requested by Buyer; 

(c) Notwithstanding any other provision in section 1 in this Schedule D, Seller can direct the 

rate of Delivered Energy to be delivered to the Buyer, but only if such direction is 

required to ensure that the Surprise Lake level is within the acceptable bounds of the lake 

level for the day of the Year as set out in an updated Exhibit D-1 provided by Seller to 

Buyer pursuant to section 1(a)(ii) above; 

(d) If Buyer provides Notice to Seller of a Non-Permitted System Constraint that has 

occurred, as soon as practicable but no later than within one hour after such Notice Seller 
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will reduce the flow to the Penstock either by shutting down or by reducing the flow 

required for 1MWh/hour generation at Seller’s Plant, and Seller will continue to constrain 

the flow to the Penstock at this level throughout the period of the Non-Permitted System 

Constraint; and 

(e) Between May 1 and May 15 Seller can also generate at their discretion and Buyer will 

accept and pay for such electricity as Delivered Energy if Buyer’s weekly dispatch 

schedule does not utilize all available water from Surprise Lake as set out in an updated 

Exhibit D-1 provided by Seller to Buyer pursuant to section 1(a)(ii) above. If there is not 

enough water to generate at the maximum rate provided for in section 1(b)(i) above, 

Buyer may direct Seller as to the dispatch timing for such Delivered Energy prior to the 

end of May 15. 

2. Between September 1 and November 15 of each Year, the Seller’s Plant will not operate  except 

as provided below:  

(a) Seller will provide Notice to Buyer as at each Wednesday of any forecast spill of 

available water from Surprise Lake between September 1 and November 15 that cannot 

be utilized to fill Surprise Lake reservoir or to supply the Existing Plant, and Buyer will 

work with Seller to plan for requiring dispatch of Delivered Energy for such spill 

amounts during this period; and 

(b) Should Buyer require Delivered Energy in this period for any reason, it will provide a 

weekly dispatch schedule on the Thursday of the week prior to such Delivered Energy 

being required, detailing the request. Seller will produce such Delivered Energy in 

accordance with the weekly dispatch schedule, subject to the constraints set out in section 

1(b) above.  
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Exhibit D-1: Surprise Lake Operating Constraints 

 

Notes: 

1. Upper Dashed Line: If the Surprise Lake level reaches the upper dashed line at any time during the Winter 

Period, Seller must run at full load and Buyer must take and pay for all Delivered Energy, subject to other 

provisions of the Operating Rules or of the EPA that relieve Buyer of an obligation to receive Delivered 

Energy.  

2. Lower Dashed Line: If the Surprise Lake level drops below the lower dashed line at any time during the 

Winter Period, Buyer cannot request Delivered Energy and Seller may shutdown.  The lower dashed line 

represent the Surprise Lake level required to supply the Existing Plant for the town of Atlin plus required 

instream flow requirements. 

3. Energy at Jakes Corner: The right axis indicates Delivered Energy that can be provided from water stored 

at each Surprise Lake level, excluding additional Delivered Energy made available by ongoing water 

inflows to Surprise Lake. 
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SCHEDULE "E" 

SELLER’S COD CERTIFICATE 

ATLIN HYDRO EXPANSION PROJECT 

TO: Yukon Energy Corporation (“Buyer”) 

RE: Amended and Restated Electricity Purchase Agreement (“EPA”) made April 12, 2022 between 

Buyer and Tlingit Homeland Energy Limited Partnership, a British Columbia limited partnership by its 

general partner, Tlingit Homeland Energy Limited (“Seller”) for the Atlin Hydro Expansion Project 

I, [name of senior officer], in my capacity as [title of senior officer] of Seller, and not in my personal 

capacity, certify, on behalf of Seller that: 

1. Defined Terms - Words and phrases having initial capitalized letters in this COD Certificate 

have the meanings set out in the EPA. 

2. COD Requirements - Seller has satisfied the requirements for Seller’s COD as set out in 

Section 4.4 of the EPA. Attached to this Certificate is all evidence required to demonstrate to 

Buyer that Seller has satisfied all such requirements. 

Dated this      day of   , 20___. 

 

       

[name of senior officer]   

       

[title of senior officer] 

[Attach to the Certificate in tabbed format all documents and evidence required under Section 4.4 of 

the EPA. Where documents have previously been provided to Buyer, so indicate and attach a copy of 

the letter transmitting such documents to Buyer.] 
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SCHEDULE "F" 

MONTHLY CONSTRAINT ENERGY 

In any calendar month in which there has occurred a Non-Permitted System Constraint then Buyer will 

determine the Monthly Constraint Energy, 

where: 

"Monthly Constraint Energy " (expressed in KWh) means, for each calendar month, the aggregate of 

the Constraint Shortfall Energy for each Non-Permitted System Constraint during the month; and 

“Constraint Shortfall Energy” (expressed in KWh) means, for a Non-Permitted System Constraint 

during a month, the Delivered Energy that was not provided to Buyer during the Non-Permitted System 

Constraint solely due to the Non-Permitted System Constraint during the relevant month, which amount is 

determined as follows: 

(a) The Delivered Energy expected to be provided during the Non-Permitted System 

Constraint based upon current information and Buyer requests for Delivered Energy 

immediately prior to the Non-Permitted System Constraint; less 

(b) Any reductions in such expected Delivered Energy to reflect Seller actions taken 

consistent with the Operating Rules, in response to the Non-Permitted System Constraint, 

to reduce or shut down water deliveries to the Powerhouse; plus 

(c) In the event of an extended period of Non-Permitted System Constraint where the 

Surprise Lake level goes above the upper dashed line in the graph in Exhibit D-1, the 

amount of Delivered Energy that can no longer be delivered by the end of the following 

May 15 running at Dependable Plant Capacity Committed. This is calculated as the 

length of time in hours that the Non-Permitted System Constraint occurred above the 

dashed line, times the Dependable Plant Capacity Committed. 
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SCHEDULE "G" 

SAMPLE CALCULATION FOR DEPENDABLE CAPACITY EXCESS PAYMENT ACCOUNT 

Assumptions for Year N. (assuming year N is after 2034)  

 Dependable Plant Capacity Test       8000kW 

 Dependable Plant Capacity Committed (DPCC):     8000kW 

 Days in PWP:          75 

 Delivered Energy in PWP when 100% DPCC required:    11,800,000 KWh 

 Delivered Energy in PWP when 100% DPCC not required:   1,081,600 KWh 

 Hours in PWP when 100% DPCC required:     1,710 hours 

 Non-Permitted System Constraint hours in PWP when 100% DPCC required: 100 hours 

 Force Majeure hours that occurred after the PWP started:    16 hours 

 Ending balance in year N-1 of the Dependable Capacity Excess Payment Account: - $200,000 

 Dependable Capacity Payment in year N:     $1,989,360 

 Dependable Capacity Price       $248.67/KW 

 Summer Delivered Energy in July of year N     200,000 KWh 

 YUB Price in year N (includes Carbon Charge)     $0.30 /kWh 

 Buyer customer load above 388GWh in the Winter Period of Year N  20,000 MWh 

 Delivered Energy during the Winter Period in Year N    30,200,000 KWh 

 Carbon Charge (reference YUB approval for rates)    $0.10/kWh 

 Half Inflation Factor (calculate based on actual  CPI for Year 2024 and Year N) 1.116 

 

Calculation of Dependable Capacity Provided at end of the PWP 

 

A = Delivered Energy in kWh during PWP at times when 100% DPCC is to be provided under 

Operating Rules = 11,800,000 kWh 

Delivered Energy during PWP when < 100% DPCC to be provided are not included. 

B = Hours during PWP when 100% DPCC required = 1710 hours  

C = Non-Permitted System Constraint Hours during PWP when 100% DPCC required = 100 

hours  

Dependable Capacity Provided = A/(B-C) = 11,800,000/(1710-100) = 7,329.19 KW  

Force Majeure Hours do not get deducted because they occurred after the start of the PWP and 

the Dependable Capacity Payment is being made. See Section 5.5 
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Calculation of Dependable Capacity Excess Payment for Year N 

Actual Dependable Plant Capacity Committed = Actual Dependable Capacity PaymentN divided by the 

Dependable Capacity PriceN 

= 1,989,360/248.67  

= 8000.  

Note: Actual Dependable Capacity Committed will always equal the Dependable Plant Capacity 

Committed except for periods of Force Majeure as per Section 5.5 (c)  

Capacity Shortfall = Actual Dependable Plant Capacity CommittedN less Dependable Capacity Provided 

 = 8000 – 7,329.19 = 670.81 kW 

Dependable Capacity Excess PaymentN = (Capacity ShortfallN/Actual Dependable Plant Capacity 

CommittedN) * (Actual Dependable Capacity PaymentN  

 = 670.81/8000* $1,989,360 = $166,810 

New Dependable Capacity Excess Payment Account balance at the end of the PWP in Year N:  

-$200,000 -$166,810 = -$366,810 

 

 

Calculation of Summer Delivered Energy Payment for July in year N.  

 

The Summer Delivered Energy Payment for the energy delivered in July: 

$0.30/kWh* 50% *200,000KWh  

= $30,000 

50% of this amount would be applied to reduce the Dependable Capacity Excess Payment Account 

balance 

New Dependable Capacity Excess Payment Account balance = 

$ -366,810 + $30,000*50% = $-351,810 

The remaining 50% would be invoiced by Seller to Buyer for the Summer Delivered Energy as 

part of the invoice for July.  

 

Calculation of Additional Payment at the end of the Winter Period in December of Year N: 

 

The Additional Payment Price equals [12.9% of (YUB Price) x Added Load]/30,800 MWh. 

= 12.9%* 0.30* 20,000MWh /33,950 

= .022798 

Additional Payment equals Additional Payment Price times the Delivered Energy during the Winter 

Period 

= 0.022798 * 30,200,000 

=$688,506 
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Up to 100% of this could be applied to reduce the Dependable Capacity Excess Payment Account  

However only $351,810 is required to bring the balance to zero.  

The December invoice from Seller to Buyer for the Additional Payment would be  

= $688,506 – $351,810 = $336,696 

And the balance of the Dependable Capacity Excess Payment Account at the end of December in year 

N is zero. 

 

Calculation of Carbon Charge Saving Payment 

 

Carbon Charge Saving per KWh in any year equals the lesser of: 

(a) 50% of the Carbon Charge; and 

(b) the YUB Price less ($0.19/KWh times Half Inflation Index), subject to not being less than zero. 

  

= lesser of { 50% * 0.1, 0.3- 0.19* 1.116} 

= lesser of {0.05, 0.08796} 

= $0.05/kWh 

 

 

Carbon Charge Savings Payment equals the Carbon Charge Saving times 50.9% of Delivered Energy in 

the Winter Period 

= $0.05 x 50.9% x 30,200,000 

=$768,590 

 

Since the balance of the Dependable Capacity Excess Payment Account is already zero, the Buyer pays 

the Seller the full $768,590 
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